



JOSE R. REYES MEMORIAL MEDICAL CENTER
Rizal Avenue, Sta. Cruz, Manila

REVISED ANNUAL PROCUREMENT PLAN

FY 2021

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		ENGINEERING SUPPLIES												
	PIN-2021-ENG-28	BIOMED												
	PIN-2021-ENG-28	Bulb, halogen 12V, (30W)(G.Y. 6.35)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,128.00	16,128.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bulb, halogen 12V, (50W)(G.Y. 6.35)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,128.00	16,128.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bulb, incandescent 100W, 220-240, 60Hz (10's/pack)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,096.00	12,096.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bulb, incandescent 50W, 220-240V, 60Hz, (atleast 450 lumens, 1000 life hours), E27 Medium Base	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,600.00	12,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Contact cleaner spray, fast drying atleast 360ml	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,640.00	5,640.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Dirt and Stain remover, with Lanolin, atleast 250 grams	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent tube, T8, 30W, Daylight	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,520.00	2,520.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Halogen Bulb, 12V, 100W, 6834FO, GZ6.35	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	20,160.00	20,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Halogen Bulb, 24V, 50W GY6.35	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	26,880.00	26,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lead, Soldering Iron	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nylon Cable Tie, 2.5 x 150 mm (100's/bags)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,419.20	2,419.20		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nylon Cable Tie, 2.5 x 200 mm (100's/bags)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,956.80	2,956.80		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nylon Cable Tie, 3.6 x 150 mm (100's bags)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,032.00	4,032.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Switch, pendant-type, 220V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paste, soldering, 2 oz	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
SUB-TOTAL											131,400.00	131,400.00		
	PIN-2021-ENG-28	MECHANICAL (A.C.U.)												
	PIN-2021-ENG-28	Valve, access, copper, 1/4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Coil Cleaner, alkaline-based liquid	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	48,000.00	48,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Detergent, powder, (2 kg per pouch)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Epoxy steel	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,344.00	1,344.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Euro tape	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,752.00	10,752.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Filter drier	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,064.00	8,064.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gas, Freon 134A (net weight: atleast 13.6 kg per tank)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	60,000.00	60,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gas, Freon 141B (net weight: atleast 1 kg, refill)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,451.20	6,451.20		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gas, Freon R-22 (net weight: atleast 13.6 kg per tank)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	42,000.00	42,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gas, Freon 410A (net weight: atleast 1kg, refill)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,064.00	8,064.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gas, mop	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,376.00	5,376.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti	
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	PIN-2021-ENG-28	LYE tablet	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,096.00	12,096.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Magnetic contactor (single phase)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	26,880.00	26,880.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Polyethylene tape	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,064.00	8,064.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Rotary switch	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,064.00	8,064.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Rubber Insulation	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,419.20	2,419.20		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Silver Flux	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,064.00	8,064.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Silver rod	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,128.00	16,128.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Thermostat Control	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,515.20	14,515.20		Procurement of Engineering Supplies	
		SUB-TOTAL										294,681.60	294,681.60		
	PIN-2021-ENG-28	MECHANICAL (UTILITIES)													
	PIN-2021-ENG-28	Angle bar 2 x 2.5mm x 20	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	33,000.00	33,000.00		Procurement of Engineering Supplies	

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Angle bar, 1 1/2 x 2.5mm x 20	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	24,000.00	24,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Automatic Transmission Fluid (ATF)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Ball Caster, Lock type #2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Ball Caster, Plate type #2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Blade, hacksaw 12"X18tpi (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	21,000.00	21,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Blade, hacksaw 12"X24tpi (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	21,000.00	21,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolt and Expansion Shell, 10mm	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolts & nuts, 1 1/2" x 1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolts & nuts/lock nut (3/4" x 2 1/2")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolts & nuts/lock nut (3/4" x 2")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Bolts & nuts/lock nut (3/8" x 1")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolts & nuts/lock nut (3/8" x 2 1/2")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolts & nuts/lock nut (3/8" x 2")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolts & nuts/lock washer (3/4" x 1")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster wheel #4 (plate type)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	19,200.00	19,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster Wheel, #8	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	28,800.00	28,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster Wheel, Bolt type w/ brake #2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,800.00	10,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster wheel, Plate type #2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,400.00	8,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster Wheel, Plate type w/ brake #2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,800.00	10,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster Wheel, Plate type w/ brake #4	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,800.00	10,800.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Caster Wheel, Plate type w/ brake #8	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	38,400.00	38,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster Wheel, Thread type w/ brake #2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	18,000.00	18,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit set, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, steel/stainless steel	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Epoxy A & B	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Epoxy Primer (white)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Epoxy steel	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,200.00	4,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flat bar, 2 x 2.5mm x 20	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	33,000.00	33,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flat Bar, 2.5mm X 1 1/2 x 20	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	18,000.00	18,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal Screw 1 1/2" x 3/16"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Metal Screw 1" x 3/16"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal Screw 2" x 3/16"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 1"(white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 2" (white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, lacquer thinner	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,200.00	4,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, QDE (Black)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,200.00	10,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, QDE (White)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, roller brush, 4" (cotton)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, thinner	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Penetrating oil, water-displacing spray, 200 ml per canister	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Rivet Blind, (1/8"/3mm x 1/2", 1000 pieces per box	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Rivet Blind, (3/16"/5mm x 1/2", 1000 pieces per box	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,400.00	8,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Rivet Blind, (5/32"/4mm x 1/2", 1000 pieces per box	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Rubber Caster 2" (swivel) thread type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Rubber Caster 2" (w/brake)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Stainless steel cleaner and polish, atleast 600g	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	46,800.00	46,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Split leather welding gloves	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Spray paint	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Steel Marking Chalk	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Synthetic Grease, multipurpose3, 2 kilograms	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,200.00	4,200.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Welding rod, 6011, 3/32 inch, 2.5kg/box	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Welding rod, stainless steel (AWS A5, 4, E-308L), 5/64 inch	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
SUB-TOTAL											530,640.00	530,640.00		
	PIN-2021-ENG-28	MOTORPOOL												
	PIN-2021-ENG-28	Air Freshner, Car	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	24,000.00	24,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Battery, 3SMF, maintenance free	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	52,500.00	52,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Battery, 8D	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	104,000.00	104,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Brake pads (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,000.00	8,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Brake shoes (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Chamois, dries & cleans without scratching	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluid, ATF, 1 liter (1000ml)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Fluid, brake, DOT 3, 1000ml/bottle	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Oil Engine, 5W-40, Fully Synthetic	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,820.00	5,820.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Oil Engine, 15W-40, Semi-Synthetic	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,340.00	2,340.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, (C-111) for Toyota Fortuner	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, (C-111) for Toyota HIACE Grandia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, (C-206) for Nissan NV350 Urvan	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	800.00	800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, (C-306) for Mitsubishi L-300 & Pajero	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, (C-307) for ANFRA Utility Vehicle	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, (C-506) for ANFRA Utility Vehicle	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,000.00	1,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	OIL FILTER, for Foton View Ambulance (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,600.00	1,600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti	
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	PIN-2021-ENG-28	Penetrating oil, water-displacing spray, 20 ml per canister	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Shampoo, car, 1 liter (1000ml)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Tire Black, 1 liter (1000ml)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Towels, hand (blue color)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Towels, hand (green color)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Towels, hand (white color)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	WD-40, atleast 100ml	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies	
		SUB-TOTAL										270,260.00	270,260.00		
	PIN-2021-ENG-28	ELECTRICAL													
	PIN-2021-ENG-28	Blow Torch (for Butane Can)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies	
	PIN-2021-ENG-28	Bulb Socket, E27, Push Through Switch	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,620.00	1,620.00		Procurement of Engineering Supplies	

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Bulb, MR16, LED, atleast 4Watts, for GU5.3 socket, warmwhite, 12V (DC)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bulb, MR16, LED, atleast 4Watts, for GU5.3 socket, warmwhite, 220V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,750.00	3,750.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bulb, PAR38, atleast 80W, E27, Flood, Warmwhite, 230V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,000.00	15,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Butane Can, Gas Cylinder, 250g	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	C.O. Duplex, 250V, 16A + ground, Wide Series w/ Cover Plate (10's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	25,200.00	25,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	C.O. Duplex, 250V, 16A + ground, Wide Series w/ Cover Plate, GFCI	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	21,600.00	21,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	C.O. Single, Universal, 250V, 15A, w/ Cover plate	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,600.00	6,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	C.O. Single, Universal, Tandem, w/ Ground 250V, 16A, Wide, w/ Cover plate (For ACU)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,800.00	7,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	C.O. Triplex, 250A, 10A Universal, for Extension	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,100.00	5,100.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Capacitor, Electric fan, 350V, atleast 0.6 microfarad (uF)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Capacitor, Electric fan, 350V, 1.5 microfarad (uF)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Capacitor, Electric fan, 350V, 2 microfarad (uF)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,100.00	2,100.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Capacitor, Electric fan, 350V, 6 microfarad (uF)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Capacitor, Electric fan, 350V, 8 microfarad (uF)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,500.00	4,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Ceiling Receptacle, E27, Plastic, 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,350.00	1,350.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, bolt-on, 2-pole, 20A, Commercial Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, bolt-on, 2-pole, 30A, Commercial Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, bolt-on, 2-pole, 40A, Commercial Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, bolt-on, 2-pole, 60A, Commercial Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, Miniature, 2-pole, 20AT	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Circuit breaker, Miniature, 2-pole, 32AT	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	13,200.00	13,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, Miniature, 2-pole, 50AT	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	18,000.00	18,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, Miniature, 3-pole, 63AT	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	31,200.00	31,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, Miniature, 3-pole, 80AT	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	39,600.00	39,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, Molded Case, 2-pole, 30AT, 30kAic, 100AF	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, Molded Case, 3-pole, 30AT, 30kAic, 100AF	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	54,000.00	54,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, plug-in, 2-pole, 30A, Commercial Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Circuit breaker, plug-in, 2-pole, 60A, Commercial Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Compact fluorescent lamp, 15W, Daylight, E27 base, 220/230V, Atleast 800Lm	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Compact fluorescent lamp, 5W-7W, Daylight, E27 base, 220/230V, Atleast 230Lm	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Downlight Fixture, Vertical, Recessed, w/ reflector, 6inches (Fixture only)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,200.00	4,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Electronic Ballast, 22Watts, for Circular Lamp	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,960.00	12,960.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Emergency Light, 2x3watts, Dual Optic (Body Mounted Lamp), Sealed Lead Acid Battery, at least 120 minutes Operating Time, w/ overcharging & overcurrent protection	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	120,000.00	120,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Emergency Power Supply, Battery Pack (Li-Ion), input power=220V, operating time of 180mins, charging time of 24hours, can power up to 24Watts LED, w/ LED indicator	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	126,000.00	126,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Enclosure, Nema-3, For Commercial Type Circuit Breaker, 2 pole	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Exit Light/Sign, Acrylic Edge Lit, Single Face, with Battery Pack, at least 90 minutes Operating Time	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	72,000.00	72,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Lamp Starter Holder (for FS-U)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flat cord, #16, (150M/rolls)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flood light, LED, at least 100W, at least 25,000Hrs LED life span, Daylight, IP65, at least 100-240 Voltage range operation	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	60,000.00	60,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Flood light, LED, atleast 200W, atleast 25,000Hrs LED life span, Daylight, IP65, atleast 100-240 Voltage range operation	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	114,000.00	114,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Floodlight, Metal halide, 400W, Daylight (Complete Set)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	54,000.00	54,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Lamp (Fixture w/ tube holder Only) T8, Batten Type, 600mm or 24 inches length	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Lamp (Fixture w/ tube holder Only) T8, Batten Type, 1200mm or 48 inches length	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,500.00	4,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Lamp Ballast, 18-20Watts (FL tube)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,800.00	10,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Lamp Ballast, 36-40Watts (FL tube)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,800.00	10,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent starter, 4W-65W,FS-U (25pcs/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,500.00	4,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Tube T5 Holder, G5, Snap Fit Type (pair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,300.00	6,300.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent Tube T8 Holder, G13, w/o Starter Holder, Snap Fit Type (pair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent tube, T5, 14W, Daylight, (25's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	45,000.00	45,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Fluorescent tube, T5, 28W, Daylight, (25's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	25,500.00	25,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent tube, T8, 18W, Daylight, (25's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	40,800.00	40,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fluorescent tube, T8, 36W, Daylight, (25's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	21,600.00	21,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Bulb, E27, 3W, Atleast 200Lm, Warmwhite, 220V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,480.00	6,480.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Bulb, 7W, E27, Atleast 600Lm, Daylight, 220V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	54,000.00	54,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Bulb, atleast 12-14W, Atleast 1200Lm, Daylight 220-230V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	90,000.00	90,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Ceiling Downlight, 4watts, atleast 300lumens, 3.5" dia., Daylight, 220V, Tilttable/Swivel Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Ceiling Downlight, 6watts, atleast 500lumens, 4" dia., Daylight, 220V, Tilttable/Swivel Type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Replacemet Assembly for Circular Lamp, w/ built-in Driver, 18watts, Daylight, atleast 1200lumens, 220V, 25000 LED life hours	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	21,000.00	21,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Replacemet Assembly for Circular Lamp, w/ built-in Driver, 24watts, Daylight, atleast 1300lumens, 220V, 25000 LED life hours	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	27,000.00	27,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	LED lamp Fixture (Batten), Replacement for T5 tube, surface mount, atleast 12Watts, Atleast 900Lm, Daylight, w/ connecting sockets	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,800.00	16,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Power Supply (Driver Only), capable for 50 meter length LED strip light or atleast 50watts Power Capacity, with built-in male plug	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Strip light, w/ driver, Daylight (50M/roll)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	63,000.00	63,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Tube, T5, 16Watts, G5 base, Atleast 1600Lm, Daylight, Double-Ended type (Tube only)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	33,600.00	33,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Tube, T8, 18Watts, Atleast 1600Lm, Warmwhite, Double-Ended type, 220V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,000.00	15,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Tube, T8, 18Watts, Atleast 1800Lm, Daylight, Double-Ended type, 220V	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	90,000.00	90,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	LED Tube, T8, 9Watts, Atleast 700Lm, Daylight, Double-Ended type, 220V,	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	72,000.00	72,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Male plug 15A, heavy duty, rubber (25's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,063.20	7,063.20		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Male plug, electrical, plastic, white, 10A , (25's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal C-clamp, single hole, 1/2", for conduit	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Metal C-clamp, single hole, 1", for conduit	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal Junction box, deep type (4 in. x 4 in. x 2-1/8 in. depth)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,848.00	7,848.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal Utility box, deep type (4 in. x 2 1/8 in. x 2-1/8 in. depth)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plastic Surface Box, AMCO box	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,240.00	3,240.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plate cover, Blank, Wide (10's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,340.00	2,340.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Adaptor 1" dia with Lock nut (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,200.00	4,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Adaptor 1/2" dia with Lock nut (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,500.00	1,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Adaptor 3/4" dia with Lock nut (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC conduit 1" x 3m length (Orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC conduit 1/2" x 3m length (Orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	PVC conduit 3/4 x 3m length (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Elbow 1/2 (orange)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Flexible hose,1/2" (electrical)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Flexible hose,3/4" (electrical)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Junction Box, Octagonal with Cover	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,100.00	2,100.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC moulding, 1" width.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,120.00	6,120.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC moulding, 1/2" width.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,728.00	1,728.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC moulding, 3/4" width.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Registered Jack, 4-connector (for tel. coil cord)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Registered Jack, 6-connector (RJ-11)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Royal cord, 18AWG/2Core, 75M	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,000.00	5,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Royal cord, #12/2C, 75M	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,400.00	16,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Switch, One-gang w/cover plate, Wide (10's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	18,000.00	18,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Switch, Three-gang w/cover plate, Wide (10's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	28,800.00	28,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Switch, Two-gang w/cover plate, Wide (10's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	21,600.00	21,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	T8 Grid Fixture with Wirings, Acrylic Prismatic Cover, 2x18W, 24"x24"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	20,400.00	20,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	T8 Grid/Louver Fixture with Wirings, 2x18W, 24"x24"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,600.00	15,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tape, electrical (0.16mm x 19mm x 16M)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,920.00	7,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tape, rubber (0.8mm x 19mm x 8M)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,822.40	2,822.40		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Telephone Coil Cord, atleast 1m length	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Telephone Line Cord (at least 1 meter length)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Telephone Modular Jack (connecting block), surface mount type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Telephone Modular Jack (Outlet Type), 1-gang, Wide, with Cover Plate	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Telephone wire, 4 wire-jacketed (150M/roll)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,414.00	9,414.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Thermal Fuse (for Electric Fan Motor)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UTP Cable, CAT5E, 4 pairs, Jacketed (300M/Roll)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,000.00	15,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wire, SOLID, #20	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wire, Stranded, #10, THHN/THWN-2, 600V, 90°C on Dry and Wet Location, (150M/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	70,632.00	70,632.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wire, Stranded, #12, THHN/THWN-2, 600V, 90°C on Dry and Wet Location, (150M/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	47,088.00	47,088.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wire, Stranded, #14, THHN/THWN-2, 600V, 90°C on Dry and Wet Location, (150M/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	32,958.00	32,958.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Wire, Stranded, #6, THHN/THWN-2, 600V, 90°C on Dry and Wet Location, (150M/spool)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	30,000.00	30,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wire, Stranded, #8, THHN/THWN-2, 600V, 90°C on Dry and Wet Location, (100M/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	58,860.00	58,860.00		Procurement of Engineering Supplies
SUB-TOTAL											2,237,413.60	2,237,413.60		
	PIN-2021-ENG-28	CARPENTRY												
	PIN-2021-ENG-28	Acoustic board, 2' x 4'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,640.00	8,640.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Acrylic glass, 3mm thick, 4' x 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	72,000.00	72,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Adhesive, acrylic	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Aluminum Edging 3/4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Barrel bolt, 6"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Barrel bolt, 3"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	720.00	720.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Barrel bolt, flush mount	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Screw, black 1", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,560.00	7,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, black 1-1/2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,560.00	7,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, black 3/4", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,560.00	7,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, black 2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Blade, Circular saw (for model: 5806B, 185mmØ, 40 teeth)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Blade, jigsaw (6 pcs/set) (for model: 4327M)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,000.00	1,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Blind rivet, 1/8 x 1/2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Blind rivet, 5/32 x 1/2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,400.00	4,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolt and nut, s/s (2 pcs washer), 5/32"Ø, x 2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bolt, expansion (3/8" Ø)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Caster wheel, 2", pin/screw type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,400.00	6,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Caster, ball, 2", pin/screw type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Cement	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Center post, 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Center post, 3/4" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Chain bolt, 4" (head bolt)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Concealed hinges, # 2	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Concealed hinges, # 3	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Concealed hinges, # 1	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Concrete hollow blocks, 6"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,600.00	1,600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Concrete hollow blocks. 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Contact Cement, (all purpose), 350 ml/bot	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Cubicle Door lock (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Cutting disc (diamond cutter) 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Cutting disc, for bench cutter, model MT240, Ø355mmØ	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,500.00	7,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Cutting disc, 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Cylindrical Lever Lockset, Light Duty	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	63,600.00	63,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Dead bolt, double cylinder	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Dead bolt, single cylinder	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Deformed steel bars, 10 mm dia. X 6m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Disc, bopping (for granite tiles)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Door closer, 85 kg. cap heavy duty	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	24,000.00	24,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Door closer, ordinary	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Door closer, screen (tube)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,000.00	2,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Door knob (heavy duty, branded)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	32,400.00	32,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Door knob (ordinary)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	19,800.00	19,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drawer lock	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,680.00	4,680.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit , for stainless (#5)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit , for stainless (#6)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit , for stainless (#8)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Drill bit, 1/8" (for steel)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, #5, SDS type, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, #6, SDS type, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit,#8, SDS type, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, #10, SDS, type, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, 1/8" masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, #5, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,680.00	1,680.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, #6, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Drill bit, #8, masonry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,640.00	2,640.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Dyna bolt, 5/16"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Ear protection, (earmuff)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,400.00	10,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	End Flange, 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,360.00	3,360.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	End Flange, 3/4" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,320.00	4,320.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	End post, 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,400.00	8,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	End post, 3/4" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,480.00	6,480.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Epoxy Primer, Grey	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,360.00	15,360.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Extension Pole Paint Roller, 5meter	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Fiber cement board, 1/4" x 4' x 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,120.00	9,120.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Formica (any shades)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	G.I. wire, ga.16	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	G.I. wire, ga.18	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gloves, knitted	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gloves, knitted with rubber pad	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Goggles, Welding	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Grinding disc 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	26,400.00	26,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Grinding disc, for bench grinder (GB602W)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gypsum board, 9mm x 2' x 4'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gypsum tape	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Hacksaw frame	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lock, safety hasp, 2-inch	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,920.00	7,920.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Hinges, 1"X3"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	560.00	560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Hinges, 3"X3"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Hinges, double action (ordinary)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,400.00	6,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Hinges, spring, double action s/s	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lacquer flo	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,300.00	3,300.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lacquer sanding sealer	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,400.00	8,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Level (hose), 12 mtr/length	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lock, safety hasp, 4" (heavy duty brand)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry, 1/2"X1"X8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry, 2"X2"X10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,520.00	5,520.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Lumber, good, kiln dry, 2"X3"X10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,000.00	9,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry, 2"X4"X10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	18,360.00	18,360.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry, 1/2"X2"X8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry, 1"X2"X10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry,1- 1"X2"X10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lumber, good, kiln dry, 1"X1"X8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Magnetic door stopper	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	880.00	880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Mask, Industrial	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	19,200.00	19,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal studs, 2" x 2" x 3m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,780.00	3,780.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Metal studs, 2" x 3" x 3m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,640.00	2,640.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Metal studs, 2" x 4" x 3m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, concrete 1-1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, concrete 1"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, concrete 2-1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, concrete 2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, concrete 3"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, concrete 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, CW 1-1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, CW 1"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, CW 2-1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Nail, CW 2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, CW 3"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, CW 4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 1-1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 1"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 2-1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 3"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Nail, finishing 3/4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Oil wood stain mahogany	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Oil wood stain maple	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Padlock, Heavy Duty, 50 mm	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 1 1/2"(white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,620.00	1,620.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 1"(white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 2" (white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 3" (white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,520.00	2,520.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint brush, 4" (white hair)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,040.00	2,040.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint roller ,refill 4" (cotton)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,700.00	2,700.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint roller ,refill 4" (foam)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,700.00	2,700.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Paint roller, 4" (cotton)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,320.00	4,320.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint roller, 4" (foam)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,320.00	4,320.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint roller, 7" (cotton) black handle	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,320.00	4,320.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint roller, refill 7" (cotton)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, acry-color, bulletin red	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, acry-color, green	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, acry-color, thalo blue	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, acry-color, yellow	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, flat wall enamel, white	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, flat latex, white	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Paint, Floor coating (any color)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	25,200.00	25,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, lacquer primer (Grey)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,400.00	8,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, QDE (Black)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, QDE (Mahogany)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,800.00	7,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, QDE (Maple)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, QDE (White)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,600.00	15,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, Red oxide	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, remover(stripper)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, semi-gloss, Latex, white	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint thinner	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Paint, tinting color (red)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, tinting color (green)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, tinting color (blue)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, tinting color (yellow)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,160.00	2,160.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, traffic, reflectorized, yellow	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Pallette knife, (with handle)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Pallette knife, (without handle)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plyboard, 3/4" X 4' X 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plywood, marine 1/2" X 4' X 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	28,800.00	28,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plywood, marine 3/4" X 4' X 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Plywood, ordinary 1/4" X 4' X 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,120.00	15,120.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plywood,marine 1/4" X 4' X 8'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Polyester Body Filler/automotive (w/ hardener)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Putty, all-purpose	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Putty, lacquer type	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Putty, plasolux	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Riveter	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,800.00	2,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Safety hasp 2" (heavy duty brand)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Safety hasp 4"(heavy duty brand)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Safety hasp 5" (heavy duty brand)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Sand	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,000.00	7,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sand paper, waterproof #120	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sand paper, water proof # 240	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sand paper, waterproof #60	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sand paper, waterproof #100	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sand paper, waterproof #80	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, metal, 10mm X 1-1/2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, metal, 5mm X 1 1/2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, metal, 5mm X 1", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, metal, 6mm X 1", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Screw, metal, 6mm X 2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, metal, 6mm X 3", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Screw, metal, 8mm X 1-1/2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sliding Window Lock	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sliding Window Roller	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Steel boring bit (step drill bit, 1/4" to 3/4")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Steel boring bit (step drill bit, 4mm to 32mm)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,000.00	5,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Steel brush	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	440.00	440.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Steel cup brush (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Steel deformed bar, 10mm Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,600.00	15,600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Tacker, gun (1/4-9/16")	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,400.00	1,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tacker, wire/staple (+2.5mm)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tape, meter Steel (10 ft)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	720.00	720.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Termiticide	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	11,400.00	11,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Texscrew (blackscrew), 3/16"Ø X 1", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Texscrew (blackscrew), 3/16"Ø X 1-1/2", 144 pieces per gross	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Texscrew adapter, 1 1/2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	400.00	400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Text Screw Bit	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Thinner, lacquer	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tile Adhesive	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,360.00	6,360.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Tile adhesive, paste-quick dry	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tile adhesive additive(fixing)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	20,400.00	20,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tile adhesive, cement	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tiles Toner (any color)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tiles, 40 x 40 cm (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tiles, 60 x 60 cm (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	24,000.00	24,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tox, #10,(100's/box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tox, #5,(100's/ box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,760.00	5,760.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tox, #6,(100's/ box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,760.00	5,760.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tox, #8,(100's/ box)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Tray, Paint	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,400.00	1,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tubular, s/s 3/4" dia x 6m x 1.2mm	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	30,000.00	30,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tubular, s/s 3/4" dia x 6m x 1.5mm	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tubular,s/s, 1" Ø, X 6M	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,400.00	6,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Varnish (any color)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,000.00	4,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Varnish, Clear gloss	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,500.00	4,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Vinyl floor tiles, 2mmx30cmx30cm (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Vinyl floor tiles, 3mmx30cmx30cm (as per sample)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Vinyl tiles adhesive	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,400.00	8,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Welding rod, ordinary (3/32x300mm)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,320.00	4,320.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Welding rod, stainless (5/64)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wood boring bit(for locks)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,000.00	1,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wood glue, (branded)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Wood moulding, 2"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,440.00	1,440.00		Procurement of Engineering Supplies
SUB-TOTAL											1,382,340.00	1,382,340.00		
	PIN-2021-ENG-28	PLUMBING												
	PIN-2021-ENG-28	Angle valve, 1/2" x 1/2" Ø, (3-way knob)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,200.00	16,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Angle valve, 1/4"Ø x 1/2"Ø (single knob)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Angle valve, straight 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,600.00	12,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Basket strainer, 4" for kitchen sink	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,280.00	5,280.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Bidet set w/ flexible hose	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Blow Torch (for Butane Can)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,200.00	7,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Butane Can, Gas Cylinder	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Elastomeric sealant	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Faucet aid (disc valve faucets, different sizes)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Faucet, Gooseneck, brass pipe, polished chrome plated finish, vertical tap	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	38,400.00	38,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Faucet, Gooseneck, brass pipe, polished chrome plated finish, wall mount tap	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	38,400.00	38,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Faucet, stainless steel (lavatory)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	38,400.00	38,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Faucet, wall tap, brass	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,480.00	12,480.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Faucet, wall tap, brass, with bibb	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,480.00	12,480.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Filter, sediment, 1 microns x 20 inches, long spun type, polypropylene media, double open end	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,000.00	4,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Filter, sediment, 5 microns x 20 inches, long spun type, polypropylene media, double open end	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,000.00	2,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flexible hose, (S/S) hose)1/2"x1/2"x12"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flexible hose, (S/S) hose)1/2"x1/2"x20"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	13,200.00	13,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flexible hose, (S/S) hose)1/4"x1/2"x12"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	10,800.00	10,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Flexible hose, (S/S) hose)1/4"x1/2"x20"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Floor drain, 4"x4" brass, American standard equivalent (stainless steel)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Force pump/Plunger, wooden handle	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	48,000.00	48,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	G.I. Reducer, Bushing, 1/2" x 3/8" diameter	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	840.00	840.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gate Valve 1" forge brass (125 psi)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,880.00	8,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gate Valve 1/2" forge brass (125 psi)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Gate Valve 3/4" forge brass (125 psi)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,320.00	4,320.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	GI plug (1/2" dia.)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	480.00	480.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Gloves, industrial/chemical, medium size	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Liquid Asphalt	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	19,200.00	19,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Lavatory, aqualyn type w/ hole counter, counter top recessed oval	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,000.00	15,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Male adaptor, UPVC 3/4 " dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	480.00	480.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, waterproofing coating, elastomeric, green	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Paint, waterproofing, concrete (gray)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	12,000.00	12,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE Coupling 1"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE Elbow 1" (UV-ISO elbow 90° 32mm)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	PE Male Adapter 1" (UV-ISO Male Adapter 32mm)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE Male Adapter, 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE Tee, 3/4" dia. X 1/2" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,080.00	1,080.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, adapter (3/4" dia.)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, Elbow 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	960.00	960.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, Equal Elbow 1 1/4" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,000.00	5,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, hose, 1 1/4" Ø (160m/roll)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	8,000.00	8,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, Male Adapter 1 1/4" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, Reducer Coupling 3/4" x 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,040.00	5,040.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PE, Reducer TEE 1 1/4" x 3/4" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Pipe, G.I. (schedule 40) 3/4" diam.X6m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,720.00	2,720.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Pipe, G.I. (schedule 40)1/2"diam.X6m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	7,800.00	7,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Pipe, PVC blue, 1/2"diam.X3m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Pipe, PVC blue, 3/4"diam.X3m	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,000.00	4,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Plastic all-purpose quick drying adhesive, 20 ml	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR pipes, 1/2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,120.00	3,120.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR Coupling Reducer, 3/4" dia x 1/2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR coupling, 1/2" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	360.00	360.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR coupling, 2" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	840.00	840.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR elbow, 2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	PPR Female Adapter, 1/2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR gate valve, 1/2" dia. Brass	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,280.00	5,280.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR gate valve, 2" dia. Brass	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	16,200.00	16,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR Male adapter, 2" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	26,400.00	26,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR male thread union	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR pipes, 2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	25,200.00	25,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR tee, 2" dia. X 1/2" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR, coupling adaptor, 3/4" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR, coupling, 3/4" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR, coupling, reducer, 2" dia.x 3/4" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,680.00	1,680.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	PPR, elbow, (90 deg) 3/4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	600.00	600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR, elbow, 1/2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	300.00	300.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR, male adaptor, 1/2" dia	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PPR, male adaptor, 3/4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,100.00	2,100.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	P-trap, 1 1/2" diam. Lavatory with PO plug, tailpiece	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	P-trap, 1 1/4" diam. Lavatory with PO plug, tail piece	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Coupling w/ thread, 1/2" diameter	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,880.00	2,880.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC elbow 1/2 Ø, 90°	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,800.00	1,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Elbow, 1" 90°	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,500.00	1,500.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Male adaptor 1/2"Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	PVC Tee, 1"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	720.00	720.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC Tee, 1/2" Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,200.00	1,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC, Elbow 1/2", 90°	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,400.00	2,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC, Male adaptor 3/4"Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	900.00	900.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	PVC, solvent cement, (400cc)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	84,000.00	84,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	RO Membrane, element ULP11-4040, 4" diameter x 40" long	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	144,000.00	144,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Rubber flapper, standard	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	36,000.00	36,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sealant, (wet & dry 200ml.)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	5,400.00	5,400.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sealant, building silicone (white 300ml/tube)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,200.00	4,200.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Sealant, roof (Vulcaseal or equivalent)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	14,400.00	14,400.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Shower head, telephone type, steel	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	48,000.00	48,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Shower valve	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Spring, door	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,320.00	1,320.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tail piece ,1- 1/2" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	60,000.00	60,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tail piece ,1- 1/4" dia.	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	60,000.00	60,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tank fittings, lever type, 1/2"Ø, inlet	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	66,000.00	66,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tank fittings, push button, 1/2"Ø, inlet	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	33,000.00	33,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tank lever, stainless steel shaft	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,920.00	1,920.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tape, teflon, 1" (0.25mm x 10m)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,000.00	3,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tape, teflon, 3/4" (0.25mm x 10m)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-ENG-28	Thorseal Waterproof Coating (Cementitious)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	42,000.00	42,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Tile Grout (2kg/bag)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	4,800.00	4,800.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	Union Patente, 3/4"	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	1,560.00	1,560.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, fittings	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	3,600.00	3,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, Elbow 2" (45°)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,100.00	2,100.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, Elbow 2" (90°)	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,100.00	2,100.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, pipe, 3"ØX10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	9,600.00	9,600.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, pipe, 2"ØX10'	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	15,000.00	15,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, P-trap, 2"Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	6,000.00	6,000.00		Procurement of Engineering Supplies
	PIN-2021-ENG-28	UPVC, Wye 2"Ø	EFMD	YES	Competitive Bidding	12/2/20	12/23/20	2/4/21	2/15/21	GOP	2,700.00	2,700.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SUB-TOTAL											1,372,480.00	1,372,480.00		
		FUEL												
	PIN-2021-FUEL-29	Gasoline Fuel	EFMD	YES	53.9					GOP	132,000.00	132,000.00	Procurement of Fuel	
	PIN-2021-FUEL-29	Diesoline Fuel	EFMD	YES	53.9					GOP	864,000.00	864,000.00	Procurement of Fuel	
SUB-TOTAL											996,000.00	996,000.00		
	PIN-2021-LPG-31	Liquefied Petroleum Gas												
	PIN-2021-LPG-31	GASES (JRRMMC)	NDMD	YES	Competitive Bidding	12/2/20	12/23/20	1/26/21	2/5/21	GOP	720,000.00	720,000.00	Procurement of LPG	
	PIN-2021-LPG-31	GASES (GGHS)	NDMD	YES	Competitive Bidding	12/2/20	12/23/20	1/26/21	2/5/21	GOP	72,000.00	72,000.00	Procurement of LPG	
SUB-TOTAL											792,000.00	792,000.00		
	PIN-2021-HK-30	Housekeeping Supplies												
	PIN-2021-HK-30	Bag plastic black atleast .0012 18 1/2" x 18 1/2" x40" XXL	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	259,200.00	259,200.00	Procurement of Housekeeping Supplies	
	PIN-2021-HK-30	Bag plastic green atleast .0012 18 1/2" x 18 1/2" x40" XXL	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	259,200.00	259,200.00	Procurement of Housekeeping Supplies	
	PIN-2021-HK-30	Bag plastic yellow atleast .0012 18 1/2" x 18 1/2" x40" XXL	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	288,000.00	288,000.00	Procurement of Housekeeping Supplies	
	PIN-2021-HK-30	Bag, Plastic, Black for disposal atleast 22"x24" Medium	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	86,400.00	86,400.00	Procurement of Housekeeping Supplies	
	PIN-2021-HK-30	Bag, Plastic, Green for disposal atleast 22"x24" Medium	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	86,400.00	86,400.00	Procurement of Housekeeping Supplies	

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-HK-30	Bag, Plastic, Orange for disposal w/tie atleast 22"x24" Medium	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	3,600.00	3,600.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Bag, Plastic, Yellow for disposal atleast 22"x24" Medium	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	108,000.00	108,000.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Paper, towel, interfolded, S-200mm x 200mm, 100% virgin pulp, 175 pulls	Nursing	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	374,220.00	374,220.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Sack, Nylon atleast 50kg /Blue color (For syringe)	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	3,600.00	3,600.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Sack, Nylon atleast 50kg /White color (For vials and bottles)	Housekeeping	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	3,600.00	3,600.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Soap dishwashing scented antibac at least 600 ml	NDMD	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	66,240.00	66,240.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Soap Powder w/ fabcon for washing at least 500/grams	Linen	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	50,220.00	50,220.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Soap, powder , branded, 240-250gms	Nursing	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	242,136.00	242,136.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Soap, powder at least 500gm	NDMD	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	27,900.00	27,900.00		Procurement of Housekeeping Supplies
	PIN-2021-HK-30	Solution, Sodium hypochlorite, branded clear liquid with scent per gallon. Ss	Nursing	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	872,340.00	872,340.00		Procurement of Housekeeping Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PIN-2021-HK-30	Spray, disinfectant, aerosol, 350ml	Nursing	YES	Competitive Bidding	12/2/20	12/23/20	1/18/21	1/28/21	GOP	176,400.00	176,400.00		Procurement of Housekeeping Supplies
SUB-TOTAL											2,907,456.00	2,907,456.00		
	2021-AP-59	Medical Grade Air Purifier	HEMC	NO	Competitive Bidding	2/3/21	2/24/21	3/26/21	4/5/21	GOP	2,500,000.00		2,500,000.00	Procurement of Air Purifier
	PIN-2021-UPS-63	Uninterruptible Power Supply (UPS)	Radiotherapy	NO	Competitive Bidding	2/3/21	2/24/21	3/26/21	4/5/21	GOP	2,300,000.00		2,300,000.00	Procurement of UPS
SUB-TOTAL											4,800,000.00	-	4,800,000.00	
		24 ports Manage Layer 2 Switches	QI	NO	53.2					Quick Response Fund (SAA No. 2021-04-1201)	33,638.00		33,638.00	Procurement of IT Accessories
		Airconditioner, 2HP window type	MSWD	NO	53.9					GOP	35,000.00		35,000.00	Procurement of Air Conditioning Unit
		All-in One Inkjet Multifunction Ink tank Printer system	QI	NO	53.2					Quick Response Fund (SAA No. 2021-04-1201)	80,000.00		80,000.00	Procurement of Printer
		Bag, plastic, black, M	HOUSEKEEPING	NO	52.1a					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,800.00	1,800.00		Procurement of Housekeeping Supplies
		Bag, plastic, black, M	HOUSEKEEPING	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	7,200.00	7,200.00		Procurement of Housekeeping Supplies
		Bag, plastic, black, XXL	HOUSEKEEPING	NO	52.1a					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	6,000.00	6,000.00		Procurement of Housekeeping Supplies
		Bag, plastic, black, XXL	HOUSEKEEPING	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	21,600.00	21,600.00		Procurement of Housekeeping Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Bag, plastic, green, M	HOUSEKEEPING	NO	52.1a					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,800.00	1,800.00		Procurement of Housekeeping Supplies
		Bag, plastic, green, M	HOUSEKEEPING	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	7,200.00	7,200.00		Procurement of Housekeeping Supplies
		Bag, plastic, green, XXL	HOUSEKEEPING	NO	52.1a					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	6,000.00	6,000.00		Procurement of Housekeeping Supplies
		Bag, plastic, green, XXL	HOUSEKEEPING	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	21,600.00	21,600.00		Procurement of Housekeeping Supplies
		Bag, plastic, yellow, M	HOUSEKEEPING	NO	52.1a					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	3,000.00	3,000.00		Procurement of Housekeeping Supplies
		Bag, plastic, yellow, M	HOUSEKEEPING	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	9,000.00	9,000.00		Procurement of Housekeeping Supplies
		Bag, plastic, yellow, XXL	HOUSEKEEPING	NO	52.1a					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	7,200.00	7,200.00		Procurement of Housekeeping Supplies
		Bag, plastic, yellow, XXL	HOUSEKEEPING	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	24,000.00	24,000.00		Procurement of Housekeeping Supplies
		Bed sheet Blue Green plain 108 inches length 72 inches width thick 40% polyester 60% cotton with printed hospital logo (green) see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory and Mild Quarantine Facility)	28,000.00	28,000.00		Procurement of Linens

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Bed sheet Purple plain 108 inches length 72 inches width thick 40% polyester 60% cotton with printed hospital logo (green) see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory abd Mild Quarantine Facility)	28,000.00	28,000.00		Procurement of Linens
		Bed sheet white plain 108 inches length 72 inches width thick 40% polyester 60% cotton with printed hospital logo (green)see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory abd Mild Quarantine Facility)	120,000.00	120,000.00		Procurement of Linens
		Black Screw (metal) 1"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	100.00	100.00		Procurement of Engineering Supplies
		Brand new air conditioning unit split type wall mounted 2Hp	NETRU	NO	53.9					GOP	72,000.00		72,000.00	Procurement of Air Conditioning Unit
		Car Operating Panel (COP Display	EFMD	NO	Direct Contracting					GOP	20,000.00	20,000.00		Repair of Elevator
		Car Operating Panel (COP Display	EFMD	NO	Direct Contracting					GOP	20,000.00	20,000.00		Repair of Elevator
		Card, bin	CMPS	NO	53.5					GOP	100,000.00	100,000.00		Procurement of Card
		Card, Stock (General Form No. 18-generic)	Nursing	NO	53.5					GOP	36,000.00	36,000.00		Procurement of Card
		Cartridge TN 3448 Brother	HRH COVID	NO	52.1b					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	12,000.00	12,000.00		Procurement of Toners
		Cement	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	9,000.00	9,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Cement, 40kg	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	19,200.00	19,200.00		Procurement of Engineering Supplies
		Certificate, Death intra uterine Fetal	Nursing	NO	53.5					GOP	1,250.00	1,250.00		Procurement of Forms
		CLOCK, DIGITAL, WALL TYPE	Nursing (QI)	NO	53.9					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	15,000.00	15,000.00		Procurement of Clock
		Cutting disc, 4" (metal)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,100.00	1,100.00		Procurement of Engineering Supplies
		Dehumidifier	Radiotherapy	NO	53.9					GOP	100,000.00		100,000.00	Procurement of Dehumidifier
		Desktop Computer	QI	NO	53.2					Quick Response Fund (SAA No. 2021-04-1201)	600,000.00		600,000.00	Procurement of Computer
		Digger,shovel, spade	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,560.00	1,560.00		Procurement of Engineering Supplies
		Door 1, double door (300mm x 2100mm, 900mm x 2100mm), hollow core flush door (marine plywood and tanguile door frame), single swing with viewing clear glass (550mm x 450mm x 1/4") and tanguile door jamb (2"x4")	EFMD	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	9,500.00	9,500.00		Procurement of Engineering Supplies
		Door 2, single door (800mm x 2100mm), hollow core flush door (marine plywood and tanguile door frame), single swing with viewing clear glass (550mm x 450mm x 1/4") and tanguile door jamb (2"x4")	EFMD	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	48,000.00	48,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Door 3, single door (700mm x 2100mm per panel), hollow core flush door (marine plywood and tanguile door frame), single swing with viewing clear glass (2 x 550mm x 450mm x 1/4") and tanguile door jamb (2"x4")	EFMD	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	25,600.00	25,600.00		Procurement of Engineering Supplies
		Door knob, heavy duty, lever type	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	2,400.00	2,400.00		Procurement of Engineering Supplies
		Door lock	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	18,000.00	18,000.00		Procurement of Engineering Supplies
		Drill bit 1/8", for metal	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	210.00	210.00		Procurement of Engineering Supplies
		Electronic Door Lock System	IHOM Unit	NO	53.9					GOP	70,000.00		70,000.00	Procurement of Electronic Door Lock System
		Emergency Power Supply (EPS), battery pack	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	112,000.00	112,000.00		Procurement of Battery
		Emergency Services for the testing of Transformer and fuse at Powerhouse	EFMD	NO	53.2					GOP	123,500.00	123,500.00		Procurement of Transformer
		EXTINGUISHER, FIRE	Nursing (QI)	NO	53.9					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	22,500.00	22,500.00		Procurement of Fire Extinguisher
		Fiber cement board, 1/4" x 4"x8"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	6,300.00	6,300.00		Procurement of Engineering Supplies
		Filing cabinet, steel, 4 layers, with lock	IAU	NO	53.9					GOP	32,000.00		32,000.00	Procurement of Filing Cabinet

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Fire extinguisher, dry chemical	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	30,000.00	30,000.00		Procurement of Fire Extinguisher
		Fitted Sheet Blue Green Plain with garter 38 inches width 76 inches length thick 5 inches thick 40% polyester 60% cotton with printed hospital logo (green) see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory and Mild Quarantine Facility)	28,700.00	28,700.00		Procurement of Linens
		Fitted Sheet Purple Plain with garter 38 inches width 76 inches length thick 5 inches thick 40% polyester 60% cotton with printed hospital logo (green) see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory and Mild Quarantine Facility)	28,700.00	28,700.00		Procurement of Linens
		Fitted Sheet White Plain with garter 38 inches width 76 inches length thick 40% polyester 60% cotton with printed hospital logo (green) see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory and Mild Quarantine Facility)	123,000.00	123,000.00		Procurement of Linens
		Flap disc # 120	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	40.00	40.00		Procurement of Engineering Supplies
		Flap disc # 240	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	40.00	40.00		Procurement of Engineering Supplies
		flood light, LED	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	44,100.00	44,100.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Flood light, LED, atleast 150W-200W, atleast 25,000Hrs LED life span, Daylight IP65, atleast 100-240 Voltage range operation	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	18,000.00	18,000.00		Procurement of Engineering Supplies
		F-type Ink, Black (SF5330)	EFMD	NO	Direct Contracting					GOP	55,641.60	55,641.60		Procurement of Toners
		Glass Plaque	QI	NO	53.9					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	9,900.00	9,900.00		Procurement of Plaque
		Gravel	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	20,000.00	20,000.00		Procurement of Engineering Supplies
		Hall Operating Panel (HOP) Display	EFMD	NO	Direct Contracting					GOP	14,500.00	14,500.00		Repair of Elevator
		Hall Operating Panel (HOP) Display	EFMD	NO	Direct Contracting					GOP	14,500.00	14,500.00		Repair of Elevator
		Hinges, 3" x 3" (2pcs/set) for door	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	720.00	720.00		Procurement of Engineering Supplies
		Long Range Access Point	IHOM Unit	NO	53.9					GOP	50,000.00		50,000.00	Procurement of Long Range Access Point
		Lumber, good, kiln dry 2"x6"x8'	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	6,720.00	6,720.00		Procurement of Engineering Supplies
		Lumber, good, kiln dry, 1/2" x 1" x 10"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	5,000.00	5,000.00		Procurement of Engineering Supplies
		Lumber, good, kiln dry, 2" x 2" x 10'	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	6,670.00	6,670.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Metal Junction box, deep type (4in x 4in x 2 1/8 in. Depth)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	784.80	784.80		Procurement of Engineering Supplies
		MIRROR	Nursing (QI)	NO	53.9					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	10,000.00	10,000.00		Procurement of Mirror
		Newborn Hearing Registry Form (Blue Form)	ENT-HNS	NO	53.5					GOP	15,000.00	15,000.00		Procurement of Forms
		one (1) unit Photocopier, multifunction	BAC SEC	NO	53.9					GOP	80,000.00		80,000.00	Procurement of Photocopier
		Paint roller, 4" (cotton) black handle	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	450.00	450.00		Procurement of Engineering Supplies
		Paint roller, 4" (cotton) black handle	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	570.00	570.00		Procurement of Engineering Supplies
		Paint roller, 4" (cotton) white hair	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	425.00	425.00		Procurement of Engineering Supplies
		Paint tingting color (blue)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	150.00	150.00		Procurement of Engineering Supplies
		Paint tingting color (yellow)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	150.00	150.00		Procurement of Engineering Supplies
		Paint, flat latex, white	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	3,500.00	3,500.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Paint, flat wall enamel, white	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	600.00	600.00		Procurement of Engineering Supplies
		Paint, QDE (White)	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	6,732.00	6,732.00		Procurement of Engineering Supplies
		Paint, semi-gloss, latex, white	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	8,400.00	8,400.00		Procurement of Engineering Supplies
		Paint, waterproofing coating elastomeric	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,500.00	1,500.00		Procurement of Engineering Supplies
		Panel board, 1pc-50AT 3P Main, 8PCS - 20at 2P branch	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	15,000.00	15,000.00		Procurement of Engineering Supplies
		Paper, multicopy 80gsm, size: 210mm x 297mm	EFMD	NO	52.1b					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	22,950.00	22,950.00		Procurement of Office Supplies
		Patient Gown White oxford 50 inches length, 56 inches all around, 26 inches shoulder, 10 inches sleeve, 20 inches circumference, 22 inches armhole, back overlap w/10 string at the back with printed hospital logo (green) see hospital sample	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory abd Mild Quarantine Facility)	117,000.00	117,000.00		Procurement of Linens
		PE Saddle clamp, 2-1/2" dia x 1" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	300.00	300.00		Procurement of Engineering Supplies
		Personalized Bin Card at least 4 1/2" x 11 3/4", material: Jute tagboard with two side printing; all black	Nursing / MMD	NO	53.5					GOP	89,460.00	89,460.00		Procurement of Card

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Photocopier Machine	QI	NO	53.2					Quick Response Fund (SAA No. 2021-04-1201)	100,000.00		100,000.00	Procurement of Photocopier
		Pillow Case Blue green plain 30 inches length 40 inches all around, 6 inches overlap thick 40% polyester 60% cotton with printed hospital logo (green)	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory abd Mild Quarantine Facility)	7,700.00	7,700.00		Procurement of Linens
		Pillow Case White 30 inches length 40 inches all around, 6 inches overlap thick 40% polyester 60% cotton with printed hospital logo (green)	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory abd Mild Quarantine Facility)	66,000.00	66,000.00		Procurement of Linens
		Pillow Case White 30 inches length 40 inches all around, 6 inches overlap thick 40% polyester 60% cotton with printed hospital logo (green)	LINEN	NO	53.9					QUICK RESPONSE FUND-BA II (SAA 21-03-301 MOOE for the Offsite Modular Hospital and Dormitory abd Mild Quarantine Facility)	7,700.00	7,700.00		Procurement of Linens
		Plastic cover, 14 soft thk, 48" width and 50m length	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	3,500.00	3,500.00		Procurement of Engineering Supplies
		Plastic Welding Tool	EFMD	NO	53.9					GOP	61,040.00		61,040.00	Procurement of Plastic Welding Tool
		Plywood marine 1/2" 4x 4'x8'	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	800.00	800.00		Procurement of Engineering Supplies
		Portable HD Video Recorder	CVU/IM	NO	53.9					GOP	220,000.00		220,000.00	Procurement of Video Recorder

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Postal Stamp, Php 1.00	Finance	NO	53.5					GOP	200.00	200.00		Procurement of Postal Stamp
		Postal Stamp, Php 12.00	Finance	NO	53.5					GOP	9,600.00	9,600.00		Procurement of Postal Stamp
		Postal Stamp, Php 5.00	Finance	NO	53.5					GOP	1,000.00	1,000.00		Procurement of Postal Stamp
		Postal Stamp, Php 7.00	Finance	NO	53.5					GOP	2,800.00	2,800.00		Procurement of Postal Stamp
		PPR male adaptor, 1"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	394.00	394.00		Procurement of Engineering Supplies
		PPR tee, 1" dia x 3/4" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	154.00	154.00		Procurement of Engineering Supplies
		PPR tee, 3/4" dia x 1/2" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	600.00	600.00		Procurement of Engineering Supplies
		PPR, coupling reducer, 1" dia x 3/4" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	150.00	150.00		Procurement of Engineering Supplies
		PPR, elbow, 1/2" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	50.00	50.00		Procurement of Engineering Supplies
		PPR, elbow, male 1/2" dia	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	280.00	280.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		PPR, female Adaptor, 1/2" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	600.00	600.00		Procurement of Engineering Supplies
		PPR, Gate valve, 1" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	488.00	488.00		Procurement of Engineering Supplies
		PPR, gate valve, 3/4" dia	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	364.00	364.00		Procurement of Engineering Supplies
		PPR, gate valve, 3/4" dia	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	364.00	364.00		Procurement of Engineering Supplies
		PPR, pipe, 1/2" dia	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	520.00	520.00		Procurement of Engineering Supplies
		PPR, Pipe, 3/4"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	360.00	360.00		Procurement of Engineering Supplies
		PPR, pipe, 3/4" dia	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	360.00	360.00		Procurement of Engineering Supplies
		PPR, tee, male 1/2" dia	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	420.00	420.00		Procurement of Engineering Supplies
		PPR, Union patente, 1"	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	100.00	100.00		Procurement of Engineering Supplies
		Printer, 3 in 1 (print, scan, copy)	IAU	NO	53.9					GOP	15,000.00		15,000.00	Procurement of Printer

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Printer-Copier, Scanner with ink tank	OPD	NO	52.1B					GOP	18,000.00		18,000.00	Procurement of Printer
		Push Button (Closs) COP	EFMD	NO	Direct Contracting					GOP	2,500.00	2,500.00		Repair of Elevator
		PVC contact cement 400cc	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	185.00	185.00		Procurement of Engineering Supplies
		PVC contact cement 400cc	EFMD	NO	52.1a					QUICK RESPONSE FUND-BA II (SAA 21-04-500)	185.00	185.00		Procurement of Engineering Supplies
		PVC moulding, 1" width	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	850.00	850.00		Procurement of Engineering Supplies
		Royal cord	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	32,780.00	32,780.00		Procurement of Engineering Supplies
		Safety Breaker, 20AT, indoor	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	600.00	600.00		Procurement of Engineering Supplies
		Sand, bistay	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	140.00	140.00		Procurement of Engineering Supplies
		Sand, sieve	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,575.00	1,575.00		Procurement of Engineering Supplies
		Sealant, roof (Vulcaseal or equivalent)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,700.00	1,700.00		Procurement of Engineering Supplies
		Shower valve and head	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	650.00	650.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Activity)
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Shredder, Paper	HRMD	NO	53.9					GOP	15,400.00		15,400.00	Procurement of Shredder
		Supply and delivery of brand new evaporative air cooler	EFMD	NO	53.9					GOP	30,000.00		30,000.00	Procurement of Air Cooler
		Supply and Delivery of Air conditioning unit, window - type at least 2HP	NETRU	NO	53.9					GOP	31,200.00		31,200.00	Procurement of Air Conditioning Unit
		Supply and delivery of one (1) Airconditioning unit, 2 Hp window-type, non-inverter	QI	NO	53.9					Quick Response Fund (SAA No. 2021-04-1201)	35,000.00		35,000.00	Procurement of Air Conditioning Unit
		Supply and delivery of one (1) unit Handheld thermal Imaging Camera/ Thermal Imager	EFMD	NO	53.9					GOP	480,000.00		480,000.00	Procurement of Thermal Imager
		Supply and delivery of two (2) unit Submersible / Sewage Pump	EFMD	NO	53.9					GOP	320,000.00		320,000.00	Procurement of Sewage Pump
		Supply and delivery of two (2) unit Submersible / Sewage Pump	EFMD	NO	53.9					GOP	320,000.00		320,000.00	Procurement of Sewage Pump
		Supply and installation of Engine Temperature Sensor, testing, including mobilization and commissioning	EFMD	NO	53.2					GOP	12,000.00	12,000.00		Procurement of Engine Temperature Sensor
		Supply and installation of one (1) unit Braking Resistor, 4.7KW - 8 Ohms located at Main Building	EFMD	NO	Direct Contracting					GOP	50,000.00	50,000.00		Repair of Elevator
		Supply of labor and materials for the repair of Elevator 1 (5 stops), Brand/Model: Black Bear, Serial No. BB-PHI-0024-1 located at Main Building	EFMD	NO	Direct Contracting					GOP	40,000.00	40,000.00		Repair of Elevator
		Supply of labor and materials for the repair of Elevator 3 (4 stops), Brand/Model: Black Bear, Serial No. BB-PHI-0024-2 located at Main Building	EFMD	NO	Direct Contracting					GOP	18,000.00	18,000.00		Repair of Elevator

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Supply of labor and materials for the repair of one (1) unit Elevator, Brand/Model: VAMB ME Serial No. Elavator No. 3 at Medical Arts Building	EFMD	NO	Direct Contracting					GOP	43,624.00	43,624.00		Repair of Elevator
		Supply of labor and materials for the repair of one (1) unit Elevator, Brand: IFE, Serial No. Elevator No. 1 at CBB	EFMD	NO	Direct Contracting					GOP	5,386.08	5,386.08		Repair of Elevator
		Supply, delivery and installation of CCTV Equipments, Door Access and components	QI	NO	53.2					Quick Response Fund (SAA No. 2021-04-1201)	1,500,000.00		1,500,000.00	Procurement of CCTV
		Supply, delivery and installation of one (1) Airconditioning unit 2 Hp, split-type, non-inverter	QI	NO	53.9					Quick Response Fund (SAA No. 2021-04-1201)	50,000.00		50,000.00	Procurement of Air Conditioning Unit
		Supply, Installation and Commissioning of seven (7) units Wall mounted Split type Brand New Airconditioning Units, Non - Inverter	EFMD	NO	53.9					GOP	557,734.23		557,734.23	Procurement of Air Conditioning Unit
		Switch, One-gang w/cover plate, wide (10's/box)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	600.00	600.00		Procurement of Engineering Supplies
		Switch, Two-gang w/cover plate, wide (10's/box)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	180.00	180.00		Procurement of Engineering Supplies
		Tape, rubber (0.8mm x 19mm x 8M)	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,381.20	1,381.20		Procurement of Engineering Supplies
		Tile adhesive	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	7,000.00	7,000.00		Procurement of Engineering Supplies
		Toner Cart, Sharp (MX-B350WB), MX-B35FT, black	Finance	NO	Direct Contracting					GOP	46,710.00	46,710.00		Procurement of Toners
		Toner, (black), Model: BHC227	EFMD	NO	Direct Contracting					GOP	10,447.00	10,447.00		Procurement of Toners

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Toner, (Cyan), Model: BHC227	EFMD	NO	Direct Contracting					GOP	19,752.00	19,752.00		Procurement of Toners
		Toner, (Magenta), Model: BHC227	EFMD	NO	Direct Contracting					GOP	19,752.00	19,752.00		Procurement of Toners
		Toner, (Yellow), Model: BHC227	EFMD	NO	Direct Contracting					GOP	19,752.00	19,752.00		Procurement of Toners
		Toner, Black for MP 1500 (Gestetner)	CMPS	NO	Direct Contracting					GOP	16,500.00	16,500.00		Procurement of Toners
		Toner, Black for MP 2501 (Gestetner)	CMPS	NO	Direct Contracting					GOP	16,500.00	16,500.00		Procurement of Toners
		Toner, MP 2014 HS	CMPS	NO	Direct Contracting					GOP	12,000.00	12,000.00		Procurement of Toners
		UPVC pipe, 4"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	2,160.00	2,160.00		Procurement of Engineering Supplies
		UPVC wye, 4" x2"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	330.00	330.00		Procurement of Engineering Supplies
		UPVC wye, 4" x4"	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	270.00	270.00		Procurement of Engineering Supplies
		Waterproofing, cementitous	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	1,000.00	1,000.00		Procurement of Engineering Supplies

Code (P/A/P)	Project Identification Number	Procurement Project/Program	PMO/End-user	Is this an Early Procurement	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks(Brief description of Program/Acti
						Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Wheel borrow	EFMD	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	2,800.00	2,800.00		Procurement of Engineering Supplies
		WRENCH, MONKEY	Nursing (QI)	NO	53.2					Quick Response Fund-BA II (SAA 21-03-301 MOOE)	4,500.00	4,500.00		Procurement of Engineering Supplies
SUB-TOTAL											6,997,148.91	2,091,136.68	4,906,012.23	
GRAND TOTAL											22,711,820.11	13,005,807.88	9,706,012.23	

PREPARED BY:

RECOMMENDED BY:

APPROVED BY:

JOSE EDDIE R. BARNUEVO
SAO, PMD/BAC-SEC

JOSELITO C. RODRIGUEZ, DMD
CHAIRPERSON, HBAC-B

EMMANUEL F. MONTAÑA, JR, MD., FPCS, FACS, MHA
MEDICAL CENTER CHIEF II