

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)				
	Biosafety Cabinet Class A2	PATHO & LAB	NO	Competitive Bidding	4/18/23	6/8/23	6/15/23	6/29/23	6/29/23	7/6/23	7/18/23	7/25/23	7/26/23	7/28/23	8/8/23			GOP	920,000.00		920,000.00			836,000.00			836,000.00		6/8/23	6/8/23	6/8/23	6/8/23	6/8/23		
	Blood Bank Refrigerator	DEMM-NCGH	NO	Competitive Bidding	7/27/23	8/17/23	8/24/23	9/7/23	9/7/23	9/14/23	10/7/23	10/13/23	10/13/23	10/23/23	10/31/23	11/28/23		HPEP CY 2023	1,500,000.00		1,500,000.00			1,360,000.00			1,360,000.00		8/17/23	8/17/23	8/17/23	8/17/23	8/17/23		
	Blood Gas and Chemistry Analyzer	PEDIATRICS	YES	Competitive Bidding	10/18/22	11/8/22	11/15/22	11/29/22	11/29/22	12/6/22	1/20/23	1/27/23	1/30/23	2/7/23	2/15/23			GOP	1,000,000.00		1,000,000.00			876,000.00			876,000.00		11/8/22	11/8/22	11/8/22	11/8/22	11/8/22		
	Blood Products CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	12/2/22	1/12/23	1/13/23	1/20/23				GOP	7,842,710.80	7,842,710.80			5,541,126.60			5,541,126.60		10/6/22	10/6/22	10/6/22	10/6/22	10/6/22			
	Body Contouring System	DERMA	NO	Competitive Bidding	4/25/23	5/30/23	6/6/23	6/20/23	6/20/23	6/27/23	7/12/23	7/18/23	7/19/23	7/28/23	8/8/23	8/22/23		HPEP CY 2023	4,250,000.00		4,250,000.00			4,250,000.00			4,250,000.00		5/30/23	5/30/23	5/30/23	5/30/23	5/30/23		
	Burs, Plates, Screws, and Drills CY 2023 (EPA)	ENT	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/6/22	12/15/22	1/26/23	2/3/23				GOP	18,958,600.00	18,958,600.00			14,539,725.00			14,539,725.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Cardiac Drugs CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/13/22	10/27/22	11/3/22	11/29/22	1/13/23	1/13/23	1/20/23				GOP	23,764,406.00	23,764,406.00			5,633,735.44			5,633,735.44		10/6/22	10/6/22	10/6/22	10/6/22	10/6/22			
	Cardiac Drugs CY 2023 (REBID)	PHARMACY	NO	Competitive Bidding	2/2/23	2/7/23	2/14/23	2/28/23	2/28/23	3/7/23	3/10/23	3/16/23	3/16/23	3/24/23				GOP	808,098.50	808,098.50			315,386.50			315,386.50		2/7/23	2/7/23	2/7/23	2/7/23	2/7/23			
	Catheters CY 2023 (EPA)	NURSING / CSSD	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/19/22	10/19/22	10/26/22	12/6/22	12/15/22	1/27/23	2/6/23				GOP	10,012,120.00	10,012,120.00			6,341,477.36			6,341,477.36		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Clinical Chemistry Analyzer (HBA1C) Under Machine Tie-Up CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	11/28/22	1/11/23	1/12/23	1/23/23				GOP	2,640,000.00	2,640,000.00			2,640,000.00			2,640,000.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Clinical Chemistry Analyzer (HBAIC) (DEMM-NCGH) Under Machine Tie-Up CY 2023 (EPA)	NCGH-LABORATORY	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/5/22	1/10/23	1/11/23	1/23/23				GOP (NCGH)	2,400,000.00	2,400,000.00			2,340,000.00			2,340,000.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Clinical Chemistry Analyzer Reagents Under Machine Tie-Up CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/19/22	10/19/22	10/25/22	11/28/22	1/11/23	1/12/23	1/23/23				GOP	6,957,263.00	6,957,263.00			6,265,160.00			6,265,160.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Construction of Specialty Center Building Phase II	EFMD	NO	Competitive Bidding	4/4/23	4/12/23	4/20/23	5/11/23	5/11/23	5/18/23	6/1/23	6/6/23	6/7/23	6/16/23	6/23/23			HPEP CY 2023	150,000,000.00		150,000,000.00			135,758,300.95			135,758,300.95		4/12/23	4/12/23	4/12/23	4/12/23	4/12/23		
	Contrast CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	11/22/22	1/13/23	1/13/23	1/20/23				GOP	5,993,598.00	5,993,598.00			4,837,200.00			4,837,200.00		10/6/22	10/6/22	10/6/22	10/6/22	10/6/22			
	Contrast CY 2023 (REBID)	PHARMACY	NO	Competitive Bidding	3/9/23	3/23/23	3/30/23	4/13/23	4/13/23	4/20/23	4/28/23	5/2/23	5/3/23	5/12/23				GOP	14,940,000.00	14,940,000.00			12,738,787.20			12,738,787.20		3/23/23	3/23/23	3/23/23	3/23/23	3/23/23			

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
					Hematology (CBC) Under Machine Tie-Up CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	11/28/22		1/10/23	1/13/23	1/23/23					GOP	3,195,000.00	3,195,000.00			2,417,850.00		2,417,850.00	
Hematology (COAGULATION under Machine Tie-Up CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/9/22	1/12/23	1/13/23	1/23/23				GOP	3,140,000.00	3,140,000.00			1,825,800.00	1,825,800.00			9/27/22	9/27/22	9/27/22	9/27/22	9/27/22		
Holium Laser Enucleation of the Prostate and Lithotripsy System	NCGH- UROLOGY	NO	Competitive Bidding	7/4/23	8/15/23	8/22/23	9/5/23	9/5/23	9/11/23	9/18/23	9/20/23	9/21/23	9/29/23	10/10/23			HREP CY 2023	30,000,000.00		30,000,000.00		29,996,999.32		29,996,999.32			8/15/23	8/15/23	8/15/23	8/15/23	8/15/23	
Housekeeping Supplies CY 2023 (EPA)	HOUSEKEEPING	YES	Competitive Bidding	9/14/22	10/5/22	10/12/22	10/26/22	10/26/22	11/29/22	11/29/22	1/6/23	1/11/23	1/20/23				GOP	5,657,620.00	5,657,620.00			4,143,938.08	4,143,938.08			10/5/22	10/5/22	10/5/22	10/5/22	10/5/22		
Hydrotherapeutic Tub	SURGERY	NO	Competitive Bidding	5/5/23	8/17/23	8/24/23	9/7/23	9/7/23	9/14/23	9/27/23	9/28/23	10/4/23	10/12/23	10/19/23			HREP CY 2023	10,000,000.00		10,000,000.00		8,999,999.99		8,999,999.99			8/17/23	8/17/23	8/17/23	8/17/23	8/17/23	
Immunohistochemistry Machine (REBID)	PATHO & LAB	NO	Competitive Bidding	6/27/23	8/29/23	9/5/23	8/22/23	8/22/23	8/29/23	9/26/23	9/28/23	10/2/23	10/12/23	10/19/23			GOP	13,000,000.00		13,000,000.00		9,990,000.00		9,990,000.00			8/29/23	8/29/23	8/29/23	8/29/23	8/29/23	
Immunologicals/ Vaccine/ Hormones/ Corticosteroids Drugs (EPA) CY 2023	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	12/2/22	1/13/23	1/13/23	1/23/23				GOP	10,157,323.20	10,157,323.20			9,431,195.20	9,431,195.20			10/6/22	10/6/22	10/6/22	10/6/22	10/6/22		
Intraoperative Ultrasound System with EUS (Endoscopic Ultrasound)	SURGERY	NO	Competitive Bidding	10/6/22	10/18/22	10/25/22	11/10/22	11/10/22	11/15/22	12/23/22	12/28/22	1/3/23	1/13/23	1/19/23			GOP	30,000,000.00		30,000,000.00		29,900,000.00		29,900,000.00			10/18/22	10/18/22	10/18/22	10/18/22	10/18/22	
IV Fluids & Electrolytes CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	12/9/22	1/12/23	1/13/23	1/20/23				GOP	11,393,698.08	11,393,698.08			5,371,542.96	5,371,542.96			10/6/22	10/6/22	10/6/22	10/6/22	10/6/22		
IV Fluids & Electrolytes CY 2023 (REBID)	PHARMACY	NO	Competitive Bidding	2/2/23	2/7/23	2/14/23	2/28/23	2/28/23	3/7/23	3/15/23	3/17/23	3/17/23	3/24/23				GOP	214,500.00	214,500.00			214,500.00	214,500.00			2/7/23	2/7/23	2/7/23	2/7/23	2/7/23		
Janitorial Services CY 2023 (EPA)	HOUSEKEEPING	YES	Competitive Bidding	10/5/22	10/12/22	10/19/22	11/3/22	11/3/22	11/10/22	12/26/22	2/3/23	2/6/23	2/16/23	2/20/23			GOP	44,323,278.14	44,323,278.14			35,142,547.20	35,142,547.20			10/12/22	10/12/22	10/12/22	10/12/22	10/12/22		
Laboratory Outsourcing (EPA) CY 2023	PATHO & LAB	YES	Competitive Bidding	10/5/22	10/12/22	10/19/22	11/3/22	11/3/22	11/10/22	11/20/22	1/12/23	1/13/23	1/23/23	1/24/23			GOP	1,776,594.00	1,776,594.00			1,776,194.00	1,776,194.00			10/12/22	10/12/22	10/12/22	10/12/22	10/12/22		
Laundry Services CY 2023 (EPA)	LINEN	YES	Competitive Bidding	10/5/22	10/12/22	10/19/22	11/3/22	11/3/22	11/10/22	11/22/22	1/12/23	1/13/23	1/23/23	1/24/23			GOP	11,604,657.00	11,604,657.00			9,450,388.00	9,450,388.00			10/12/22	10/12/22	10/12/22	10/12/22	10/12/22		
Linen Supplies CY 2023 (EPA)	LINEN	YES	Competitive Bidding	9/14/22	10/5/22	10/12/22	10/26/22	10/26/22	11/29/22	11/29/22	1/6/23	1/11/23	1/20/23				GOP	739,965.00	739,965.00			388,804.00	388,804.00			10/5/22	10/5/22	10/5/22	10/5/22	10/5/22		
Liquefied Petroleum Gas CY 2023 (EPA)	EFMD	YES	Competitive Bidding	9/7/22	9/29/22	10/6/22	10/18/22	10/18/22	10/25/22	12/9/22	1/5/23	1/7/23	1/23/23				GOP	1,320,000.00	1,320,000.00			947,100.00	947,100.00			9/29/22	9/29/22	9/29/22	9/29/22	9/29/22		

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	
					Ophthalmic Operating Bed with Chair	OPHTHALMOLOGY	NO	Competitive Bidding	3/28/23	5/4/23	5/11/23	5/25/23	5/25/23	6/1/23	6/2/23	6/8/23	6/13/23		6/16/23	7/3/23	8/7/23	HPEP CY 2023	2,000,000.00			2,000,000.00	1,870,000.00		1,870,000.00		5/4/23	
Ophthalmic Operating Microscope	OPHTHALMOLOGY	NO	Competitive Bidding	3/28/23	5/4/23	5/11/23	5/25/23	5/25/23	6/1/23	6/2/23	6/8/23	6/13/23	6/16/23	7/3/23	8/29/23	HPEP CY 2023	15,000,000.00		15,000,000.00	14,998,000.00		14,998,000.00		5/4/23	5/4/23	5/4/23	5/4/23	5/4/23				
Ophthalmology Supplies (EPA) CY 2023	OPHTHALMOLOGY	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/6/22	12/15/22	1/24/23	2/3/23			GOP	1,987,200.00	1,987,200.00		1,171,230.00	1,171,230.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22					
OR Light Ceiling Mounted	DEMM-NCGH	NO	Competitive Bidding	7/4/23	8/17/23	8/24/23	9/7/23	9/7/23	9/14/23	10/19/23	10/20/23	10/23/23	10/31/23	11/14/23	12/11/23	HPEP CY 2023	2,015,000.00		2,015,000.00	1,900,000.00		1,900,000.00		8/17/23	8/17/23	8/17/23	8/17/23	8/17/23				
OR Supplies CY 2023 (EPA)	NURSING / CSSD	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/19/22	10/19/22	10/26/22	12/6/22	12/15/22	1/30/23	2/9/23			GOP	4,424,200.00	4,424,200.00		2,262,704.00	2,262,704.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22					
OR Supplies CY 2023 (REBID)	NURSING / CSSD	NO	Competitive Bidding	1/24/23	1/31/23	2/7/23	2/20/23	2/20/23	2/28/23	3/14/23	3/22/23	3/23/23	3/31/23			GOP	916,000.00	916,000.00		827,500.00	827,500.00		1/31/23	1/31/23	1/31/23	1/31/23	1/31/23					
Orthopaedic Implants CY 2023 (EPA)	ORTHO	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/6/22	12/15/22	2/6/23	2/16/23			GOP	17,828,000.00	17,828,000.00		17,828,000.00	17,828,000.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22					
Oxytocics & Tocolytics CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	12/2/22	1/13/23	1/13/23	1/23/23			GOP	297,960.00	297,960.00		35,073.60	35,073.60		10/6/22	10/6/22	10/6/22	10/6/22	10/6/22					
Oxytocics & Tocolytics CY 2023 (REBID)	PHARMACY	NO	Competitive Bidding	2/2/23	2/7/23	2/14/23	2/28/23	2/28/23	3/17/23	3/15/23	3/17/23	3/17/23	3/27/23			GOP	68,861.10	68,861.10		61,050.00	61,050.00		2/7/23	2/7/23	2/7/23	2/7/23	2/7/23					
Personal Protective Equipment	NURSING / CSSD	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/19/22	10/19/22	10/26/22	12/6/22	12/15/22	1/25/23	2/3/23			GOP	2,980,345.00	2,980,345.00		1,645,505.00	1,645,505.00		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22					
Pest Control & Cat Trapping Services CY 2023 (EPA)	EFMD	YES	Competitive Bidding	10/5/22	10/12/22	10/19/22	11/3/22	11/3/22	11/10/22	11/20/22	1/12/23	1/13/23	1/23/23	1/24/23		GOP	900,000.00	900,000.00		822,962.25	822,962.25		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22					
Pharmaceuticals Supplies (EPA) CY 2023	NURSING / CSSD	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/19/22	10/19/22	10/26/22	12/6/22	12/15/22	1/25/23	2/3/23			GOP	14,156,394.00	14,156,394.00		7,255,982.40	7,255,982.40		9/27/22	9/27/22	9/27/22	9/27/22	9/27/22					
Proposed Integration of Electrical Distribution System to New Power House- Phase II (REBID)	EFMD	NO	Competitive Bidding	10/12/22	1/18/23	1/25/23	2/8/23	2/8/23	3/31/23	3/31/23	3/31/23	4/3/23	4/12/23	4/20/23		GOP	60,016,034.55	60,016,034.55		59,545,537.13	59,545,537.13		1/18/23	1/18/23	1/18/23	1/18/23	1/18/23					
Psychiatric and Neurological Drugs CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	12/2/22	1/13/23	1/13/23	1/20/23			GOP	1,877,928.00	1,877,928.00		830,696.80	830,696.80		10/6/22	10/6/22	10/6/22	10/6/22	10/6/22					
Pulmonary Drugs CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/27/22	10/27/22	11/3/22	12/2/22	1/13/23	1/13/23	1/20/23			GOP	2,161,215.60	2,161,215.60		1,427,597.80	1,427,597.80		10/6/22	10/6/22	10/6/22	10/6/22	10/6/22					

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
					Pulmonary Supplies CY 2023 (EPA)	PULMO UNIT	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/6/22		12/15/22	1/25/23	2/3/23					GOP	1,320,000.00	1,320,000.00		788,604.00	788,604.00			
Pulmonary Supplies CY 2023 (REBID)	PULMO UNIT	NO	Competitive Bidding	1/24/23	1/31/23	2/7/23	2/20/23	2/20/23	2/28/23	3/14/23	3/26/23	3/27/23	4/5/23				GOP	670,000.00	670,000.00		594,480.00	594,480.00			1/31/23	1/31/23	1/31/23	1/31/23	1/31/23			
Pulsed Dye Laser (REBID)	DERMA	NO	Competitive Bidding	6/27/23	10/19/23	10/26/23	11/9/23	11/9/23	11/16/23	11/23/23	12/1/23	12/4/23	12/14/23	12/20/23			HFRP CY 2023	14,900,000.00		14,900,000.00	13,800,000.00		13,800,000.00			10/19/23	10/19/23	10/19/23	10/19/23	10/19/23		
Rentals of Mechanical Ventilator CY 2023 (EPA)	PULMO UNIT	YES	Competitive Bidding	10/5/22	10/12/22	10/19/22	11/3/22	11/3/22	10/11/22	11/20/22	1/12/23	1/13/23	1/23/23	1/24/23			GOP	4,320,000.00	4,320,000.00		3,960,000.00	3,960,000.00			10/12/22	10/12/22	10/12/22	10/12/22	10/12/22			
Rituximab 10ml	PHARMACY	NO	Competitive Bidding	2/2/23	2/7/23	2/14/23	2/28/23	2/28/23	3/7/23	3/8/23	3/8/23	3/8/23	3/20/23				GOP (Career Assistance Fund)	1,956,748.00	1,956,748.00		1,800,208.00	1,800,208.00			2/7/23	2/7/23	2/7/23	2/7/23	2/7/23			
Rituximab 50ml	PHARMACY	NO	Competitive Bidding	2/2/23	2/7/23	2/14/23	2/28/23	2/28/23	3/7/23	3/8/23	3/8/23	3/8/23	3/20/23				GOP (Career Assistance Fund)	4,767,339.00	4,767,339.00		4,767,339.00	4,767,339.00			2/7/23	2/7/23	2/7/23	2/7/23	2/7/23			
Security Services CY 2023 (EPA)	SECURITY	YES	Competitive Bidding	10/5/22	10/12/22	10/19/22	11/3/22	11/3/22	11/10/22	11/20/22	1/12/23	1/13/23	1/23/23	1/24/23			GOP	26,335,581.77	26,335,581.77		23,130,592.65	23,130,592.65			10/12/22	10/12/22	10/12/22	10/12/22	10/12/22			
Semi-Automated Urine Microscopy Reagents Under Machine Tie-Up CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	11/16/22	1/10/23	1/11/23	1/23/23				GOP	2,095,200.00	2,095,200.00		2,095,200.00	2,095,200.00			9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
Serology Reagents under Machine Tie-Up CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	11/28/22	1/12/23	1/13/23	1/23/23				GOP	3,644,520.00	3,644,520.00		3,350,364.00	3,350,364.00			9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
Supply and Delivery of thirty-one (31) units window type Brand New Airconditioning Units, Inverter, and Supply and Installation and Commissioning of nine (9) units Split Type Airconditioning Units.	EFMD	NO	Competitive Bidding	10/25/23	10/31/23	11/8/23	11/22/23	11/22/23	11/29/23	12/6/23	12/12/23	12/13/23	12/23/23	1/2/24			GOP	2,256,700.00		2,256,700.00	2,138,500.00		2,138,500.00			10/31/23	10/31/23	10/31/23	10/31/23	10/31/23		
Supply, Delivery, Installation, Configuration and Testing of 100 Nodes Data and 6 Runs fiber optic cable backbone connection of JRRMMC CY 2023	IHOMP UNIT	NO	Competitive Bidding	2/8/23	2/15/23	2/22/23	3/8/23	3/8/23	3/9/23	3/15/23	3/23/23	3/25/23	4/25/23	4/20/23			GOP	6,000,000.00		6,000,000.00	5,995,000.00		5,995,000.00			2/15/23	2/15/23	2/15/23	2/15/23	2/15/23		
Supply, Delivery, Installation, Configuration, and Testing Information System for Molecular Laboratory Software.	IHOMP UNIT	NO	Competitive Bidding	4/4/23	4/14/23	4/21/23	5/4/23	5/4/23	5/11/23	5/17/23	7/14/23	7/17/23	7/27/23	7/31/23			GOP	1,820,000.00		1,820,000.00	1,650,000.00		1,650,000.00			4/14/23	4/14/23	4/14/23	4/14/23	4/14/23		

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)	
	Supply, Delivery, Installation, testing and Commissioning including other Accessories of Three (3) units Split Type Brand New Air Conditioning Units, inverter, and Supply & delivery of	NCGH-EFMD	NO	Competitive Bidding	8/14/23	8/16/23	8/23/23	9/6/23	9/6/23	9/13/23	9/27/23	9/29/23	10/3/23	10/12/23	10/19/23			GOP	2,072,000.00		2,072,000.00	1,972,000.00		1,972,000.00		8/16/23	8/16/23	8/16/23	8/16/23	8/16/23		
	Surface EMG Polygraphy	NEUROLOGY	NO	Competitive Bidding	6/27/23	10/19/23	10/26/23	11/9/23	11/9/23	11/15/23	11/21/23	11/22/23	11/22/23	12/1/23	12/14/23			HFEFCY 2023	10,000,000.00		10,000,000.00	9,998,000.00		9,998,000.00		10/19/23	10/19/23	10/19/23	10/19/23	10/19/23		
	Sutures CY 2023 (EPA)	NURSING / CSSD	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/19/22	10/19/22	10/26/22	12/6/22	12/15/22	2/1/23	2/10/23			GOP	391,200.00	391,200.00		309,804.00	309,804.00			9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Sutures CY 2023 (REBID)	NURSING / CSSD	NO	Competitive Bidding	1/24/23	1/31/23	2/7/23	2/20/23	2/20/23	2/28/23	4/11/23	4/19/23	4/20/23	4/28/23			GOP	3,021,500.00	3,021,500.00		1,516,190.00	1,516,190.00			1/31/23	1/31/23	1/31/23	1/31/23	1/31/23			
	Swept-Source Optical Biometer with Anterior Chamber and Angle Imaging and Scleral Imaging	OPHTHALMOLOGY	NO	Competitive Bidding	3/28/23	5/4/23	5/11/23	5/25/23	5/25/23	6/1/23	6/7/23	6/15/23	6/16/23	6/20/23	7/3/23	8/17/23		HFEFCY 2023	7,000,000.00		7,000,000.00	6,998,000.00		6,998,000.00		5/4/23	5/4/23	5/4/23	5/4/23	5/4/23		
	Transport Ventilator	PULMO UNIT	NO	Competitive Bidding	12/30/22	12/23/22	1/5/23	1/19/23	1/19/23	1/26/23	2/9/23	2/20/23	2/21/23	3/3/23	3/17/23			GOP	3,400,000.00		3,400,000.00	3,384,000.00		3,384,000.00		12/23/22	12/23/22	12/23/22	12/23/22	12/23/22		
	Treatment, Storage and Disposal Facility Operator (RE-BID)	EFMD	NO	Competitive Bidding	2/21/23	2/23/23	3/2/23	3/14/23	3/14/23	3/21/23	4/13/23	4/19/23	4/20/23	4/28/23	4/28/23			GOP	4,725,000.00	4,725,000.00		3,456,000.00	3,456,000.00			2/23/23	2/23/23	2/23/23	2/23/23	2/23/23		
	Urinalysis Reagents (DEMM-NCGH) Under Machine Tie-Up CY 2023 (EPA)	NCGH- DIALYSIS	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	11/8/22	1/10/23	1/11/23	1/23/23			(NCGH) GOP	1,080,000.00	1,080,000.00		698,400.00	698,400.00			9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Various Engineering Supplies CY 2023(EPA)	EFMD	YES	Competitive Bidding	9/7/22	9/29/22	10/6/22	10/18/22	10/18/22	11/10/22	12/9/22	1/19/23	2/13/23	2/23/23			GOP	2,030,286.60	2,030,286.60		2,005,858.50	2,005,858.50			9/29/22	9/29/22	9/29/22	9/29/22	9/29/22			
	Various Laboratory Supplies CY 2023 (EPA)	PATHO & LAB	YES	Competitive Bidding	9/7/22	9/27/22	10/4/22	10/18/22	10/18/22	10/25/22	12/9/22	1/15/23	1/16/23	1/26/23			GOP	26,894,346.00	26,894,346.00		22,227,220.10	22,227,220.10			9/27/22	9/27/22	9/27/22	9/27/22	9/27/22			
	Vascular Skin Ultrasound with doppler flow (REBID)	DERMA	NO	Competitive Bidding	4/27/23	8/1/23	8/8/23	8/22/23	8/22/23	8/29/23	9/6/23	9/13/23	9/14/23	9/22/23	10/4/23	10/26/23		HFEFCY 2023	3,500,000.00		3,500,000.00	3,328,480.00		3,328,480.00		8/1/23	8/1/23	8/1/23	8/1/23	8/1/23		
	Vegetables and Other Perishable Products CY 2023 (EPA)	PARAMEDICAL/NDMD	YES	Competitive Bidding	8/31/22	9/14/22	9/21/22	10/4/22	10/4/22	10/10/22	10/14/22	1/13/23	1/13/23	1/23/23			GOP	2,471,082.38	2,471,082.38		2,385,762.79	2,385,762.79			9/14/22	9/14/22	9/14/22	9/14/22	9/14/22			
	Vitamins & Minerals CY 2023 (EPA)	PHARMACY	YES	Competitive Bidding	8/30/22	10/6/22	10/13/22	10/24/22	10/27/22	11/3/22	12/2/22	1/13/23	1/13/23	1/3/23			GOP	2,451,900.00	2,451,900.00		1,727,820.00	1,727,820.00			10/6/22	10/6/22	10/6/22	10/6/22	10/6/22			
	Additive for washing water, reagent must be compatible to existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23			3/24/23		(NCGH) GOP	6,642.00	6,642.00		6,642.00	6,642.00										
	Auto Cal, reagent	NCGH-LABORATORY	NO	DIRECT CONTRACTING								8/22/23			9/18/23		(NCGH) GOP	19,696.00	19,696.00		19,696.00	19,696.00										
	Auto Cal, reagent must be compatible to existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								5/29/23			6/29/23		(NCGH) GOP	19,696.00	19,696.00		19,696.00	19,696.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	Auto Cal. reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/17/23	(HCON) GOP	19,696.00	19,696.00		19,696.00	19,696.00										
	Auto Cal. reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/29/23					10/23/23	(HCON) GOP	9,848.00	9,848.00		9,848.00	9,848.00										
	Auto Cal. reagent must be compatible to existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23					3/24/23	(HCON) GOP	19,696.00	19,696.00		19,696.00	19,696.00										
	Calibration of one (1) unit Defibrillator Analyzer located at EFMD	EFMD	NO	DIRECT CONTRACTING								2/10/23					3/3/23	GOP	165,640.00	165,640.00		165,640.00	165,640.00										
	Calibration of three units Lifecoc Alcohol Breath Analyzer For CY 2023	EFMD	YES	DIRECT CONTRACTING								12/16/22						GOP	28,224.00	28,224.00		28,224.00	28,224.00										
	Cellpack DCL	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/23/23	(HCON) GOP	86,400.00	86,400.00		86,400.00	86,400.00										
	Cellpack DCL	NCGH-LABORATORY	NO	DIRECT CONTRACTING								10/26/23					11/20/23	(HCON) GOP	115,200.00	115,200.00		115,200.00	115,200.00										
	Cellpack DCL	NCGH-LABORATORY	NO	DIRECT CONTRACTING								11/22/23						(HCON) GOP	86,400.00	86,400.00		86,400.00	86,400.00										
	Cuvette Clean. reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23					3/24/23	(HCON) GOP	16,796.00	16,796.00		16,796.00	16,796.00										
	END-TIDAL CO2 Monitoring Module	ANESTHESIOLOGY	NO	DIRECT CONTRACTING								12/29/23						GOP	5,669,250.00	5,669,250.00		5,669,250.00	5,669,250.00										
	Fluorocell WDF	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/23/23	(HCON) GOP	67,200.00	67,200.00		67,200.00	67,200.00										
	Fluorocell WDF	NCGH-LABORATORY	NO	DIRECT CONTRACTING								10/26/23					11/20/23	(HCON) GOP	100,800.00	100,800.00		100,800.00	100,800.00										
	Fluorocell WDF	NCGH-LABORATORY	NO	DIRECT CONTRACTING								11/22/23						(HCON) GOP	67,200.00	67,200.00		67,200.00	67,200.00										
	F-type Ink, black	EFMD	NO	DIRECT CONTRACTING								8/10/23					9/6/23	GOP	59,351.04	59,351.04		52,992.00	52,992.00										
	F-type Ink, Black (SF5330AG)	EFMD	NO	DIRECT CONTRACTING								10/19/23						GOP	59,351.04	59,351.04		52,992.00	52,992.00										
	F-type Ink, Black (SF5330)	EFMD	NO	DIRECT CONTRACTING								6/7/23					7/31/23	GOP	59,351.04	59,351.04		52,992.00	52,992.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)	
	G4 Carbon Pleated Filter	EFMD	NO	DIRECT CONTRACTING								8/17/23					9/15/23		GOP	530,000.00	530,000.00		530,000.00	530,000.00									
	Halogen Bulb 12V 30W for Slit Lamp	OPHTHA	NO	DIRECT CONTRACTING								6/20/23					7/18/23		GOP	36,000.00	36,000.00		36,000.00	36,000.00									
	Hematology Washing Solution	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/23/23		(HCON) GOP	4,800.00	4,800.00		4,800.00	4,800.00									
	Hematology Washing Solution	NCGH-LABORATORY	NO	DIRECT CONTRACTING								10/26/23					11/20/23		(HCON) GOP	7,200.00	7,200.00		7,200.00	7,200.00									
	Hematology Washing Solution	NCGH-LABORATORY	NO	DIRECT CONTRACTING								11/22/23							(HCON) GOP	4,800.00	4,800.00		4,800.00	4,800.00									
	HEPA H13 Filter, MGGA Grade	EFMD	NO	DIRECT CONTRACTING								8/17/23					9/15/23		GOP	850,000.00	850,000.00		850,000.00	850,000.00									
	IQ Ultra Chamber 100's	DERMA	NO	DIRECT CONTRACTING								8/22/23					9/18/23		GOP	295,480.00	295,480.00		295,480.00	295,480.00									
	Lysercell WDF	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/23/23		(HCON) GOP	30,000.00	30,000.00		30,000.00	30,000.00									
	Lysercell WDF	NCGH-LABORATORY	NO	DIRECT CONTRACTING								10/26/23					11/20/23		(HCON) GOP	45,000.00	45,000.00		45,000.00	45,000.00									
	Lysercell WDF	NCGH-LABORATORY	NO	DIRECT CONTRACTING								11/22/23							(HCON) GOP	30,000.00	30,000.00		30,000.00	30,000.00									
	MS 30/30 Pre Filter	EFMD	NO	DIRECT CONTRACTING								8/17/23					9/15/23		GOP	205,000.00	205,000.00		205,000.00	205,000.00									
	Preventive Maintenance and Calibration of Magnetic Resonance Imaging Magnetom Amira for CY 2023	EFMD	YES	DIRECT CONTRACTING								12/16/22					1/20/23		GOP	5,720,000.00	5,720,000.00		5,720,000.00	5,720,000.00									
	Preventive Maintenance and Calibration of one (1) unit C-Arm Colonoscopy	EFMD	NO	DIRECT CONTRACTING								6/20/23							GOP	338,580.00	338,580.00		338,580.00	338,580.00									
	Preventive Maintenance and Calibration of one (1) unit Discovery Pico Plus	EFMD	NO	DIRECT CONTRACTING								3/16/23							GOP	15,680.00	15,680.00		15,680.00	15,680.00									
	Preventive Maintenance for 4 units Finger Scan Machine	HRMD	NO	DIRECT CONTRACTING								3/16/23							GOP	207,900.00	207,900.00		129,200.00	129,200.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	Preventive Maintenance for 4 units of Finger Scan Machine	HRMD	NO	DIRECT CONTRACTING								12/29/23							GOP	260,000.00	260,000.00		129,200.00	129,200.00										
	Preventive Maintenance for Nippon Elevator located at Main Bldg.	EFMD	NO	DIRECT CONTRACTING								10/12/23							GOP	72,000.00	72,000.00		66,000.00	66,000.00										
	Preventive Maintenance for Nippon Elevator located at Main Building for CY 2023	EFMD	NO	DIRECT CONTRACTING								11/15/22		2/8/23					GOP	72,000.00	72,000.00		66,000.00	66,000.00										
	Preventive Maintenance of one (1) unit Intragen: Grid Fractional Radio Frequency	EFMD	NO	DIRECT CONTRACTING								3/15/23					4/19/23		GOP	14,280.00	14,280.00		14,280.00	14,280.00										
	Preventive Maintenance Service of one (1) unit HTMS-80 Generation Plasma Sterilizer	EFMD	NO	DIRECT CONTRACTING								3/22/23					4/24/23		GOP	186,000.00	186,000.00		186,000.00	186,000.00										
	Preventive Maintenance Service of one (1) unit Cobalt 60 Theraton Phoenix	EFMD	NO	DIRECT CONTRACTING								12/29/23							GOP	384,000.00	384,000.00		384,000.00	384,000.00										
	Preventive Maintenance Service of the four (4) units IFE Elevator (for CY2024)	EFMD	YES	DIRECT CONTRACTING								10/27/23							GOP	4,758,000.00	4,758,000.00		4,758,000.00	4,758,000.00										
	Preventive Maintenance Service of the Lithotripsy Station System (semi-annual) for C.Y. 2023	EFMD	YES	DIRECT CONTRACTING								12/7/22		1/20/23					GOP	829,976.00	829,976.00		829,976.00	829,976.00										
	Preventive Maintenance Service of the two (2) units Mobile X-Ray enumerated below: - Model: Mobilett Elara Max Portable X-ray(semi-annual)CY2023	EFMD	YES	DIRECT CONTRACTING								12/7/22		1/20/23					GOP	491,040.00	491,040.00		491,040.00	491,040.00										
	Preventive Maintenance Services on the two(2) units Elevator for the period from August to December 2023	EFMD	NO	DIRECT CONTRACTING								11/24/23							GOP	113,260.00	113,260.00		45,304.00	45,304.00										
	Preventive Maintenance for (2) two units Black Bear Elevator located at Main Bldg. for CY 2023	EFMD	YES	DIRECT CONTRACTING								11/15/22		2/2/23					GOP	240,000.00	240,000.00		192,000.00	192,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Preventive Maintenance of one (1) unit Smaxel Smart Fractional CO2 Laser	EFMD	NO	DIRECT CONTRACTING								3/15/23							GDP	14,280.00	14,280.00		14,280.00	14,280.00								
	Reagent bottle 50ml, 30 pcs, must be compatible with existing machine	GGHS- Lab	NO	DIRECT CONTRACTING								2/27/23					3/24/23	(USCG) GDP	19,620.00	19,620.00		19,620.00	19,620.00									
	Re-Certification of one (1) unit Biological Safety Cabinet	EFMD	NO	DIRECT CONTRACTING								3/16/23					5/3/23	GDP	17,920.00	17,920.00		17,920.00	17,920.00									
	Re-certification of one (1) unit Biological Safety Cabinet, Model: SC2-4A1, Serial No: 2014-90214 located at Patho	EFMD	NO	DIRECT CONTRACTING								7/7/23						GDP	130,256.00	130,256.00		130,256.00	130,256.00									
	Sample cups 2ml, 500 pcs, must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23					3/24/23	(USCG) GDP	20,766.00	20,766.00		20,766.00	20,766.00									
	Serodos Plus, reagent	NCGH-LABORATORY	NO	DIRECT CONTRACTING								8/22/23					9/18/23	(USCG) GDP	25,498.00	25,498.00		25,498.00	25,498.00									
	Serodos Plus, reagent must be compatible to existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23					3/24/23	(USCG) GDP	25,498.00	25,498.00		25,498.00	25,498.00									
	Serodos Plus, reagent must be compatible to existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								5/29/23					6/29/23	(USCG) GDP	25,498.00	25,498.00		25,498.00	25,498.00									
	Serodos Plus, reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/17/23	(USCG) GDP	25,498.00	25,498.00		25,498.00	25,498.00									
	Serodos Plus, reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/29/23					10/23/23	(USCG) GDP	12,749.00	12,749.00		12,749.00	12,749.00									
	Serodos, reagent	NCGH-LABORATORY	NO	DIRECT CONTRACTING								8/22/23					9/18/23	(USCG) GDP	21,834.00	21,834.00		21,834.00	21,834.00									
	Serodos, reagent, must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23					10/17/23	(USCG) GDP	21,834.00	21,834.00		21,834.00	21,834.00									
	Serodos, reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23					3/24/23	(USCG) GDP	21,834.00	21,834.00		21,834.00	21,834.00									
	Serodos, reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								5/29/23					6/29/23	(USCG) GDP	21,834.00	21,834.00		21,834.00	21,834.00									
	Serodos, reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/29/23					10/23/23	(USCG) GDP	10,917.00	10,917.00		917.00	917.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
	Sets of Filter for Novaerus NV1050	EFMD	NO	DIRECT CONTRACTING								8/22/23																				
	Special Wash Solution, reagent must be compatible with existing machine	NCGH-LABORATORY	NO	DIRECT CONTRACTING								2/27/23				3/24/23																
	Sterilant Agent for existing plasma gas sterilizer	NURSING / CSSD	NO	DIRECT CONTRACTING								4/26/23																				
	Sulfolyser	NCGH-LABORATORY	NO	DIRECT CONTRACTING								9/14/23				10/23/23																
	Sulfolyser	NCGH-LABORATORY	NO	DIRECT CONTRACTING								10/26/23				11/20/23																
	Sulfolyser	NCGH-LABORATORY	NO	DIRECT CONTRACTING								11/22/23																				
	Supply, delivery and installation of Filters for Filtro-Pure Industrial and Medical Grade Air Purifier including Particle Test Monitoring	EFMD	NO	DIRECT CONTRACTING								8/7/23				8/31/23																
	Supply and Installation for the repair of one (1) Elevator 5-stops, Brand: Blackbear	EFMD	NO	DIRECT CONTRACTING								1/26/23																				
	Supply and Installation for the repair of one (1) unit Elevator 4-stops, Brand: Blackbear	EFMD	NO	DIRECT CONTRACTING								1/26/23																				
	Supply and Installation for the repair of one (1) unit Elevator, Brand: Blackbear	EFMD	NO	DIRECT CONTRACTING								1/26/23																				
	Supply and Installation for the repair of one (1) unit of Elevator 4-stops, Brand: Blackbear	EFMD	NO	DIRECT CONTRACTING								1/26/23																				
	Supply of Labor and Material for the repair of one (1) unit Multifunctional Laser	EFMD	NO	DIRECT CONTRACTING								5/23/23																				

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/ Acceptance (if applicable)				
	Supply of labor and materials for the repair of one (1) unit Elevator, Brand/Model: IFE Elevator no.1 at CBB	EFMD	NO	DIRECT CONTRACTING								6/23/23						7/18/23				GOP	20,921.60	20,921.60		20,921.60	20,921.60									
	Supply of labor and materials for the repair of one (1) unit MRI Cooling system Chiller	EFMD	NO	DIRECT CONTRACTING								2/1/23						3/9/23				GOP	157,285.00	157,285.00		157,285.00	157,285.00									
	Supply of Labor and materials for the repair of One (1) unit Operating Microscope, serial no. 6634143286 located at Minor OR	EFMD	NO	DIRECT CONTRACTING								9/8/23						9/20/23				GOP	1,227,500.00	1,227,500.00		1,149,750.00	1,149,750.00									
	Supply of Labor and materials for the repair of One (1) unit Operating Microscope, serial no.6634144190 located at Minor OR	EFMD	NO	DIRECT CONTRACTING								9/8/23						9/20/23				GOP	1,065,180.00	1,065,180.00		958,662.00	958,662.00									
	Supply of Labor and materials for the repair of one (1) unit Operating Table	EFMD	NO	DIRECT CONTRACTING								2/24/23										GOP	95,000.00	95,000.00		95,000.00	95,000.00									
	Supply of labor and materials for the repair of one (1) unit Operating Table	EFMD	NO	DIRECT CONTRACTING								3/22/23										GOP	85,000.00	85,000.00		85,000.00	85,000.00									
	Supply of labor and materials for the repair of one (1) unit Plasma Sterilizer, serial no. PBD352980H located at CSSD	EFMD	NO	DIRECT CONTRACTING								9/7/23						10/25/23				GOP	236,250.00	236,250.00		236,250.00	236,250.00									
	Supply of labor and materials for the repair of one (1) unit Steam Sterilizer	EFMD	NO	DIRECT CONTRACTING								2/10/23						3/9/23				GOP	83,000.00	83,000.00		83,000.00	83,000.00									
	Supply of Labor and Materials for the repair of one (1) unit Steam Sterilizer, Brand/ Model: Matachana/ 1008E-1, Serial No. E-30872 at CSSD	EFMD	NO	DIRECT CONTRACTING								10/23/23						11/17/23				GOP	77,000.00	77,000.00		77,000.00	77,000.00									
	Supply of labor and materials for the repair of one (1) unit Steam Sterilizer, Brand/Model: Matachana/1008E-1, Serial No: E-30872 located at CSSD	EFMD	NO	DIRECT CONTRACTING								8/16/23						8/30/23				GOP	106,500.00	106,500.00		106,500.00	106,500.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Pasteurizer (RE-BID)	PEDIATRICS	NO	NP-53.1 Two Failed Biddings	5/26/22	11/29/22	12/1/22	12/13/22	12/13/22	12/19/22	12/23/22	12/28/22	1/3/23	1/13/23	1/23/23			GOP	4,200,000.00		4,200,000.00	4,200,000.00		4,200,000.00		11/29/22	11/29/22	11/29/22	11/29/22	11/29/22		
	Supply, Delivery & Loading of Liquid Helium	RADIOLOGY/ MRI	NO	NP-53.1 Two Failed Biddings	5/18/23	7/10/23	7/13/23	7/18/23	7/18/23	7/25/23	8/24/23	9/7/23	9/8/23	9/18/23			GOP	4,464,320.00	4,464,320.00		4,464,320.00	4,464,320.00			7/10/23	7/10/23	7/10/23	7/10/23	7/10/23			
	Various Drugs and Medicines CY 2023	PHARMACY	NO	NP-53.1 Two Failed Biddings	2/2/23	3/18/23	3/23/23	3/30/23	3/30/23	4/18/23	4/19/23	4/19/23	4/25/23	5/5/23			GOP	1,382,950.98	1,382,950.98		1,105,428.42	1,105,428.42			3/18/23	3/18/23	3/18/23	3/18/23	3/18/23			
	Various Medical Supplies	NURSING / CSSD	NO	NP-53.1 Two Failed Biddings		4/25/23	5/2/23	5/16/23	5/16/23	5/24/23	6/27/23	7/6/23	7/7/23	7/17/23			GOP	1,250,320.00	1,250,320.00		33,750.00	33,750.00			4/25/23	4/25/23	4/25/23	4/25/23	4/25/23			
	Lease of Real Property Venue, function room for 100 pax	PGS	NO	NP-53.10 - Lease of Real Property and Venue								10/19/23					GOP	110,000.00	110,000.00		110,000.00	110,000.00										
	Accommodation with meals	MCC OFFICE	NO	NP-53.10 Lease of Real Property and Venue								2/9/23					GOP	66,000.00	66,000.00		66,000.00	66,000.00										
	Accommodation with meals for Gneder mainstreaming Evaluation Framework on July 13-14, 2023	GAD	NO	NP-53.10 Lease of Real Property and Venue								7/5/23					GOP	105,600.00	105,600.00		102,440.00	102,440.00										
	Lease of Real Property / Venue (inclusion Meal, Function room and Accommodation for 36 pax for the Strategic Planning on Nov.28 & 29, 2023	NETRU	NO	NP-53.10 Lease of Real Property and Venue								11/22/23					GOP	118,800.00	118,800.00		118,800.00	118,800.00										
	Lease of Real Property/Venue (inclusion: MEAL, Function room and Accommodation for 30 pax	DEMM-NCGH	NO	NP-53.10 Lease of Real Property and Venue								10/25/23					GOP (NCGH)	99,000.00	99,000.00		96,600.00	96,600.00										
	Lease of Venue for 50 pax per day on December 5-7, 2023. Inclusions: AM,PM Snacks, Lunch & Function Room	TRAINING	NO	NP-53.10 Lease of Real Property and Venue								11/29/23					GOP	165,000.00	165,000.00		150,000.00	150,000.00										
	Live out Seminar with AM/PM Snacks, Lunch and Function Room	HEMC	NO	NP-53.10 Lease of Real Property and Venue								11/22/23					GOP	35,000.00	35,000.00		35,000.00	35,000.00										
	Live out Seminar with AM/PM Snacks, Lunch and Function Room	HEMC	NO	NP-53.10 Lease of Real Property and Venue								12/18/23					GOP	38,500.00	38,500.00		35,000.00	35,000.00										
	Meal Accommodation for 3 days and 2 nights	HEMC	NO	NP-53.10 Lease of Real Property and Venue								7/28/23					GOP	115,000.00	115,000.00		114,140.00	114,140.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Meal and Accommodation for 3 days and 2 nights P5,500 per pack x 20 person	Institutional Review Board	NO	NP-53.10 Lease of Real Property and Venue								9/5/23						GOP	110,000.00	110,000.00		109,772.00	109,772.00										
	Meals and Venue	GAD	NO	NP-53.10 Lease of Real Property and Venue								11/22/23						GOP	55,000.00	55,000.00		55,000.00	55,000.00										
	Meals and Venue	GAD	NO	NP-53.10 Lease of Real Property and Venue								10/3/23						GOP	165,000.00	165,000.00		157,309.00	157,309.00										
	Above Knee Prosthesis for patient JOSEPHINE SUMUGAT MABINI	MSWD	NO	NP-53.2 Emergency Cases								7/14/23						GOP	123,890.00	123,890.00		123,890.00	123,890.00										
	Ankle Foot Orthosis for patient Mark Angelo Bellenos Cal-Ortiz, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								9/7/23						GOP	45,500.00	45,500.00		45,500.00	45,500.00										
	Ankle Foot Orthosis for patient Prince Leinard Bermejo Dela Cruz	MSWD	NO	NP-53.2 Emergency Cases								12/22/23						GOP	22,750.00	22,750.00		22,750.00	22,750.00										
	Below knee Prosthesis for Patient Dhenver Claor Reyes, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								3/9/23						GOP	32,500.00	32,500.00		32,500.00	32,500.00										
	Below Knee Prosthesis for patient KING KING BERNAL	MSWD	NO	NP-53.2 Emergency Cases								7/14/23						GOP	32,500.00	32,500.00		32,500.00	32,500.00										
	Below Knee Prosthesis for patient Weslie Hernandez Reginio, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								9/29/23						GOP	32,500.00	32,500.00		32,500.00	32,500.00										
	Below knee Prosthesis for the patient Edgar Lumuntad Ortega Outpatient	MSWD	NO	NP-53.2 Emergency Cases								6/20/23						GOP	32,500.00	32,500.00		32,500.00	32,500.00										
	Below knee Prosthesis for the patient Ronillo Divina Batan Outpatient,	MSWD	NO	NP-53.2 Emergency Cases								6/20/23						GOP	32,500.00	32,500.00		32,500.00	32,500.00										
	Boston Brace for Patient Crystal Joy Montiadora Noronio, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								11/15/23						GOP	32,500.00	32,500.00		32,500.00	32,500.00										
	Boston Brace for the patient Yesha Shimy Connigo Outpatient.	MSWD	NO	NP-53.2 Emergency Cases								6/20/23						GOP	31,250.00	31,250.00		31,250.00	31,250.00										
	Cast Brace for the patient Alexander Bravo Mangabat Outpatient	MSWD	NO	NP-53.2 Emergency Cases								6/20/23						GOP	35,000.00	35,000.00		35,000.00	35,000.00										
	Centralized Waste Treatment	HOUSEKEEPING	NO	NP-53.2 Emergency Cases								10/11/23						GOP	518,400.00	518,400.00		518,400.00	518,400.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)		
	Hip knee Ankle Foot Orthosis for patient Felix Mijares	MSWD	NO	NP-53.2 Emergency Cases								9/7/23					10/13/23		GOP	130,000.00	130,000.00		130,000.00	130,000.00										
	Implant for patient Anamae Limcoloc Llaenas, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								11/22/23							GOP	43,000.00	43,000.00		43,000.00	43,000.00										
	Implant for Patient Chriceal Joy Batad Cunanan.	MSWD	NO	NP-53.2 Emergency Cases								10/19/23							GOP	80,000.00	80,000.00		80,000.00	80,000.00										
	Implant for patient Elsa Pacot Sabornido, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								9/29/23					10/10/23		GOP	68,400.00	68,400.00		68,400.00	68,400.00										
	Implant for patient Elvin John Larua Dizon, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								1/18/23					2/28/23		GOP	160,000.00	160,000.00		160,000.00	160,000.00										
	Implant for patient GLADIES CALOCADO RANTAY, Inpatient	MSWD	NO	NP-53.2 Emergency Cases								12/1/23							GOP	250,000.00	250,000.00		250,000.00	250,000.00										
	Implant for patient Isshi Fortun Outpatient	MSWD	NO	NP-53.2 Emergency Cases								9/29/23					10/10/23		GOP	100,000.00	100,000.00		100,000.00	100,000.00										
	Implant for patient Jennyvic Bawawis Rojero, Inpatient, classified as Full Pay	MSWD	NO	NP-53.2 Emergency Cases								10/11/23					10/24/23		GOP	207,200.00	207,200.00		207,200.00	207,200.00										
	Implant for patient JEROME TORRE FERNANDEZ	MSWD	NO	NP-53.2 Emergency Cases								8/3/23					8/16/23		GOP	49,386.00	49,386.00		49,386.00	49,386.00										
	Implant for patient Joshua Abuedo Ojerio, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								3/8/23							GOP	68,784.00	68,784.00		68,784.00	68,784.00										
	Implant for patient KRYSTEL JOY QUIAMBAO JOYA	MSWD	NO	NP-53.2 Emergency Cases								7/31/23					8/3/23		GOP	176,000.00	176,000.00		176,000.00	176,000.00										
	Implant for patient Marcus Steven Peñalosa Villareal, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								9/7/23					9/26/23		GOP	94,080.00	94,080.00		94,080.00	94,080.00										
	Implant for patient MARILOU RAZ ALVAREZ	MSWD	NO	NP-53.2 Emergency Cases								8/3/23					8/16/23		GOP	50,000.00	50,000.00		50,000.00	50,000.00										
	Implant for patient Mario Consorte Miclat Jr.	MSWD	NO	NP-53.2 Emergency Cases								7/14/23					8/4/23		GOP	30,680.00	30,680.00		30,680.00	30,680.00										
	Implant for patient Paoly Rey Dumag Pacheco, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								10/27/23					11/15/23		GOP	12,519.00	12,519.00		12,519.00	12,519.00										
	Implant for patient Payumo, Sherymaine Milan, Outpatient	MSWD	NO	NP-53.2 Emergency Cases								3/3/23					7/12/23		GOP	80,000.00	80,000.00		80,000.00	80,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	300AT/400AF, Industrial Type, Moulded Case Circuit Breaker, Thermal Magnetic in NEMA-1 Enclosure with Ground terminal, Color:Off-whitefinish	EFMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/24/23		gdp	40,000.00	40,000.00		26,220.00	26,220.00									
	350AT/400AF, Industrial Type, Moulded Case Circuit Breaker, Thermal Magnetic (Breaker only)	EFMD	NO	NP-53.9 - Small Value Procurement								7/26/23							gdp	30,000.00	30,000.00		14,500.00	14,500.00									
	4 Place settings	NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							(HCOG) gdp	6,150.00	6,150.00		5,850.00	5,850.00									
	4-Door Upright Freezer	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement		12/21/23						12/29/24							gdp	115,000.00	115,000.00		115,000.00	115,000.00									
	4-door Upright Stainless Freezer	Paramedical NDMD	NO	NP-53.9 - Small Value Procurement		7/20/23						8/21/23							gdp	150,000.00	150,000.00		126,000.00	126,000.00									
	5 Lead, ECG Cable	EFMD	NO	NP-53.9 - Small Value Procurement								9/11/23					9/29/23		gdp	15,500.00	15,500.00		15,500.00	15,500.00									
	5 Leads ECG cable, 12 pins, clip type	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					7/4/23		gdp	12,500.00	12,500.00		11,950.00	11,950.00									
	5M HDMI	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								12/7/23							gdp	3,000.00	3,000.00		2,980.00	2,980.00									
	8 Pins, SP02 Sensor	EFMD	NO	NP-53.9 - Small Value Procurement								9/11/23					9/29/23		gdp	13,500.00	13,500.00		13,500.00	13,500.00									
	9 Volt Battery	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								2/3/23					2/22/23		gdp	700.00	700.00		130.00	130.00									
	95% Alcohol	OB	NO	NP-53.9 - Small Value Procurement								3/29/23					5/19/23		gdp	7,680.00	7,680.00		4,000.00	4,000.00									
	A/C contactor, 30amp, single phase	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							gdp	1,500.00	1,500.00		1,500.00	1,500.00									
	A/C contactor, 30Amp, single phase	EFMD	NO	NP-53.9 - Small Value Procurement								5/10/23					6/8/23		gdp	1,500.00	1,500.00		1,500.00	1,500.00									
	AABB Technical Manual, 20th Edition, AABB	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		5/11/23						5/23/23					7/4/23		gdp	20,000.00	20,000.00		19,998.00	19,998.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)		
	Abbas, A. Aster, J., and Kumar, V. (2020), Robbins and Cotran: Pathologic Basis of disease, 10th edition, Elsevier Inc.	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		5/11/23						5/23/23				7/4/23		GOP	8,000.00	8,000.00		7,998.00	7,998.00											
	ABR Electrodes, 25 pieces per pack	ENT-HNS	NO	NP-53.9 - Small Value Procurement								6/21/23				7/13/23		GOP	10,800.00	10,800.00		10,800.00	10,800.00											
	Absolute distilled water, 6 liters	NCGH - LABORATORY	NO	NP-53.9 - Small Value Procurement								2/27/23				3/24/23		(NCGH) GOP	7,600.00	7,600.00		7,600.00	7,600.00											
	Absolute distilled water, 6 liters	NCGH - LABORATORY	NO	NP-53.9 - Small Value Procurement								5/29/23				6/29/23		(NCGH) GOP	7,600.00	7,600.00		7,600.00	7,600.00											
	Absolute Filter 0.2 micron xx 20 slim	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								3/3/23				5/26/23		GOP	1,800.00	1,800.00		1,800.00	1,800.00											
	Acetylcysteine Inj.: 200mg/ml, 25ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/8/23				6/13/23		GOP	7,252.00	7,252.00		7,252.00	7,252.00											
	Acetylcysteine Oral : 200mg sachet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23				10/27/23		GOP	6,600.00	6,600.00		4,500.00	4,500.00											
	Acetylcysteine Oral ; 600mg effervescent tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								8/16/23				9/7/23		(NCGH) GOP	13,200.00	13,200.00		6,000.00	6,000.00											
	Acetylcysteine Oral ; 600mg effervescent tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23				11/6/23		GOP	13,200.00	13,200.00		12,000.00	12,000.00											
	Acetylcysteine Oral: 200mg tab	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/29/23						GOP	6,600.00	6,600.00		4,944.00	4,944.00											
	Acetylcysteine Oral: 600 mg effervescent tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/29/23						GOP	33,000.00	33,000.00		22,125.00	22,125.00											
	Acetylcysteine Oral: 600mg effervescent tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								12/29/23						(NCGH) GOP	13,200.00	13,200.00		8,850.00	8,850.00											
	Acetylcysteine Oral: 600mg effervescent tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								10/31/23				11/15/23		(NCGH) GOP	13,200.00	13,200.00		6,624.00	6,624.00											
	Aciclovir 200mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/17/23				6/15/23		GOP	1,800.00	1,800.00		1,517.20	1,517.20											
	Aciclovir Inj.: 25mg/ml, 10ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/13/23				7/31/23		GOP	39,097.20	39,097.20		8,601.60	8,601.60											
	Aciclovir Inj: 25mg/ml, 10ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement								1/18/23						GOP	8,268.90	8,268.90		5,450.00	5,450.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
	Alcohol Isopropyl, 70% at least 3.785 liters	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								11/15/23						GOP	2,250.00	2,250.00		1,925.00	1,925.00									
	Alcohol Methyl, Acetone-free at least 2.5L	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								9/18/23					10/17/23	GOP	2,000.00	2,000.00		1,800.00	1,800.00									
	Alcohol, 45G ethanol, 18g n-propanol surgical hand hygienic disinfectant	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								3/29/23					6/14/23	GOP	14,000.00	14,000.00		14,000.00	14,000.00									
	Alcohol, 70% isopropyl, 1 gallon	RADIOLOGY / X-RAY	NO	NP-53.9 - Small Value Procurement								12/21/23						GOP	8,800.00	8,800.00		8,592.00	8,592.00									
	Alcohol, 70% Isopropyl, at least 3.785 liters	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/7/23					7/31/23	GOP	24,000.00	24,000.00		20,700.00	20,700.00									
	Alcohol, 95% Ethyl	DERMA	NO	NP-53.9 - Small Value Procurement								6/9/23					7/4/23	GOP	1,900.00	1,900.00		1,900.00	1,900.00									
	Alcohol, 95% ethyl at least 20L	DERMATOLOGY	NO	NP-53.9 - Small Value Procurement								11/15/23						GOP	1,900.00	1,900.00		1,900.00	1,900.00									
	Alcohol, Ethyl 95%	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								6/5/23					6/26/23	GOP	21,600.00	21,600.00		21,600.00	21,600.00									
	Alcohol, ethyl 95%, carboys	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								9/18/23					10/6/23	GOP	21,600.00	21,600.00		21,600.00	21,600.00									
	Alcohol, ethyl, 68%-72%, 1 gallon	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								10/19/23					11/7/23	GOP (NCGH)	6,611.00	6,611.00		6,400.00	6,400.00									
	Alcohol, Isopropyl 70%	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								12/7/23						GOP	2,250.00	2,250.00		1,900.00	1,900.00									
	Alcohol, isopropyl, 68%-72%, scented, 3.785 liters	HOPSS	NO	NP-53.9 - Small Value Procurement								3/9/23					4/20/23	GOP	14,560.00	14,560.00		14,304.00	14,304.00									
	Alcohol, isopropyl, 70% at least 3.875L	MSWD	NO	NP-53.9 - Small Value Procurement								11/10/23						GOP	4,200.00	4,200.00		4,080.00	4,080.00									
	Alcohol, Isopropyl, 70%, gallons	MSWD	NO	NP-53.9 - Small Value Procurement								5/31/23					6/27/23	GOP	2,100.00	2,100.00		2,040.00	2,040.00									
	Alcohol, Isopropyl, 70% at least 3.785 liters	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								5/31/23					6/27/23	GOP	2,250.00	2,250.00		1,800.00	1,800.00									
	Alendronate (as sodium salt) Oral: 70mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/2/23					10/20/23	GOP	13,585.00	13,585.00		12,000.00	12,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/Acceptance (if applicable)
	Aminophylline Inj;25mg/ml, 10ml ampule (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/31/23				6/13/23		GDP	1,800.00	1,800.00		1,600.00	1,600.00									
	Amiodarone Inj.; 50mg/ml, 3ml ampule (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23				10/27/23		GDP	26,880.00	26,880.00		21,900.00	21,900.00									
	Amlodipine (as besilate/camsylate) Oral; 5mg	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/29/23						GDP	18,000.00	18,000.00		5,340.00	5,340.00									
	Amlodipine (as besilate/camsylate) Oral; 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23				10/26/23		GDP	12,000.00	12,000.00		1,475.00	1,475.00									
	Amlodipine Oral; 10mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23				11/24/23		GDP (HCOP)	98,400.00	98,400.00		13,325.00	13,325.00									
	Amlodipine Oral; 5mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23				11/20/23		GDP (HCOP)	31,200.00	31,200.00		4,472.00	4,472.00									
	Amlodipine Oral; 5mg tablet	NCGH- PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23						GDP (HCOP)	90,000.00	90,000.00		8,400.00	8,400.00									
	Amoxicillin Oral: 250mg/5ml granules/powder for suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/10/23				3/14/23		GDP	3,600.00	3,600.00		2,400.00	2,400.00									
	Amoxicillin Oral;250mg/5ml, powder for suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/26/23				6/21/23		GDP	3,600.00	3,600.00		1,600.00	1,600.00									
	Amoxiclav (Amoxicillin + Potassium Clavulanate) oral; 500mg + 125mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23				11/7/23		GDP	11,400.00	11,400.00		6,000.00	6,000.00									
	Amphotericin B (Lipid Complex) 50mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/10/23				3/2/23		GDP	45,861.56	45,861.56		45,861.56	45,861.56									
	Ampicillin (as sodium salt) Inj.; 500mg vial (IM,IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/14/23						9/25/23				10/17/23		GDP	97,200.00	97,200.00		90,000.00	90,000.00									
	Ampicillin (as sodium salt) Inj.; 500mg vial (IM,IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23				10/25/23		GDP	64,800.00	64,800.00		23,340.00	23,340.00									
	Amylase (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23						11/10/23						GDP	10,890.00	10,890.00		10,440.00	10,440.00									
	Aneurysm clip, 10mm standard permanent 90 degrees angled, titanium sterile	SURGERY	NO	NP-53.9 - Small Value Procurement		10/31/23						12/27/23						GDP	98,000.00	98,000.00		98,000.00	98,000.00									
	Aneurysm clip, 7mm standard, 45 degrees, titanium, sterile	SURGERY	NO	NP-53.9 - Small Value Procurement		10/31/23						12/27/23						GDP	98,000.00	98,000.00		98,000.00	98,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)			
	Aneurysm clip, standard Lat-angle, 7.8mm, permanent, titanium sterile	SURGERY	NO	NP-53.9 - Small Value Procurement		10/31/23						12/27/23						GOP	76,000.00	76,000.00		76,000.00	76,000.00												
	Aneurysm clip, standard Lat-angle, 7mm, permanent, titanium sterile	SURGERY	NO	NP-53.9 - Small Value Procurement		10/31/23						12/27/23						GOP	76,000.00	76,000.00		76,000.00	76,000.00												
	Angle bar	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23				10/19/23		GOP	1,440.00	1,440.00		1,350.00	1,350.00												
	Angle bar steel, 3/16"x2"x20"	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23				7/21/23		GOP	26,000.00	26,000.00		16,000.00	16,000.00												
	Angle valve, straight 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23				7/31/23		GOP	520.00	520.00		240.00	240.00												
	Annual Calibration of Testo 440 with Vane Probe Anemometer	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								7/7/23				7/31/23		GOP	4,995.00	4,995.00		4,990.00	4,990.00												
	Anterior Vitrectomy Tip	OPHTHA	NO	NP-53.9 - Small Value Procurement		2/28/23						3/29/23						GOP	100,000.00	100,000.00		94,000.00	94,000.00												
	Anti A&B sera, set, vial, monoclonal with distinct agglutination 150/test/vial or 10ml/vial	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								1/20/23						GOP	23,100.00	23,100.00		23,100.00	23,100.00												
	Anti D (Rh-D) typing sera, vial, high quality, fast result, monoclonal 150/test/vial or 100ml/vial	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								1/20/23						GOP	19,800.00	19,800.00		19,800.00	19,800.00												
	Antibacterial Dishwashing liquid 780ml	DENTAL	NO	NP-53.9 - Small Value Procurement								5/4/23						GOP	3,009.60	3,009.60		1,320.00	1,320.00												
	Antibacterial Dishwashing liquid 780ml	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement								6/16/23						GOP (NCH)	3,009.60	3,009.60		1,800.00	1,800.00												
	Antimicrobial Incise Drapes 34cmx35cm 10pcs/box	ORTHO	NO	NP-53.9 - Small Value Procurement		3/9/23						3/31/23				5/23/23		GOP	33,200.00	33,200.00		33,200.00	33,200.00												
	Antimicrobial Incise Drapes 56cmx45cm 10pcs/box	ORTHO	NO	NP-53.9 - Small Value Procurement		3/9/23						3/31/23						GOP	44,800.00	44,800.00		44,800.00	44,800.00												
	Antiseptic Oral Solution	DENTAL	NO	NP-53.9 - Small Value Procurement								6/5/23				6/27/23		GOP	5,600.00	5,600.00		5,593.00	5,593.00												
	Antiseptic Oral Solution povidone 500ml/ bottle	DENTAL	NO	NP-53.9 - Small Value Procurement								8/22/23				9/14/23		GOP	5,600.00	5,600.00		5,530.00	5,530.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Antiseptic Oral Solution povidone 500ml/ bottle	DENTAL	NO	NP-53.9 - Small Value Procurement								8/22/23					9/14/23		GOP	5,600.00	5,600.00		5,530.00	5,530.00									
	Antiseptic Oral Solution povidone iodine 500ml/bottle	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	5,600.00	5,600.00		5,530.00	5,530.00									
	Antiseptic Oral Solution povidone iodine 500ml/bottle	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23		GOP	5,600.00	5,600.00		5,530.00	5,530.00									
	Antitetanum Serum Inj.: 1500 IU/ml 0.7ml, ampule (IM)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/14/23						9/25/23					10/24/23		GOP	119,980.00	119,980.00		105,000.00	105,000.00									
	Antitetanum Serum Inj.: 1500IU/ml 0.7ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23					11/30/23		GOP	157,500.00	157,500.00		157,500.00	157,500.00									
	Antitetanum Serum Inj.:1500IU/ml 0.7ml, ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/7/23						6/21/23					7/12/23		GOP	119,980.00	119,980.00		105,000.00	105,000.00									
	Apixaban 2.5mg film-coated tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/10/23							GOP	9,117.00	9,117.00		6,338.10	6,338.10									
	Apixaban 2.5mg film-coated tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/28/23							GOP	9,117.00	9,117.00		6,338.00	6,338.00									
	Applicator stick, 1000 pieces / pack	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								6/20/23					7/17/23		GOP	2,000.00	2,000.00		1,500.00	1,500.00									
	Articaine Anesthetic Carpule 50's	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		GOP (NCGH)	54,000.00	54,000.00		48,000.00	48,000.00									
	Articulating Paper	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		GOP (NCGH)	6,060.00	6,060.00		6,000.00	6,000.00									
	Ascorbic Acid (vitamin C) 100mg/5ml syrup, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/10/23					6/13/23		GOP	2,880.00	2,880.00		960.00	960.00									
	Ascorbic Acid (vitamin C) Oral: 100mg/5ml Syrup, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23					8/3/23		GOP	2,880.00	2,880.00		1,035.20	1,035.20									
	Ascorbic Acid (vitamin C) Oral: 100mg/ml, 15ml Drops	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/12/23					6/9/23		GOP	980.00	980.00		900.00	900.00									
	Ascorbic Acid Oral , 100mg/5ml Syrup, 60 ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23					3/14/23		GOP	1,440.00	1,440.00		960.00	960.00									
	Ascorbic Acid Oral , 100mg/5ml, 15ml drops	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23					3/14/23		GOP	980.00	980.00		700.00	700.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Ascorbic Acid Oral: 100mg/ml, 15ml Drops	Pharmacy	NO	NP-53.9 - Small Value Procurement								11/21/23						GDP	980.00	980.00		900.00	900.00									
	ASO reagent	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								10/11/23					11/6/23	GDP	1,200.00	1,200.00		980.00	980.00									
	Asparaginase Inj. lyophilized powder 10,000 IU vial (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement			6/7/23					6/21/23					7/12/23	GDP	127,710.00	127,710.00		118,800.00	118,800.00									
	Aspirin Oral : 80mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					11/21/23	GDP	4,800.00	4,800.00		864.00	864.00									
	Aspirin Oral ; 80mg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					11/24/23	GDP (HCCN)	24,000.00	24,000.00		6,600.00	6,600.00									
	Aspirin Oral: 80mg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23						GDP (HCCN)	24,000.00	24,000.00		6,000.00	6,000.00									
	Assorted Acrylic Trimmer Stones	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement			4/14/23					5/4/23					6/15/23	GDP	898.00	898.00		890.00	890.00									
	Assorted Composite Restoration Polishing Stones, Burs and Disc	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement			4/14/23					5/4/23					6/15/23	GDP	70,080.00	70,080.00		70,000.00	70,000.00									
	Assorted Diamond Burs-Round, Inverted Cone, Straight Dissure, Long Tapering Flat End	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement			4/14/23					5/4/23					6/15/23	GDP	6,435.00	6,435.00		4,200.00	4,200.00									
	Atorvastatin 10mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement			10/21/23					11/6/23					11/28/23	GDP (HCCN)	326,000.00	326,000.00		31,948.00	31,948.00									
	Atorvastatin 20mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement			10/21/23					11/6/23					11/22/23	GDP (HCCN)	616,000.00	616,000.00		56,320.00	56,320.00									
	Atorvastatin 40mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement			10/21/23					11/6/23					11/23/23	GDP (HCCN)	85,000.00	85,000.00		24,000.00	24,000.00									
	Atorvastatin Oral 40mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement			9/22/23					10/2/23					10/20/23	GDP	51,000.00	51,000.00		12,000.00	12,000.00									
	Atorvastatin Oral: 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23					10/26/23	GDP	14,000.00	14,000.00		3,000.00	3,000.00									
	Atropine Sulfate Inj. 1mg/ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23						GDP	7,476.00	7,476.00		7,440.00	7,440.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	Auto Cal, reagent	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement		6/27/23						8/14/23					9/21/23		(NCGH) GOP	19,696.00	19,696.00		19,696.00	19,696.00											
	Autoclavable Hot wire sensor compatible with existing mechanical ventilator (Monnal T75)	IM-PULMO	NO	NP-53.9 - Small Value Procurement		3/7/23						4/19/23					5/26/23		GOP	112,500.00	112,500.00		112,500.00	112,500.00											
	Autoclave Pouch-small 3 1/2" by 9", self sealing	DENTAL - NCGH	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		(NCGH) GOP	9,850.00	9,850.00		9,500.00	9,500.00											
	Automatic Biopsy Needle g.18x25cm	UROLOGY	NO	NP-53.9 - Small Value Procurement								4/13/23					5/3/23		GOP	14,000.00	14,000.00		14,000.00	14,000.00											
	Automatic Biopsy Needle g.18 x 25cm	UROLOGY	NO	NP-53.9 - Small Value Procurement								7/7/23					7/28/23		GOP	14,000.00	14,000.00		14,000.00	14,000.00											
	Automatic Filter Head	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/17/23						3/24/23					5/29/23		GOP	56,000.00	56,000.00		56,000.00	56,000.00											
	Automatic Filter Head for Multimeddia Filter with Installation	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								6/29/23					7/20/23		GOP	28,000.00	28,000.00		28,000.00	28,000.00											
	Automatic Transmission Fluid	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/7/23		GOP	15,996.00	15,996.00		1,560.00	1,560.00											
	AVR, 1KV, three pronged, with warranty	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								9/26/23					10/11/23		GOP	5,000.00	5,000.00		4,480.00	4,480.00											
	AVR, 3KV, three pronged, with warranty	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								9/26/23					10/11/23		GOP	12,000.00	12,000.00		11,480.00	11,480.00											
	Axial fan	EFMD	NO	NP-53.9 - Small Value Procurement								3/29/23					5/26/23		GOP	18,000.00	18,000.00		18,000.00	18,000.00											
	Azithromycin 200mg/5ml powder for suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/1/23					3/20/23		GOP	8,886.80	8,886.80		7,252.40	7,252.40											
	Aztreonam 1 g powder for injection	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/15/23						7/28/23					8/17/23		GOP	191,914.80	191,914.80		191,352.00	191,352.00											
	Aztreonam 1g powder for injection	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/28/23						5/23/23					6/8/23		GOP	191,914.80	191,914.80		156,912.00	156,912.00											
	Baclofen 10mg/tab	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/20/23					3/14/23		GOP	3,400.00	3,400.00		3,400.00	3,400.00											
	Bacteriology Reagents under Machine Tie-Up	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/29/23							GOP	305,200.00	305,200.00		305,200.00	305,200.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	Balanced Multiple Maintenance Solution with 5% Dextrose for Pedia 500ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23						11/16/23		GO-P	21,600.00	21,600.00		12,960.00	12,960.00									
	Balanced Multiple Maintenance Solution with 5% Dextrose for adult 1L bottle (DSNM)	PHARMACY	NO	NP-53.9 - Small Value Procurement								6/6/23						6/29/23		GO-P	33,494.40	33,494.40		14,400.00	14,400.00									
	Balanced Multiple Maintenance Solution with 5% Dextrose for adult 1L bottle (DSNM)	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23						8/3/23		GO-P	33,494.40	33,494.40		22,238.40	22,238.40									
	Balanced Multiple Maintenance Solution with 5% Dextrose for Pedia 500ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/25/23						10/17/23		GO-P	7,200.00	7,200.00		3,072.00	3,072.00									
	Balanced Multiple Maintenance Solution with 5% Dextrose for Adult 1L bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23						6/2/23		GO-P	16,747.20	16,747.20		9,600.00	9,600.00									
	Bandage, elastic 4 inches x 5 yards, brown color, provided with clip for lock	ORTHO	NO	NP-53.9 - Small Value Procurement								6/23/23						7/12/23		GO-P	599.50	599.50		599.50	599.50									
	Bandage, elastic, 4 inches x 5 yards	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								12/27/23								GO-P	12,000.00	12,000.00		11,400.00	11,400.00									
	Bandage, elastic, 6 inches x 5 yards	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								12/21/23								GO-P	37,600.00	37,600.00		33,840.00	33,840.00									
	Barcode Sticker	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								4/27/23						5/22/23		GO-P	14,000.00	14,000.00		14,000.00	14,000.00									
	Barcode Sticker and Ribbon set	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								6/23/23						7/13/23		GO-P	21,000.00	21,000.00		21,000.00	21,000.00									
	Barcode Sticker and Ribbon set	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								7/19/23						8/16/23		GO-P	21,000.00	21,000.00		21,000.00	21,000.00									
	Barcode sticker and ribbon set	LAB AND PATHO	NO	NP-53.9 - Small Value Procurement								11/30/23								GO-P	21,000.00	21,000.00		21,000.00	21,000.00									
	Barcode Sticker and Ribbon set	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/29/23								GO-P	35,000.00	35,000.00		35,000.00	35,000.00									
	Barcode, neon green	HOPSS / MMD	NO	NP-53.9 - Small Value Procurement								6/16/23								GO-P	2,000.00	2,000.00		1,200.00	1,200.00									
	Barcode, neon orange	HOPSS / MMD	NO	NP-53.9 - Small Value Procurement								6/16/23								GO-P	2,000.00	2,000.00		1,200.00	1,200.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Barcode, neon pink	HOPSS / MMD	NO	NP-53.9 - Small Value Procurement								6/16/23						GOP	2,000.00	2,000.00		1,200.00	1,200.00									
	Barcode, neon yellow	HOPSS / MMD	NO	NP-53.9 - Small Value Procurement								6/16/23						GOP	2,000.00	2,000.00		1,200.00	1,200.00									
	Barrel bolt, 3"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				10/19/23		GOP	354.00	354.00		330.00	330.00									
	Basket Strainer 4"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				10/19/23		GOP	498.00	498.00		360.00	360.00									
	Bassinets	PEDIATRICS	NO	NP-53.9 - Small Value Procurement		11/9/23						11/24/23						GOP	75,000.00	75,000.00		74,000.00	74,000.00									
	BCG Vaccine (Freeze Dried) 50x1ml	DELIVERY ROOM	NO	NP-53.9 - Small Value Procurement								10/9/23				10/26/23		GOP	12,600.00	12,600.00		12,600.00	12,600.00									
	Bearing handpiece NSK (bearing only) NPA SO3	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23						GOP	20,000.00	20,000.00		19,000.00	19,000.00									
	Bento Box, 3 division	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23						GOP	1,500.00	1,500.00		1,400.00	1,400.00									
	Bento Box, 4 division	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23						GOP	8,400.00	8,400.00		7,600.00	7,600.00									
	Bib (dental 100's/pack)	DENTAL	NO	NP-53.9 - Small Value Procurement								10/13/23				11/9/23		GOP	500.00	500.00		400.00	400.00									
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement								6/5/23				6/27/23		GOP	500.00	500.00		498.00	498.00									
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement								4/5/23				5/26/23		GOP	500.00	500.00		498.00	498.00									
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23				8/4/23		GOP	500.00	500.00		440.00	440.00									
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement								5/31/23				6/22/23		GOP	500.00	500.00		500.00	500.00									
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23				8/16/23		GOP	500.00	500.00		400.00	400.00									
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement								8/22/23				9/14/23		GOP	500.00	500.00		400.00	400.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)				
	Bib (dental)	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23							12/1/23				GO-P	500.00	500.00		240.00	240.00														
	Bicalutamide 50mg film-coated tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									4/19/23				GO-P	12,320.00	12,320.00		11,440.00	11,440.00														
	Bidet with flexible hose, stainless steel	EFMD	NO	NP-53.9 - Small Value Procurement									3/17/23				GO-P	3,375.00	3,375.00		2,750.00	2,750.00														
	Bilirubin, Direct and Indirect (B1B2) direct (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23							11/10/23				GO-P	24,000.00	24,000.00		24,000.00	24,000.00														
	Bilirubin, Total (TB) direct measurement (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23							11/10/23				GO-P	32,400.00	32,400.00		32,400.00	32,400.00														
	Biomedical Freezer	PATHO & LAB (Covid Lab)	NO	NP-53.9 - Small Value Procurement		7/27/23							8/9/23			9/14/23	GO-P	650,000.00		650,000.00	387,000.00		387,000.00													
	Biomedical Refrigerator	PATHO & LAB (Covid Lab)	NO	NP-53.9 - Small Value Procurement		6/9/23							7/7/23			7/18/23	GO-P	880,000.00		880,000.00	527,000.00		527,000.00													
	Biperiden 2mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/20/23			3/16/23	GO-P	548.00	548.00		548.00	548.00														
	Biphasic Human Insulin 10ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		4/29/23							5/12/23			6/26/23	GO-P	595,000.00	595,000.00		280,000.00	280,000.00														
	Biphasic Human Insulin 70/30 (recombinant DNA) 10ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/15/23							7/28/23			8/17/23	GO-P	595,000.00	595,000.00		455,000.00	455,000.00														
	Bisacodyl Rectal ; 10mg suppository	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/11/23			10/10/23	GO-P	3,570.00	3,570.00		2,549.40	2,549.40														
	Bisacodyl rectal 10mg suppository	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/10/23				GO-P	14,280.00	14,280.00		13,200.00	13,200.00														
	Bisacodyl Rectal: 10mg suppository	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23			8/14/23	GO-P	3,570.00	3,570.00		2,474.40	2,474.40														
	Black Screw, wood 1"	EFMD	NO	NP-53.9 - Small Value Procurement									4/19/23			5/25/23	GO-P	250.00	250.00		150.00	150.00														
	Black screw, wood, 1 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23			6/5/23	GO-P	50.00	50.00		50.00	50.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Black screw, wood, 1"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/8/23		GOP	125.00	125.00		62.50	62.50										
	Blade Razor	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		11/23/23						12/29/23							GOP	4,000.00	4,000.00		3,800.00	3,800.00										
	Blade, (humby) skin grafting knife, stainless steel, sterile sharp	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								3/29/23					5/22/23		GOP	30,000.00	30,000.00		20,000.00	20,000.00										
	Blade, hacksaw 12"x18tpi (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23							GOP	3,250.00	3,250.00		2,500.00	2,500.00										
	Blade, hacksaw 12"x18tpi (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23					5/25/23		GOP	3,250.00	3,250.00		2,500.00	2,500.00										
	Blade, surgical no. 15 sterile no.15	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23						12/1/23							GOP	500.00	500.00		450.00	450.00										
	Blade, surgical no.15 sterile, stainless steel	DENTAL	NO	NP-53.9 - Small Value Procurement								2/24/23					3/29/23		GOP	500.00	500.00		420.00	420.00										
	Bladed Trocar 12mm	SURGERY	NO	NP-53.9 - Small Value Procurement		10/19/23						11/6/23					11/21/23		GOP	186,000.00	186,000.00		156,000.00	156,000.00										
	Bladeless Trocar 5mm	SURGERY	NO	NP-53.9 - Small Value Procurement		10/19/23						11/6/23					11/21/23		GOP	310,000.00	310,000.00		260,000.00	260,000.00										
	Blender, food, commercial, 2 liter capacity heavy duty 6 blade s.s assembly 3 HP motor V 220-240	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								12/27/23							GOP	30,000.00	30,000.00		26,000.00	26,000.00										
	Blind Rivets, 1/8"x 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/8/23		GOP	290.00	290.00		250.00	250.00										
	Blind Rivets, 1/8"x1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23					5/17/23		GOP	900.00	900.00		690.00	690.00										
	Blood Agar Base 500 grams powder/ granules	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								10/11/23					10/26/23		GOP	7,000.00	7,000.00		6,998.00	6,998.00										
	Blood Bag, single, 450cc capacity	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								1/18/23							GOP	30,000.00	30,000.00		30,000.00	30,000.00										
	Blood bag, Triple, 450cc	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/29/23							GOP	120,000.00	120,000.00		111,600.00	111,600.00										
	Blood extraction chair	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement		4/27/23						5/18/23					6/16/23		GOP (NCSH)	120,000.00	120,000.00		105,000.00	105,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P AP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Openn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Openn of Bids		Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)								
	Blood Glucose meter with 50 strips	Professional Education, Training & Research Unit (PETRU)	NO	NP-53.9 - Small Value Procurement																																				
	Blood Urea Nitrogen (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23																																		
	Blow Torch	EFMD	NO	NP-53.9 - Small Value Procurement																																				
	Blow Torch	EFMD	NO	NP-53.9 - Small Value Procurement							6/7/23					10/19/23																								
	Blunt Trocar 12mm	SURGERY	NO	NP-53.9 - Small Value Procurement		10/19/23																																		
	Board, signage, acrylic	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement																																				
	Board, Signage, Acrylic, 4 inches x 12 inches on a 5mm thick base with white glossy background, 3 inches dark green glossy acrylic letters	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement																																				
	Bolt, expansion, 3/8"Ø x 2"	EFMD	NO	NP-53.9 - Small Value Procurement																																				
	Bolt, expansion, 3/8"Ø x 3"	EFMD	NO	NP-53.9 - Small Value Procurement																																				
	Bonding Agent	DENTAL	NO	NP-53.9 - Small Value Procurement																																				
	Bonding Agent	DENTAL	NO	NP-53.9 - Small Value Procurement																																				
	Bonding Agent, prime and bond / self etching 5ml	DENTAL	NO	NP-53.9 - Small Value Procurement																																				
	Bonding Agent, prime and bond/self etching 5ml	DENTAL	NO	NP-53.9 - Small Value Procurement																																				
	Bottle Water, 500ml	PARAMEDICAL/ NDMD	NO	NP-53.9 - Small Value Procurement																																				
	Bottle, glass, autoclavable	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		4/27/23																																		

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)			
	Budesonide Resp. Soln.: (for nebulization) 250 micrograms/ml, 2ml (unit dose)	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23					8/16/23		GOP	11,000.00	11,000.00		3,576.00	3,576.00											
	Bulb, incandescent 50W, 220-240V, 60Hz	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23					5/2/23		GOP	5,880.00	5,880.00		5,760.00	5,760.00											
	Bulb, incandescent 50W, 220-240V, 60Hz, E27 Medium Base	EFMD	NO	NP-53.9 - Small Value Procurement								6/15/23					11/21/23		GOP	7,250.00	7,250.00		6,250.00	6,250.00											
	Bupivacaine 0.5%, 4ml ampule (spinal) with 8% dextrose (as hydrochloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/21/23						12/29/23							GOP	137,100.00	137,100.00		49,500.00	49,500.00											
	Bupivacaine HCl Inj.: 0.5% 10ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/14/23						10/9/23					10/25/23		GOP	94,590.00	94,590.00		92,196.00	92,196.00											
	Butamirate Citrate 50mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								2/24/23					3/24/23		(HCO) GOP	6,200.00	6,200.00		4,800.00	4,800.00											
	Butane Can, Gas Cylinder, at least 250g	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23							GOP	240.00	240.00		230.00	230.00											
	Butane can, gas cylinder, at least 250g	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23							GOP	240.00	240.00		190.00	190.00											
	Butcher Knife	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							(HCO) GOP	900.00	900.00		800.00	800.00											
	Butcher knife, cleaver, 8 inches stainless steel	NCGH-NDMD	NO	NP-53.9 - Small Value Procurement								6/8/23					8/2/23		(HCO) GOP	4,000.00	4,000.00		900.00	900.00											
	Butorphanol Tartrate Inj. 2mg/ml, 1ml Ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/22/23						10/9/23					10/25/23		GOP	101,786.00	101,786.00		101,400.00	101,400.00											
	Button pin, with printed AMS Advocacy	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement								10/27/23							GOP	2,500.00	2,500.00		1,500.00	1,500.00											
	C.O Duplex, 250V, 16A + ground, wide series w/cover plate	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23							GOP	4,200.00	4,200.00		3,000.00	3,000.00											
	C.O Single, universal, tandem, w/ground 250V, 16A, wide w/cover plate, for window type ACU	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23					4/19/23		GOP	1,700.00	1,700.00		1,400.00	1,400.00											
	C.O Triplex, 250A, 10A Universal, surface-mount for extension	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23					4/19/23		GOP	2,400.00	2,400.00		1,680.00	1,680.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)		
	C.O. Duplex, 250V	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23					6/6/23		GOP	1,260.00	1,260.00		1,140.00	1,140.00										
	C.O. Duplex, 250V, 16A + ground, Wide Series w/ Cover Plate (10 sets/box)	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23							GOP	4,200.00	4,200.00		4,200.00	4,200.00										
	C.O. Duplex, 250V, 16A + ground, Wide Series w/ Cover Plate, GFCI	EFMD	NO	NP-53.9 - Small Value Procurement								3/15/23					4/19/23		GOP	3,598.00	3,598.00		2,400.00	2,400.00										
	C.O. Triplex, 250A, 10A Universal, Surface-mount for Extension	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23							GOP	2,400.00	2,400.00		2,400.00	2,400.00										
	CA 15-3 IRMA, 96 test/kit	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								8/22/23					9/14/23		GOP	23,000.00	23,000.00		23,000.00	23,000.00										
	Cabbage, baguio, medium	PARAMEDICAL NDMD	NO	NP-53.9 - Small Value Procurement		10/23/23						11/6/23					12/13/23		GOP	12,760.00	12,760.00		10,788.00	10,788.00										
	Cabinet, 4 Drawer	DEMM- NCGH	NO	NP-53.9 - Small Value Procurement		8/18/23						9/18/23							(HCGH) GOP	75,000.00	75,000.00		57,500.00	57,500.00										
	Cabinet, Mobile	DEMM- NCGH	NO	NP-53.9 - Small Value Procurement								7/21/23					8/17/23		(HCGH) GOP	38,000.00	38,000.00		27,800.00	27,800.00										
	Cabinet, steel filling vertical	DEMM- NCGH	NO	NP-53.9 - Small Value Procurement		7/5/23						7/25/23					8/14/23		(HCGH) GOP	100,000.00	100,000.00		74,800.00	74,800.00										
	Calabasa, not less than 1 kilo/piece	PARAMEDICAL/ NDMD	NO	NP-53.9 - Small Value Procurement		10/23/23						11/6/23					12/13/23		GOP	3,000.00	3,000.00		2,750.00	2,750.00										
	Calcium Carbonate + Cholecalciferol (Vit.D3) 600mg elemental Ca+400iu Vit D3 tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23							(HCGH) GOP	99,200.00	99,200.00		62,400.00	62,400.00										
	Calcium Carbonate + Cholecalciferol (Vit.D3) 600mg elemental Ca+400iu Vit D3 tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23							(HCGH) GOP	124,000.00	124,000.00		66,000.00	66,000.00										
	Calcium Carbonate 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23					3/14/23		GOP	6,500.00	6,500.00		5,500.00	5,500.00										
	Calcium Carbonate 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								4/5/23					5/17/23		GOP	6,500.00	6,500.00		6,000.00	6,000.00										
	Calcium Carbonate 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/2/23					10/20/23		GOP	19,500.00	19,500.00		3,900.00	3,900.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Calcium Folate (Leucovorin calcium)	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/27/23						3/15/23		GO	37,000.00	37,000.00		28,800.00	28,800.00									
	Calcium Folate 10mg/ml, 5ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/24/23						9/15/23		GO	39,600.00	39,600.00		37,400.00	37,400.00									
	Calcium Gluconate Inj.: 10%, 10ml (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23						8/16/23		GO	12,900.00	12,900.00		2,556.00	2,556.00									
	Calcium Gluconate Inj.:10%, 10ml (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/31/23						6/21/23		GO	12,900.00	12,900.00		12,000.00	12,000.00									
	Calcium Hydroxide-Dycal	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23								GO	1,500.00	1,500.00		1,400.00	1,400.00									
	Calibration of 6 units test weights	EFMD	NO	NP-53.9 - Small Value Procurement								7/14/23						8/29/23		GO	4,000.00	4,000.00		3,000.00	3,000.00									
	Calibration of Vital Sign Simulator Prosim 8	EFMD	NO	NP-53.9 - Small Value Procurement		10/24/23						11/15/23						12/14/23		GO	120,000.00	120,000.00		120,000.00	120,000.00									
	Captopril Oral: 25mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23						6/2/23		GO	300.00	300.00		300.00	300.00									
	Captopril Oral:25mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23						4/17/23		GO	300.00	300.00		300.00	300.00									
	Car, Battery, 12MF, maintenance free	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23						8/11/23		GO	6,000.00	6,000.00		5,800.00	5,800.00									
	Car, Battery, 15MF, maintenance free	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23								GO	6,000.00	6,000.00		5,800.00	5,800.00									
	Car, Battery, 35MF, maintenance free	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23						8/11/23		GO	28,800.00	28,800.00		27,200.00	27,200.00									
	Carbachol Intraocular Solution 0.01%, 1.5ml/ vial	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement								2/27/23						4/13/23		GO	88,000.00	88,000.00		80,000.00	80,000.00									
	Carbachol Intraocular Solution 0.01%, 1.5ml/ vial	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		6/22/23						6/23/23						7/20/23		GO	88,000.00	88,000.00		49,600.00	49,600.00									
	Carbon Filter Replacement for Filto Pure Small	EFMD	NO	NP-53.9 - Small Value Procurement								8/8/23						8/31/23		GO	185,000.00	185,000.00		185,000.00	185,000.00									
	Carboplatin powder for inj 150mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/6/23						7/19/23						8/4/23		GO	222,500.00	222,500.00		180,000.00	180,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)			
	Catheter foley, 2-way , fr.10 balloon, size 2-5ml, color coded sleeve, sterile	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								7/7/23						7/28/23		GO	1,200.00	1,200.00		1,114.00	1,114.00										
	Catheter, Indwelling Foley, fr.14 (green)	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								3/29/23						5/5/23		GO	11,000.00	11,000.00		5,400.00	5,400.00										
	Catheter, Indwelling Foley, fr.14 (green)	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								8/10/23						9/14/23		GO	11,000.00	11,000.00		10,150.00	10,150.00										
	Catheter, Internal Jugular Vein, Fr.13x20cm double lumen split tip type, pre-curve	SURGERY	NO	NP-53.9 - Small Value Procurement		2/22/23						3/15/23						5/23/23		GO	70,000.00	70,000.00		70,000.00	70,000.00										
	Catheter, Permanent, left sided 14x23cm	SURGERY	NO	NP-53.9 - Small Value Procurement		2/22/23						3/15/23						5/23/23		GO	190,000.00	190,000.00		190,000.00	190,000.00										
	Catheter, rubber fr.14	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								4/28/23						5/25/23		GO	4,000.00	4,000.00		2,532.00	2,532.00										
	Catheter, rubber fr.14	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								8/10/23						9/14/23		GO	4,000.00	4,000.00		3,850.00	3,850.00										
	Catheters Femoral, Fr.13x24cm split tip type, with stylet, straight	SURGERY	NO	NP-53.9 - Small Value Procurement		2/22/23						3/15/23						5/23/23		GO	40,000.00	40,000.00		40,000.00	40,000.00										
	Cefalexin 250mg/5ml, syrup 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/31/23						6/19/23		GO	1,200.00	1,200.00		1,100.00	1,100.00										
	Cefazolin Inj.: 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/27/23						10/17/23		GO	86,000.00	86,000.00		15,200.00	15,200.00										
	Cefazolin Inj.: 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23						10/25/23		GO	483,750.00	483,750.00		81,000.00	81,000.00										
	Cefazolin Inj.:1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/2/23						8/14/23						9/12/23		GO	322,500.00	322,500.00		54,000.00	54,000.00										
	Cefazolin Inj; 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/25/23						9/11/23						9/29/23		GO	172,000.00	172,000.00		52,000.00	52,000.00										
	Cefepime (as hydrochloride) Inj.: 1g vial (IM, IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/5/23						8/16/23						9/7/23		GO	78,125.00	78,125.00		27,000.00	27,000.00										
	Cefepime (as hydrochloride) Inj.: 1g vial (IM, IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/25/23								GO	25,000.00	25,000.00		6,320.00	6,320.00										
	Cefotaxime (as sodium salt) Inj. 500mg vial + 2ml diluent (IM, IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/30/23						10/23/23						11/9/23		GO	74,050.00	74,050.00		68,000.00	68,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)					
					Ceftazidime Inj; 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/2/23								8/14/23							GOP	336,000.00	336,000.00		240,000.00	240,000.00							
Ceftazidime Inj;1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/31/23							6/15/23				7/6/23		GOP	336,000.00	336,000.00		87,808.00	87,808.00														
Ceftriaxone Inj.; 1g vial + 10ml diluent IV	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/5/23							8/16/23				9/7/23		GOP	736,000.00	736,000.00		73,760.00	73,760.00														
Ceftriaxone Inj;1g + 10ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/20/23							7/6/23				8/4/23		GOP	736,000.00	736,000.00		316,000.00	316,000.00														
Cefuroxime 250mg/5ml, 50ml Oral Suspension Bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/19/23				6/8/23		GOP	2,100.00	2,100.00		1,800.00	1,800.00														
Cefuroxime 250mg/5ml, 50ml Oral suspension Bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/20/23				3/14/23		GOP	2,100.00	2,100.00		2,050.00	2,050.00														
Cefuroxime 250mg/5ml, 50ml Oral Suspension Bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/11/23						GOP	4,200.00	4,200.00		3,060.00	3,060.00														
Cefuroxime Inj.: 750mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/8/23							12/22/23						GOP	333,000.00	333,000.00		185,000.00	185,000.00														
Cefuroxime inj:750mg	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/31/23							6/15/23				7/6/23		GOP	180,000.00	180,000.00		76,000.00	76,000.00														
Cefuroxime Inj; 750mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/2/23							8/14/23				9/5/23		GOP	180,000.00	180,000.00		50,000.00	50,000.00														
Cefuroxime Oral : 500mg tablet (in blister pack or foil)	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23							11/6/23				11/20/23		(NCGH) GOP	70,400.00	70,400.00		15,808.00	15,808.00														
Cefuroxime Oral : 500mg tablet (in blister pack or foil)	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23						GOP	26,400.00	26,400.00		5,970.00	5,970.00														
Cefuroxime Oral: 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/16/23				9/7/23		GOP	26,400.00	26,400.00		10,800.00	10,800.00														
Ceiling Receptacle, E27, Plastic, 4"	EFMD	NO	NP-53.9 - Small Value Procurement									3/23/23				5/3/23		GOP	234.00	234.00		228.00	228.00														
Ceiling Receptacle,E27, Plastic, 4"	EFMD	NO	NP-53.9 - Small Value Procurement									6/8/23				7/12/23		GOP	234.00	234.00		180.00	180.00														
Ceiling tile, laminated with aluminum enhancement, gypsum board, 9mm x 2' x 4'	EFMD	NO	NP-53.9 - Small Value Procurement									7/26/23				8/23/23		GOP	31,122.00	31,122.00		15,600.00	15,600.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)									
	Celecoxib Oral 400mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/10/23									3/14/23		GOP	5,000.00	5,000.00		4,000.00	4,000.00												
	Cement, 40kg/bag	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23											GOP	1,196.00	1,196.00		1,040.00	1,040.00												
	Cementitious waterproofing	EFMD	NO	NP-53.9 - Small Value Procurement									6/1/23										7/12/23		GOP	4,750.00	4,750.00		3,450.00	3,450.00											
	Center post, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23										8/16/23		GOP	864.00	864.00		280.00	280.00											
	Cetirizine 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/11/23										10/27/23		GOP	1,350.00	1,350.00		750.00	750.00											
	Cetirizine 1mg/ml solution, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/6/23												GOP	4,560.00	4,560.00		2,000.00	2,000.00											
	Cetirizine Oral: 10mg	PHARMACY	NO	NP-53.9 - Small Value Procurement									12/21/23												GOP	1,350.00	1,350.00		240.00	240.00											
	Chaffing dish, full size, stainless steel with lift off cover, 8L food warmer, buffet style, mirror polish finish, with burner cup and cover	NCGH-NDMD	NO	NP-53.9 - Small Value Procurement									9/6/23												(GOP)(NCGH)	42,000.00	42,000.00		39,000.00	39,000.00											
	Chain bolt, 4"	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23										10/19/23		GOP	600.00	600.00		600.00	600.00											
	Chair, Bar, Steel Base, Gas lift with back rest	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement									5/23/23										7/6/23		GOP	9,000.00	9,000.00		8,400.00	8,400.00											
	Chair, Office	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement									7/14/23												(GOP)(NCGH)	35,000.00	35,000.00		35,000.00	35,000.00											
	Chair, Office, Mid back	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement									9/26/23										10/17/23		(GOP)(NCGH)	52,000.00	52,000.00		26,800.00	26,800.00											
	Chamois	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23										8/7/23		GOP	1,776.00	1,776.00		1,760.00	1,760.00											
	Chart Holder	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement									8/31/23												GOP	135,000.00	135,000.00		105,000.00	105,000.00											
	Check Valve 3/4"Ø, brass	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23										10/19/23		GOP	695.00	695.00		400.00	400.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Check valve, 1" diameter brass	EFMD	NO	NP-53.9 - Small Value Procurement								1/23/23							GOP	1,600.00	1,600.00		550.00	550.00										
	Chemical Indicator Strip	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		10/16/23						11/15/23							GOP	12,000.00	12,000.00		11,000.00	11,000.00										
	Chicken Eggs, tray, medium, 30 pcs/tray	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement		10/23/23						11/6/23							GOP	86,970.00	86,970.00		86,700.00	86,700.00										
	Chlorhexidine Gluconate with Zinc, Orahex	NCGH - DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23				7/4/23			GOP (HCON)	9,960.00	9,960.00		4,200.00	4,200.00										
	Cholesterol (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23						11/10/23							GOP	45,000.00	45,000.00		45,000.00	45,000.00										
	Chondroitin sulfate + Na Hyaluronate eye gel 0.75ml	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		4/25/23						5/31/23				6/21/23			GOP	640,000.00	640,000.00		500,000.00	500,000.00										
	Chondroitin sulfate + Na Hyaluronate eye gel 0.75ml	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		9/28/23						10/27/23				11/21/23			GOP	640,000.00	640,000.00		500,000.00	500,000.00										
	Chondroitin sulfate+ Na Hyaluronate eye gel	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		2/3/23						2/27/23				3/27/23			GOP	384,000.00	384,000.00		276,000.00	276,000.00										
	Chopping board, blue	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							GOP (HCON)	6,000.00	6,000.00		5,800.00	5,800.00										
	Chopping board, brown	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							GOP (HCON)	6,000.00	6,000.00		5,800.00	5,800.00										
	Chopping board, green	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							GOP (HCON)	6,000.00	6,000.00		5,800.00	5,800.00										
	Chopping board, red	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							GOP (HCON)	6,000.00	6,000.00		5,800.00	5,800.00										
	Chopping board, white	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							GOP (HCON)	6,000.00	6,000.00		5,800.00	5,800.00										
	Chopping board, yellow	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement								7/25/23							GOP (HCON)	6,000.00	6,000.00		5,800.00	5,800.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)				
	Cibas, E. and Ducatman, B. (2019) Cytology, Diagnostic Principles and Clinical Correlates, 5th edition, Elsevier Inc.	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		5/11/23						5/23/23						7/4/23	GO	13,000.00	13,000.00		12,998.00	12,998.00												
	Ciclosporin (cyclosporine) 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/10/23						6/13/23	GO	30,400.00	30,400.00		30,021.84	30,021.84												
	Ciclosporin (cyclosporine) 25mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/10/23							GO	3,825.00	3,825.00		3,753.00	3,753.00												
	Ciclosporin 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/1/23						4/3/23	GO	30,400.00	30,400.00		30,021.84	30,021.84												
	Ciclosporin 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/9/23						9/7/23	GO	30,400.00	30,400.00		30,022.00	30,022.00												
	Ciclosporin 25 mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/14/23						9/5/23	GO	7,650.00	7,650.00		6,600.00	6,600.00												
	Ciclosporin 25mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/1/23						4/3/23	GO	3,825.00	3,825.00		3,753.00	3,753.00												
	Ciprofloxacin Inj.: 2mg/ml (as lactate) 400mg/200ml (IV Infusion)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/30/23						10/13/23						11/6/23	GO	130,664.00	130,664.00		129,933.00	129,933.00												
	Ciprofloxacin Inj: 2mg/ml, 100ml, vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		4/21/23						5/2/23						6/20/23	GO	144,648.00	144,648.00		138,000.00	138,000.00												
	Ciprofloxacin Oral: 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/29/23							GO	4,800.00	4,800.00		1,788.00	1,788.00												
	Ciprofloxacin Oral:500mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23						11/21/23	GO (NCGH)	11,200.00	11,200.00		2,772.00	2,772.00												
	Circuit Breaker, bolt-on, 2-pole, 60A, commercial type	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23						5/3/23	GO	1,996.00	1,996.00		1,920.00	1,920.00												
	Circuit Breaker, miniature, 2-pole, 20AT	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23						5/3/23	GO	1,660.00	1,660.00		1,000.00	1,000.00												
	Circuit Breaker, miniature, 2-pole, 30A, commercial type	EFMD	NO	NP-53.9 - Small Value Procurement								4/3/23						7/10/23	GO	1,600.00	1,600.00		1,600.00	1,600.00												
	Circuit Breaker, miniature, 2-pole, 32AT	EFMD	NO	NP-53.9 - Small Value Procurement								4/3/23						7/10/23	GO	1,660.00	1,660.00		1,100.00	1,100.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Circuit Breaker, miniature, 2-pole, 50AT	EFMD	NO	NP-53.9 - Small Value Procurement									4/3/23						d00	2,250.00	2,250.00		1,360.00	1,360.00									
	Circuit Breaker, miniature, 2-pole, 60A, commercial type	EFMD	NO	NP-53.9 - Small Value Procurement									4/3/23						d00	2,000.00	2,000.00		1,920.00	1,920.00									
	Cisplatin 1mg/ml, 50ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									12/21/23						d00	180,000.00	180,000.00		164,000.00	164,000.00									
	Cisplatin Inj. 1mg/ml, 50ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		2/7/23							2/20/23						d00	675,000.00	675,000.00		487,500.00	487,500.00									
	Clerical chair	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement									6/6/23						d00	10,500.00	10,500.00		7,500.00	7,500.00									
	Clerical chair with armrest	PMD	NO	NP-53.9 - Small Value Procurement									6/1/23				7/21/23		d00	3,500.00	3,500.00		2,500.00	2,500.00									
	Clindamycin 75mg/5ml granules for suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									4/11/23				5/11/23		d00	9,266.00	9,266.00		9,260.00	9,260.00									
	Clindamycin 75mg/5ml granules for suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/16/23				9/7/23		d00	15,571.20	15,571.20		15,571.20	15,571.20									
	Clindamycin Inj.: 150mg/ml, 4ml (IM,IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/13/23							5/23/23				6/8/23		d00	592,000.00	592,000.00		55,120.00	55,120.00									
	Clindamycin Inj.: 150mg/ml, 4ml (IM,IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/16/23				7/6/23		d00	39,600.00	39,600.00		30,000.00	30,000.00									
	Clindamycin Inj.: 150mg/ml, 4ml (IM,IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/8/23							12/22/23						d00	703,000.00	703,000.00		158,650.00	158,650.00									
	Clindamycin Inj.: 150mg/ml, 4ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23				11/30/23		d00	370,000.00	370,000.00		58,000.00	58,000.00									
	Clindamycin Inj.: 150mg/ml, 2ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/9/23				8/29/23		d00	39,600.00	39,600.00		11,758.00	11,758.00									
	Clindamycin Oral: 300mg cap	PHARMACY	NO	NP-53.9 - Small Value Procurement									12/28/23						d00	37,000.00	37,000.00		25,000.00	25,000.00									
	Clinical Chemistry Analyzer (HbA1C) Reagents under Machine Tie-Up	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		11/10/23							11/24/23						d00	440,000.00	440,000.00		440,000.00	440,000.00									
	Clonidine Oral: 75mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/13/23							5/23/23				6/8/23		d00	52,500.00	52,500.00		3,350.00	3,350.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)						
	Clonidine Oral: 75mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/1/23						7/19/23					8/3/23		GOP	52,500.00	52,500.00		3,940.00	3,940.00														
	Clopidogrel Oral: 75mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					12/13/23		GOP (NCGH)	111,000.00	111,000.00		5,880.00	5,880.00														
	Clopidogrel Oral: 75mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23							GOP	333,000.00	333,000.00		22,500.00	22,500.00														
	Clotrimazole Cream: 1% (10mg/g), 10g aluminum collapsible tube	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/8/23					6/5/23		GOP	7,680.00	7,680.00		2,300.00	2,300.00														
	Cloxacillin Oral: 500mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/15/23					11/13/23		GOP	2,200.00	2,200.00		1,800.00	1,800.00														
	Cloxacillin Oral: 500mg capsule	BAC SEC	NO	NP-53.9 - Small Value Procurement								4/19/23					5/30/23		GOP	220.00	220.00		110.00	110.00														
	Cloxacillin Oral: 500mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23							GOP	2,200.00	2,200.00		2,000.00	2,000.00														
	Cloxacillin Oral: 500mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/31/23					6/29/23		GOP	2,200.00	2,200.00		1,600.00	1,600.00														
	CO Duplex, 250V	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23							GOP	4,200.00	4,200.00		3,800.00	3,800.00														
	Co-Amoxiclav (Amoxicillin + Potassium Clavulanate) Oral: 500mg +125mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/3/23					8/17/23		GOP	11,400.00	11,400.00		5,928.00	5,928.00														
	Co-Amoxiclav 875mg Amoxicillin + 125mg Potassium Clavulanate per tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/25/23					4/28/23		GOP	7,200.00	7,200.00		7,200.00	7,200.00														
	Co-Amoxiclav, 500mg Amoxicillin + 125mg Potassium Clavulanate per tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/7/23					9/27/23		GOP	30,400.00	30,400.00		15,808.00	15,808.00														
	Co-Amoxiclav, 500mg Amoxicillin + 125mg Potassium Clavulanate per tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23					8/4/23		GOP	30,400.00	30,400.00		15,808.00	15,808.00														
	Co-Amoxiclav, 500mg Amoxicillin + Clavulanate per tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23					11/9/23		GOP	38,000.00	38,000.00		20,000.00	20,000.00														
	Cobalt-60 Radiation Treatment Chart	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								9/14/23							GOP	12,500.00	12,500.00		11,250.00	11,250.00														
	Coffee percolator at least 15 liters/100 cups	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								3/23/23					5/8/23		GOP	12,000.00	12,000.00		10,600.00	10,600.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
	Coil Cleaner, alkaline-based liquid at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23						GOP	7,450.00	7,450.00		7,400.00	7,400.00									
	Colchicine Oral : 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/20/23				3/30/23		GOP	410.00	410.00		400.00	400.00									
	Colchicine Oral: 500mg tab	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23				6/7/23		GOP	820.00	820.00		800.00	800.00									
	Cold rack, 24 placer	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								3/22/23				6/8/23		GOP	29,000.00	29,000.00		25,160.00	25,160.00									
	Cold rack, 96 placer	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								3/22/23				6/8/23		GOP	56,000.00	56,000.00		25,160.00	25,160.00									
	Combination wrench, 8-32mm	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23				6/22/23		GOP	2,860.00	2,860.00		2,800.00	2,800.00									
	Compact fluorescent lamp, 15W Daylight, E27 base, 220/230V, at least 800Lm	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23						GOP	9,900.00	9,900.00		9,500.00	9,500.00									
	Compact Fluorescent Lamp	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23						GOP	9,900.00	9,900.00		9,900.00	9,900.00									
	Compact fluorescent lamp, 15W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								4/3/23						GOP	9,900.00	9,900.00		9,500.00	9,500.00									
	Compact fluorescent lamp, 15W, Daylight, E27 base, 220/230V, At least 800Lm	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23						GOP	9,900.00	9,900.00		9,900.00	9,900.00									
	Composite Filling Material A2, A3, A3.5 kit of 5ml/8gm syringe in dual automix barrel with dispensing gun and 100 tips	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement									4/19/23			6/16/23		GOP (NCGH)	119,376.00	119,376.00		118,800.00	118,800.00									
	Compressor R-22	EFMD	NO	NP-53.9 - Small Value Procurement								3/29/23						GOP	41,800.00	41,800.00		38,000.00	38,000.00									
	Compressor R-22	EFMD	NO	NP-53.9 - Small Value Procurement								6/20/23				7/19/23		GOP	44,000.00	44,000.00		38,000.00	38,000.00									
	Compressor R-22	EFMD	NO	NP-53.9 - Small Value Procurement								5/10/23				7/18/23		GOP	18,000.00	18,000.00		18,000.00	18,000.00									
	Compressor, R-22, model: NH52NXBT, 230V/1PH/60Hz	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						GOP	18,000.00	18,000.00		18,000.00	18,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Cuff, BP neonate cloth	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								11/24/23						GOP	8,000.00	8,000.00		7,840.00	7,840.00									
	Cup, Paper at least 12 oz with lid	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								5/23/23						GOP	15,000.00	15,000.00		13,050.00	13,050.00									
	Cup, paper at least 12 oz with lid	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								9/11/23					10/11/23	GOP	15,000.00	15,000.00		13,050.00	13,050.00									
	Cup, Paper at least 12oz	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/17/23	GOP	7,500.00	7,500.00		7,200.00	7,200.00									
	Cup, paper at least 16 oz with lid	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								9/11/23					10/11/23	GOP	16,800.00	16,800.00		15,120.00	15,120.00									
	Cup, Paper at least 16oz	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/17/23	GOP	8,400.00	8,400.00		8,160.00	8,160.00									
	Cup, Paper at least 16oz with lid	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								5/23/23						GOP	16,800.00	16,800.00		15,120.00	15,120.00									
	Cup, paper, at least 12 oz with lid	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23						GOP	15,000.00	15,000.00		13,050.00	13,050.00									
	Cup, paper, at least 16 oz with lid	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23						GOP	16,800.00	16,800.00		15,120.00	15,120.00									
	Curtain Thai Silk, Burgundy	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								5/25/23					8/4/23	(HCON) GOP	9,000.00	9,000.00		5,200.00	5,200.00									
	Curtain Thai Silk, Green	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								5/25/23					8/4/23	(HCON) GOP	7,544.00	7,544.00		4,756.00	4,756.00									
	Curtain Thai Silk, green	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								7/14/23						(HCON) GOP	4,680.00	4,680.00		4,680.00	4,680.00									
	Curtain Thai Silk, peach	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								7/14/23						(HCON) GOP	4,680.00	4,680.00		4,680.00	4,680.00									
	Curtain Thai Silk, Yellow Gold	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								5/25/23					8/4/23	(HCON) GOP	9,000.00	9,000.00		5,200.00	5,200.00									
	Curtain Thai Silk, Ocean Blue	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								5/25/23					8/4/23	(HCON) GOP	9,000.00	9,000.00		5,200.00	5,200.00									
	Cutting Bur 1.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement								8/8/23						GOP	8,000.00	8,000.00		8,000.00	8,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	Cutting Bur 2.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement		8/8/23						11/15/23						GO-P	8,000.00	8,000.00		8,000.00	8,000.00											
	Cutting Bur 3.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement		8/8/23						11/15/23						GO-P	8,000.00	8,000.00		8,000.00	8,000.00											
	Cutting Bur 6.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement		8/8/23						11/15/23						GO-P	8,000.00	8,000.00		8,000.00	8,000.00											
	Cutting disc for bench cutter	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23						GO-P	900.00	900.00		280.00	280.00											
	Cutting disc, 4"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23			5/2/23			GO-P	1,020.00	1,020.00		420.00	420.00											
	Cutting disc, 4"	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23			6/6/23			GO-P	2,125.00	2,125.00		1,000.00	1,000.00											
	Cutting disc, for bench cutter	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23			6/15/23			GO-P	900.00	900.00		400.00	400.00											
	Cutting loops	UROLOGY	NO	NP-53.9 - Small Value Procurement		8/22/23						10/19/23			11/16/23			GO-P	184,128.09	184,128.09		184,128.09	184,128.09											
	Cystostomy Suprapubic Drainage Catheter Set French 16	UROLOGY	NO	NP-53.9 - Small Value Procurement								4/13/23			5/3/23			GO-P	15,000.00	15,000.00		15,000.00	15,000.00											
	Cystostomy Suprapubic Drainage Catheter Set French 16	UROLOGY	NO	NP-53.9 - Small Value Procurement								7/7/23			7/28/23			GO-P	15,000.00	15,000.00		15,000.00	15,000.00											
	Cytarabine 100mg/ml, 5ml vial powder for injection (IM, SC, Intrathecal)	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/7/23			8/4/23			GO-P	15,040.00	15,040.00		14,400.00	14,400.00											
	D5% Water 250ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23			10/26/23			GO-P	11,400.00	11,400.00		9,729.60	9,729.60											
	D5% Water 250ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/13/23			11/6/23			GO-P	11,400.00	11,400.00		9,729.60	9,729.60											
	D5% Water 250ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/12/23						GO-P	11,400.00	11,400.00		9,729.60	9,729.60											
	Dabbs, D. (2021). Diagnostic Immunohistochemistry: Theranostic and Genomic Applications, 6th edition, Elsevier Inc.	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		5/11/23						5/23/23			7/4/23			GO-P	22,000.00	22,000.00		21,998.00	21,998.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)		
	Dental Burs no.33	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs no.34	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs no.35	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs no.36	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs no.4	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs no.5	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs no.700	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,800.00	1,800.00		1,020.00	1,020.00										
	Dental Burs. No.701	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23					8/8/23		GOP	1,500.00	1,500.00		850.00	850.00										
	Dental Disposable Prophylaxis brush	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		NCGH-GOP	11,079.60	11,079.60		8,800.00	8,800.00										
	Dental Etchant	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		NCGH-GOP	6,840.00	6,840.00		5,880.00	5,880.00										
	Dental Lathe Machine with Tips	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement		4/18/23						5/18/23					7/4/23		NCGH-GOP	25,000.00	25,000.00		23,000.00	23,000.00										
	Dental needle long	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23		GOP	400.00	400.00		400.00	400.00										
	Dental needle long	DENTAL	NO	NP-53.9 - Small Value Procurement								2/24/23					3/29/23		GOP	400.00	400.00		370.00	370.00										
	Dental needle short	DENTAL	NO	NP-53.9 - Small Value Procurement								2/24/23					3/29/23		GOP	1,200.00	1,200.00		370.00	370.00										
	Dental needle short	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23		GOP	1,200.00	1,200.00		1,200.00	1,200.00										
	Dental Needle short	DENTAL	NO	NP-53.9 - Small Value Procurement								8/22/23					9/14/23		GOP	1,200.00	1,200.00		1,194.00	1,194.00										
	Dental needle short	DENTAL	NO	NP-53.9 - Small Value Procurement								10/13/23					11/9/23		GOP	1,200.00	1,200.00		1,170.00	1,170.00										
	Dental needle short	DENTAL	NO	NP-53.9 - Small Value Procurement								11/22/23							GOP	800.00	800.00		790.00	790.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)				
	Dextrose 5% Lacted Ringers 1000ml Bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/23/23							10/9/23					10/23/23		GO-P	212,160.00	212,160.00		112,320.00	112,320.00											
	Dextrose 5% watewr 500ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/12/23							11/6/23					11/16/23		GO-P	132,912.00	132,912.00		47,520.00	47,520.00											
	Dextrose 50%, 50ml vial	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement									10/9/23							(HCON) GO-P	4,560.00	4,560.00		4,000.00	4,000.00											
	Dextrose 50%, 50ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/11/23					11/3/23		GO-P	45,600.00	45,600.00		23,600.00	23,600.00											
	DFM100 Rechargeable Li-Ion Battery Pack	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/20/23		GO-P	53,000.00	53,000.00		44,700.00	44,700.00											
	DFM100 Rechargeable Li-on Battery pack	EFMD	NO	NP-53.9 - Small Value Procurement									7/26/23					8/17/23		GO-P	69,000.00	69,000.00		59,000.00	59,000.00											
	Dialysis Consumables	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement									2/27/23					5/5/23		GO-P	1,427,328.00	1,427,328.00		1,209,620.00	1,209,620.00											
	Dialysis Fluid Filter	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement									12/29/23							GO-P	47,280.00	47,280.00		47,280.00	47,280.00											
	Dialyzers (Low Flux)	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/21/23							4/26/23					6/21/23		GO-P	120,000.00	120,000.00		120,000.00	120,000.00											
	Diasafe Filter 100 treatment/pc	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement		6/22/23							8/10/23					8/30/23		(HCON) GO-P	96,000.00	96,000.00		92,800.00	92,800.00											
	Diasafe filter 100 treatments / piece	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement		7/20/23							9/11/23					10/6/23		(HCON) GO-P	96,000.00	96,000.00		92,800.00	92,800.00											
	Diasafe filter 100 treatments/piece	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement		4/11/23							6/9/23					7/6/23		(HCON) GO-P	96,000.00	96,000.00		96,000.00	96,000.00											
	Diasafe Filter 100 treatments/piece	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement		9/29/23							11/22/23							(HCON) GO-P	96,000.00	96,000.00		92,800.00	92,800.00											
	Diazepam Inj: 5mg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23					8/18/23		GO-P	27,644.00	27,644.00		27,600.00	27,600.00											
	Diazepam Inj: 5mg/ml, 2ml ampule IM, IV	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/19/23					8/11/23		GO-P	27,644.00	27,644.00		27,600.00	27,600.00											
	Diclofenac 25mg/ml, 3ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/2/23					10/17/23		GO-P	12,000.00	12,000.00		3,000.00	3,000.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)		
	Diclofenac Oral: 50mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/15/23					11/13/23		GO-P	175.00	175.00		120.00	120.00										
	Diclofenac Oral: 50mg tablet (as sodium or potassium salt)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23							GO-P	175.00	175.00		175.00	175.00										
	Digital BP monitor, upper arm	Professional Education, Training & Research Unit (PETRU)	NO	NP-53.9 - Small Value Procurement								10/13/23					11/7/23		GO-P	36,000.00	36,000.00		31,500.00	31,500.00										
	Digoxin 250mcg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								5/31/23					6/19/23		(NCGH) GO-P	3,500.00	3,500.00		2,750.00	2,750.00										
	Digoxin Inj.: 250mcg/ml, 2ml ampule (IM/IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/25/23					10/16/23		GO-P	6,200.00	6,200.00		4,500.00	4,500.00										
	Digoxin Oral: 250mcg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/8/23					6/13/23		GO-P	3,500.00	3,500.00		2,375.00	2,375.00										
	Diltiazem 60mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/10/23					3/14/23		GO-P	3,700.00	3,700.00		3,000.00	3,000.00										
	Diltiazem 60mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								4/19/23					5/17/23		GO-P	3,700.00	3,700.00		3,000.00	3,000.00										
	Dirt and Stain remover, with Lanolin, at least 250 grams per can	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23					5/2/23		GO-P	260.00	260.00		240.00	240.00										
	Dirt and Stain remover, with Lanolin, at least 250 grams per can	EFMD	NO	NP-53.9 - Small Value Procurement								5/23/23					6/16/23		GO-P	312.00	312.00		240.00	240.00										
	Dirt and Stain remover, with Lanolin, at least 250 grams per can	EFMD	NO	NP-53.9 - Small Value Procurement								6/15/23					8/16/23		GO-P	312.00	312.00		180.00	180.00										
	Disinfectant spray, 400g	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								12/22/23							(NCGH) GO-P	8,100.00	8,100.00		7,830.00	7,830.00										
	Disinfecting Solution for Fogging Machine	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								8/15/23					10/13/23		GO-P	3,784.00	3,784.00		1,600.00	1,600.00										
	Disposable dappen dish, small	DENTAL	NO	NP-53.9 - Small Value Procurement								11/9/23							GO-P	250.00	250.00		200.00	200.00										
	Disposable EMG 25mm	NEUROLOGY	NO	NP-53.9 - Small Value Procurement								6/27/23					7/27/23		GO-P	30,000.00	30,000.00		30,000.00	30,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/Acceptance (if applicable)				
	Disposable EMG Monopolar Needle Electrodes Female Plug, 37mm x 27 Gauge	NEUROLOGY	NO	NP-53.9 - Small Value Procurement								6/27/23							GO	30,000.00	30,000.00		20,400.00	20,400.00												
	Disposable paper Cups	DENTAL	NO	NP-53.9 - Small Value Procurement								6/6/23					6/29/23		GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23		GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups, at least 6.5 oz 50 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								3/3/23					3/16/23		GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups, at least 6.5 oz 50 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								5/23/23							GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups, at least 6.5 oz 50 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								5/23/23							GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups, at least 6.5 oz 50 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								8/24/23					9/27/23		GO	1,500.00	1,500.00		1,488.00	1,488.00												
	Disposable Paper Cups, at least 6.5 oz 50pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								11/6/23							GO	1,500.00	1,500.00		1,488.00	1,488.00												
	Disposable Paper Cups, at least 6.5 oz 50pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								11/22/23							GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups, at least 6.5 oz, 50 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								10/2/23					10/27/23		GO	1,500.00	1,500.00		1,200.00	1,200.00												
	Disposable Paper Cups, at least 6.5oz/ 50 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement								12/29/23							GO	1,500.00	1,500.00		1,500.00	1,500.00												
	Disposable pressure infuser for blood and intravenous fluid	ANESTHESIOLOGY	NO	NP-53.9 - Small Value Procurement								12/14/23							GO	3,900.00	3,900.00		3,100.00	3,100.00												
	Distilled Water, 6 liters	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement								6/27/23					9/21/23		(HCH) GO	7,600.00	7,600.00		7,600.00	7,600.00												
	Distilled water, 6 liters	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								10/19/23					11/8/23		(HCH) GO	7,600.00	7,600.00		7,600.00	7,600.00												
	Distilled water, 6 liters	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement								10/20/23					11/14/23		(HCH) GO	7,600.00	7,600.00		7,600.00	7,600.00												
	Distilled water, 6 liters	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement								11/10/23							(HCH) GO	3,800.00	3,800.00		3,800.00	3,800.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)		
	Dobutamine Inj.: 50mg	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/5/23						10/13/23				11/6/23		d00	98,000.00	98,000.00		21,000.00	21,000.00											
	Dobutamine Inj; 50mg/ml, 5ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		4/29/23						5/10/23				6/8/23		d00	98,000.00	98,000.00		44,000.00	44,000.00											
	Docetaxel 40mg/ml, 2ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/17/23						8/31/23				9/19/23		d00	966,000.00	966,000.00		320,274.00	320,274.00											
	Docetaxel 40mg/ml., 2ml solution for injection vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/7/23						6/21/23				7/13/23		d00	740,600.00	740,600.00		552,000.00	552,000.00											
	Donepezil 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23				8/4/23		d00	10,200.00	10,200.00		9,000.00	9,000.00											
	Donepezil HCl Oral; 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23						d00	9,240.00	9,240.00		8,700.00	8,700.00											
	Donepezil Oral: 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23				8/3/23		d00	1,700.00	1,700.00		1,500.00	1,500.00											
	Door closer at least 65kg.	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23				6/8/23		d00	2,400.00	2,400.00		2,400.00	2,400.00											
	Door closer, 65kg	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						d00	1,700.00	1,700.00		1,200.00	1,200.00											
	Door closer, 85kg	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23				5/25/23		d00	1,800.00	1,800.00		1,800.00	1,800.00											
	Door hinges	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23		d00	228.00	228.00		160.00	160.00											
	Door knob, heavy duty	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23				5/17/23		d00	900.00	900.00		580.00	580.00											
	Door lock	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23		d00	650.00	650.00		280.00	280.00											
	Door Lock	EFMD	NO	NP-53.9 - Small Value Procurement								7/13/23				8/16/23		d00	799.00	799.00		480.00	480.00											
	Door lock, lever type	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						d00	1,300.00	1,300.00		450.00	450.00											
	Dopamine HCL Inj; 40mg/ml, 5ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/17/23				12/29/23		d00	46,900.00	46,900.00		16,400.00	16,400.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)				
					Double Pigtail Hydrophilic Ureteral Stent Set French 6 x 24cm with injection hub	UROLOGY	NO	NP-53.9 - Small Value Procurement		8/24/23								9/11/23					10/10/23			GOP	84,000.00	84,000.00		84,000.00		84,000.00				
Double Pigtail Hydrophilic Ureteral Stent Set French 6 x 24cm with injection hub	UROLOGY	NO	NP-53.9 - Small Value Procurement		8/24/23							9/11/23					10/10/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24 cm	UROLOGY	NO	NP-53.9 - Small Value Procurement									2/27/23					3/23/23		GOP	42,000.00	42,000.00		42,000.00	42,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24 cm	UROLOGY	NO	NP-53.9 - Small Value Procurement		2/28/23							3/15/23					5/3/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24 cm	UROLOGY	NO	NP-53.9 - Small Value Procurement		3/28/23							5/8/23					6/5/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24 cm	UROLOGY	NO	NP-53.9 - Small Value Procurement		5/18/23							6/20/23					7/4/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24 cm	UROLOGY	NO	NP-53.9 - Small Value Procurement		4/27/23							7/6/23					8/2/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24cm w/ injection hub	UROLOGY	NO	NP-53.9 - Small Value Procurement		10/10/23							11/8/23					12/13/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set French 6x24cm w/ injection hub	UROLOGY	NO	NP-53.9 - Small Value Procurement		10/20/23							11/10/23							GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Double Pigtail Hydrophilic Ureteral Stent Set, French 6x24 cm	UROLOGY	NO	NP-53.9 - Small Value Procurement		6/27/23							7/12/23					8/2/23		GOP	84,000.00	84,000.00		84,000.00	84,000.00												
Doxorubicin 50mg powder for injection	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/31/23							9/11/23					9/29/23		GOP	208,931.60	208,931.60		159,980.00	159,980.00												
Doxorubicin Inj.2mg/ml, 25ml vial (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/7/23							6/21/23					7/12/23		GOP	100,000.00	100,000.00		84,000.00	84,000.00												
Doxorubicin Inj. 2mg/ml, 25ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/29/23							8/9/23					9/7/23		GOP	100,000.00	100,000.00		81,970.00	81,970.00												
Doxycycline Hyclate 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/7/23					10/10/23		GOP	2,834.00	2,834.00		2,800.00	2,800.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Drain declogger, liquid at least 250ml	EFMD	NO	NP-53.9 - Small Value Procurement								6/9/23					10/19/23		GOP	4,600.00	4,600.00		2,800.00	2,800.00									
	Drawer lock	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement								6/7/23							GOP (NCCO)	1,320.00	1,320.00		500.00	500.00									
	Drill bit	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23					6/8/23		GOP	500.00	500.00		360.00	360.00									
	Drill bit	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23							GOP	375.00	375.00		225.00	225.00									
	Drill bit 1/8", concrete	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/5/23		GOP	330.00	330.00		300.00	300.00									
	Drill bit 1/8", metal	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/5/23		GOP	410.00	410.00		400.00	400.00									
	Drill bit, 1/8" (for steel)	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23					5/25/23		GOP	850.00	850.00		450.00	450.00									
	Drill bit, HSS, 1/2", for steel	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		GOP	412.00	412.00		380.00	380.00									
	Drill bit, HSS, 1/4", for steel	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		GOP	252.00	252.00		210.00	210.00									
	Drill bit, SDS, 14mm Ø x 210mm	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23					4/13/23		GOP	740.00	740.00		720.00	720.00									
	Drill bit,masonry, 3/8", HSS	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		GOP	240.00	240.00		160.00	160.00									
	Drill electric, with hammer, portable/cordless, 850W, original	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					6/21/23		GOP	25,500.00	25,500.00		23,184.00	23,184.00									
	Droplight with cover	PEDIATRICS	NO	NP-53.9 - Small Value Procurement		11/9/23						11/24/23							GOP	70,000.00	70,000.00		67,500.00	67,500.00									
	Dry Bath incubator / Heating Block	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		7/25/23						9/11/23					11/8/23		GOP	70,000.00		70,000.00	70,000.00	70,000.00									
	Dry seal with logo	NETRU	NO	NP-53.9 - Small Value Procurement								8/24/23							GOP	4,000.00	4,000.00		2,700.00	2,700.00									
	Dry Seal with logo of JRRMMC	NETRU	NO	NP-53.9 - Small Value Procurement								11/6/23							GOP	4,000.00	4,000.00		2,800.00	2,800.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
	Duplex, 250V, 16A-ground, wide series w/cover plate	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23						GOP	4,200.00	4,200.00		3,380.00	3,380.00										
	Duplex, 250V, 16A-ground, wide series w/cover plate, GFCI	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23						GOP	3,598.00	3,598.00		2,400.00	2,400.00										
	DVI-Cable	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								2/1/23				2/22/23		GOP	1,200.00	1,200.00		1,180.00	1,180.00										
	Dye, blue, trypan 0.06% 1ml vial	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement								10/13/23				10/31/23		GOP	24,000.00	24,000.00		14,000.00	14,000.00										
	Dye, Fluorescein Sodium 5ml/vial	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement								5/12/23				6/20/23		GOP	46,800.00	46,800.00		41,400.00	41,400.00										
	Dyna Bolt, 1/4"	EFMD	NO	NP-53.9 - Small Value Procurement								6/9/23				10/19/23		GOP	2,700.00	2,700.00		240.00	240.00										
	Dyna bolt, 3/8"x3"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				4/13/23		GOP	648.00	648.00		600.00	600.00										
	Ear protection	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/16/23		GOP	600.00	600.00		208.00	208.00										
	Eco-low temperature thermoplastic, mini perforation 45cm x 60cm x 3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		10/16/23						11/6/23				12/13/23		GOP	9,890.00	9,890.00		9,880.00	9,880.00										
	Eco-low temperature thermoplastic, mini perforation 45cm x 60cm x 3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		10/16/23						11/6/23				12/13/23		GOP	10,880.00	10,880.00		10,840.00	10,840.00										
	Eco-low temperature thermoplastic, mini perforation 60cm x 90cm x 3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		10/16/23						11/6/23				12/13/23		GOP	21,750.00	21,750.00		21,700.00	21,700.00										
	Eco-low temperature thermoplastic, Mini perforation, 45cmx60cmx2.0mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/6/23						7/7/23				8/8/23		GOP	15,860.00	15,860.00		15,800.00	15,800.00										
	Eco-low temperature thermoplastic, Mini perforation, 45cmx60cmx2.0mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/29/23						7/28/23				10/15/23		GOP	15,860.00	15,860.00		15,800.00	15,800.00										
	Eco-low temperature thermoplastic, Mini perforation, 45cmx60cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/6/23						7/7/23				8/8/23		GOP	19,900.00	19,900.00		19,000.00	19,000.00										
	Eco-low temperature thermoplastic, Mini perforation, 45cmx60cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/29/23						7/28/23				10/15/23		GOP	19,100.00	19,100.00		19,000.00	19,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)						
	Eco-low temperature thermoplastic, Mini perforation, 60cmx90cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/6/23						7/7/23					8/8/23		GOP	37,980.00	37,980.00			37,800.00	37,800.00													
	Eco-low temperature thermoplastic, Mini perforation, 60cmx90cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/29/23						7/28/23					10/15/23		GOP	37,980.00	37,980.00			37,800.00	37,800.00													
	Eco-low temperature thermoplastic, plain 45cm x 60cm x 2.4mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		10/16/23						11/6/23					12/13/23		GOP	1,860.00	1,860.00			17,800.00	17,800.00													
	Eco-low temperature thermoplastic, plain 45cm x 60cm x 3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		10/16/23						11/6/23					12/13/23		GOP	9,870.00	9,870.00			9,800.00	9,800.00													
	Eco-low temperature thermoplastic, plain 60cm x 60cm x 3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		10/16/23						11/6/23					12/13/23		GOP	19,700.00	19,700.00			19,600.00	19,600.00													
	Eco-low temperature thermoplastic, Plain, 45cmx60cmx2.0mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/6/23						7/7/23					8/8/23		GOP	14,420.00	14,420.00			14,220.00	14,220.00													
	Eco-low temperature thermoplastic, Plain, 45cmx60cmx2.0mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/29/23						7/28/23					10/15/23		GOP	14,420.00	14,420.00			14,220.00	14,220.00													
	Eco-low temperature thermoplastic, Plain, 45cmx60cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/6/23						7/7/23					8/8/23		GOP	17,380.00	17,380.00			17,200.00	17,200.00													
	Eco-low temperature thermoplastic, Plain, 45cmx60cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/29/23						7/28/23					10/15/23		GOP	17,380.00	17,380.00			17,200.00	17,200.00													
	Eco-low temperature thermoplastic, Plain, 60x90cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/6/23						7/7/23					8/8/23		GOP	34,700.00	34,700.00			34,500.00	34,500.00													
	Eco-low temperature thermoplastic, Plain, 60x90cmx3.2mm	DPMR-OT	NO	NP-53.9 - Small Value Procurement		6/29/23						7/28/23					10/15/23		GOP	34,700.00	34,700.00			34,500.00	34,500.00													
	EEG cup electrodes (silver)	NEUROLOGY	NO	NP-53.9 - Small Value Procurement								6/27/23					7/27/23		GOP	27,000.00	27,000.00			18,000.00	18,000.00													
	EEG Paste, 400g	NEUROLOGY	NO	NP-53.9 - Small Value Procurement								6/27/23					7/28/23		GOP	27,000.00	27,000.00			27,000.00	27,000.00													
	Electric Fan, stand type plastic blade	HOPSD	NO	NP-53.9 - Small Value Procurement								3/31/23					7/5/23		GOP	6,683.52	6,683.52			6,570.00	6,570.00													
	Electrical Extension Cord	BACSEC	NO	NP-53.9 - Small Value Procurement								8/24/23					9/15/23		GOP	3,600.00	3,600.00			2,175.00	2,175.00													
	Electrical Wall Fan	BAC SEC	YES	NP-53.9 - Small Value Procurement								6/30/23							GOP	4,000.00	4,000.00			2,700.00	2,700.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)						
	Electrocardiograph Thermal Paper, ECG Paper, Edan (50mmx20m) 3.15inches x 65.6 feet	NCGH- CARDIO	NO	NP-53.9 - Small Value Procurement		2/16/23						3/17/23						GOP (NCGH)	10,800.00	10,800.00																		
	Electrocardiograph three (3) channel	CARDIO UNIT	NO	NP-53.9 - Small Value Procurement								3/31/23				5/9/23		GOP	49,800.00	49,800.00																		
	Electrocardiograph Thermal Paper	NCGH- CARDIO	NO	NP-53.9 - Small Value Procurement								4/26/23				6/1/23		GOP	10,800.00	10,800.00																		
	Electrocardiograph thermal paper (ECG PAPER (80MMX20M) 15 inches x 65.6 feet)	NCGH- CADIOLOGY UNIT	NO	NP-53.9 - Small Value Procurement								11/24/23						GOP (NCGH)	14,400.00	14,400.00																		
	Electrocardiograph Thermal Paper 80mm x 20m	CARDIO UNIT	NO	NP-53.9 - Small Value Procurement								6/20/23				7/6/23		GOP	14,400.00	14,400.00																		
	Electrocardiography cable, 5-lead resolution	ANESTHESIOLOGY	NO	NP-53.9 - Small Value Procurement		10/12/23						11/24/23						GOP	79,830.00	79,830.00																		
	Electrodes	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								11/24/23				12/28/23		GOP	6,400.00	6,400.00																		
	Electrodes, body composition monitor 40 pcs per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								9/14/23				10/10/23		GOP	6,400.00	6,400.00																		
	Electrodes, Body Composition Monitor 40pcs per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								8/31/23				9/20/23		GOP	6,400.00	6,400.00																		
	Electrodes, body Composition Monitor 40 pcs per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								6/9/23				8/15/23		GOP	6,400.00	6,400.00																		
	Electrolyte Chloride (Cl) (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23						11/10/23						GOP	16,500.00	16,500.00																		
	Electronic Contact Cleaner, 16oz	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								2/8/23				3/21/23		GOP	1,200.00	1,200.00																		
	Electrotherapy System	DPR	NO	NP-53.9 - Small Value Procurement		6/16/23						6/29/23				7/28/23		GOP	381,250.00		381,250.00																	
	Emergency Light, at least 2x3watts	EFMD	NO	NP-53.9 - Small Value Procurement								4/3/23						GOP	20,000.00	20,000.00																		
	Emergency Light, at least 2x3watts, Dual Optic (Body Mounted LED)	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23						GOP	20,000.00	20,000.00																		

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)				
	Emergency Light, Dual Plic/ Body mounted lamp, 2x3W	EFMD	NO	NP-53.9 - Small Value Procurement		7/11/23							7/25/23					8/16/23		GOP	108,000.00	108,000.00		85,050.00	85,050.00											
	Enalapril maleate 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/20/23					5/11/23		GOP	1,740.00	1,740.00		1,300.00	1,300.00											
	Enalapril Maleate 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/11/23					11/15/23		GOP	1,948.80	1,948.80		1,792.00	1,792.00											
	Enalapril Maleate Oral: 5mg tab	PHARMACY	NO	NP-53.9 - Small Value Procurement									12/28/23							GOP	5,220.00	5,220.00		5,100.00	5,100.00											
	Enalapril Oral 5mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement									11/6/23					11/22/23		GOP (NCGH)	11,066.40	11,066.40		3,141.84	3,141.84											
	Enalapril Oral 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/10/23							GOP	1,948.80	1,948.80		896.00	896.00											
	Enalapril Oral: 5mg tablet (as maleate)	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/10/23					6/13/23		GOP	1,740.00	1,740.00		1,300.00	1,300.00											
	Enalapril Oral:5mg tablet (as maleate)	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement									3/10/23					4/19/23		GOP (NCGH)	5,220.00	5,220.00		4,800.00	4,800.00											
	Enclosure Nema-3, for commercial type circuit breaker, 2-pole	EFMD	NO	NP-53.9 - Small Value Procurement									4/3/23							GOP	870.00	870.00		800.00	800.00											
	Enclosure, Nema-3, for commercial type circuit breaker, 2-pole	EFMD	NO	NP-53.9 - Small Value Procurement									6/8/23					9/18/23		GOP	870.00	870.00		800.00	800.00											
	End post, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23					8/16/23		GOP	444.00	444.00		110.00	110.00											
	Enoxaparin Inj. 100 mg/ml, 0.6ml pre-filled syringe	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/24/23							7/6/23					8/3/23		GOP	311,200.00	311,200.00		95,200.00	95,200.00											
	Enoxaparin Inj. 100mg/ml, 0.6ml pre-filled syringe (SC)	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/13/23							5/23/23					6/8/23		GOP	311,200.00	311,200.00		68,936.00	68,936.00											
	Enoxaparin Inj. 100mg/ml, 0.6ml pre-filled syringe (SC)	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/19/23							5/31/23					6/15/23		GOP	317,600.00	317,600.00		57,952.00	57,952.00											
	Eperisone 50mg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement									11/15/23							GOP (NCGH)	7,600.00	7,600.00		1,600.00	1,600.00											
	Eperisone hydrochloride 50mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/17/23					5/5/23		GOP	7,600.00	7,600.00		2,850.00	2,850.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)			
	Erythromycin Eye Ointment, 0.5%, 3.5g tube	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/27/23						3/24/23		GO-P	3,590.00	3,590.00		3,000.00	3,000.00										
	Erythromycin Eye Ointment, 0.5%, 3.5g tube	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/24/23						9/14/23		GO-P	3,590.00	3,590.00		3,000.00	3,000.00										
	Escitalopram 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								6/23/23						7/13/23		GO-P	19,800.00	19,800.00		698.00	698.00										
	Esperisone hydrochloride 50mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/2/23						10/17/23		GO-P	7,600.00	7,600.00		5,000.00	5,000.00										
	ESR tube, westergren Pipette	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								5/10/23						6/13/23		GO-P	9,000.00	9,000.00		8,100.00	8,100.00										
	Etchant 12 grams	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23						12/1/23								GO-P	400.00	400.00		395.00	395.00										
	Etchant 12 grams	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23						8/8/23		GO-P	400.00	400.00		300.00	300.00										
	Etchant 12 grams	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23						8/4/23		GO-P	400.00	400.00		300.00	300.00										
	Etchant 12 grams	DENTAL	NO	NP-53.9 - Small Value Procurement								5/31/23						6/22/23		GO-P	400.00	400.00		350.00	350.00										
	Etchant 12 grams	DENTAL	NO	NP-53.9 - Small Value Procurement								6/5/23						7/6/23		GO-P	400.00	400.00		250.00	250.00										
	Etchant 12 grams	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23						8/16/23		GO-P	400.00	400.00		250.00	250.00										
	Etoposide 100mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/7/23						7/13/23						8/8/23		GO-P	59,400.00	59,400.00		50,892.00	50,892.00										
	Euro tape, 1 roll/pack	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23								GO-P	1,600.00	1,600.00		1,320.00	1,320.00										
	Expansion bolt	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23						6/8/23		GO-P	660.00	660.00		660.00	660.00										
	Expansion bolt (dyna bolt)	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						6/8/23		GO-P	1,500.00	1,500.00		1,500.00	1,500.00										
	Expansion bolt, 3/8" dia. X 2"	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23						5/29/23		GO-P	672.00	672.00		672.00	672.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)	
	Extension cord	IM-PULMO	NO	NP-53.9 - Small Value Procurement								5/16/23						GOP	7,000.00	7,000.00		6,650.00	6,650.00										
	Extension Cord with at least 6 parallel outlets and grounding Powder coated; at least 1.75 meters	IM-PULMO	NO	NP-53.9 - Small Value Procurement								5/16/23						GOP	7,000.00	7,000.00		6,650.00	6,650.00										
	External Hard Drive atleast 1TB	NCGH- PHU	NO	NP-53.9 - Small Value Procurement								9/4/23				9/18/23	(USCH) GOP	3,200.00	3,200.00		3,150.00	3,150.00											
	Eye Goggle	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement								11/15/23						GOP	6,000.00	6,000.00		5,520.00	5,520.00										
	Eye goggle (safety goggle)	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement								7/19/23				8/7/23		GOP	6,000.00	6,000.00		5,760.00	5,760.00										
	Facemask, surgical, earloop , 3 ply, 50's per box	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								10/19/23				11/7/23	(USCH) GOP	15,600.00	15,600.00		14,300.00	14,300.00											
	Fan, must be foldable	DERMA	NO	NP-53.9 - Small Value Procurement								12/29/23						GOP	6,000.00	6,000.00		3,000.00	3,000.00										
	Fastener, plastic, 7cm	BAC-SEC	NO	NP-53.9 - Small Value Procurement								6/15/23				7/27/23		GOP	800.00	800.00		460.00	460.00										
	Faucet	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						GOP	2,000.00	2,000.00		1,200.00	1,200.00										
	Faucet, brass, chrome plated, valve-less, gooseneck	EFMD	NO	NP-53.9 - Small Value Procurement								9/26/23				10/11/23		GOP	5,000.00	5,000.00		5,000.00	5,000.00										
	Faucet, Gooseneck, brass/polished chrome plated finish, vertical tap	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23				4/13/23		GOP	1,350.00	1,350.00		1,100.00	1,100.00										
	Faucet, gooseneck, tall, vertical tap, brass/polished/chrome plated finish	EFMD	NO	NP-53.9 - Small Value Procurement								6/23/23				10/19/23		GOP	2,400.00	2,400.00		2,250.00	2,250.00										
	Faucet, gooseneck, tall, wall tap, brass/polished/chrome plated finish	EFMD	NO	NP-53.9 - Small Value Procurement								6/23/23						GOP	3,200.00	3,200.00		3,000.00	3,000.00										
	Faucet, valve-less, brass, chrome-plated finish, gooseneck	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23				10/19/23		GOP	17,500.00	17,500.00		3,850.00	3,850.00										
	Faucet, wall tap, brass	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23				10/19/23		GOP	1,800.00	1,800.00		1,800.00	1,800.00										
	Faucet, wall tap, brass	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				10/19/23		GOP	1,800.00	1,800.00		1,800.00	1,800.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)		
	Faucet, wall tap, brass, with bibb	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23					10/19/23		GOP	720.00	720.00		720.00	720.00										
	Faucet, wall tap, brass, with bibb	EFMD	NO	NP-53.9 - Small Value Procurement								1/23/23							GOP	1,400.00	1,400.00		880.00	880.00										
	Fecal Occult	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/21/23							GOP	7,000.00	7,000.00		6,600.00	6,600.00										
	Fecal occult	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/29/23							GOP	14,000.00	14,000.00		13,200.00	13,200.00										
	Fenofibrate 160mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23							GOP (NCCH)	350,295.00	350,295.00		98,430.00	98,430.00										
	Fentanyl inj.: 50mcg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/21/23						7/7/23				8/4/23			GOP	449,328.00	449,328.00		66,540.00	66,540.00										
	Fentanyl Inj: 50mg/mg, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		4/5/23						4/26/23				6/16/23			GOP	599,104.00	599,104.00		120,000.00	120,000.00										
	Ferritin with provision of machine readers, calibrators and controls	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		11/21/23						12/5/23							GOP	55,000.00	55,000.00		33,700.00	33,700.00										
	Ferrous Sulfate 15mg elemental	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/3/23				6/8/23			GOP	476.80	476.80		470.00	470.00										
	Ferrous Sulfate 15mg elemental iron/0.6ml, 15ml drops	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23							GOP	2,284.00	2,284.00		2,250.00	2,250.00										
	Fiber cement board	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23							GOP	3,540.00	3,540.00		3,300.00	3,300.00										
	Fiber cement board, 1/4" x 4" x 8"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							GOP	3,255.00	3,255.00		3,220.00	3,220.00										
	Fiber cement board, 4.5mmx4"x8"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23			GOP	5,910.00	5,910.00		5,300.00	5,300.00										
	Fiber cement board, 4.5mmx4"x8"	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23				5/25/23			GOP	18,122.00	18,122.00		16,320.00	16,320.00										
	File Safe Cabinet, 4 drawers at least 52"Hx18.5"Wx28"D, beige	DEMM - NCGH	NO	NP-53.9 - Small Value Procurement		3/23/23						5/4/23				6/20/23			GOP (NCCH)	59,980.00	59,980.00		52,000.00	52,000.00										
	Filgrastim (G-CSF) 300mcg/ml, 1ml Solution for injection vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/31/23						9/11/23				9/28/23			GOP	660,000.00	660,000.00		549,000.00	549,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
					Filter 10 inches, 10 micron sediment (Free Filter)	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement									2/27/23					4/11/23			GOP	4,800.00	4,800.00		4,480.00		4,480.00	
Filter 10 inches, 10 micron sediment (free filter)	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/5/23					6/21/23		GOP	4,800.00	4,800.00		2,400.00	2,400.00									
Filter 10 inches, 10 micron sediment (free filter)	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								11/10/23							GOP	4,800.00	4,800.00		2,400.00	2,400.00									
Filter 20 inches 5 micron CTO carbon filter	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								2/27/23					4/11/23		GOP	2,100.00	2,100.00		2,000.00	2,000.00									
Filter 20 inches 5 micron Gac carbon filter	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								2/27/23					4/11/23		GOP	3,000.00	3,000.00		2,400.00	2,400.00									
Filter paper, 150mm or 125mm	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								10/28/23					11/15/23		GOP	2,900.00	2,900.00		2,800.00	2,800.00									
Filter, 20 inches 5 micron sediment filter	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								2/27/23					4/11/23		GOP	800.00	800.00		760.00	760.00									
Filter, 5 micron x 10"	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								6/7/23					7/4/23		(HCO) GOP	300.00	300.00		300.00	300.00									
Filter, 5 Micron x 10"	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								7/19/23					8/4/23		(HCO) GOP	800.00	800.00		300.00	300.00									
Filter, 5 micron x 10"	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								10/27/23					11/15/23		(HCO) GOP	800.00	800.00		300.00	300.00									
Filter, 5 micron x10"	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								2/27/23					4/20/23		(HCO) GOP	300.00	300.00		300.00	300.00									
Filter, absolute 0.20 micron x 20 slim	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								9/29/23					10/23/23		GOP	3,600.00	3,600.00		3,600.00	3,600.00									
Filter, Endotoxins	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								1/20/23					4/12/23		GOP	203,000.00	203,000.00		203,000.00	203,000.00									
Filter, Endotoxins	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								4/18/23					7/19/23		GOP	203,000.00	203,000.00		203,000.00	203,000.00									
Filter, endotoxins	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								7/20/23					9/14/23		GOP	203,000.00	203,000.00		203,000.00	203,000.00									
Filter, Endotoxins	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								8/24/23					9/18/23		GOP	203,000.00	203,000.00		203,000.00	203,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Filter, Inline Carbon 10 inches	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								2/27/23					4/11/23		GOP	2,400.00	2,400.00		2,400.00	2,400.00									
	Filter, sediment 5 micron x 20" slim	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								3/15/23					4/11/23		(HCON) GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Filter, sediment 5 micron x 20" slim	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								6/7/23					7/4/23		(HCON) GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Filter, sediment 5 micron x 20" slim	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								7/19/23					8/11/23		GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Filter, Sediment 5 micron x 20" slim	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								8/24/23					9/19/23		(HCON) GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Filter, sediment 5 micron x 20" SLIM	NCGH- HEMODIALYSIS	NO	NP-53.9 - Small Value Procurement								11/15/23							(HCON) GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Filter, 20 inches 5 micron CTO carbon filter	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/5/23					6/21/23		GOP	2,100.00	2,100.00		2,100.00	2,100.00									
	Filter, 20 inches 5 micron GAC carbon filter	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/5/23					7/14/23		GOP	3,000.00	3,000.00		2,000.00	2,000.00									
	Filter, 20 inches 5 micron sediment	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/5/23					6/21/23		GOP	800.00	800.00		300.00	300.00									
	Finasteride 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								4/5/23					5/17/23		GOP	48,000.00	48,000.00		21,080.00	21,080.00									
	Finasteride 5mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								10/21/23					11/6/23		(HCON) GOP	235,800.00	235,800.00		103,555.50	103,555.50									
	Finasteride 5ml tablet	NCGH- PHARMACY	NO	NP-53.9 - Small Value Procurement								2/24/23					5/30/23		(HCON) GOP	48,000.00	48,000.00		24,800.00	24,800.00									
	Finasteride Oral: 5mg tab	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/21/23							GOP	48,000.00	48,000.00		36,240.00	36,240.00									
	Fine Diamond Bur 1.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement								8/8/23					11/15/23		GOP	8,000.00	8,000.00		8,000.00	8,000.00									
	Fine Diamond Bur 2.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement								8/8/23					11/15/23		GOP	8,000.00	8,000.00		8,000.00	8,000.00									
	Fine Diamond Bur 3.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement								8/8/23					11/15/23		GOP	8,000.00	8,000.00		8,000.00	8,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
					Fine Diamond Bur 4.0mm for otologic Drill	ENT-HNS	NO	NP-53.9 - Small Value Procurement		8/8/23							11/15/23						GOP		8,000.00	8,000.00		8,000.00	8,000.00			
Finger Tip Pulse Oximeter	Professional Education, Training & Research Unit (PETRU)	NO	NP-53.9 - Small Value Procurement									10/13/23						GOP	9,000.00	9,000.00		8,550.00	8,550.00									
Finishing Nail 1"	EFMD	NO	NP-53.9 - Small Value Procurement									5/4/23						GOP	180.00	180.00		180.00	180.00									
Finishing Nail 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement									5/4/23				6/8/23		GOP	180.00	180.00		170.00	170.00									
Finishing Nail, 1"	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23				6/5/23		GOP	100.00	100.00		90.00	90.00									
Finishing nail, 1"	EFMD	NO	NP-53.9 - Small Value Procurement									5/4/23				6/6/23		GOP	100.00	100.00		90.00	90.00									
Finishing nail, 1"	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23				5/29/23		GOP	196.00	196.00		180.00	180.00									
Finishing nail, 2 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement									5/4/23				6/6/23		GOP	90.00	90.00		90.00	90.00									
Finishing Nail, 2"	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23				6/8/23		GOP	100.00	100.00		90.00	90.00									
Finishing nail, 2"	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23				5/29/23		GOP	196.00	196.00		180.00	180.00									
Finishing Nail, 3"	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23				6/8/23		GOP	100.00	100.00		85.00	85.00									
Flat bar, 2"x2.5mmx20'	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23				8/16/23		GOP	6,328.00	6,328.00		6,230.00	6,230.00									
Flat cord #16, (150M / roll)	EFMD	NO	NP-53.9 - Small Value Procurement									4/3/23				7/10/23		GOP	3,190.00	3,190.00		3,000.00	3,000.00									
Flat Cord, #16	EFMD	NO	NP-53.9 - Small Value Procurement									11/9/23						GOP	3,190.00	3,190.00		2,720.00	2,720.00									
Flat Cord,#16	EFMD	NO	NP-53.9 - Small Value Procurement									12/18/23						GOP	3,190.00	3,190.00		3,100.00	3,100.00									
Flexible hose, (S/S hose) 1/2"Ø x 1/2"Ø x12"	EFMD	NO	NP-53.9 - Small Value Procurement									3/17/23						GOP	240.00	240.00		240.00	240.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Flexible hose, 1/2" Ø x 1/2" Ø x30"	EFMD	NO	NP-53.9 - Small Value Procurement								9/26/23					10/11/23		GOP	840.00	840.00		840.00	840.00									
	Flexible single-use digital ureteroscope (4 hours life-span)	UROLOGY	NO	NP-53.9 - Small Value Procurement		2/7/23						3/9/23					5/15/23		GOP	660,000.00	660,000.00		660,000.00	660,000.00									
	Floor drain, 4"x4" brass	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		GOP	499.00	499.00		240.00	240.00									
	Floss Dental	DENTAL	NO	NP-53.9 - Small Value Procurement								4/5/23							GOP	360.00	360.00		360.00	360.00									
	Floss Dental	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23		GOP	360.00	360.00		180.00	180.00									
	Flowable Composite Filling	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		(NCGH) GOP	64,440.00	64,440.00		59,520.00	59,520.00									
	Fluconazole Inj ; 2mg/ml, 100ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/17/23						11/6/23					11/16/23		GOP	7,680.00	7,680.00		3,848.80	3,848.80									
	Fluid, brake, DOT3, at least 1000ml/ bottle	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							GOP	650.00	650.00		640.00	640.00									
	Fluorescent tube, T5, 28W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23							GOP	7,800.00	7,800.00		7,800.00	7,800.00									
	Fluorescent starter 4W-65W, FS-U	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					7/31/23		GOP	710.00	710.00		700.00	700.00									
	Fluorescent starter, at least 4W-65W FS-U (at least 25pcs/box)	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23							GOP	710.00	710.00		710.00	710.00									
	Fluorescent Tube T5 Holder, G5, snap fit type	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					7/31/23		GOP	890.00	890.00		850.00	850.00									
	Fluorescent Tube T8 Holder, G13, w/o starter holder, snap fit type	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					7/31/23		GOP	850.00	850.00		850.00	850.00									
	Fluorescent tube, T5, 14W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					4/18/23		GOP	6,200.00	6,200.00		6,200.00	6,200.00									
	Fluorescent tube, T5, 28W	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23							GOP	7,800.00	7,800.00		7,800.00	7,800.00									
	Fluorescent tube, T5, 28W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					4/18/23		GOP	7,800.00	7,800.00		7,800.00	7,800.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	Fluorescent tube, T5,14W, Daylight (25's/box)	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						GOP	6,200.00	6,200.00		6,200.00	6,200.00									
	Fluorescent tube, T5,18W, Daylight (25's/box)	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						GOP	3,200.00	3,200.00		3,200.00	3,200.00									
	Fluorescent tube, T5,28W, Daylight (25's/box)	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						GOP	7,800.00	7,800.00		7,800.00	7,800.00									
	Fluorescent tube, T8, 18W	EFMD	NO	NP-53.9 - Small Value Procurement									12/18/23						GOP	3,200.00	3,200.00		2,940.00	2,940.00									
	Fluorescent tube, T8, 18W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement									11/9/23						GOP	3,200.00	3,200.00		3,200.00	3,200.00									
	Fluorescent tube, T8, 18W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23						GOP	3,200.00	3,200.00		2,750.00	2,750.00									
	Fluorescent tube, T8, 36W, daylight	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23			4/13/23			GOP	3,380.00	3,380.00		3,000.00	3,000.00									
	Fluorescent tube, T8, 36W, daylight, (25's/box)	EFMD	NO	NP-53.9 - Small Value Procurement									6/8/23			7/12/23			GOP	3,380.00	3,380.00		3,250.00	3,250.00									
	Fluoride Varnish applicator 100 pieces/pack	DENTAL	NO	NP-53.9 - Small Value Procurement									5/2/23						GOP	100.00	100.00		100.00	100.00									
	Fluoride Varnish at least 12ml tube	DENTAL	NO	NP-53.9 - Small Value Procurement									5/2/23						GOP	2,500.00	2,500.00		2,500.00	2,500.00									
	Fluorouracil 50mg/ml, 10ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									4/19/23			6/29/23			GOP	16,434.00	16,434.00		15,400.00	15,400.00									
	Fluorouracil 50mg/ml, 10ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/7/23			9/29/23			GOP	16,434.00	16,434.00		15,730.00	15,730.00									
	Fluticasone 125 micrograms/dose x 120 doses	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/1/23			6/22/23			GOP	10,175.00	10,175.00		4,316.40	4,316.40									
	Fog Machine	PATHO & LAB	NO	NP-53.9 - Small Value Procurement									8/4/23			9/27/23			GOP	3,000.00	3,000.00		3,000.00	3,000.00									
	Foldable Fan, with mini pouch	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement									10/27/23						GOP	4,500.00	4,500.00		3,500.00	3,500.00									
	Folic Acid 5mg (in blister pack)	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement									5/10/23			6/13/23			GOP (NCGH)	2,000.00	2,000.00		540.00	540.00									
	Folic Acid 5mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/9/23			3/14/23			GOP	2,000.00	2,000.00		1,600.00	1,600.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	G.I. Reducer, Brushing, 1/2"Ø x 3/8"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23	d00	68.00	68.00		60.00	60.00										
	G.I. wire, ga #16	EFMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/23/23	d00	356.00	356.00		320.00	320.00										
	Gabapentin 100mg capsule (in blister pack)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/13/23					11/6/23	d00	4,000.00	4,000.00		3,000.00	3,000.00										
	Gabapentin 300mg capsule (in blister pack)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/13/23					11/6/23	d00	4,000.00	4,000.00		1,734.00	1,734.00										
	Gadoteric Acid 0.5mmol/ml for IV injection, 10ml	MRI SECTION	NO	NP-53.9 - Small Value Procurement		10/5/23						11/6/23					11/20/23	d00	300,000.00	300,000.00		200,000.00	200,000.00										
	Gadoteric Acid 0.5mmol/ml for IV injection, 10ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/1/23						12/19/23						d00	600,000.00	600,000.00		400,000.00	400,000.00										
	Garbanzos at least 450 gms/can	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								11/6/23						d00	1,368.00	1,368.00		1,368.00	1,368.00										
	Gas Freon 410A (net weight at least 1kg, refill)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23						d00	1,340.00	1,340.00		860.00	860.00										
	Gas, Freon 134A	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	12,000.00	12,000.00		12,000.00	12,000.00										
	Gas, Freon 134A	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	12,000.00	12,000.00		9,520.00	9,520.00										
	Gas, Freon 134A (net weight: at least 13.6kg per tank)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23						d00	10,000.00	10,000.00		9,520.00	9,520.00										
	Gas, Freon 410A	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					7/26/23	d00	1,608.00	1,608.00		1,008.00	1,008.00										
	Gas, Freon 410A	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23					7/6/23	d00	1,340.00	1,340.00		1,008.00	1,008.00										
	Gas, Freon 410A	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	1,608.00	1,608.00		1,008.00	1,008.00										
	Gas, Freon R-22	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					7/26/23	d00	22,680.00	22,680.00		18,420.00	18,420.00										
	Gas, Freon R-22	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	22,680.00	22,680.00		17,136.00	17,136.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)
	Gas, mop	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	2,400.00	2,400.00		1,980.00	1,980.00									
	Gas, mop at least 400g	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					7/26/23	d00	2,400.00	2,400.00		2,100.00	2,100.00									
	Gate Valve 1"Ø, forge brass (125 psi)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23	d00	1,478.00	1,478.00		1,070.00	1,070.00									
	Gate Valve 1/2" diameter forge brass (125psi)	EFMD	NO	NP-53.9 - Small Value Procurement								1/23/23						d00	960.00	960.00		600.00	600.00									
	Gate Valve 2"Ø, forge brass (125 psi)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23	d00	1,800.00	1,800.00		1,550.00	1,550.00									
	Gate Valve 3" diameter forge brass (125psi)	EFMD	NO	NP-53.9 - Small Value Procurement								1/23/23						d00	16,000.00	16,000.00		10,440.00	10,440.00									
	Gate valve, brass, 1"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	650.00	650.00		480.00	480.00									
	Gate valve, brass, 1/2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	1,110.00	1,110.00		1,400.00	1,400.00									
	Gauge, Oxygen with refillable humidifier	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement		8/31/23						9/27/23					10/27/23	d00	280,000.00	280,000.00		120,000.00	120,000.00									
	Gauge, pressure, 150 psi	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23	d00	200.00	200.00		200.00	200.00									
	Gauze bandage, 2"x10" yards / 5cm x9m (12pcs/box)	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement								3/29/23					6/14/23	d00	756.00	756.00		756.00	756.00									
	Gauze, absorbent sponge pad, 4" x 4"	DPMR-OT	NO	NP-53.9 - Small Value Procurement								7/28/23					8/29/23	d00	3,000.00	3,000.00		900.00	900.00									
	Gauze, absorbent sponge pad, 4x4" sterile box of 100	DPMR-OT	NO	NP-53.9 - Small Value Procurement								11/15/23						d00	3,000.00	3,000.00		2,895.00	2,895.00									
	Gauze, plain, 36"x 100 yards	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		11/23/23						12/29/23						d00	712,800.00	712,800.00		678,456.00	678,456.00									
	Gemcitabine 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/28/23						4/19/23					5/12/23	d00	985,710.00	985,710.00		561,000.00	561,000.00									
	Gemcitabine 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/30/23						7/19/23					8/4/23	d00	985,710.00	985,710.00		369,600.00	369,600.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	Genuine Ink for Brother DCP-T310= BT5000C (cyan ink)	RADIOLOGY	NO	NP-53.9 - Small Value Procurement								7/19/23						8/16/23		GOP	2,400.00	2,400.00		1,400.00	1,400.00										
	Genuine Ink for Brother DCP-T310= BT5000M (magenta ink)	RADIOLOGY	NO	NP-53.9 - Small Value Procurement								7/19/23						8/16/23		GOP	2,400.00	2,400.00		1,400.00	1,400.00										
	Genuine Ink for Brother DCP-T310= BT5000Y (yellow ink)	RADIOLOGY	NO	NP-53.9 - Small Value Procurement								7/19/23						8/16/23		GOP	2,400.00	2,400.00		1,400.00	1,400.00										
	Genuine Ink for Brother DCP-T310= BT60 black Ink	RADIOLOGY	NO	NP-53.9 - Small Value Procurement								7/19/23						8/16/23		GOP	2,400.00	2,400.00		1,400.00	1,400.00										
	GI end cap, 1/2" diameter	EFMD	NO	NP-53.9 - Small Value Procurement								1/23/23								GOP	140.00	140.00		60.00	60.00										
	GI end plug, 1/2" diameter	EFMD	NO	NP-53.9 - Small Value Procurement								1/23/23								GOP	140.00	140.00		50.00	50.00										
	Glass Ionomer Luting Cement-Large	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23						6/15/23		GOP (NCGH)	7,130.90	7,130.90		6,800.00	6,800.00										
	Glaucoma Drainage Device, valve	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		7/4/23						9/11/23						9/29/23		GOP	180,000.00	180,000.00		180,000.00	180,000.00										
	Gliclazide 30mg MR tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23						11/21/23		GOP (NCGH)	381,003.20	381,003.20		131,974.00	131,974.00										
	Gliclazide 80mg MR tablet	NCGH- PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23								GOP (NCGH)	114,000.00	114,000.00		26,904.00	26,904.00										
	Gloves, clean	IM-PULMONARY UNIT	NO	NP-53.9 - Small Value Procurement								12/1/23								GOP	8,460.00	8,460.00		8,400.00	8,400.00										
	Gloves, clean, disposable	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								11/15/23								GOP	4,990.00	4,990.00		4,750.00	4,750.00										
	Gloves, clean, disposable	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23						12/1/23								GOP	7,500.00	7,500.00		2,400.00	2,400.00										
	Gloves, clean, disposable, size small	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		11/10/23						11/24/23								GOP	366,300.00	366,300.00		148,518.00	148,518.00										
	Gloves, clean, small	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement								12/7/23								GOP	4,990.00	4,990.00		4,525.00	4,525.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	Gloves, examination, clean, small	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								11/15/23					12/28/23		GOP	8,000.00	8,000.00		4,000.00	4,000.00									
	Gloves, premium, quality, powder free, large	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement								11/15/23							GOP	8,400.00	8,400.00		7,200.00	7,200.00									
	Gloves, premium quality, powder free small, nitrile	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement								6/29/23					7/18/23		GOP	5,600.00	5,600.00		1,400.00	1,400.00									
	Glucose (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								11/10/23							GOP	67,200.00	67,200.00		67,200.00	67,200.00									
	Glyceryl trinitrate (nitroglycerin) Inj: 1mg/ml, 10ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/10/23					5/27/23		GOP	4,368.00	4,368.00		4,368.00	4,368.00									
	Goldblum, J., et, al., (2018), Rosai and Ackerman's Surgical Pathology, 11th Edition, Elsevier Inc.	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								5/23/23					7/4/23		GOP	28,000.00	28,000.00		23,580.00	23,580.00									
	Good Lumber, quarter C 1"x1"x8"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/5/23		GOP	1,200.00	1,200.00		960.00	960.00									
	Gooseneck Lamp, droplight with mesh cover	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement								9/27/23					10/27/23		GOP	65,000.00	65,000.00		48,000.00	48,000.00									
	Goserelin 3.6mg depot solution, pre-filled syringe	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/14/23					11/20/23		GOP	502,823.54	502,823.54		448,862.00	448,862.00									
	Grasping Forceps, for stone fragments, double action jaws, 4 fr, rigid length 60 cm, color blue, compatible with existing Cystoscopy Instrument	UROLOGY	NO	NP-53.9 - Small Value Procurement								11/14/23							GOP	125,158.00	125,158.00		125,158.00	125,158.00									
	Grasping Forceps,FR 5, 40cm	UROLOGY	NO	NP-53.9 - Small Value Procurement								5/23/23					7/13/23		GOP	90,893.00	90,893.00		90,893.00	90,893.00									
	Grinder,Angle, 220-240V, 900W, including accories, original	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					6/21/23		GOP	21,252.00	21,252.00		19,320.00	19,320.00									
	Grinding disc, 4"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					4/13/23		GOP	760.00	760.00		360.00	360.00									
	Gulaman, sachet, asst flavor, at least 24 grams	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23							GOP	1,516.00	1,516.00		1,488.00	1,488.00									
	Gypsum board, 12mm x 2" x 4"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		GOP	1,460.00	1,460.00		1,140.00	1,140.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Gypsum Screw	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/8/23		GOP	323.00	323.00		161.50	161.50									
	Gypsum Screw 1"	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23					5/25/23		GOP	1,587.00	1,587.00		634.80	634.80									
	Gypsum tape	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/5/23		GOP	600.00	600.00		480.00	480.00									
	Gypsum tape	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		GOP	150.00	150.00		75.00	75.00									
	Halogen Lamp, 12V, 35watts	SURGERY	NO	NP-53.9 - Small Value Procurement		10/23/23						11/10/23							GOP	60,000.00	60,000.00		45,000.00	45,000.00									
	Haloperidol Inj. : 5mg/ml, 1ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23					8/17/23		GOP	14,600.00	14,600.00		14,580.00	14,580.00									
	Hand gloves, plastic	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23							GOP	8,000.00	8,000.00		7,000.00	7,000.00									
	Hand held percussor, stroking massanger/percussor	IM -PULMO	NO	NP-53.9 - Small Value Procurement		2/8/23						2/24/23							GOP	325,000.00		325,000.00		325,000.00									
	Hand Sanitizer	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								6/5/23					7/6/23		(HCO) GOP	3,028.60	3,028.60		2,800.00	2,800.00									
	Handle, cabinet, silver tone aluminum recessed, 4"	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					5/29/23		GOP	864.00	864.00		840.00	840.00									
	Hard Drive, 1TB	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								9/18/23					10/6/23		(HCO) GOP	7,020.00	7,020.00		6,000.00	6,000.00									
	Hardness test strip	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								3/15/23					4/13/23		(HCO) GOP	12,000.00	12,000.00		10,200.00	10,200.00									
	Hardness test strip	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								3/29/23					6/15/23		GOP	12,000.00	12,000.00		10,200.00	10,200.00									
	Hardness test strip	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								4/26/23					6/1/23		(HCO) GOP	12,000.00	12,000.00		10,200.00	10,200.00									
	Hardness Test Strip	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								7/19/23					8/4/23		(HCO) GOP	12,000.00	12,000.00		10,200.00	10,200.00									
	Hardness Test Strip	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								8/24/23					9/14/23		(HCO) GOP	12,000.00	12,000.00		10,200.00	10,200.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	HMPO 400 Pouch	NURSING/ CSSD	NO	NP-53.9 - Small Value Procurement								9/14/23					9/29/23		GO-P	17,500.00	17,500.00		15,500.00	15,500.00									
	HMPO 500 Pouch	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								2/27/23					3/22/23		GO-P	19,800.00	19,800.00		17,200.00	17,200.00									
	HMPO 500 Pouch	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/16/23					7/6/23		GO-P	19,800.00	19,800.00		17,200.00	17,200.00									
	HMPO 500 Pouch	NURSING/ CSSD	NO	NP-53.9 - Small Value Procurement								9/14/23					10/11/23		GO-P	19,800.00	19,800.00		17,200.00	17,200.00									
	HMPO 500 Pouch	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								11/24/23							GO-P	19,800.00	19,800.00		19,799.00	19,799.00									
	HMPO 75 Pouch	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								2/27/23					4/11/23		GO-P	5,200.00	5,200.00		4,200.00	4,200.00									
	HMPO 75 Pouch	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/16/23					7/6/23		GO-P	5,200.00	5,200.00		4,200.00	4,200.00									
	HMPO 75 Pouch	NURSING/ CSSD	NO	NP-53.9 - Small Value Procurement								9/14/23					9/28/23		GO-P	5,200.00	5,200.00		4,200.00	4,200.00									
	Holder, ID, plastic, H 9cm x L 11cm	HOPSS / MMD	NO	NP-53.9 - Small Value Procurement								6/27/23							GO-P	3,200.00	3,200.00		3,000.00	3,000.00									
	Honeywell Thermostat	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							GO-P	900.00	900.00		900.00	900.00									
	Hotdog, regular, 1 kilo/pack	PARAMEDICAL NDMD	NO	NP-53.9 - Small Value Procurement		10/23/23						11/6/23					12/13/23		GO-P	1,344.00	1,344.00		1,100.00	1,100.00									
	HP CF226A Laserjet Black	CVU-IM	NO	NP-53.9 - Small Value Procurement								5/23/23							GO-P	5,500.00	5,500.00		4,800.00	4,800.00									
	HP DVD+RW, 4.7GB/120 MIN compatible to existing machine	NCGH-RADIOLOGY	NO	NP-53.9 - Small Value Procurement								8/15/23					9/12/23		GO-P (NCGH)	15,000.00	15,000.00		12,000.00	12,000.00									
	HP DVD-RW, 4.7GB/120 MIN compatible to existing machine	NCGH-RADIOLOGY	NO	NP-53.9 - Small Value Procurement								8/15/23							GO-P (NCGH)	15,000.00	15,000.00		12,000.00	12,000.00									
	Human Recombinant Tissue Type Plasminogen Activator (alteplase) 50mg powder for IV infusion	PHARMACY	NO	NP-53.9 - Small Value Procurement		2/15/23						5/10/23					6/5/23		GO-P	610,720.40	610,720.40		610,720.40	610,720.40									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)						
	Ibuprofen 200mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/9/23					3/14/23		d00	380.00	380.00		380.00	380.00													
	Ibuprofen 200mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/14/23					7/6/23		d00	760.00	760.00		700.00	700.00													
	Ifosfamide 1g vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/7/23							6/16/23					7/6/23		d00	300,000.00	300,000.00		280,000.00	280,000.00													
	ILM, Dye, Brilliant Blue	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement									7/19/23							d00	17,000.00	17,000.00		10,900.00	10,900.00													
	Image Processor	UROLOGY	NO	NP-53.9 - Small Value Procurement		5/19/23							6/6/23					7/4/23		d00	245,000.00		245,000.00	245,000.00	245,000.00													
	Imatinib 100mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/22/23					4/25/23		d00	18,964.00	18,964.00		8,800.00	8,800.00													
	Imatinib 400 mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/8/23							12/22/23							d00	82,104.00	82,104.00		61,600.00	61,600.00													
	Imatinib 400mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/28/23							5/12/23					6/9/23		d00	82,104.00	82,104.00		65,560.00	65,560.00													
	Immobilization Thermoplastic Mask-Pelvis	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement		2/28/23							3/29/23					5/15/23		d00	80,000.00	80,000.00		79,500.00	79,500.00													
	Immobilization Thermoplastic Mask-Head and Shoulders	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement		2/8/23							3/29/23					5/15/23		d00	80,000.00	80,000.00		79,200.00	79,200.00													
	Immobilization Thermoplastic Mask-Head and Shoulder	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement		10/3/23							11/6/23							d00	240,000.00	240,000.00		238,500.00	238,500.00													
	Immobilization Thermoplastic Mask-Pelvis	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement		9/28/23							11/6/23							d00	270,000.00	270,000.00		268,500.00	268,500.00													
	Impact wrench, cordless	EFMD	NO	NP-53.9 - Small Value Procurement									5/15/23					6/22/23		d00	10,318.00	10,318.00		9,050.00	9,050.00													
	Implant for patient Tomas Lachica Ferrer, Inpatient	MSWD	NO	NP-53.9 - Small Value Procurement									11/6/23					11/21/23		d00	51,468.00	51,468.00		51,468.00	51,468.00													
	Incentive Spirometer	IM-PULMO	NO	NP-53.9 - Small Value Procurement		4/25/23							5/16/23							d00	54,000.00	54,000.00		48,708.00	48,708.00													
	Incentive Spirometer volume measurement at least 2500ml	IM-PULMO	NO	NP-53.9 - Small Value Procurement		2/22/23							3/21/23					4/27/23		d00	54,000.00	54,000.00		43,296.00	43,296.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
	Industrial Salt	NCGH- DIALYSIS	NO	NP-53.9 - Small Value Procurement								10/27/23				11/15/23		(H)GDP	24,000.00	24,000.00		16,000.00	16,000.00									
	Industrial Salt	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								11/22/23				12/28/23		GDP	32,000.00	32,000.00		32,000.00	32,000.00									
	Industrial Stand Fan	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								3/31/23				6/5/23		(H)GDP	16,600.00	16,600.00		15,600.00	15,600.00									
	Industrial Stand Fan, 24 inches	OPD Chief Office	NO	NP-53.9 - Small Value Procurement		6/28/23						7/14/23				8/3/23		GDP	13,800.00	13,800.00		13,400.00	13,400.00									
	Industrial Type Extension Wheel / Cord	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23						GDP	24,000.00	24,000.00		21,000.00	21,000.00									
	Industrial Wall Fan, 26inches	OPD Chief Office	NO	NP-53.9 - Small Value Procurement		6/28/23						7/14/23						GDP	11,960.00	11,960.00		11,400.00	11,400.00									
	Industrial Salt	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								10/26/23				11/15/23		GDP	32,000.00	32,000.00		32,000.00	32,000.00									
	Indwelling Foley Catheter, F8	OB	NO	NP-53.9 - Small Value Procurement								3/29/23				5/30/23		GDP	840.00	840.00		270.00	270.00									
	Influenza Vaccine	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								5/10/23				6/15/23		GDP	20,150.00	20,150.00		19,654.00	19,654.00									
	Influenza Vaccine, tetra or Quadrivalent, 1 dose/syringe or vial	PATHO & LAB (Covid Lab)	NO	NP-53.9 - Small Value Procurement								5/2/23				6/8/23		GDP/INC (G)/ID-19	63,200.00	63,200.00		50,560.00	50,560.00									
	Ink Cartridge 680 (black)	HRMD	NO	NP-53.9 - Small Value Procurement								6/15/23				7/13/23		GDP	4,800.00	4,800.00		3,300.00	3,300.00									
	Ink Cartridge 680 (colored)	HRMD	NO	NP-53.9 - Small Value Procurement								6/15/23				7/13/23		GDP	800.00	800.00		550.00	550.00									
	Ink Refill (for Epson L3150 003-black)	HRMD	NO	NP-53.9 - Small Value Procurement								6/15/23				7/11/23		GDP	2,200.00	2,200.00		960.00	960.00									
	Ink Refill (for Epson L3150 003-cyan)	HRMD	NO	NP-53.9 - Small Value Procurement								6/15/23				7/11/23		GDP	350.00	350.00		240.00	240.00									
	Ink Refill (for Epson L3150 003-magenta)	HRMD	NO	NP-53.9 - Small Value Procurement								6/15/23				7/11/23		GDP	350.00	350.00		240.00	240.00									
	Ink Refill (for Epson L3150 003-yellow)	HRMD	NO	NP-53.9 - Small Value Procurement								6/15/23				7/11/23		GDP	350.00	350.00		240.00	240.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
	Ink, Epson 003, black	BAC-SEC	NO	NP-53.9 - Small Value Procurement								6/15/23					7/11/23		GO-P	1,050.00	1,050.00		720.00	720.00									
	Ink, Self-inking stamp black	LEGAL UNIT	NO	NP-53.9 - Small Value Procurement								7/21/23							GO-P	680.00	680.00		660.00	660.00									
	Inkpack, Epson Workforce (WF-C5790) Black	MSWD	NO	NP-53.9 - Small Value Procurement								6/27/23							GO-P	50,400.00	50,400.00		43,152.00	43,152.00									
	Inkpack, Epson Workforce (WF-C5790) Cyan	MSWD	NO	NP-53.9 - Small Value Procurement								6/27/23							GO-P	28,800.00	28,800.00		24,540.00	24,540.00									
	Inkpack, Epson Workforce (WF-C5790) Magenta	MSWD	NO	NP-53.9 - Small Value Procurement								6/27/23							GO-P	28,800.00	28,800.00		24,540.00	24,540.00									
	Inkpack, Epson Workforce (WF-C5790) Yellow	MSWD	NO	NP-53.9 - Small Value Procurement								6/27/23							GO-P	28,800.00	28,800.00		24,540.00	24,540.00									
	Inner Sheet, Rotating, with ceramic insulation	UROLOGY	NO	NP-53.9 - Small Value Procurement		5/19/23						6/5/23					7/13/23		GO-P	121,750.00		121,750.00	121,750.00										
	Inoculating loop	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/29/23							GO-P	6,000.00	6,000.00		3,000.00	3,000.00									
	Inoculating loop, 1 uL, individually packed, sterile, disposable	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								10/11/23					11/6/23		GO-P	3,000.00	3,000.00		1,575.00	1,575.00									
	Insecticide, Multi Insect killer	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								3/3/23					3/15/23		GO-P	1,200.00	1,200.00		1,100.00	1,100.00									
	Insulin Glargine 100iu/ml in 3ml pre-filled pen	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/29/23						8/9/23					9/14/23		GO-P	51,900.00	51,900.00		42,156.00	42,156.00									
	Intercom	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								2/3/23							GO-P	16,800.00	16,800.00		16,200.00	16,200.00									
	Intraoral Camera Cover Sleeves	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		GO-P	2,002.00	2,002.00		1,900.00	1,900.00									
	Intraoral Camera with Monitor	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23		GO-P (NCGH)	30,000.00	30,000.00		29,000.00	29,000.00									
	Iodine Pad 100 pieces per pack/box	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								6/5/23					6/27/23		GO-P	400.00	400.00		398.00	398.00									
	Iodine-131 Capsule / Oral Solution 100 mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement		9/5/23						10/11/23					10/27/23		GO-P	60,000.00	60,000.00		33,000.00	33,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Isopropyl, alcohol 70%	DENTAL	NO	NP-53.9 - Small Value Procurement								8/22/23					9/14/23		GOP	1,200.00	1,200.00		1,197.00	1,197.00										
	Isopropyl, alcohol 70% at least 3.785L	DENTAL	NO	NP-53.9 - Small Value Procurement								9/11/23					10/10/23		GOP	1,200.00	1,200.00		1,110.00	1,110.00										
	Isopropyl alcohol 70%, 3.78L	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23						12/1/23							GOP	1,200.00	1,200.00		1,200.00	1,200.00										
	Isopropyl Alcohol 95%, 1L / bottle	OB	NO	NP-53.9 - Small Value Procurement								6/5/23					7/4/23		GOP	7,680.00	7,680.00		4,800.00	4,800.00										
	Isopropyl Ethyl 95%, carbuoys	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/5/23					7/27/23		GOP	5,000.00	5,000.00		3,600.00	3,600.00										
	Isopropyl, Alcohol 70%	DENTAL	NO	NP-53.9 - Small Value Procurement								2/24/23					3/29/23		GOP	1,200.00	1,200.00		1,050.00	1,050.00										
	Isosorbide 5 mononitrate 30 mg MR tablet	NGH-PHARMACY	NO	NP-53.9 - Small Value Procurement		10/17/23						10/27/23					11/15/23		(NGH)	223,800.00	223,800.00		61,080.00	61,080.00										
	Isosorbide dinitrate 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/20/23					5/11/23		GOP	933.00	933.00		900.00	900.00										
	Isosorbide dinitrate 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23					5/26/23		GOP	933.00	933.00		900.00	900.00										
	Isosorbide dinitrate Inj.: 1mg/ml , 10ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/2/23					10/20/23		GOP	21,600.00	21,600.00		20,720.00	20,720.00										
	Isosorbide dinitrate Inj.: 1mg/ml , 10ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/24/23							GOP	21,600.00	21,600.00		21,600.00	21,600.00										
	Isoxsuprine 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/12/23					6/9/23		GOP	1,608.00	1,608.00		1,600.00	1,600.00										
	Isoxsuprine Inj:5mg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								4/19/23					5/30/23		GOP	26,000.00	26,000.00		20,000.00	20,000.00										
	IV Catheter G-20	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/29/23						12/27/23							GOP	300,000.00	300,000.00		117,500.00	117,500.00										
	IV Catheter G-22	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/29/23						12/27/23							GOP	300,000.00	300,000.00		117,500.00	117,500.00										
	IV Catheter G-24	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		9/29/23						11/24/23							GOP	163,200.00	163,200.00		43,792.00	43,792.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	IV Catheter G-26	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								11/24/23						GOP	48,000.00	48,000.00		45,500.00	45,500.00									
	IV Catheter G-26	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								11/24/23						GOP	48,000.00	48,000.00		22,000.00	22,000.00									
	Jam, mango at least 320 gms/bot	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								11/6/23						GOP	3,100.00	3,100.00		3,100.00	3,100.00									
	Jointing Compound	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23				5/17/23		GOP	1,332.80	1,332.80		1,300.00	1,300.00									
	Jointing Compound	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23		GOP	620.00	620.00		620.00	620.00									
	Journal, Compendium of Cancer-related Research Papers	PROFESSIONAL EDUCATION TRAINING & RESEARCH UNIT (PETRU)	NO	NP-53.9 - Small Value Procurement		11/9/23						11/24/23						GOP	90,000.00	90,000.00		77,000.00	77,000.00									
	Journal, Proceedings of the Clinical practice Guidelines for H&N and Neck Cancer	CPG for ORAL, HEAD AND NECK CANCER	NO	NP-53.9 - Small Value Procurement								12/29/23						GOP	200,000.00	200,000.00		140,000.00	140,000.00									
	KNIGHT-TAYLOR BRACE for patient Michael Angelo Pacheco Lucernas, Outpatient	MSWD	NO	NP-53.9 - Small Value Procurement								2/27/23				3/27/23		GOP	18,750.00	18,750.00		18,750.00	18,750.00									
	Kurman, R., Ellensson L. and Ronnett, B. (2019), Blaustein's Pathology of the Female Genital Tract, 7th edition, Springer	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		5/11/23						5/23/23				7/4/23		GOP	20,000.00	20,000.00		19,598.00	19,598.00									
	Label, Gum, white or light colored, plain	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								1/26/23				3/21/23		GOP	2,400.00	2,400.00		540.00	540.00									
	Label, Gum, white or light colored, plain	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								4/20/23				6/13/23		GOP	2,400.00	2,400.00		1,200.00	1,200.00									
	Lacquer sanding sealer	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						GOP	784.00	784.00		770.00	770.00									
	Lacquer Thinner	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23		GOP	672.00	672.00		250.00	250.00									
	Lacquer Thinner	EFMD	NO	NP-53.9 - Small Value Procurement								9/6/23				9/29/23		GOP	870.00	870.00		840.00	840.00									
	Lactated Ringers 1000ml bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/3/23				8/17/23		GOP	85,800.00	85,800.00		39,600.00	39,600.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	LED Tube T8, 19Watts, At least 700Lm	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23					6/8/23		GO	20,000.00	20,000.00		12,000.00	12,000.00											
	Led tube, T5, 16watts G5 base at least 1600Lm, daylight, double ended type	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23					9/18/23		GO	7,650.00	7,650.00		6,600.00	6,600.00											
	Led Tube, T8, (watts, at least 700Lm, daylight, double-ended type, 220V	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23							GO	12,000.00	12,000.00		7,200.00	7,200.00											
	Led Tube, T8, 18 watts at least 1800Lm, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23							GO	11,400.00	11,400.00		10,500.00	10,500.00											
	Led tube, T8, 18 watts, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23					4/27/23		GO	11,400.00	11,400.00		8,700.00	8,700.00											
	Led tube, T8, 18 watts, warmwhite	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23							GO	2,500.00	2,500.00		2,400.00	2,400.00											
	LED tube, T8, 18W	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23							GO	11,400.00	11,400.00		8,700.00	8,700.00											
	LED Tube, T8, 18watts	EFMD	NO	NP-53.9 - Small Value Procurement								10/19/23					11/9/23		GO	5,700.00	5,700.00		4,350.00	4,350.00											
	Led tube, T8, 18watts, at least 1600Lm, warmlight, double ended type, 220V	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23					9/18/23		GO	2,500.00	2,500.00		2,000.00	2,000.00											
	Led tube, T8, 18Watts, at least 700Lm, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23							GO	11,400.00	11,400.00		10,800.00	10,800.00											
	LED tube, T8, 9W	ED	NO	NP-53.9 - Small Value Procurement								12/18/23							GO	12,000.00	12,000.00		7,800.00	7,800.00											
	LED Tube, T8, 9watts	EFMD	NO	NP-53.9 - Small Value Procurement								10/19/23					11/7/23		GO	12,000.00	12,000.00		7,800.00	7,800.00											
	LED tube, T8, 9Watts, at least 700Lm, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23							GO	12,000.00	12,000.00		7,200.00	7,200.00											
	LED Tube, T8, 9Watts, At least 700Lm, Daylight, Double-Ended type, 220V	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					5/29/23		GO	25,000.00	25,000.00		15,000.00	15,000.00											
	LED tube, T8, 9watts, daylight	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23					4/20/23		GO	12,000.00	12,000.00		7,200.00	7,200.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	Legion Basic Pak	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		2/28/23							3/29/23				GOP	200,000.00	200,000.00		192,000.00	192,000.00													
	Legion Basic Pak	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		8/31/23							9/14/23			10/6/23	GOP	150,000.00	150,000.00		144,000.00	144,000.00													
	Legion Intrepid Ultra Mini Flared 45"	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		2/28/23							3/29/23				GOP	14,000.00	14,000.00		13,200.00	13,200.00													
	Leuproreline 11.25mg depot solution, vial wwith syringe (IM, SC)	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/6/23			6/29/23	GOP	39,600.00	39,600.00		38,896.00	38,896.00													
	Leuproreline 3.75mg/2ml vial + syringe	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/23/23							6/6/23			7/6/23	GOP	271,245.00	271,245.00		179,568.00	179,568.00													
	Level (hose), 12 mtr/length	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23			8/16/23	GOP	360.00	360.00		240.00	240.00													
	Lever Press bearing puller, 3 jaws, 200mm capacity	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23			6/21/23	GOP	3,146.00	3,146.00		2,520.00	2,520.00													
	Levetiracetam 100mg/ml, 300ml oral solution bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/27/23			10/11/23	GOP	11,434.20	11,434.20		10,000.00	10,000.00													
	Levetiracetam 100mg/ml, 300ml, oral solution bottle	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/9/23			9/7/23	GOP	11,434.20	11,434.20		10,000.00	10,000.00													
	Levetiracetam 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/2/23			5/29/23	GOP	68,000.00	68,000.00		22,500.00	22,500.00													
	Levetiracetam 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/24/23							7/6/23			8/3/23	GOP	102,000.00	102,000.00		52,330.00	52,330.00													
	Levetiracetam 500mg/5ml concentrate solution for IV infusion 5ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/15/23							7/26/23			8/17/23	GOP	343,068.00	343,068.00		132,180.00	132,180.00													
	Levetiracetam 500mg/ml concentrate solution for IV infusion 5ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		4/29/23							5/10/23			6/5/23	GOP	686,136.00	686,136.00		312,000.00	312,000.00													
	Levofloxacin 5mg/ml, 100ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/21/23			7/12/23	GOP	38,600.00	38,600.00		11,600.00	11,600.00													
	Levofloxacin 5mg/ml, 100ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/25/23				GOP	38,600.00	38,600.00		15,200.00	15,200.00													
	Levofloxacin 5mg/ml, 100ml vi	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/5/23							8/22/23			9/14/23	GOP	193,000.00	193,000.00		76,000.00	76,000.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)		
	Levofloxacin eye drops 5mg/ml 0.5% (w/v)	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/3/23					6/8/23		GOP	6,534.00	6,534.00		5,000.00	5,000.00										
	Levofloxacin eye drops 5mg/ml, 0.5%	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23							GOP	3,267.00	3,267.00		2,500.00	2,500.00										
	Licenses Online Video Conferencing Software	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement		2/4/23						3/9/23							GOP	105,000.00	105,000.00		90,000.00	90,000.00										
	Lidocaine 2% 1.8ml carpule	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/10/23					3/14/23		GOP	48,600.00	48,600.00		48,600.00	48,600.00										
	Lidocaine 2% 1.8ml carpule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23					5/25/23		GOP	27,000.00	27,000.00		23,880.00	23,880.00										
	Lidocaine 2% 1.8ml carpule (with epinephrine) (local infiltration)	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23					8/3/23		GOP	27,000.00	27,000.00		26,880.00	26,880.00										
	Lidocaine 2%, 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/9/23					8/30/23		GOP	7,808.00	7,808.00		5,792.00	5,792.00										
	Light Cure Filling Material at last 2 years expiration date	DENTAL	NO	NP-53.9 - Small Value Procurement								10/13/23					11/9/23		GOP	18,000.00	18,000.00		15,000.00	15,000.00										
	Light Cure Filling Material kit	DENTAL	NO	NP-53.9 - Small Value Procurement								5/31/23					6/22/23		GOP	18,000.00	18,000.00		15,000.00	15,000.00										
	Light Cure Filling Material Kit	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23							GOP	18,000.00	18,000.00		14,000.00	14,000.00										
	Light cure filling material kit	DENTAL	NO	NP-53.9 - Small Value Procurement								11/22/23							GOP	18,000.00	18,000.00		11,835.00	11,835.00										
	Light cure filling material, nano hybrid, 4grams per tube at least 2 years expiration date (shade A3.5)	DENTAL	NO	NP-53.9 - Small Value Procurement								11/22/23							GOP	900.00	900.00		890.00	890.00										
	Light Cure Filling Material, shade A2	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23							GOP	900.00	900.00		700.00	700.00										
	Light cure filling material, shade A2	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23		GOP	900.00	900.00		750.00	750.00										
	Light Cure Filling Material, shade A2.5	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23							GOP	900.00	900.00		700.00	700.00										
	Light Cure Filling Material, shade A3	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23							GOP	900.00	900.00		700.00	700.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Light cure filling material, shade A3	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23		GOP	900.00	900.00		750.00	750.00										
	Light Cure Filling Material, shade A3.5	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23							GOP	900.00	900.00		700.00	700.00										
	Light cure filling, shade A2	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23		GOP	900.00	900.00		650.00	650.00										
	Light cure filling, shade A3	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23		GOP	900.00	900.00		650.00	650.00										
	Light cure filling, shade A3.5	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23		GOP	900.00	900.00		650.00	650.00										
	Light cure filling, shade A2.5	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23		GOP	900.00	900.00		650.00	650.00										
	Light Curing Cavity Liner	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		(NCGH) GOP	5,016.00	5,016.00		4,800.00	4,800.00										
	Linear Accelerator Treatment Chart	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								6/6/23					8/2/23		GOP	12,500.00	12,500.00		11,250.00	11,250.00										
	Linezolid 2mg/ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/31/23						6/14/23					7/6/23		GOP	166,100.00	166,100.00		100,000.00	100,000.00										
	Linezolid 2mg/ml (600mg/300ml), solution for infusion (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		2/24/23						3/3/23					3/23/23		GOP	124,575.00	124,575.00		64,500.00	64,500.00										
	Linezolid 600mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/7/23					7/27/23		GOP	471,504.00	471,504.00		102,000.00	102,000.00										
	Linezolid Oral: 600mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/24/23						12/21/23							GOP	314,336.00	314,336.00		88,000.00	88,000.00										
	Liquid Asphalt at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		GOP	6,000.00	6,000.00		6,000.00	6,000.00										
	Locker, 12 Door Cabinet,Steel	NOGH- NETRU	NO	NP-53.9 - Small Value Procurement								7/19/23							(NCGH) GOP	12,995.00	12,995.00		11,500.00	11,500.00										
	Locker,6 door with hanger	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								5/23/23					6/21/23		(NCGH) GOP	50,000.00	50,000.00		31,660.00	31,660.00										
	Locking ligation system,polymer, extra large	SURGERY	NO	NP-53.9 - Small Value Procurement		5/9/23						5/24/23							GOP	450,000.00	450,000.00		450,000.00	450,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	Locking ligation system, polymer, large	SURGERY	NO	NP-53.9 - Small Value Procurement		5/9/23							5/24/23						GOP	225,000.00	225,000.00		225,000.00	225,000.00											
	Locking ligation system, polymer, medium to large	SURGERY	NO	NP-53.9 - Small Value Procurement		5/9/23							5/24/23						GOP	675,000.00	675,000.00		630,000.00	630,000.00											
	Locking Titanium Adapter, 5 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/14/23							3/31/23			5/24/23			GOP	93,040.00	93,040.00		64,200.00	64,200.00											
	Locking Titanium Adapter, 5 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		2/28/23							4/5/23			6/5/23			GOP	232,600.00	232,600.00		160,500.00	160,500.00											
	Loperamide (as hydrochloride) Oral: 2mg cap	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/12/23			6/9/23			GOP	380.00	380.00		380.00	380.00											
	Loperamide 2mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/15/23						GOP	380.00	380.00		66.00	66.00											
	Loperamide Oral: 2mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23			8/14/23			GOP	380.00	380.00		280.00	280.00											
	Loperamide Oral: 2mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/25/23			10/16/23			GOP	380.00	380.00		380.00	380.00											
	Loperamide Oral: 2mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/20/23			3/14/23			GOP	380.00	380.00		350.00	350.00											
	Loperamide Oral: 2mg capsule	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement									2/24/23			3/27/23			GOP	700.00	700.00		560.00	560.00											
	Losartan 100mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23							11/6/23			11/16/23			(HCO) GOP	217,940.00	217,940.00		55,895.20	55,895.20											
	Losartan 100mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/15/23						GOP	8,500.00	8,500.00		2,100.00	2,100.00											
	Losartan 100mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/1/23							12/28/23						GOP	51,000.00	51,000.00		17,880.00	17,880.00											
	Losartan 50mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23						(HCO) GOP	540,000.00	540,000.00		48,000.00	48,000.00											
	Losartan 50mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23						(HCO) GOP	270,000.00	270,000.00		24,000.00	24,000.00											
	Loversol Inj. 636mg/ml equiv. to 300mg/ml iodine, 50ml vial	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement		10/21/23							11/24/23						GOP	290,400.00	290,400.00		290,400.00	290,400.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)					
	McPherson, R. and Pincus, M (2021), Henry's Clinical Diagnosis and Management by Laboratory Methods, 24th edition, Elsevier Inc.	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		5/11/23						5/23/23					7/4/23		GOP	13,000.00	13,000.00		12,698.00	12,698.00													
	Mecobalamin Inj.; 500mcg/ml, 1ml amp	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/12/23							GOP	32,175.00	32,175.00		17,857.00	17,857.00													
	Mecobalamin Oral :500mg/tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								3/1/23					4/3/23		(NCGH) GOP	39,600.00	39,600.00		33,000.00	33,000.00													
	Mecobalamin Oral: 500mg/tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/3/23					4/3/23		GOP	5,280.00	5,280.00		4,400.00	4,400.00													
	Mecobalamin Oral; 500mcg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23							(NCGH) GOP	175,560.00	175,560.00		146,300.00	146,300.00													
	Mefenamic Acid, 500mg tablet	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement								3/16/23					5/5/23		GOP	490.00	490.00		420.00	420.00													
	Mefenamic Acid, 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/24/23					3/29/23		GOP	1,600.00	1,600.00		1,200.00	1,200.00													
	Memantine 10mg Film coated tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					11/16/23		(NCGH) GOP	38,232.00	38,232.00		20,583.00	20,583.00													
	Mesna Inj. 100 mg/ml, 4ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/13/23					8/8/23		GOP	16,170.00	16,170.00		14,732.00	14,732.00													
	Metal C- clamp, single hole, 1/2", for conduit	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23							GOP	600.00	600.00		400.00	400.00													
	Metal C- clamp, single hole, 3/4", for conduit	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23							GOP	1,200.00	1,200.00		480.00	480.00													
	Metal Junction box, deep type, w/cover plate (4in x 4in x 2 1/8 in depth)	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23					3/15/23		GOP	270.00	270.00		135.00	135.00													
	Metal Square Box, deep type w/cover plate (4inx4inx2 1/8in depth)	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23					4/20/23		GOP	1,300.00	1,300.00		850.00	850.00													
	Metal Stud, 35mm x 76mm x 3m, T=0.8mm	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23					5/17/23		GOP	5,750.72	5,750.72		5,440.00	5,440.00													
	Metal studs, 2" x 3" x 3m	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							GOP	1,260.00	1,260.00		1,250.00	1,250.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)			
	Metal Tracks, 35mm x 76mm x3m, T=0.8mm	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23					5/17/23		GDP	2,141.49	2,141.49		2,080.00	2,080.00											
	Metal Utility Box, deep type w/cover plate (4in x 2 1/8in deth)	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23							GDP	490.00	490.00		450.00	450.00											
	Mefformin 500mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23					11/21/23		(HCON) GDP	339,584.00	339,584.00		25,984.00	25,984.00											
	Mefformin 500mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23							(HCON) GDP	227,400.00	227,400.00		14,100.00	14,100.00											
	Mefformin 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23							GDP	18,192.00	18,192.00		1,296.00	1,296.00											
	Mefformin 500mg tablet (in blister pack or foil)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23					11/3/23		GDP	4,548.00	4,548.00		348.00	348.00											
	Methimazole 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/20/23					3/15/23		GDP	2,190.00	2,190.00		2,100.00	2,100.00											
	Methimazole 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/12/23					6/13/23		GDP	2,190.00	2,190.00		2,100.00	2,100.00											
	Methimazole 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/22/23					10/13/23		GDP	2,190.00	2,190.00		2,170.00	2,170.00											
	Methotrexate 25mg/ml, 2ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/13/23					8/8/23		GDP	20,520.00	20,520.00		17,857.00	17,857.00											
	Methyldopa 250 mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23					11/6/23		GDP	19,000.00	19,000.00		17,000.00	17,000.00											
	Methylprednisolone 4mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								6/29/23					7/20/23		GDP	2,576.00	2,576.00		1,290.00	1,290.00											
	Metoclopramide Oral : 10mg tablet (as hydrochloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23					11/13/23		GDP	800.00	800.00		800.00	800.00											
	Metoprolol 100mg	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					12/13/23		(HCON) GDP	13,500.00	13,500.00		3,900.00	3,900.00											
	Metoprolol 100mg	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23							(HCON) GDP	5,400.00	5,400.00		1,704.00	1,704.00											
	Metoprolol 50mg	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					11/20/23		(HCON) GDP	38,400.00	38,400.00		8,320.00	8,320.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)	
	Microphone, wireless, heavy duty	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								10/9/23							100%	9,200.00	9,200.00		8,800.00	8,800.00									
	Micropipette with rack (0.5-10.0ul) autoclavable, adjustable	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		2/22/23						3/24/23				5/9/23			100%	40,000.00	40,000.00		39,200.00	39,200.00									
	Micropipette with rack (10-100ul), autoclavable, adjustable	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		2/22/23						3/24/23				5/9/23			100%	40,000.00	40,000.00		39,200.00	39,200.00									
	Micropipette with rack (2.0-20.0ul), autoclavable, adjustable	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		2/22/23						3/24/23				5/9/23			100%	40,000.00	40,000.00		39,200.00	39,200.00									
	Micropipette with rack (20-200ul), autoclavable, adjustable	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		2/22/23						3/24/23				5/9/23			100%	40,000.00	40,000.00		39,200.00	39,200.00									
	Midazolam Inj.: 5mg/ml, 1ml ampule IM,IV	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/22/23						10/9/23				11/3/23			100%	107,928.00	107,928.00		66,288.00	66,288.00									
	Midazolam Inj:5mg/ml, 1ml ampule IM<1V	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/17/23						11/6/23				11/16/23			100%	107,928.00	107,928.00		69,996.00	69,996.00									
	Mild, bar, bath soap, 135g	DERMATOLOGY	NO	NP-53.9 - Small Value Procurement								11/17/23							100%	4,500.00	4,500.00		3,250.00	3,250.00									
	Mini 16 hole, 1 form, regulat T=1mm, L=95mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		8/22/23						9/14/23				10/24/23			100%	132,825.00	132,825.00		131,100.00	131,100.00									
	Minicap Extend Life PD transfer set, 6cper box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/14/23						3/31/23				5/5/23			100%	67,320.00	67,320.00		46,800.00	46,800.00									
	Minicap Extend Life PD transfer set, 6cper box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		2/28/23						4/5/23				6/5/23			100%	224,400.00	224,400.00		156,000.00	156,000.00									
	Minicap with Povidone-iodine, 120 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/14/23						3/31/23				5/5/23			100%	24,000.00	24,000.00		21,120.00	21,120.00									
	Minicap with Povidone-iodine, 120 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		2/28/23						4/5/23				6/5/23			100%	15,000.00	15,000.00		13,200.00	13,200.00									
	Minicentrifuge, compatible with 8x2ml and PCR strip rotor x 2	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		2/22/23						3/24/23				6/8/23			100%	140,000.00	140,000.00		99,400.00	99,400.00									
	Misua	PARAMEDICAL/NDMD	YES	NP-53.9 - Small Value Procurement								6/30/23							100%	2,200.00	2,200.00		2,150.00	2,150.00									
	Misua	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								9/18/23				10/20/23			100%	2,200.00	2,200.00		2,200.00	2,200.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
	Misua	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23						GOP	2,200.00	2,200.00		2,200.00	2,200.00									
	Misua	PARAMEDICAL/NDMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/17/23	GOP	2,200.00	2,200.00		2,200.00	2,200.00									
	Monobasic/Dibasic Sodium Phosphate 19g/7g, 133ml bot	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/12/23					6/15/23	GOP	22,500.00	22,500.00		22,500.00	22,500.00									
	Monobasic/Dibasic Sodium Phosphate 19g/7g, 133ml bot	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/14/23					9/6/23	GOP	22,500.00	22,500.00		22,500.00	22,500.00									
	Morphine Sulfate Inj; 10mg/ml, 1ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/1/23						GOP	7,000.00	7,000.00		7,000.00	7,000.00									
	Morphine Sulfate Inj; 10mg/ml, 1ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								6/14/23					7/6/23	GOP	14,000.00	14,000.00		11,000.00	11,000.00									
	Mouth Mirror	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23						GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Mouth Mirror	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23					8/4/23	GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Mouth Mirror	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23					8/16/23	GOP	1,500.00	1,500.00		1,500.00	1,500.00									
	Mouth mirror (no handle size 5 mirror only)	DENTAL	NO	NP-53.9 - Small Value Procurement								7/7/23					8/4/23	GOP	1,500.00	1,500.00		1,440.00	1,440.00									
	Mouth Mirror (no handle, size 5 mirror only)	DENTAL	NO	NP-53.9 - Small Value Procurement								10/13/23					11/9/23	GOP	1,500.00	1,500.00		1,470.00	1,470.00									
	Mouth Mirror with Handle	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23	GOP (NCGH)	11,812.50	11,812.50		10,500.00	10,500.00									
	Multifunctional Copier	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement		10/21/23						11/30/23						GOP	170,000.00	170,000.00		152,000.00	152,000.00									
	Multipurpose Ladder, Aluminum, 16ft, at least 13.9kg	HRMD	NO	NP-53.9 - Small Value Procurement								8/7/23						GOP	12,000.00	12,000.00		9,500.00	9,500.00									
	Multivitamins 5ml syrup, 120ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/14/23					10/11/23	GOP	3,880.00	3,880.00		3,200.00	3,200.00									
	Multivitamins for Adult tablet/capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					12/13/23	GOP	28,000.00	28,000.00		6,400.00	6,400.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)							
	Multivitamins Oral for Adult	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23							11/6/23					11/21/23		PHCO	85,400.00	85,400.00		21,472.00	21,472.00														
	Multivitamins per 1ml, 15ml drops	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/9/23					9/12/23		PHCO	1,032.40	1,032.40		900.00	900.00														
	Multivitamins 5ml syrup, 120ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/21/23							PHCO	3,880.00	3,880.00		3,200.00	3,200.00														
	Multivitamins 5ml syrup, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/3/23					6/8/23		PHCO	3,000.00	3,000.00		3,000.00	3,000.00														
	Multivitamins Oral: for Adults per capsule/tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									12/28/23							PHCO	70,000.00	70,000.00		29,600.00	29,600.00														
	Multivitamins per 1 ml, 15ml Drops	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/25/23					10/17/23		PHCO	1,032.40	1,032.40		960.00	960.00														
	Multivitamins per 1ml, 15ml drops	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/3/23					3/30/23		PHCO	516.20	516.20		450.00	450.00														
	Multivitamins per 1ml, 15ml drops	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/8/23					6/5/23		PHCO	1,032.40	1,032.40		900.00	900.00														
	Mupirocin 2%, 15G ointment tube	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/18/23					10/13/23		PHCO	16,000.00	16,000.00		15,800.00	15,800.00														
	Mupirocin 2%, 15g Ointment tube	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/6/23					11/20/23		PHCO	16,000.00	16,000.00		9,979.00	9,979.00														
	Mupirocin 2%, 5G Ointment tube	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23					8/30/23		PHCO	13,000.00	13,000.00		5,300.00	5,300.00														
	Mupirocin 2%, 5G Ointment tube	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/14/23					9/5/23		PHCO	39,000.00	39,000.00		20,400.00	20,400.00														
	Mushroom, Buttons at least 400-425 gms/can	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement									11/6/23							PHCO	1,391.60	1,391.60		1,188.00	1,188.00														
	Mushroom, buttons at least 400-425 grams/can	Paramedical / NDMD	NO	NP-53.9 - Small Value Procurement		7/18/23							8/7/23					9/6/23		PHCO	1,043.70	1,043.70		937.50	937.50														
	Mushroom, buttons at least 400-425 grams/can	Paramedical / NDMD	NO	NP-53.9 - Small Value Procurement									10/2/23					10/17/23		PHCO	1,371.60	1,371.60		1,300.00	1,300.00														
	Mycophenolate Mofetil 500mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/22/23					4/25/23		PHCO	12,100.00	12,100.00		10,646.00	10,646.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	Nail, concrete 1"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		PO	190.00	190.00		190.00	190.00									
	Nail, concrete 1-1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		PO	190.00	190.00		190.00	190.00									
	Nail, concrete 2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		PO	190.00	190.00		190.00	190.00									
	Nail, concrete 2-1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	190.00	190.00		190.00	190.00									
	Nail, concrete 3"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	190.00	190.00		190.00	190.00									
	Nail, concrete 4"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	190.00	190.00		190.00	190.00									
	Nail, CW 1"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		PO	180.00	180.00		172.00	172.00									
	Nail, CW 1-1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		PO	170.00	170.00		160.00	160.00									
	Nail, CW 2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		PO	170.00	170.00		156.00	156.00									
	Nail, CW 2-1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	170.00	170.00		156.00	156.00									
	Nail, CW 4"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	170.00	170.00		150.00	150.00									
	Nail, finishing 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/23/23					8/16/23		PO	190.00	190.00		190.00	190.00									
	Nail, finishing 1"	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23					8/16/23		PO	85.00	85.00		85.00	85.00									
	Nail, finishing 1"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	190.00	190.00		176.00	176.00									
	Nail, finishing 1"	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					6/8/23		PO	196.00	196.00		180.00	180.00									
	Nail, finishing 2 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							PO	180.00	180.00		164.00	164.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/Acceptance (if applicable)
	Nail, finishing 2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/16/23		d00	180.00	180.00		164.00	164.00									
	Nail, finishing 3"	EFMD	NO	NP-53.9 - Small Value Procurement								2/20/23				3/9/23		d00	80.00	80.00		80.00	80.00									
	Nail, finishing 3"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	180.00	180.00		170.00	170.00									
	Nail, finishing, 1 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/16/23		d00	180.00	180.00		164.00	164.00									
	Nalbuphine Hcl Inj; 10mg/ml, 1ml ampule (IM,IV,SC)	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23						d00	10,275.00	10,275.00		9,979.00	9,979.00									
	Naproxen (as sodium salt) 500mg base (550mg) tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/22/23				10/17/23		d00	2,000.00	2,000.00		2,000.00	2,000.00									
	Neostigmine 500mcg/ml, 1ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/10/23				3/24/23		d00	50,600.00	50,600.00		34,000.00	34,000.00									
	Neostigmine 500mcg/ml, 1ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/5/23				10/13/23		d00	101,200.00	101,200.00		100,800.00	100,800.00									
	Newborn Hearing Screening Sticker Seal	ENT-HNS	NO	NP-53.9 - Small Value Procurement								11/17/23						d00	15,000.00	15,000.00		15,000.00	15,000.00									
	Nicardipine Hydrochloride Inj; 1mg/ml, 10ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/31/23				10/10/23		d00	660,000.00	660,000.00		45,430.00	45,430.00									
	Nicardipine Hydrochloride Inj.; 1mg/ml, 10ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/15/23				8/18/23		d00	264,000.00	264,000.00		23,156.00	23,156.00									
	Nicardipine Hydrochloride Inj.; 1mg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/15/23				8/15/23		d00	155,960.00	155,960.00		23,112.00	23,112.00									
	Nifedipine Oral : 10mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23						d00	1,400.00	1,400.00		1,000.00	1,000.00									
	Nifedipine Oral 10mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23				11/15/23		d00	2,800.00	2,800.00		760.00	760.00									
	Nifedipine Oral 30mgMR tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/12/23				7/13/23		d00	8,168.40	8,168.40		7,425.72	7,425.72									
	Nifedipine Oral: 10mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/2/23						d00	1,400.00	1,400.00		1,160.00	1,160.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Nifedipine Oral: 10mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/3/23					10/25/23	dOP	1,400.00	1,400.00		1,200.00	1,200.00										
	Nifedipine Oral: 10mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/31/23					6/19/23	dOP	1,400.00	1,400.00		1,000.00	1,000.00										
	Nifedipine Oral: 30mg MR tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/22/23					5/17/23	dOP	8,168.40	8,168.40		7,425.72	7,425.72										
	Nifedipine Oral: 30mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/22/23						dOP	8,168.40	8,168.40		7,425.72	7,425.72										
	Nimodipine 30 mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/11/23						dOP	30,820.00	30,820.00		27,520.00	27,520.00										
	Nimodipine 30mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								1/18/23						dOP	27,520.00	27,520.00		27,520.00	27,520.00										
	Nimodipine 30mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/10/23					6/8/23	dOP	24,656.00	24,656.00		22,016.00	22,016.00										
	Nimodipine 30mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23					6/5/23	dOP	30,820.00	30,820.00		27,520.00	27,520.00										
	Nimodipine 30mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/6/23					8/8/23	dOP	30,820.00	30,820.00		27,520.00	27,520.00										
	Nitrofurantoin 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/20/23					3/14/23	dOP	6,850.00	6,850.00		6,800.00	6,800.00										
	Nitrofurantoin 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/10/23					6/7/23	dOP	6,850.00	6,850.00		6,644.00	6,644.00										
	Nitrofurantoin 100mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/9/23					8/31/23	dOP	6,850.00	6,850.00		6,800.00	6,800.00										
	Nitrogen gas regulator	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					6/21/23	dOP	7,920.00	7,920.00		6,760.00	6,760.00										
	Non-Absorbable polymer locking clips, 14 cartridges/box, violet, large	UROLOGY	NO	NP-53.9 - Small Value Procurement								11/8/23					11/28/23	dOP	150,000.00	150,000.00		135,000.00	135,000.00										
	Non-contact forehead thermometer	Professional Education, Training & Research Unit (PETRU)	NO	NP-53.9 - Small Value Procurement								10/13/23					11/7/23	dOP	9,000.00	9,000.00		7,500.00	7,500.00										
	Non-invasive blood pressure bosc	ANESTHESIOLOGY	NO	NP-53.9 - Small Value Procurement								11/24/23						dOP	10,125.00	10,125.00		9,675.00	9,675.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)					
					Norepinephrine (as bitartrate) Inj.: 1mg/ml, 4ml (IV Infusion)	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/1/23								12/21/23							GOP	800,000.00	800,000.00		146,000.00		146,000.00						
Norepinephrine (as bitartrate) Inj.: 1mg/ml, 4ml ampule (IV Infusion)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/22/23							10/2/23			10/20/23			GOP	400,000.00	400,000.00		73,000.00	73,000.00														
Norepinephrine (as bitartrate) Inj.: 1mg/ml, 4ml ampule (IV Infusion)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/28/23							10/9/23			11/6/23			GOP	240,000.00	240,000.00		61,470.00	61,470.00														
Norepinephrine Inj: 1mg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23						GOP	420,000.00	420,000.00		206,000.00	206,000.00														
Norepinephrine Inj: 1mg/ml, 4ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23						GOP	800,000.00	800,000.00		146,000.00	146,000.00														
Norepinephrine Inj: 1mg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/31/23			8/16/23			GOP	62,814.00	62,814.00		61,800.00	61,800.00														
Norepinephrine inj: 1mg/ml, 2ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/5/23							5/12/23			6/13/23			GOP	126,000.00	126,000.00		78,000.00	78,000.00														
Normal Saline for Irrigation 1000ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/12/23							8/24/23			10/17/23			GOP	127,500.00	127,500.00		120,000.00	120,000.00														
Normal Saline Solution 1000ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/1/23							7/18/23			8/3/23			GOP	315,180.00	315,180.00		111,240.00	111,240.00														
Normal Saline Solution 1000ml (0.9% Sodium Chloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/22/23							10/9/23			10/23/23			GOP	490,560.00	490,560.00		361,472.64	361,472.64														
Normal Saline Solution 1000ml (0.9% Sodium Chloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement									12/22/23						GOP	490,560.00	490,560.00		448,512.00	448,512.00														
Normal Saline Solution 500ml (0.9% Sodium Chloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/29/23							8/9/23			8/29/23			GOP	120,000.00	120,000.00		32,000.00	32,000.00														
Normal Saline Solution 500ml (0.9% Sodium Chloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/24/23							9/7/23			9/20/23			GOP	120,000.00	120,000.00		32,000.00	32,000.00														
Normal Saline Solution 500ml (0.9% Sodium Chloride)	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/23/23							10/9/23			10/23/23			GOP	345,600.00	345,600.00		129,600.00	129,600.00														
Normal Saline, 1 liter	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		10/5/23							10/23/23					GOP	159,600.00	159,600.00		85,120.00	85,120.00															
Normal Saline, 1 liter	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23			12/29/23			GOP	490,560.00	490,560.00		448,512.00	448,512.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)								
	Oxacillin Inj 500mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23							11/15/23					GO-P	104,000.00	104,000.00		19,040.00	19,040.00																	
	Oxacillin Inj. 500mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/31/23							9/11/23					GO-P	104,000.00	104,000.00		15,832.00	15,832.00																	
	Oxacillin Inj.: 500mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/21/23							12/29/23					GO-P	104,000.00	104,000.00		19,912.00	19,912.00																	
	Oxacillin Inj: 500mg vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/9/23							6/16/23					GO-P	130,000.00	130,000.00		85,000.00	85,000.00																	
	Oxaliplatin 50mg Powder vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/31/23							9/11/23					GO-P	149,300.00	149,300.00		89,865.00	89,865.00																	
	Oxaliplatin 50mg powder, vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/12/23							10/23/23					GO-P	447,900.00	447,900.00		255,000.00	255,000.00																	
	Oxaliplatin 5mg Powder vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/31/23							9/11/23					GO-P	274,340.00	274,340.00		143,900.00	143,900.00																	
	Oxaliplatin 5mg/ml concentrate solution , 20ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/18/23							12/12/23					GO-P	274,340.00	274,340.00		158,500.00	158,500.00																	
	Oxygen Flow Sensor compatible with existing mechanical ventilator (Mindray SV300)	IM-PULMO	NO	NP-53.9 - Small Value Procurement		4/18/23							5/17/23					GO-P	247,500.00	247,500.00		247,500.00	247,500.00																	
	Oxygen flow sensor/ Oxygen cell compatible with existing mechanical ventilator (Monnal T75)	IM-PULMO	NO	NP-53.9 - Small Value Procurement		3/7/23							4/19/23					GO-P	50,000.00	50,000.00		50,000.00	50,000.00																	
	Oxygen saturation pulse oximeter	ANESTHESIOLOGY	NO	NP-53.9 - Small Value Procurement		10/12/23							11/24/23					GO-P	330,000.00	330,000.00		93,750.00	93,750.00																	
	Oxygen Sensor for Penion Prima 320 Anesthesia Machine	EFMD	NO	NP-53.9 - Small Value Procurement		11/20/23							12/14/23					GO-P	100,000.00	100,000.00		80,000.00	80,000.00																	
	Oxygen Tank Holder, heavy duty stainless steel	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement		8/31/23							9/27/23					GO-P	150,000.00	150,000.00		82,500.00	82,500.00																	
	Pacitaxel 6 mg/mL, 17mL	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/2/23							8/15/23					GO-P	990,000.00	990,000.00		404,400.00	404,400.00																	
	Pacitaxel 6mg/ml, 43.4ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/18/23							3/29/23					GO-P	202,400.00	202,400.00		147,600.00	147,600.00																	

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)					
	Pacitaxel 6mg/ml, 43.4ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/24/23							7/6/23					d00	202,400.00	202,400.00			124,000.00	124,000.00													
	Pacitaxel 6mg/ml, 43.4ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		9/23/23							10/9/23					d00	202,400.00	202,400.00			120,000.00	120,000.00													
	Pacitaxel 6mg/ml, 5ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/18/23							3/29/23					d00	186,400.00	186,400.00			76,000.00	76,000.00													
	Pacitaxel 6mg/ml, 17ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/11/23							3/22/23					d00	544,500.00	544,500.00			246,840.00	246,840.00													
	Padlock, 30mm	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					d00	980.00	980.00			480.00	480.00													
	Paint brush 1"	EFMD	NO	NP-53.9 - Small Value Procurement									12/19/23					d00	150.00	150.00			90.00	90.00													
	Paint brush 2"	EFMD	NO	NP-53.9 - Small Value Procurement									12/19/23					d00	300.00	300.00			168.00	168.00													
	Paint brush 3" (white hair)	EFMD	NO	NP-53.9 - Small Value Procurement									5/25/23					d00	360.00	360.00			294.00	294.00													
	Paint brush 4"	EFMD	NO	NP-53.9 - Small Value Procurement									6/1/23					d00	1,200.00	1,200.00			800.00	800.00													
	Paint brush, 1 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement									5/15/23					d00	174.00	174.00			174.00	174.00													
	Paint brush, 1 1/2" (white hair)	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					d00	420.00	420.00			228.00	228.00													
	Paint brush, 1"	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23					d00	36.00	36.00			36.00	36.00													
	Paint brush, 1" (white hair)	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					d00	80.00	80.00			60.00	60.00													
	Paint brush, 1" (white hair)	EFMD	NO	NP-53.9 - Small Value Procurement									3/31/23					d00	120.00	120.00			108.00	108.00													
	Paint brush, 1" (white hair)	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23					d00	150.00	150.00			150.00	150.00													
	Paint brush, 1" (white hair)	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23					d00	156.00	156.00			72.00	72.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
	Paint QDE (black)	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						d00	680.00	680.00		660.00	660.00									
	Paint QDE (white color) at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	3,120.00	3,120.00		2,600.00	2,600.00									
	Paint red oxide	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				5/11/23		d00	490.00	490.00		350.00	350.00									
	Paint remover (stripper) at least 350ml/bottle	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/16/23		d00	1,312.00	1,312.00		220.00	220.00									
	Paint Roller 4", foam	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						d00	360.00	360.00		300.00	300.00									
	Paint Roller brush 4"	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						d00	220.00	220.00		140.00	140.00									
	Paint roller, 1" (cotton) black handle	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23				5/29/23		d00	360.00	360.00		320.00	320.00									
	Paint roller, 2"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23						d00	96.00	96.00		90.00	90.00									
	Paint roller, 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				4/13/23		d00	140.00	140.00		140.00	140.00									
	Paint roller, 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement								5/25/23				6/21/23		d00	350.00	350.00		168.00	168.00									
	Paint roller, 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/16/23		d00	350.00	350.00		260.00	260.00									
	Paint roller, 4" (foam)	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23				6/8/23		d00	150.00	150.00		150.00	150.00									
	Paint roller, 4" (foam)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/16/23		d00	400.00	400.00		330.00	330.00									
	Paint roller, 4" (foam)	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23				5/29/23		d00	570.00	570.00		330.00	330.00									
	Paint Roller, 7"	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23				5/25/23		d00	582.00	582.00		270.00	270.00									
	Paint roller, 7"	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				7/31/23		d00	96.00	96.00		90.00	90.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Paint roller, 7" (cotton) black handle	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					5/29/23		d00	856.00	856.00		680.00	680.00										
	Paint roller, 7" black handle	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23					5/25/23		d00	450.00	450.00		400.00	400.00										
	Paint roller, foam, 4"	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							d00	200.00	200.00		200.00	200.00										
	Paint roller, foam, 4"	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							d00	120.00	120.00		100.00	100.00										
	Paint thinner	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23					5/25/23		d00	1,350.00	1,350.00		1,050.00	1,050.00										
	Paint Thinner	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/8/23		d00	300.00	300.00		300.00	300.00										
	Paint thinner at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							d00	14,865.00	14,865.00		990.00	990.00										
	Paint thinner at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							d00	2,220.00	2,220.00		1,200.00	1,200.00										
	Paint tinting color, bulletin red	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23					10/19/23		d00	240.00	240.00		210.00	210.00										
	Paint tinting color, bulletin red, at least 1/4 liter/can	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		d00	452.00	452.00		420.00	420.00										
	Paint tinting color, hanza yellow	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23					10/19/23		d00	240.00	240.00		212.00	212.00										
	Paint tinting color, hanza yellow	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		d00	460.00	460.00		420.00	420.00										
	Paint tinting color, lamp black	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		d00	408.00	408.00		300.00	300.00										
	Paint tinting color, raw sienna	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		d00	372.00	372.00		344.00	344.00										
	Paint tinting color, thalo blue	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		d00	520.00	520.00		392.00	392.00										
	Paint tinting color, thalo green(at least 1/4 liter/can)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23		d00	520.00	520.00		392.00	392.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Paint tinting color,yellow chrome	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	364.00	364.00		344.00	344.00									
	Paint, Epoxy Primer, Grey	EFMD	NO	NP-53.9 - Small Value Procurement								9/14/23					10/11/23	d00	4,080.00	4,080.00		4,080.00	4,080.00									
	Paint, flat enamel	EFMD	NO	NP-53.9 - Small Value Procurement								7/13/23						d00	780.00	780.00		780.00	780.00									
	Paint, flat enamel	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					6/8/23	d00	1,460.00	1,460.00		1,460.00	1,460.00									
	Paint, flat latex	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					5/29/23	d00	7,340.00	7,340.00		5,650.00	5,650.00									
	Paint, flat latex	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23						d00	734.00	734.00		650.00	650.00									
	Paint, flat latex, white	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23					6/5/23	d00	675.00	675.00		580.00	580.00									
	Paint, Flat Latex, white	EFMD	NO	NP-53.9 - Small Value Procurement								4/19/23					5/25/23	d00	1,950.00	1,950.00		1,695.00	1,695.00									
	Paint, flat latex, white at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23	d00	2,600.00	2,600.00		2,260.00	2,260.00									
	Paint, flat Latex, white, at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23					6/8/23	d00	2,000.00	2,000.00		1,440.00	1,440.00									
	Paint, flat wall enamel, white	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					6/6/23	d00	2,190.00	2,190.00		2,190.00	2,190.00									
	Paint, lacquer primer (grey) at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	3,896.00	3,896.00		3,840.00	3,840.00									
	Paint, lacquer thinner at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/16/23	d00	1,110.00	1,110.00		518.00	518.00									
	Paint, lacquer thinner	EFMD	NO	NP-53.9 - Small Value Procurement								9/20/23						d00	350.00	350.00		280.00	280.00									
	Paint, QDE (black color) at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23						d00	1,300.00	1,300.00		1,290.00	1,290.00									
	Paint, QDE (black color) at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/9/23					8/4/23	d00	1,344.00	1,344.00		1,240.00	1,240.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Paint, QDE (Black color) at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									3/31/23					5/25/23		dOP	1,300.00	1,300.00		1,290.00	1,290.00								
	Paint, QDE (White color)	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23					6/6/23		dOP	4,000.00	4,000.00		3,800.00	3,800.00								
	Paint, QDE (White color)	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23					6/8/23		dOP	1,600.00	1,600.00		1,540.00	1,540.00								
	Paint, QDE (white color) at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23					8/4/23		dOP	1,776.00	1,776.00		1,300.00	1,300.00								
	Paint, QDE, white	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23					6/8/23		dOP	680.00	680.00		680.00	680.00								
	Paint, QDE, white	EFMD	NO	NP-53.9 - Small Value Procurement									7/13/23					8/16/23		dOP	888.00	888.00		8,976.00	8,976.00								
	Paint, roller brush 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23					8/16/23		dOP	220.00	220.00		120.00	120.00								
	Paint, roller brush, 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement									3/31/23							dOP	200.00	200.00		160.00	160.00								
	Paint, roller brush, 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement									3/31/23					5/25/23		dOP	200.00	200.00		160.00	160.00								
	Paint, roller, 4" (cotton)	EFMD	NO	NP-53.9 - Small Value Procurement									7/13/23					8/16/23		dOP	65.00	65.00		35.00	35.00								
	Paint, roller, 4" (foam)	EFMD	NO	NP-53.9 - Small Value Procurement									7/13/23					9/6/23		dOP	65.00	65.00		45.00	45.00								
	Paint, roller, 4" (foam)	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23					6/8/23		dOP	570.00	570.00		330.00	330.00								
	Paint, semi-gloss latex	EFMD	NO	NP-53.9 - Small Value Procurement									12/18/23							dOP	800.00	800.00		750.00	750.00								
	Paint, semi-gloss latex, white	EFMD	NO	NP-53.9 - Small Value Procurement									3/16/23					6/5/23		dOP	1,606.00	1,606.00		1,260.00	1,260.00								
	Paint, Semi-Gloss latex, white	EFMD	NO	NP-53.9 - Small Value Procurement									4/19/23							dOP	3,375.00	3,375.00		3,050.00	3,050.00								
	Paint, semi-gloss, latex, white	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					5/24/23		dOP	5,850.00	5,850.00		5,490.00	5,490.00								

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)					
					Perfluorocarbon Liquid	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement		2/16/23								4/5/23					5/10/23			GOP	160,000.00	160,000.00		126,000.00		126,000.00					
Peritoneal Dialysis Solution with 1.5% Dextrose, 2L, 6 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/14/23							3/31/23					5/5/23		GOP	56,250.00	56,250.00		39,600.00	39,600.00													
Peritoneal Dialysis Solution with 25% Dextrose, 2L, 6 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/14/23							3/31/23					5/5/23		GOP	18,750.00	18,750.00		13,200.00	13,200.00													
Peritoneal Dialysis Solution with 4.5% Dextrose, 2L, 6 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/14/23							3/31/23					5/5/23		GOP	7,500.00	7,500.00		5,280.00	5,280.00													
Personalized Eco bag	DERMA	NO	NP-53.9 - Small Value Procurement									12/29/23							GOP	10,000.00	10,000.00		10,000.00	10,000.00													
Phenytoin Inj.: 50mg/ml, 2ml amp	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/15/23							7/28/23							GOP	130,000.00	130,000.00		18,000.00	18,000.00													
Phenytoin Inj: 50mg/ml, 2ml ampule (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/3/23					3/30/23		GOP	39,000.00	39,000.00		27,000.00	27,000.00													
Phenytoin Inj: 50mg/ml, 2ml ampule (IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/2/23					6/14/23		GOP	130,000.00	130,000.00		49,800.00	49,800.00													
Physical & Chemical Water Analysis for reverse Osmosis Machine (1 source x 2/yr) for CY 2023	NCGH- DILAYSIS	YES	NP-53.9 - Small Value Procurement									11/28/22							GOP (NCGH)	19,000.00	19,000.00		18,000.00	18,000.00													
Physical and Chemical Analysis of Water	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement									9/7/23							GOP	5,000.00	5,000.00		3,500.00	3,500.00													
Physical and Chemical Water Analysis	DIALYSIS CENTER	YES	NP-53.9 - Small Value Procurement									11/21/22							GOP	72,000.00	72,000.00		72,000.00	72,000.00													
Physical and Chemical Water Analysis	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement									3/16/23							GOP	5,000.00	5,000.00		3,500.00	3,500.00													
Phytomenadione Inj.: 10mg/ml, 1 ml ampule (IM,IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23					8/15/23		GOP	45,850.00	45,850.00		8,890.00	8,890.00													
Phytomenadione Inj: 10mg/ml, 1ml ampule (IM/IV)	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/17/23							11/6/23					11/23/23		GOP	91,700.00	91,700.00		28,480.00	28,480.00													
Pigtail nephrostomy drainage catheter set 1 - 2way, 1 Lunderquist Guidewire, 1 2-part puncture needle, 4 fascial dilator with peel-away sheet, 1 scalpel F10	UROLOGY	NO	NP-53.9 - Small Value Procurement		8/24/23							9/18/23					10/10/23		GOP	195,000.00	195,000.00		180,000.00	180,000.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)				
	Pigtail nephrostomy drainage catheter set 1 2-way, 1 Lunderquist Guidewire, 12-part puncture needle, 4 fascial dilator w/peel-away sheet, 1 scalpel F12	UROLOGY	NO	NP-53.9 - Small Value Procurement		5/18/23							6/20/23					7/4/23		GOP	195,000.00	195,000.00		180,000.00	180,000.00											
	Pigtail nephrostomy drainage catheter set 1 2-way, 1 Lunderquist Guidewire, 12-part puncture needle, 4 fascial dilator w/peel-away sheet, 1 scalpel F12	UROLOGY	NO	NP-53.9 - Small Value Procurement		4/27/23							7/6/23					8/2/23		GOP	195,000.00	195,000.00		180,000.00	180,000.00											
	Pigtail Nephrostomy Drainage Catheter set 1-2way, 1 Lunderquist Guidewire, 1-2part Puncture Needle, 4 Fascial Dilator w/peel-away sheet, 1 scalpel fr.10	UROLOGY	NO	NP-53.9 - Small Value Procurement		10/10/23							11/8/23					12/13/23		GOP	195,000.00	195,000.00		180,000.00	180,000.00											
	Pigtail Nephrostomy Drainage Catheter set 1-2way, 1 Lunderquist Guidewire, 1-2part Puncture Needle, 4 Fascial Dilator w/peel-away sheet, 1 scalpel fr.12	UROLOGY	NO	NP-53.9 - Small Value Procurement		10/10/23							11/8/23					12/13/23		GOP	195,000.00	195,000.00		180,000.00	180,000.00											
	Pigtail type drainage catheter set: includes catheter FR. 14	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		6/20/23							7/11/23					7/27/23		GOP	80,000.00	80,000.00		80,000.00	80,000.00											
	Pigtail type drainage catheter set: includes catheter FR. 16	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		10/3/23							11/15/23							GOP	104,000.00	104,000.00		76,000.00	76,000.00											
	Pigtail type drainage catheter set: includes catheter FR.14	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement									2/24/23					4/17/23		GOP	40,000.00	40,000.00		28,000.00	28,000.00											
	Pigtail type drainage catheter set: includes catheter FR.16	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		3/21/23							7/7/23					7/27/23		GOP	91,000.00	91,000.00		84,000.00	84,000.00											
	Pigtail, Nephrostomy Drainage Catheter Set 1 2-way, 1Lunderquist Guidewire, 1 2-part Puncture Needle, 4 Fascial Dilator w/Peel-Away Sheet, 1 Scalpel F10	UROLOGY	NO	NP-53.9 - Small Value Procurement		2/28/23							3/15/23					5/3/23		GOP	195,000.00	195,000.00		180,000.00	180,000.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	Plaster, paper, white 1"	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								10/23/23					11/16/23		GOP	39,200.00	39,200.00		22,400.00	22,400.00									
	Plaster, paper, white 1"	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								11/8/23					11/24/23		GOP	39,200.00	39,200.00		22,400.00	22,400.00									
	Plaster, paper, white 1" blended tape, adhesive, hypoallergenic	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								9/18/23					10/9/23		GOP	39,200.00	39,200.00		22,400.00	22,400.00									
	Plaster, Paper, white, 1", blended tape	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								5/4/23					6/1/23		GOP	39,200.00	39,200.00		33,017.60	33,017.60									
	Plastic Bench 4-seater	ESC	NO	NP-53.9 - Small Value Procurement		11/17/23						12/7/23							GOP	142,600.00	142,600.00		140,000.00	140,000.00									
	Plastic cover, no.14, 48" width, 50 meters pe roll	EFMD	NO	NP-53.9 - Small Value Procurement								6/23/23					8/16/23		GOP	12,600.00	12,600.00		11,100.00	11,100.00									
	Plastic sack bag- whole cover, clear and thick	IM- PULMONARY UNIT	NO	NP-53.9 - Small Value Procurement								10/27/23							GOP	20,000.00	20,000.00		19,200.00	19,200.00									
	Plastic Single Monobloc Chair	ESC	NO	NP-53.9 - Small Value Procurement								12/7/23							GOP	20,350.00	20,350.00		17,400.00	17,400.00									
	Plastic Surface Box	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23							GOP	390.00	390.00		380.00	380.00									
	Plastic Surface Box, AMCO box	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23					3/15/23		GOP	390.00	390.00		380.00	380.00									
	Plastic Surface Box, AMCO box	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23					4/20/23		GOP	3,900.00	3,900.00		360.00	360.00									
	Plastic Surface Box, AMCO box	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							GOP	600.00	600.00		600.00	600.00									
	Plastic Surface Box, AMCO box	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23					6/8/23		GOP	234.00	234.00		228.00	228.00									
	Plastic surface box, AMCO box	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23					6/22/23		GOP	390.00	390.00		380.00	380.00									
	Plastic surface box, AMCO Box	EFMD	NO	NP-53.9 - Small Value Procurement								11/9/23							GOP	390.00	390.00		370.00	370.00									
	Plyboard, 3/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					5/29/23		GOP	14,256.00	14,256.00		13,800.00	13,800.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
	Plywood marine	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						d00	490.00	490.00		420.00	420.00									
	Plywood, marine 1/2" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	4,032.00	4,032.00		3,400.00	3,400.00									
	Plywood, marine 1/2" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23				5/29/23		d00	3,900.00	3,900.00		3,480.00	3,480.00									
	Plywood, marine 1/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	2,112.00	2,112.00		1,600.00	1,600.00									
	Plywood, marine 1/4"x 4'x8"	EFMD	NO	NP-53.9 - Small Value Procurement								3/14/23						d00	1,470.00	1,470.00		1,200.00	1,200.00									
	Plywood, marine 3/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23				6/8/23		d00	8,100.00	8,100.00		8,100.00	8,100.00									
	Plywood, marine 3/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23				6/8/23		d00	27,030.00	27,030.00		22,950.00	22,950.00									
	Plywood, marine 3/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						d00	9,540.00	9,540.00		8,100.00	8,100.00									
	Plywood, marine 3/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	12,384.00	12,384.00		10,800.00	10,800.00									
	Plywood, marine 3/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23				6/8/23		d00	9,288.00	9,288.00		8,100.00	8,100.00									
	Plywood, ordinary, 1/4x4x8'	EFMD	NO	NP-53.9 - Small Value Procurement								4/26/23				5/29/23		d00	7,872.00	7,872.00		6,400.00	6,400.00									
	Plywood, ordinary, local, 1/4" x 4' x 8'	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						d00	1,968.00	1,968.00		1,920.00	1,920.00									
	Pneumatic probe 0.8mm length 605mm	UROLOGY	NO	NP-53.9 - Small Value Procurement		2/28/23						4/19/23				7/4/23		d00	167,500.00	167,500.00		167,500.00	167,500.00									
	Pneumatic probe 1.0mm length 605mm	UROLOGY	NO	NP-53.9 - Small Value Procurement		2/28/23						4/19/23				7/4/23		d00	167,500.00	167,500.00		167,500.00	167,500.00									
	Pneumatic probe 1.6mm length	UROLOGY	NO	NP-53.9 - Small Value Procurement		6/27/23						7/12/23				8/3/23		d00	175,000.00	175,000.00		175,000.00	175,000.00									
	Pneumatic probe 2.0mm length	UROLOGY	NO	NP-53.9 - Small Value Procurement		6/27/23						7/12/23				8/3/23		d00	175,000.00	175,000.00		175,000.00	175,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)					
	Polishing and Finishing Sandpaper Strips 100's	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23							5/4/23				6/15/23			GOP (NCGH)	20,336.00	20,336.00		18,000.00	18,000.00												
	POLO SHIRT, Large, Skyblue	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement									10/27/23							GOP	1,500.00	1,500.00		1,500.00	1,500.00												
	POLO SHIRT, Medium, Skyblue	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement									10/27/23							GOP	2,100.00	2,100.00		1,960.00	1,960.00												
	POLO SHIRT, XL, Skyblue	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement									10/27/23							GOP	900.00	900.00		900.00	900.00												
	POLO SHIRT, XXL, Skyblue	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement									10/27/23							GOP	1,500.00	1,500.00		1,500.00	1,500.00												
	POLO SHIRT, Small, Skyblue	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement									10/27/23							GOP	900.00	900.00		840.00	840.00												
	Polyester Body Filler/automotive (w/ hardener)	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23				5/29/23			GOP	1,200.00	1,200.00		920.00	920.00												
	Polyester Body Filler/automotive (w/ hardener)	EFMD	NO	NP-53.9 - Small Value Procurement									4/27/23				6/8/23			GOP	1,200.00	1,200.00		920.00	920.00												
	Polyester Body Filler/automotive (w/ hardener) at least 1 liter	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23				8/16/23			GOP	1,100.00	1,100.00		944.00	944.00												
	Polymyxin B (as sulfate) 500,000 units powder for solution for injection	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/3/23							6/15/23				6/30/23			GOP	523,820.00	523,820.00		523,820.00	523,820.00												
	Pork Luncheon meat, Chinese Style, at least 350 gms/can	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement									11/6/23							GOP	1,100.00	1,100.00		1,100.00	1,100.00												
	Pork, Corned at least 340 gms/can	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement									11/6/23							GOP	4,430.00	4,430.00		4,420.00	4,420.00												
	Pork, ground, to be ground in place of delivery	PARAMEDICAL NDMD	NO	NP-53.9 - Small Value Procurement		10/23/23							11/6/23							GOP	23,686.40	23,686.40		22,720.00	22,720.00												
	Portable Projector	NCGH	NO	NP-53.9 - Small Value Procurement									5/11/23							GOP (NCGH)	23,000.00	23,000.00		21,990.00	21,990.00												
	Portable Speaker	NCGH- PHU	NO	NP-53.9 - Small Value Procurement									7/25/23				8/16/23			GOP (NCGH)	40,000.00	40,000.00		34,880.00	34,880.00												
	Potassium Chloride Inj:2meq/ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/27/23							4/12/23				5/17/23			GOP	68,400.00	68,400.00		60,000.00	60,000.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)			
	PPR coupling reducer, 2 1/2" Øx 1 1/4" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					7/6/23		d00	600.00	600.00		475.00	475.00											
	PPR coupling reducer, 2 1/2"x2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23					4/13/23		d00	210.80	210.80		210.00	210.00											
	PPR coupling, 1 1/4" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23							d00	600.00	600.00		400.00	400.00											
	PPR coupling, 1/2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		d00	40.00	40.00		28.00	28.00											
	PPR coupling, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							d00	480.00	480.00		480.00	480.00											
	PPR coupling, reducer 2"Øx3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		d00	140.00	140.00		140.00	140.00											
	PPR elbow	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							d00	330.00	330.00		230.00	230.00											
	PPR elbow, 1 1/4" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					7/6/23		d00	500.00	500.00		360.00	360.00											
	PPR elbow, 1" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					7/6/23		d00	750.00	750.00		475.00	475.00											
	PPR elbow, 2" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					7/6/23		d00	1,500.00	1,500.00		1,220.00	1,220.00											
	PPR elbow, 2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23					4/13/23		d00	506.60	506.60		500.00	500.00											
	PPR elbow, 2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		d00	400.00	400.00		300.00	300.00											
	PPR elbow, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		d00	88.00	88.00		72.00	72.00											
	PPR female adaptor, 1" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					9/14/23		d00	506.60	506.60		4,800.00	4,800.00											
	PPR female adaptor, 3/4" Ø	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23					9/14/23		d00	400.00	400.00		1,425.00	1,425.00											
	PPR gate valve, 1/2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		d00	88.00	88.00		440.00	440.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)				
	PPR gate valve, 2 1/2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	506.60	506.60		8,300.00	8,300.00											
	PPR gate valve, 2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					7/6/23		d00	400.00	400.00		3,396.00	3,396.00											
	PPR gate valve, 3"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					7/6/23		d00	88.00	88.00		19,305.00	19,305.00											
	PPR gate valve, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	1,224.00	1,224.00		1,160.00	1,160.00											
	PPR gate valve, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					10/19/23		d00	700.00	700.00		700.00	700.00											
	PPR gate valve, 2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	1,173.85	1,173.85		1,150.00	1,150.00											
	PPR gate valve, 2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					10/19/23		d00	2,700.00	2,700.00		2,600.00	2,600.00											
	PPR male adaptor, 1" Ø	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					9/14/23		d00	8,000.00	8,000.00		6,000.00	6,000.00											
	PPR male adaptor, 2 1/2" Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	4,095.30	4,095.30		3,915.00	3,915.00											
	PPR male adaptor, 2"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	1,887.00	1,887.00		1,880.00	1,880.00											
	PPR male adaptor, 3/4" Ø	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					7/6/23		d00	3,400.00	3,400.00		2,700.00	2,700.00											
	PPR male adaptor, 3/4"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	700.00	700.00		700.00	700.00											
	PPR pipe	EFMD	NO	NP-53.9 - Small Value Procurement									12/19/23							d00	3,300.00	3,300.00		2,640.00	2,640.00											
	PPR pipe, 1 1/4" ØX4	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23							d00	13,200.00	13,200.00		10,740.00	10,740.00											
	PPR pipe, 1" ØX4"	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					7/6/23		d00	8,250.00	8,250.00		6,750.00	6,750.00											
	PPR pipe, 2 1/2" Ø	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					4/13/23		d00	31,732.20	31,732.20		31,200.00	31,200.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Prednisolone eye drops, 1%, 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/21/23						d00	15,800.00	15,800.00		10,880.00	10,880.00									
	Prednisone 10 mg/5 ml suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/8/23				6/8/23		d00	11,500.00	11,500.00		11,500.00	11,500.00									
	Prednisone 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/9/23				9/19/23		d00	2,700.00	2,700.00		2,200.00	2,200.00									
	Prednisone 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23				4/17/23		d00	1,080.00	1,080.00		1,000.00	1,000.00									
	Prednisone 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/7/23				6/2/23		d00	2,700.00	2,700.00		2,500.00	2,500.00									
	Prednisone 10mg/5ml suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/3/23				3/30/23		d00	1,150.00	1,150.00		1,150.00	1,150.00									
	Prednisone 10mg/5ml suspension, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/14/23				9/6/23		d00	11,500.00	11,500.00		11,500.00	11,500.00									
	Prednisone 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/24/23						d00	2,120.00	2,120.00		1,800.00	1,800.00									
	Prednisone 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/14/23				8/30/23		d00	5,300.00	5,300.00		5,000.00	5,000.00									
	Prednisone 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23				6/7/23		d00	5,300.00	5,300.00		5,000.00	5,000.00									
	Prednisone 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/23/23				11/9/23		d00	5,300.00	5,300.00		3,450.00	3,450.00									
	Prednisone 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								8/9/23				10/4/23		d00	1,420.00	1,420.00		1,400.00	1,400.00									
	Prednisone 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/9/23				4/17/23		d00	568.00	568.00		560.00	560.00									
	Prednisone 5mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								4/12/23				6/5/23		d00	552.00	552.00		552.00	552.00									
	Prednisone, 10mg	DERMA	NO	NP-53.9 - Small Value Procurement								11/6/23						d00	9,500.00	9,500.00		2,400.00	2,400.00									
	Prednisone, 20 mg	DERMA	NO	NP-53.9 - Small Value Procurement								11/6/23						d00	15,500.00	15,500.00		4,380.00	4,380.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
					Projector, Smart	NCGH- OFFICE OF THE CHAIRPERSON	NO	NP-53.9 - Small Value Procurement										11/17/23							GOP (NCGH)	47,000.00	47,000.00		38,000.00		38,000.00	
Projector, smart	BAC SEC	NO	NP-53.9 - Small Value Procurement		12/15/23							12/29/23						GOP	200,000.00	200,000.00		190,000.00	190,000.00									
Prophylaxis Brush 100's	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23							5/4/23			6/15/23			GOP (NCGH)	4,494.00	4,494.00		3,560.00	3,560.00									
Prophylaxis paste 50g	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23							5/4/23			6/15/23			GOP (NCGH)	2,668.00	2,668.00		2,200.00	2,200.00									
Propofol Inj.: 10mg/ml, 20ml	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/21/23							12/29/23						GOP	890,000.00	890,000.00		370,000.00	370,000.00									
Propranolol 10mg tablet (in blister pack or foil)	PHARMACY	NO	NP-53.9 - Small Value Procurement									4/19/23			6/9/23			GOP	635.00	635.00		600.00	600.00									
Propranolol 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/10/23						GOP	1,270.00	1,270.00		90.00	90.00									
Propranolol 40mg tablet (in blister pack or foil)	PHARMACY	NO	NP-53.9 - Small Value Procurement									10/13/23			11/15/23			GOP	4,800.00	4,800.00		4,000.00	4,000.00									
Proxymetacaine (Proparacaine) eye drops solution, 0.5%, 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									3/24/23			9/27/23			GOP	10,500.00	10,500.00		10,500.00	10,500.00									
Proxymetacaine (Proparacaine) eye drops solution, 0.5%, 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/14/23			7/6/23			GOP	10,500.00	10,500.00		10,500.00	10,500.00									
Proxymetacaine (Proparacaine) eye drops solution, 0.5%, 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									9/7/23						GOP	10,500.00	10,500.00		10,500.00	10,500.00									
Proxymetacaine eye drops solution, 0.5%, 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									11/6/23			11/20/23			GOP	28,050.00	28,050.00		27,800.00	27,800.00									
Pose up for Frontalis Slings	OPHTHALMOLOGY	NO	NP-53.9 - Small Value Procurement									11/22/23						GOP	8,500.00	8,500.00		5,750.00	5,750.00									
Puncture site absorbent pad (Island dressing)	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		1/20/23							2/27/23			5/2/23			GOP	98,000.00	98,000.00		98,000.00	98,000.00									
Puncture site absorbent pad (Island dressing)	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		3/6/23							3/31/23			5/25/23			GOP	98,000.00	98,000.00		98,000.00	98,000.00									
Puncture site absorbent pad (Island dressing)	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		5/18/23							6/7/23			7/14/23			GOP	98,000.00	98,000.00		98,000.00	98,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
					Puncture site absorbent pad (island dressing)	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		7/20/23								9/6/23							PO	98,000.00	98,000.00		98,000.00	98,000.00					
Push Cart Trolley	PATHO & LAB	NO	NP-53.9 - Small Value Procurement									6/1/23						PO	22,000.00	22,000.00		9,600.00	9,600.00												
Putty, all-purpose at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	2,800.00	2,800.00		2,200.00	2,200.00												
Putty, plasolux, glazing at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	2,712.00	2,712.00		2,640.00	2,640.00												
PVC adaptor 1" dia with lock nut	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						PO	192.00	192.00		160.00	160.00												
PVC Adaptor 1"Ø with lock nut (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23						PO	192.00	192.00		178.40	178.40												
PVC Adaptor 1/2" diameter with lock nut	EFMD	NO	NP-53.9 - Small Value Procurement									3/1/23						PO	102.00	102.00		90.00	90.00												
PVC adaptor 1/2" dia with lock nut	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						PO	170.00	170.00		150.00	150.00												
PVC Adaptor 1/2"Ø with lock nut (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23						PO	170.00	170.00		120.00	120.00												
PVC adaptor 3/4" dia with lock nut	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						PO	190.00	190.00		180.00	180.00												
PVC Adaptor 3/4"Ø with lock nut (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23						PO	190.00	190.00		167.00	167.00												
PVC Coupling with thread, 1/2" diameter	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	120.00	120.00		80.00	80.00												
PVC Elbow, long sweep 1/2" (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23						PO	300.00	300.00		175.00	175.00												
PVC Elbow, short sweep 1/2" (orange color)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23						PO	190.00	190.00		120.00	120.00												
PVC Flexible hose, 1/2" (electrical)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23						PO	240.00	240.00		200.00	200.00												
PVC Flexible hose, 1/2" (electrical)	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23						PO	240.00	240.00		240.00	240.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	PVC Flexible hose, 3/4" (electrical)	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23					7/10/23		GOP	360.00	360.00		300.00	300.00									
	PVC Flexible hose, 3/4" (electrical)	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23					6/22/23		GOP	360.00	360.00		360.00	360.00									
	PVC moulding, 1" width	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23					7/10/23		GOP	1,008.00	1,008.00		960.00	960.00									
	PVC moulding, 1" width	EFMD	NO	NP-53.9 - Small Value Procurement									6/8/23					7/12/23		GOP	1,008.00	1,008.00		1,008.00	1,008.00									
	PVC moulding, 3/4" width	EFMD	NO	NP-53.9 - Small Value Procurement									3/1/23					3/16/23		GOP	360.00	360.00		290.00	290.00									
	PVC moulding, 3/4" width	EFMD	NO	NP-53.9 - Small Value Procurement									3/27/23					5/23/23		GOP	432.00	432.00		330.00	330.00									
	PVC saddle clamp, 3"Ø x 1"Ø	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					10/19/23		GOP	580.00	580.00		580.00	580.00									
	PVC Tee 1"	EFMD	NO	NP-53.9 - Small Value Procurement									6/6/23					7/6/23		GOP	60.00	60.00		18.00	18.00									
	PVC, elbow, short sweep 1/2"	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23							GOP	190.00	190.00		100.00	100.00									
	Quality Hand Held Needle, large	NCGH	NO	NP-53.9 - Small Value Procurement									7/14/23							GOP (HCON)	40.00	40.00		40.00	40.00									
	Quality Hand Held Needle, small	NCGH	NO	NP-53.9 - Small Value Procurement									7/14/23							GOP (HCON)	40.00	40.00		40.00	40.00									
	Rabeprazole 20 mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23							GOP	11,500.00	11,500.00		7,500.00	7,500.00									
	Rabeprazole 20mgg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23					8/15/23		GOP	11,500.00	11,500.00		7,500.00	7,500.00									
	Rantidine 25mg/ml, 2ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									4/19/23					5/23/23		GOP	9,512.00	9,512.00		9,400.00	9,400.00									
	Rantidine 25mg/ml, 2ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/15/23					7/6/23		GOP	9,512.00	9,512.00		8,536.00	8,536.00									
	Rantidine 25mg/ml, 2ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/28/23					8/14/23		GOP	9,512.00	9,512.00		4,752.00	4,752.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Ranitidine Inj.: 25 mg/mL, 2 mL	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/28/23						GOP	38,048.00	38,048.00		28,608.00	28,608.00											
	Rapid Antigen Test Kit	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/11/23							10/19/23					GOP	122,500.00	122,500.00		27,825.00	27,825.00											
	Rapid Antigen Test Kit	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		11/9/23							11/24/23					GOP	70,000.00	70,000.00		47,600.00	47,600.00											
	Reagin, Rapid Plasma, Kit	PATHO & LAB	NO	NP-53.9 - Small Value Procurement									10/10/23					GOP	8,000.00	8,000.00		3,000.00	3,000.00											
	Receptacle, E27 Lamp Base Bulb holder converter socket adapter with push button switch	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					GOP	800.00	800.00		800.00	800.00											
	Receptacle, E27 Lamp Base Bulb holder converter socket adapter with push button switch	EFMD	NO	NP-53.9 - Small Value Procurement									7/7/23					GOP	752.00	752.00		600.00	600.00											
	Reconstruction plate angle 18 hole right, L=140mm, T=2mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		10/3/23							11/10/23					GOP	115,115.00	115,115.00		114,500.00	114,500.00											
	Reconstruction Plate angle 20 hole Right, L=175mm, T=2mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		6/22/23							7/19/23					GOP	177,100.00	177,100.00		176,000.00	176,000.00											
	Reconstruction plate angle 20 hole right, L=175mm, T=2mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		9/28/23							11/10/23					GOP	177,100.00	177,100.00		176,000.00	176,000.00											
	Recorder, Portable HD-DVR	CVU-IM	NO	NP-53.9 - Small Value Procurement		11/7/23							11/17/23					GOP	285,000.00	285,000.00		285,000.00	285,000.00											
	Ref and Freezer Thermometer	PATHO & LAB	NO	NP-53.9 - Small Value Procurement									8/4/23					GOP	3,000.00	3,000.00		2,940.00	2,940.00											
	Refrigerant leak detector	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					GOP	21,450.00	21,450.00		18,200.00	18,200.00											
	Refrigeration Oil	EFMD	NO	NP-53.9 - Small Value Procurement									5/4/23					GOP	600.00	600.00		600.00	600.00											
	Refrigerator	NCGH	NO	NP-53.9 - Small Value Procurement									3/29/23					GOP (NCGH)	13,975.00	13,975.00		13,830.00	13,830.00											
	Refrigerator, at least 6 cu.ft, inverter, single door	NCGH	NO	NP-53.9 - Small Value Procurement									7/21/23					GOP (NCGH)	14,300.00	14,300.00		14,300.00	14,300.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Riveter	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						60P	1,870.00	1,870.00		790.00	790.00									
	Riveter, heavy duty, known brand	EFMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/23/23	60P	800.00	800.00		560.00	560.00									
	RJ45 Connector	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								2/1/23					2/22/23	60P	1,200.00	1,200.00		1,192.00	1,192.00									
	Rod, full threaded, 3/8"Ø	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23					4/13/23	60P	900.00	900.00		900.00	900.00									
	Roller kit	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								3/9/23					6/11/23	60P	20,000.00	20,000.00		18,600.00	18,600.00									
	Room Thermometer	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								8/4/23						60P	3,000.00	3,000.00		2,940.00	2,940.00									
	Rosuvastatin 10mg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23						60P (NCGH)	247,350.00	247,350.00		47,260.00	47,260.00									
	Rosuvastatin 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		12/21/23						12/29/23						60P	58,054.50	58,054.50		46,284.00	46,284.00									
	Rosuvastatin 20mg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement		10/5/23						10/19/23				11/9/23		60P (NCGH)	134,040.00	134,040.00		23,640.00	23,640.00									
	Rosuvastatin Ca 10mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/10/23						60P	8,730.00	8,730.00		2,700.00	2,700.00									
	Rosuvastatin Ca 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/23/23				11/8/23		60P	44,680.00	44,680.00		6,960.00	6,960.00									
	Royal cord, 18AWG/2Core, 75M	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23				8/2/23		60P	2,499.00	2,499.00		2,490.00	2,490.00									
	Rubber Caster Wheel 5"	EFMD	NO	NP-53.9 - Small Value Procurement		8/15/23						9/6/23				9/15/23		60P	135,000.00	135,000.00		130,000.00	130,000.00									
	Rubber Dam Clamp for Anteriors	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23				6/15/23		60P (NCGH)	1,690.70	1,690.70		1,680.00	1,680.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	Rubber Dam Clamp for Posteriors	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23							6/15/23		GOP (NCGH)	1,841.40	1,841.40		1,680.00	1,680.00									
	Rubber Dam Holder Frame	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23							6/15/23		GOP (NCGH)	406.60	406.60		400.00	400.00									
	Rubber Dam Sheets	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23							6/15/23		GOP (NCGH)	1,300.00	1,300.00		1,300.00	1,300.00									
	Rubber, self-inking stamp, for trodat printy 4926	BAC SEC	NO	NP-53.9 - Small Value Procurement								3/29/23							5/23/23		GOP	2,100.00	2,100.00		1,950.00	1,950.00									
	Sacubitril / Valsartan 50mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								6/16/23							7/6/23		GOP (NCGH)	32,487.00	32,487.00		29,400.00	29,400.00									
	Sacubitril/ Valsartan 100mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23							11/20/23		GOP (NCGH)	141,414.40	141,414.40		128,000.00	128,000.00									
	Sacubitril/ Valsartan Oral: 50mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/15/23						7/26/23							8/17/23		GOP	278,409.60	278,409.60		252,000.00	252,000.00									
	Sacubitril/Valsartan 50mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/3/23						6/16/23							7/12/23		GOP	278,409.60	278,409.60		252,000.00	252,000.00									
	Safett Cabinet	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement		11/18/23						12/19/23									GOP (NCGH)	74,000.00	74,000.00		59,160.00	59,160.00									
	Salbutamol 2mg/5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/2/23							4/24/23		GOP	840.00	840.00		327.00	327.00									
	Salbutamol 2mg/5ml syrup, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/26/23							7/4/23		GOP	420.00	420.00		350.00	350.00									
	Salbutamol 2mg/5ml syrup, 60ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/11/23							11/13/23		GOP	420.00	420.00		400.00	400.00									
	Salbutamol Resp. Soln.: 1mg/ml, 2.5ml for nebulization	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23							8/16/23		GOP	36,000.00	36,000.00		9,280.00	9,280.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Sauce, Teriyaki, 1 Liter	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								9/18/23					10/20/23		d00	2,560.00	2,560.00		2,560.00	2,560.00									
	Sauce, Teriyaki, 1 liter	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								11/8/23							d00	2,560.00	2,560.00		2,560.00	2,560.00									
	Sausage Chicken, at least 230 gms/can	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement								10/2/23					10/17/23		d00	4,913.46	4,913.46		4,752.00	4,752.00									
	Screen divider	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement		8/31/23						9/27/23					10/27/23		d00	367,500.00	367,500.00		217,500.00	217,500.00									
	Screw, black 1 1/2", 144pcs/gross	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							d00	432.00	432.00		420.00	420.00									
	Screw, black 1", 144 pieces per gross	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23					3/15/23		d00	260.00	260.00		216.00	216.00									
	Screw, black 1", pointed	EFMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/23/23		d00	300.00	300.00		160.00	160.00									
	Screw, black 1", self tapping	EFMD	NO	NP-53.9 - Small Value Procurement								7/26/23					8/23/23		d00	300.00	300.00		210.00	210.00									
	Screw, fiber cement (for metal) 1" at least 144 pieces per gross	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							d00	760.00	760.00		400.00	400.00									
	Screw, metal, 6mm	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23					6/8/23		d00	144.00	144.00		144.00	144.00									
	Screw, metal, 6mm x 3", flat head at least 144 pieces per gross	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23							d00	720.00	720.00		720.00	720.00									
	Sealant , Elastomeric roof at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		d00	8,000.00	8,000.00		7,600.00	7,600.00									
	Sealant , Elastomeric roof at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23					10/19/23		d00	8,000.00	8,000.00		7,600.00	7,600.00									
	Sediment Filter, 5 micron x 10slim	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								3/3/23					5/26/23		d00	1,600.00	1,600.00		300.00	300.00									
	Sediment Filter, 5 micron x 10 slim	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								8/31/23					9/19/23		d00	600.00	600.00		600.00	600.00									
	Sediment Filter, 5 micron x 10 slim	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								11/22/23					12/28/23		d00	600.00	600.00		600.00	600.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	Self tap screw cross, D=2.4mm, L=17mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement								7/19/23					8/15/23		GO	27,600.00	27,600.00		24,000.00	24,000.00										
	Self tap screw, cross, D=2.0mm, L=11mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		10/3/23						11/10/23						GO	15,870.00	15,870.00		15,400.00	15,400.00											
	Self tap screw, cross, D=2.0mm, L=15mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		10/3/23						11/10/23						GO	19,837.50	19,837.50		19,250.00	19,250.00											
	Self tap screw, cross, D=2.0mm, L=4mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement								9/14/23				10/23/23		GO	47,610.00	47,610.00		46,200.00	46,200.00											
	Self tap screw, cross, D=2.0mm, L=5.5mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement								9/14/23				10/17/23		GO	3,967.50	3,967.50		3,850.00	3,850.00											
	Self tap screw, cross, D=2.0mm, L=9mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement								9/14/23				10/17/23		GO	11,902.50	11,902.50		11,550.00	11,550.00											
	Self tap screw cross, D=2.4mm, L=11mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement								5/24/23						GO	11,040.00	11,040.00		9,600.00	9,600.00											
	Self tap screws, cross, D=1.5, L=4mm	ENT-HNS	NO	NP-53.9 - Small Value Procurement		6/22/23						7/19/23						GO	16,100.00	16,100.00		15,700.00	15,700.00											
	Separation pad	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								3/9/23				6/11/23		GO	10,000.00	10,000.00		8,400.00	8,400.00											
	Serodos Plus, reagent	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement		6/27/23						8/14/23				9/21/23		GO (NCO)	25,498.00	25,498.00		25,498.00	25,498.00											
	Serodos, reagent	NCGH-LABORATORY	NO	NP-53.9 - Small Value Procurement		6/27/23						8/14/23				9/21/23		GO (NCO)	21,834.00	21,834.00		21,834.00	21,834.00											
	Serology Reagents Under Machine Tie-UP	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		12/13/23						12/27/23						GO	607,420.00	607,420.00		558,394.00	558,394.00											
	Sevelamer 800 mg powder for suspension	PHARMACY	NO	NP-53.9 - Small Value Procurement								6/15/23				7/13/23		GO	21,600.00	21,600.00		18,700.20	18,700.20											
	Sevelamer 800 mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/23/23				6/14/23		GO	46,548.00	46,548.00		18,540.00	18,540.00											
	Sevelamer 800mg powder for suspension	PHARMACY	NO	NP-53.9 - Small Value Procurement								3/31/23						GO	24,000.00	24,000.00		20,778.00	20,778.00											
	Sevelamer 800mg powder for suspension	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23				8/15/23		GO	24,000.00	24,000.00		20,778.00	20,778.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	Sevelamer 800mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/2/23					5/25/23		GOP	46,548.00	46,548.00		25,500.00	25,500.00										
	Sevelamer 800mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								6/23/23					7/18/23		GOP	23,274.00	23,274.00		12,600.00	12,600.00										
	Sevelamer 800mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/19/23					8/4/23		GOP	46,548.00	46,548.00		23,856.00	23,856.00										
	Sevelamer 800mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23							GOP	46,548.00	46,548.00		22,272.00	22,272.00										
	Sevelamer 800mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/21/23							GOP	46,548.00	46,548.00		25,200.00	25,200.00										
	Sevoflurane Inhalation: 250ml bottle with adaptor	PHARMACY	NO	NP-53.9 - Small Value Procurement		6/7/23						6/16/23					7/6/23		GOP	850,000.00	850,000.00		455,800.00	455,800.00										
	Sewing Scissors Stainless Steel, Heavy Duty at least 10 inches	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								5/25/23					8/4/23	(HCO) GOP	800.00	800.00		380.00	380.00											
	Shampoo, car	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	2,340.00	2,340.00		600.00	600.00										
	Shampoo, car at least 1 liter	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/7/23		GOP	2,340.00	2,340.00		2,250.00	2,250.00										
	Shirt, Polo, Collared	DERMA	NO	NP-53.9 - Small Value Procurement								12/29/23							GOP	30,000.00	30,000.00		28,000.00	28,000.00										
	Shower, telephone type, chrome, 1.5m	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		GOP	2,996.00	2,996.00		2,960.00	2,960.00										
	Shredding machine	LEGAL UNIT	NO	NP-53.9 - Small Value Procurement								12/12/23							GOP	25,000.00	25,000.00		22,995.00	22,995.00										
	Silicone Coated 3 way 30cc Fr.22	UROLOGY	NO	NP-53.9 - Small Value Procurement								10/19/23					11/8/23		GOP	12,000.00	12,000.00		12,000.00	12,000.00										
	Silicone Coated 3way, 30cc	UROLOGY	NO	NP-53.9 - Small Value Procurement								6/5/23					7/6/23		GOP	20,000.00	20,000.00		15,000.00	15,000.00										
	Silver sulfadiazine 1% Jar 500 grams	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		6/17/23						7/7/23					8/4/23		GOP	89,040.00	89,040.00		85,860.00	85,860.00										
	Silver Sulfadiazine Cream 1%, 500g jar	PHARMACY	NO	NP-53.9 - Small Value Procurement		11/4/23						11/15/23							GOP	115,557.60	115,557.60		78,600.00	78,600.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)				
	Silver sulfadiazine Cream, 1%, 25g tube	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23					8/15/23		GOP	9,518.40	9,518.40		8,692.80	8,692.80												
	Silver sulfadiazine Cream, 1%, 500g jar	PHARMACY	NO	NP-53.9 - Small Value Procurement		7/15/23						7/28/23					8/16/23		GOP	115,557.60	115,557.60		78,600.00	78,600.00												
	Silver Sulfadiazine Cream: 1%, 25g Tube	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/8/23					6/6/23		GOP	9,518.40	9,518.40		9,420.00	9,420.00												
	Silvermann wire g26 5meters/roll	ENT-HNS	NO	NP-53.9 - Small Value Procurement								7/19/23					8/11/23		GOP	6,500.00	6,500.00		6,100.00	6,100.00												
	Simvastatin 20mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23							(HCO) GOP	24,000.00	24,000.00		6,600.00	6,600.00												
	Simvastatin 40mg tablet	NCGH - PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23					11/16/23		(HCO) GOP	18,000.00	18,000.00		8,640.00	8,640.00												
	Simvastatin 40mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/21/23							GOP	18,000.00	18,000.00		12,750.00	12,750.00												
	Skin Preparation Gel 135g	NEUROLOGY	NO	NP-53.9 - Small Value Procurement								6/27/23					7/28/23		GOP	9,000.00	9,000.00		9,000.00	9,000.00												
	Sliding Flexi Door Multi Purpose Storage Cabinet, beige	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement		3/23/23						5/4/23					6/20/23		(HCO) GOP	154,000.00	154,000.00		148,500.00	148,500.00												
	Smartfiber 365um 10 times reusable (set of x 5 fibers)	UROLOGY	NO	NP-53.9 - Small Value Procurement		4/14/23						5/10/23					7/4/23		GOP	325,000.00	325,000.00		325,000.00	325,000.00												
	Smartfiber 550um 10 times reusable (set of x 5 fibers)	UROLOGY	NO	NP-53.9 - Small Value Procurement		4/14/23						5/10/23					7/4/23		GOP	350,000.00	350,000.00		350,000.00	350,000.00												
	Socket wrench, heavy duty, 8-32mm, 1/2" drive	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23					6/8/23		GOP	6,188.00	6,188.00		4,500.00	4,500.00												
	Sodium Bicarbonate 1 mEq/ml, 20ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/19/23					6/8/23		GOP	48,000.00	48,000.00		48,000.00	48,000.00												
	Sodium Bicarbonate 1 mEq/ml, 50ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/28/23					8/17/23		GOP	43,200.00	43,200.00		43,200.00	43,200.00												
	Sodium Bicarbonate 1mEq/ml, 20ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		8/24/23						9/7/23					9/27/23		GOP	67,600.00	67,600.00		52,800.00	52,800.00												
	Sodium Bicarbonate 1mEq/ml, 20ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/17/23						11/6/23					11/24/23		GOP	67,600.00	67,600.00		40,000.00	40,000.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)								
	Sodium Bicarbonate 1mEq/ml, 20ml ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23							11/6/23					11/20/23		GO-P	67,600.00	67,600.00			38,000.00	38,000.00														
	Sodium Chloride 2.5mEq/ml, 20ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									5/31/23					6/16/23		GO-P	5,808.00	5,808.00			5,808.00	5,808.00														
	Sodium Chloride 2.5mEq/ml, 20ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									7/26/23					8/17/23		GO-P	5,808.00	5,808.00			5,808.00	5,808.00														
	Sodium Hyaluronate Ophthalmic Solution: 0.1% (1mg/ml) 5ml.	PHARMACY	NO	NP-53.9 - Small Value Procurement									2/27/23					3/27/23		GO-P	9,248.00	9,248.00			6,800.00	6,800.00														
	Sodium Hyaluronate Ophthalmic Solution: 0.1% (1mg/ml), 5ml	PHARMACY	NO	NP-53.9 - Small Value Procurement									6/7/23					6/27/23		GO-P	116,560.00	116,560.00			8,500.00	8,500.00														
	Sofa set, L-shape	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement		9/21/23							10/9/23					11/13/23		GO-P (HCON)	126,000.00	126,000.00			105,000.00	105,000.00														
	Solution , Povidone Iodine 10%, antiseptic solution	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		10/31/23							11/15/23					12/13/23		GO-P	440,000.00	440,000.00			394,000.00	394,000.00														
	Solution Sodium hypochlorite, original scent per gallon	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement									9/20/23							GO-P	1,600.00	1,600.00			1,520.00	1,520.00														
	Solution Sodium hypochlorite, original scent per gallon	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement									10/19/23					10/26/23		GO-P	1,600.00	1,600.00			1,520.00	1,520.00														
	Solution, Developer	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement									2/15/23					3/31/23		GO-P	9,600.00	9,600.00			7,000.00	7,000.00														
	Solution, Fixer	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement									2/15/23					3/31/23		GO-P	9,000.00	9,000.00			5,600.00	5,600.00														
	Solution, Hydrogen peroxide 3%, 500ml	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		12/8/23							12/21/23							GO-P	52,000.00	52,000.00			40,000.00	40,000.00														
	Solution, Sodium Hypochlorite	NCGH-HEMODIALYSIS	NO	NP-53.9 - Small Value Procurement									12/29/23							GO-P (HCON)	1,600.00	1,600.00			1,520.00	1,520.00														
	Solution, Sodium Hypochlorite	DENTAL	NO	NP-53.9 - Small Value Procurement									12/22/23							GO-P	200.00	200.00			190.00	190.00														
	Solution, Sodium Hypochlorite original	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement									8/16/23					9/7/23		GO-P	1,600.00	1,600.00			1,600.00	1,600.00														
	Sotanghon	PARAMEDICAL / NDMD	YES	NP-53.9 - Small Value Procurement									6/30/23					7/21/23		GO-P	5,800.00	5,800.00			5,700.00	5,700.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Spray paint (black color)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23					5/25/23		GO-P	300.00	300.00		220.00	220.00										
	Spray paint (grey color)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23					5/25/23		GO-P	300.00	300.00		220.00	220.00										
	Spray paint (white color)	EFMD	NO	NP-53.9 - Small Value Procurement								3/31/23					5/25/23		GO-P	300.00	300.00		220.00	220.00										
	Stainless steel cleaner and polish, at least 600g	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23							GO-P	9,360.00	9,360.00		7,200.00	7,200.00										
	Stainless steel cleaner and polish, at least 600g	EFMD	NO	NP-53.9 - Small Value Procurement								6/9/23					8/16/23		GO-P	7,800.00	7,800.00		6,000.00	6,000.00										
	Stamp Self-inking	COLLECTING UNIT	NO	NP-53.9 - Small Value Procurement								12/12/23							GO-P	15,000.00	15,000.00		11,175.00	11,175.00										
	Stamp, Self Inking, 38mm x 14mm	CLAIMS UNIT	NO	NP-53.9 - Small Value Procurement								11/9/23							GO-P	5,200.00	5,200.00		3,960.00	3,960.00										
	Stamp, self-inking at least 1.5"W x 0.5" H (unit and rubber)	BAC SEC	NO	NP-53.9 - Small Value Procurement								3/29/23					5/12/23		GO-P	1,800.00	1,800.00		1,785.00	1,785.00										
	Stamp, Self-Inking with unit and rubber (Atty. Ma. Penelope T. Santiago)	LEGAL UNIT	NO	NP-53.9 - Small Value Procurement								7/21/23							GO-P	1,000.00	1,000.00		700.00	700.00										
	Stamp, Self-Inking with unit and rubber (Certified True Copy)	LEGAL UNIT	NO	NP-53.9 - Small Value Procurement								7/21/23							GO-P	1,500.00	1,500.00		1,490.00	1,490.00										
	Stamp, Self-Inking with unit and rubber (Received)	LEGAL UNIT	NO	NP-53.9 - Small Value Procurement								7/21/23							GO-P	1,500.00	1,500.00		1,490.00	1,490.00										
	Stamp, Self-Inking, 38mm x 14mm	Philhealth & Claims	NO	NP-53.9 - Small Value Procurement								6/16/23							GO-P	9,750.00	9,750.00		8,925.00	8,925.00										
	Stand Fan, 18"	NCGH	NO	NP-53.9 - Small Value Procurement								7/21/23							GO-P (NCO)	10,000.00	10,000.00		6,400.00	6,400.00										
	Steel Locker, 12 doors, at least 72" Hx36"Wx18"D, beige	NCGH	NO	NP-53.9 - Small Value Procurement								3/23/23							GO-P (NCO)	154,000.00	154,000.00		148,500.00	148,500.00										
	Steel Marking Chalk	EFMD	NO	NP-53.9 - Small Value Procurement								6/9/23					8/4/23		GO-P	176.00	176.00		176.00	176.00										
	Steel plate, checkered, 3mm x 4" x 8"	EFMD	NO	NP-53.9 - Small Value Procurement								6/3/23					7/6/23		GO-P	8,400.00	8,400.00		8,000.00	8,000.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Stool Container	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								12/29/23						GOP	2,200.00	2,200.00		2,000.00	2,000.00									
	Stop Cock	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		9/22/23						10/11/23						GOP	100,000.00	100,000.00		92,500.00	92,500.00									
	Storage Cabinet	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement								12/29/23						(HCO) GOP	203,500.00	203,500.00		108,900.00	108,900.00									
	Stretcher Transport	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement		12/16/22						1/27/23						GOP	450,000.00		450,000.00	444,690.00	444,690.00									
	Strip Finishing	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23				7/4/23		GOP	350.00	350.00		350.00	350.00									
	Strip, celluloid	DENTAL	NO	NP-53.9 - Small Value Procurement								4/5/23				5/26/23		GOP	60.00	60.00		60.00	60.00									
	Strip, celluloid	DENTAL	NO	NP-53.9 - Small Value Procurement								4/28/23				8/4/23		GOP	60.00	60.00		30.00	30.00									
	Strip, celluloid	DENTAL	NO	NP-53.9 - Small Value Procurement								7/25/23				8/16/23		GOP	60.00	60.00		30.00	30.00									
	Studs 32mm x 75mm x 3.0M, T=0.5mm	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23		GOP	1,450.00	1,450.00		1,450.00	1,450.00									
	Studs 35mm x 76mm	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23						GOP	1,015.00	1,015.00		1,015.00	1,015.00									
	Stylet, intubating for endotracheal tube size 12 (pedia)	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								7/19/23				8/15/23		GOP	8,000.00	8,000.00		7,900.00	7,900.00									
	Stylet, intubating for endotracheal tube size 12 (pedia)	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								12/29/23						GOP	16,000.00	16,000.00		16,000.00	16,000.00									
	Subscription Rental of Trunked Radio Communication System (Portable and Base Radios) for 11 months	HEMC	NO	NP-53.9 - Small Value Procurement		1/27/23						2/1/23		2/1/23				GOP	215,050.00	215,050.00		215,050.00	215,050.00									
	Suction Machine	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement		12/16/22						1/27/23						GOP	300,000.00		300,000.00	133,380.00	133,380.00									
	Suction Tip	DENTAL	NO	NP-53.9 - Small Value Procurement								5/2/23				8/8/23		GOP	400.00	400.00		200.00	200.00									
	Suction Tip	DENTAL	NO	NP-53.9 - Small Value Procurement								5/31/23				6/22/23		GOP	400.00	400.00		250.00	250.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)				
	Suction Tips 25's	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23						5/4/23					6/15/23		GO (NGH)	3,234.00	3,234.00		3,200.00	3,200.00												
	Sugammadex 100mg/ml, 2ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		3/4/23						3/24/23					5/2/23		GO	346,962.00	346,962.00		315,420.00	315,420.00												
	Sugammadex 100mg/ml, 2ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement		5/31/23						6/29/23					7/18/23		GO	346,962.00	346,962.00		346,962.00	346,962.00												
	Superstiff wire 0.35" used for PCNL	UROLOGY	NO	NP-53.9 - Small Value Procurement								6/23/23					7/13/23		GO	13,925.00	13,925.00		13,227.00	13,227.00												
	Supply & Delivery Of five (5) units, window type Brand New Air Conditioning Unit, Inverter, and Supply and Installation and Commissioning of one (1) unit Split type, Floor mount, Brand New Air Conditioning Unit, Inverter	EFMD	NO	NP-53.9 - Small Value Procurement		12/30/22						1/20/23							GO	358,000.00		358,000.00	354,500.00	354,500.00												
	Supply and delivery of Liquid oxygen	EFMD	NO	NP-53.9 - Small Value Procurement								10/27/23					11/22/23		GO	709,516.13	709,516.13		709,516.13	709,516.13												
	Supply and delivery of two (2) pcs Lead Acid Battery, 8D, 12V	EFMD	NO	NP-53.9 - Small Value Procurement								11/21/23							GO	30,000.00	30,000.00		30,000.00	30,000.00												
	Supply and Delivery of Various Engineering Supplies	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23					5/3/23		GO	41,845.50	41,845.50		41,184.50	41,184.50												
	Supply and Installation of Roof of Engineering Building	EFMD	NO	NP-53.9 - Small Value Procurement		10/26/23						12/29/23							GO	261,238.05	261,238.05		258,000.00	258,000.00												
	Supply and Installation of Door, Translucent Door (Glass or Equivalent)-Single Swing, Single Leaf (900mm), with self-closing mechanism, Lever Type Doorlatch with Lock	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23							GO	45,000.00	45,000.00		44,500.00	44,500.00												
	Supply and installation of MER13 Pleated Filters uses for bag in bag out with aluminum separator, size 2ft x 4ft x 8 inches (2 pieces) attached with biohazard bags	EFMD	NO	NP-53.9 - Small Value Procurement		8/1/23						9/11/23					9/29/23		GO	56,000.00	56,000.00		56,000.00	56,000.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Supply of labor and materials for the repair of four (4) units, Stove, Gas Stock Pot Med 148	EFMD	NO	NP-53.9 - Small Value Procurement								5/11/23						GOP	37,240.00	37,240.00		37,240.00	37,240.00									
	Supply of labor and materials for the repair of one (1) elevator, Brand:Nippon	EFMD	NO	NP-53.9 - Small Value Procurement								4/20/23						GOP	16,100.00	16,100.00		16,100.00	16,100.00									
	Supply of labor and materials for the repair of one (1) unit Anesthesia Machine	EFMD	NO	NP-53.9 - Small Value Procurement								5/26/23						GOP	258,501.20	258,501.20		258,501.20	258,501.20									
	Supply of labor and materials for the repair of one (1) unit Anesthesia Machine	EFMD	NO	NP-53.9 - Small Value Procurement		2/21/23						3/3/23					4/28/23	GOP	288,500.00	288,500.00		288,500.00	288,500.00									
	Supply of labor and materials for the repair of one (1) unit Body Freezer, Brand: CEABIS/SFL0082005/2 T, Serial No: 11110476, located at Morgue	EFMD	NO	NP-53.9 - Small Value Procurement								11/30/23						GOP	30,680.00	30,680.00		30,675.00	30,675.00									
	Supply of labor and materials for the repair of one (1) unit BW Copier, Model/Brand: Gestetner/MP 2014AD Serial No: G615M950572 at CAO	EFMD	NO	NP-53.9 - Small Value Procurement								12/7/23						GOP	875.84	875.84		875.84	875.84									
	Supply of labor and materials for the repair of one (1) unit Copier	EFMD	NO	NP-53.9 - Small Value Procurement								1/20/23						GOP	20,011.44	20,011.44		20,011.44	20,011.44									
	Supply of labor and materials for the repair of one (1) unit Copier	EFMD	NO	NP-53.9 - Small Value Procurement								3/9/23						GOP	12,887.12	12,887.12		12,887.12	12,887.12									
	Supply of labor and materials for the repair of one (1) unit copier, Brand/Model: Gestetner/MP 2014AD	EFMD	NO	NP-53.9 - Small Value Procurement								1/7/23						GOP	20,421.92	20,421.92		20,421.92	20,421.92									
	Supply of labor and materials for the repair of one (1) unit Copier, Model/Brand: Sharp/MX-B350WB, serialno:9F008486	EFMD	NO	NP-53.9 - Small Value Procurement								6/16/23						GOP	7,697.00	7,697.00		7,697.00	7,697.00									
	Supply of labor and materials for the repair of one (1) unit Copy Printer, Brand/Model: Gestetner/DX 3443	EFMD	NO	NP-53.9 - Small Value Procurement								6/5/23					6/22/23	GOP	12,336.24	12,336.24		12,336.24	12,336.24									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Supply of labor and materials for the repair of one (1) unit Fetal Monitor, Huntleigh/Team 3A-B, Serial No.: (21) 777AB40157220 located at OB	EFMD	NO	NP-53.9 - Small Value Procurement		8/3/23							8/18/23					GOP	96,000.00	96,000.00		96,000.00	96,000.00										
	Supply of Materials for Flooring Works	EFMD	NO	NP-53.9 - Small Value Procurement		10/20/23							11/8/23					GOP	53,872.00	53,872.00		53,424.00	53,424.00										
	Supply, Delivery and Installation of Manual Transfer Switch (MTS) at Main Building Electrical Room	EFMD	NO	NP-53.9 - Small Value Procurement		7/28/23							8/7/23			8/17/23		GOP	390,000.00		390,000.00	300,000.00	300,000.00										
	Supply, Delivery and Installation of one (1) unit Water Heater	Paramedical / NDMD	NO	NP-53.9 - Small Value Procurement		9/19/23							10/9/23			11/9/23		GOP	51,445.00	51,445.00		51,445.00	51,445.00										
	Supply, Delivery, Installation, Configuration, and Testing of access point Controller	EFMD	NO	NP-53.9 - Small Value Procurement		12/20/23							12/29/23					GOP	53,000.00	53,000.00		53,000.00	53,000.00										
	Supply, Installation and Commissioning of Seven (7) unit Split Type Brand New Air Conditioning Units, Inverter and Supply & Delivery of six (6) units window type Brand New Air Conditioning Units.	EFMD	NO	NP-53.9 - Small Value Procurement		5/23/23							5/29/23			7/7/23		GOP	813,000.00		813,000.00	795,000.00	795,000.00										
	Surgical blade keratome 2.75mm	OPHTHA	NO	NP-53.9 - Small Value Procurement		7/18/23							8/31/23			9/18/23		GOP	24,000.00	24,000.00		7,350.00	7,350.00										
	Surgical blade side port 15"	OPHTHA	NO	NP-53.9 - Small Value Procurement		7/18/23							8/31/23			9/18/23		GOP	32,000.00	32,000.00		9,800.00	9,800.00										
	Surgical Drapes 56cm x 60cm 10pcs/box	ORTHO	NO	NP-53.9 - Small Value Procurement		3/9/23							3/31/23			5/23/23		GOP	60,800.00	60,800.00		60,800.00	60,800.00										
	Surgical Drapes 56cm x 85cm 10pcs/box	ORTHO	NO	NP-53.9 - Small Value Procurement		3/9/23							3/31/23			5/23/23		GOP	97,200.00	97,200.00		97,200.00	97,200.00										
	Surgical Gauze, pre cut 4x4x8 ply with x-ray detectable thread 28x24 mesh, sterile (10pcs/pack)	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement		9/14/23							10/16/23			11/14/23		GOP	148,400.00	148,400.00		143,100.00	143,100.00										
	Surgical Paper tape 1 to 2 inches	FINANCE SERVICE	NO	NP-53.9 - Small Value Procurement									2/27/23			4/12/23		GOP	560.00	560.00		455.00	455.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)							
	Surgical Solution 26ml 20pcs/case	ORTHO	NO	NP-53.9 - Small Value Procurement		3/9/23							3/31/23					5/23/23		GOP	80,000.00	80,000.00		80,000.00	80,000.00														
	Suspension clip (for t-runner)	EFMD	NO	NP-53.9 - Small Value Procurement									7/26/23					8/23/23		GOP	800.00	800.00		400.00	400.00														
	Suture	DENTAL	NO	NP-53.9 - Small Value Procurement									7/25/23					8/16/23		GOP	1,400.00	1,400.00		800.00	800.00														
	Suture 3.0 polyglactin with round needle	DENTAL	NO	NP-53.9 - Small Value Procurement									8/22/23					9/14/23		GOP	1,400.00	1,400.00		800.00	800.00														
	Suture, absorbable surgical suture polyglactin 3.0 with needle, cutting	DENTAL	NO	NP-53.9 - Small Value Procurement									10/13/23					11/9/23		GOP	1,400.00	1,400.00		800.00	800.00														
	Suture, absorbable surgical suture polyglactin 3.0 with needle, cutting	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23							12/1/23							GOP	1,400.00	1,400.00		1,360.00	1,360.00														
	Suture, absorbable, surgical suture polyglactin 3.0 with needle cutting	DENTAL	NO	NP-53.9 - Small Value Procurement									6/23/23					7/14/23		GOP	1,400.00	1,400.00		960.00	960.00														
	Suture, Nylon 10-0 cutting	NURSING / MAIN OR	NO	NP-53.9 - Small Value Procurement		10/10/23							10/27/23					11/15/23		GOP	57,600.00	57,600.00		54,432.00	54,432.00														
	Suture, Nylon 10-0, cutting spatulated, double armed, 0.15-0.2mm, 30cm length	NURSING / MAIN OR	NO	NP-53.9 - Small Value Procurement		2/16/23							3/15/23					5/2/23		GOP	60,000.00	60,000.00		57,000.00	57,000.00														
	Suture, Nylon 10-0, cutting spatulated, double-armed, 0.15-0.2mm, 30cm length	NURSING- MAIN OR	NO	NP-53.9 - Small Value Procurement									7/19/23					8/11/23		GOP	57,600.00	57,600.00		54,432.00	54,432.00														
	Suxamethonium Inj; 20mg/ml, 10ml vial	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/9/23					8/30/23		GOP	36,000.00	36,000.00		36,000.00	36,000.00														
	Swab, alcohol, individually packed with effective antibacterial agent	PATHO & LAB	NO	NP-53.9 - Small Value Procurement									6/23/23					7/12/23		GOP	800.00	800.00		320.00	320.00														
	Switch pendant-type, at least 220V capacity	EFMD	NO	NP-53.9 - Small Value Procurement									6/15/23					8/16/23		GOP	244.00	244.00		240.00	240.00														
	Switch, one-gang w/cover plate, wide	EFMD	NO	NP-53.9 - Small Value Procurement									3/1/23					3/16/23		GOP	115.00	115.00		90.00	90.00														
	Switch, pendant-type, at least 220V capacity	EFMD	NO	NP-53.9 - Small Value Procurement									3/9/23					5/2/23		GOP	200.00	200.00		200.00	200.00														
	Switch, three gang w/plate cover, wide series	EFMD	NO	NP-53.9 - Small Value Procurement									3/23/23					5/29/23		GOP	4,600.00	4,600.00		3,700.00	3,700.00														

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Tacker, wire/staple	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						GO-P	236.00	236.00		220.00	220.00									
	Tamoxifen 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/23/23				6/22/23		GO-P	11,700.00	11,700.00		10,500.00	10,500.00									
	Tamoxifen 20mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/18/23				10/10/23		GO-P	7,800.00	7,800.00		7,600.00	7,600.00									
	Tamsulosin 400mcg tablet	NGGH - PHARMACY	NO	NP-53.9 - Small Value Procurement		10/21/23						11/6/23				11/20/23		GO-P (NCCN)	637,275.00	637,275.00		237,916.00	237,916.00									
	Tamsulosin 400mcg tablet	NGGH- PHARMACY	NO	NP-53.9 - Small Value Procurement		12/21/23						12/29/23						GO-P (NCCN)	261,000.00	261,000.00		261,000.00	261,000.00									
	Tank fittings	EFMD	NO	NP-53.9 - Small Value Procurement								3/17/23				4/13/23		GO-P	1,400.00	1,400.00		1,300.00	1,300.00									
	Tank lever, stainless steel shaft	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23				10/19/23		GO-P	960.00	960.00		960.00	960.00									
	Tape, electrical	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23						GO-P	1,725.00	1,725.00		1,700.00	1,700.00									
	Tape, electrical (0.16mm x 19mm x 16M)	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23				6/6/23		GO-P	225.00	225.00		210.00	210.00									
	Tape, electrical (0.16mm x 19mm x 16M)	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						GO-P	500.00	500.00		400.00	400.00									
	Tape, electrical (0.16mm x 19mm x 16M)	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23						GO-P	80.00	80.00		80.00	80.00									
	Tape, electrical (0.16mmx19mmx16M)	EFMD	NO	NP-53.9 - Small Value Procurement								11/28/23						GO-P	1,725.00	1,725.00		1,700.00	1,700.00									
	Tape, rubber	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23				6/22/23		GO-P	350.00	350.00		240.00	240.00									
	Tape, rubber (0.8mmx19mmx8M)	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23				8/2/23		GO-P	350.00	350.00		300.00	300.00									
	Tarpaulin, 2x3	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement								10/27/23						GO-P	1,100.00	1,100.00		990.00	990.00									
	Tarpaulin, 3x5	AMS COMMITTEE	NO	NP-53.9 - Small Value Procurement								10/27/23						GO-P	600.00	600.00		570.00	570.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)	
	To04 for Linearity, 140mCi	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									3/8/23					5/4/23	d00	5,000.00	5,000.00		4,200.00	4,200.00									
	Tc99m Pertech, Sulfur Colloid (Filtered) 5mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									2/15/23					6/26/23	d00	18,000.00	18,000.00		16,100.00	16,100.00									
	Tc99m Pertech, Sulfur Colloid (Filtered) 5mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									3/9/23					6/26/23	d00	18,000.00	18,000.00		16,100.00	16,100.00									
	Tc99m Pertech, Thyroid Scan 7mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									2/15/23					3/27/23	d00	18,000.00	18,000.00		18,000.00	18,000.00									
	Tc99m Pertech, Thyroid Scan 7mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									3/29/23					6/26/23	d00	18,000.00	18,000.00		18,000.00	18,000.00									
	Tc99m Pertech, Thyroid Scan 7mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									4/26/23					7/12/23	d00	18,000.00	18,000.00		18,000.00	18,000.00									
	Tc99m Pertech, Thyroid Scan 7mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									8/22/23					9/14/23	d00	18,000.00	18,000.00		18,000.00	18,000.00									
	Tc99m Pertech, Thyroid Scan 7mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									11/24/23						d00	18,000.00	18,000.00		18,000.00	18,000.00									
	Tc99m Pertech, Thyroid Scan 7mci/dose	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									12/22/23						d00	18,000.00	18,000.00		18,000.00	18,000.00									
	Telemedicine Room Project for Printing of Querying number/s	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement		9/1/23							9/26/23					11/13/23	d00	53,500.00	53,500.00		25,650.00	25,650.00									
	Telephone Coil Cord	EFMD	NO	NP-53.9 - Small Value Procurement									3/23/23					8/2/23	d00	1,900.00	1,900.00		900.00	900.00									
	Telephone Line Cord	EFMD	NO	NP-53.9 - Small Value Procurement									3/23/23					8/2/23	d00	650.00	650.00		600.00	600.00									
	Telephone Modular Jack (connecting block), surface mount type	EFMD	NO	NP-53.9 - Small Value Procurement									5/12/23					6/22/23	d00	600.00	600.00		600.00	600.00									
	Telephone Modular Jack (connecting block), surface mount type	EFMD	NO	NP-53.9 - Small Value Procurement									3/23/23					8/2/23	d00	600.00	600.00		600.00	600.00									
	Telephone Modular Jack (outlet type), 1-gang, wide with cover plate	EFMD	NO	NP-53.9 - Small Value Procurement									3/23/23					8/2/23	d00	740.00	740.00		740.00	740.00									
	Telephone Modular Jack (Outlet Type), 1-gang, Wide, with Cover Plate	EFMD	NO	NP-53.9 - Small Value Procurement									6/8/23					9/18/23	d00	740.00	740.00		740.00	740.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)			
	Thermal Paper, small 110mmx20mm	OB	NO	NP-53.9 - Small Value Procurement									3/14/23						PO	10,800.00	10,800.00		8,000.00	8,000.00											
	Thinner, lacquer at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	1,200.00	1,200.00		520.00	520.00											
	Thyroglobulin (tg) 96 test/kit	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									2/20/23						PO	51,000.00	51,000.00		48,000.00	48,000.00											
	Thyroglobulin (Tg) 96 test/kit	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									3/9/23						PO	69,000.00	69,000.00		48,000.00	48,000.00											
	Thyroid Receptor Antibody (TRAb) 60 tests/kit	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement		3/8/23							3/29/23						PO	66,000.00	66,000.00		66,000.00	66,000.00											
	Thyroid Receptor Antibody (TRAb) 60 tests/kit	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement		6/15/23							6/23/23						PO	102,000.00	102,000.00		90,000.00	90,000.00											
	Tile Adhesive	EFMD	NO	NP-53.9 - Small Value Procurement									6/1/23						PO	2,520.00	2,520.00		1,855.00	1,855.00											
	Tile adhesive, cement	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	768.00	768.00		530.00	530.00											
	Tile adhesive, cement	EFMD	NO	NP-53.9 - Small Value Procurement									9/20/23						PO	1,600.00	1,600.00		1,325.00	1,325.00											
	Tile adhesive, paste-quick dry at least 1 liter (1000ml)	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	956.00	956.00		940.00	940.00											
	Tile Grout at least 2kg/bag	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23						PO	200.00	200.00		380.00	380.00											
	Tile Grout, beige, 2kg per bag	EFMD	NO	NP-53.9 - Small Value Procurement									6/1/23						PO	270.00	270.00		258.00	258.00											
	Tile, glazed, white, 8"x8"	EFMD	NO	NP-53.9 - Small Value Procurement									9/20/23						PO	18,000.00	18,000.00		16,200.00	16,200.00											
	Tiles 30x30cm, glazed white	EFMD	NO	NP-53.9 - Small Value Procurement									5/15/23						PO	7,350.00	7,350.00		6,615.00	6,615.00											
	Tiles 30x30cm, non-skid, white	EFMD	NO	NP-53.9 - Small Value Procurement									6/1/23						PO	8,720.00	8,720.00		8,720.00	8,720.00											
	Tin snip, heavy duty, known brand	EFMD	NO	NP-53.9 - Small Value Procurement									7/26/23						PO	500.00	500.00		500.00	500.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Tip saliva ejector	DENTAL	NO	NP-53.9 - Small Value Procurement									8/22/23					9/14/23		d00	500.00	500.00		400.00	400.00								
	Tip saliva ejector thick	DENTAL	NO	NP-53.9 - Small Value Procurement									6/23/23					7/14/23		d00	500.00	500.00		400.00	400.00								
	Tip saliva ejector thick should retain it shape when bend	DENTAL	NO	NP-53.9 - Small Value Procurement		11/9/23							12/1/23							d00	500.00	500.00		400.00	400.00								
	Tip, Pipet 1000ul (500 tps/bag/2 bags/box)	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									2/24/23					4/11/23		d00	12,000.00	12,000.00		11,400.00	11,400.00								
	Tip, pipet 20ul	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									12/21/23							d00	12,000.00	12,000.00		11,400.00	11,400.00								
	Tip, Pipet 20ul (1000 tps/bag)	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									3/14/23					4/24/23		d00	12,000.00	12,000.00		11,400.00	11,400.00								
	Tip, pipet 250ul	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									2/15/23					3/13/23		d00	30,000.00	30,000.00		18,600.00	18,600.00								
	Tip, pipet 250ul	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									12/21/23							d00	30,000.00	30,000.00		21,000.00	21,000.00								
	Tip, Pipet 250ul	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									4/26/23					5/22/23		d00	30,000.00	30,000.00		21,000.00	21,000.00								
	Tip, Pipet 250ul	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									2/24/23					4/11/23		d00	30,000.00	30,000.00		21,000.00	21,000.00								
	Tip, saliva ejector	DENTAL	NO	NP-53.9 - Small Value Procurement									10/13/23					11/9/23		d00	500.00	500.00		400.00	400.00								
	Tire Black, at least 1 liter	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					8/7/23		d00	720.00	720.00		710.00	710.00								
	Tissue paper rolls	OB	NO	NP-53.9 - Small Value Procurement									12/18/23							d00	1,200.00	1,200.00		480.00	480.00								
	Tissue paper rolls, 12 rolls/pack	OB	NO	NP-53.9 - Small Value Procurement									10/27/23							d00	2,400.00	2,400.00		800.00	800.00								
	Tobramycin + Dexamethasone Eye Ointment 0.3% + 0.1%, 3.5g Tube	PHARMACY	NO	NP-53.9 - Small Value Procurement									8/14/23					9/5/23		d00	12,000.00	12,000.00		10,737.00	10,737.00								
	Toffelmire type matrix band 12's	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23							5/4/23					6/15/23		d00 (NCO)	7,840.80	7,840.80		7,200.00	7,200.00								

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)						
	Touch Screen Monitor	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement											3/1/23																							
	Tourniquet, at least 1"Wx12"L	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement											3/21/23																							
	Tourniquet, flat	PATHO & LAB	NO	NP-53.9 - Small Value Procurement											11/15/23																							
	Towel clamp	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23									5/4/23																							
	Towel, hand (blue color)	EFMD	NO	NP-53.9 - Small Value Procurement											6/16/23																							
	Towel, hand (green color)	EFMD	NO	NP-53.9 - Small Value Procurement											6/16/23																							
	Towel, hand (white color)	EFMD	NO	NP-53.9 - Small Value Procurement											6/16/23																							
	Towel, hand(blue color)	EFMD	NO	NP-53.9 - Small Value Procurement											4/20/23																							
	Towel, hand(green color)	EFMD	NO	NP-53.9 - Small Value Procurement											4/20/23																							
	Towel, hand(white color)	EFMD	NO	NP-53.9 - Small Value Procurement											4/20/23																							
	Tox #5	EFMD	NO	NP-53.9 - Small Value Procurement											5/15/23																							
	Tox #5	EFMD	NO	NP-53.9 - Small Value Procurement											6/7/23																							
	Tox #6	EFMD	NO	NP-53.9 - Small Value Procurement											3/1/23																							
	Tox #6	EFMD	NO	NP-53.9 - Small Value Procurement											3/16/23																							
	Tox #6	EFMD	NO	NP-53.9 - Small Value Procurement											4/19/23																							
	Tox #6	EFMD	NO	NP-53.9 - Small Value Procurement											5/15/23																							

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)			
	Ultracomp (red), 12 per box	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement		2/28/23						4/5/23					6/5/23		GOP	27,915.00	27,915.00		27,300.00	27,300.00											
	Ultraflow Freezer	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		7/6/23						8/7/23					9/6/23		GOP	650,000.00		650,000.00	598,000.00		598,000.00										
	Ultraviolet Sterilizer Cabinet DoubleDoor	NCGH- DENTAL	NO	NP-53.9 - Small Value Procurement								4/19/23					6/20/23		(HCO) GOP	18,000.00	18,000.00		13,000.00	13,000.00											
	Underpads 8g	OB-UTZ	NO	NP-53.9 - Small Value Procurement								7/7/23					7/28/23		GOP	9,000.00	9,000.00		8,460.00	8,460.00											
	Underpads, disposable, absorbent, waterproof, size small	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								12/27/23							GOP	4,800.00	4,800.00		4,588.00	4,588.00											
	UPS 10KVA	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement		10/21/23						11/9/23					12/13/23		GOP	560,000.00		560,000.00	234,000.00		234,000.00										
	UPS, 650VA	SECURITY	NO	NP-53.9 - Small Value Procurement								7/21/23					8/17/23		GOP	7,200.00	7,200.00		6,960.00	6,960.00											
	UPVC clean out	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	300.00	300.00		210.00	210.00											
	UPVC Door for CR with door pad, 700mm	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23							GOP	2,300.00	2,300.00		2,200.00	2,200.00											
	UPVC elbow , 2"ø (45°)	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	550.00	550.00		350.00	350.00											
	UPVC elbow , 2"ø (90°)	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	450.00	450.00		200.00	200.00											
	UPVC pipe, 2"øx10'	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	1,875.00	1,875.00		1,000.00	1,000.00											
	UPVC P-trap	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	632.25	632.25		600.00	600.00											
	UPVC wye	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23							GOP	325.00	325.00		225.00	225.00											
	UPVC, Elbow 2" (45°)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		GOP	70.00	70.00		70.00	70.00											
	UPVC, Pipe 2"Øx10'	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					10/19/23		GOP	500.00	500.00		400.00	400.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
	UPVC, Pipe 3'0x10'	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				10/19/23		GOP	800.00	800.00		700.00	700.00									
	UPVC, P-trap, 2'Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				10/19/23		GOP	220.00	220.00		200.00	200.00									
	UPVC, Wye, 2'Ø	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				10/19/23		GOP	130.00	130.00		100.00	100.00									
	Ureteral Catheter Open End	UROLOGY	NO	NP-53.9 - Small Value Procurement								4/26/23				5/25/23		GOP	10,510.00	10,510.00		10,510.00	10,510.00									
	Ureteral Dilator Set	UROLOGY	NO	NP-53.9 - Small Value Procurement								10/19/23				11/16/23		GOP	26,000.00	26,000.00		26,000.00	26,000.00									
	Uric Acid (Clinical Chemistry Analyzer Reagents under Machine Tie-up)	PATHO & LAB	NO	NP-53.9 - Small Value Procurement		10/31/23						11/10/23						GOP	96,000.00	96,000.00		96,000.00	96,000.00									
	Ursodeoxycholic Acid 250mg capsule	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/15/23						GOP	17,440.00	17,440.00		9,700.00	9,700.00									
	Ursodeoxycholic Acid 250mg capsule	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								11/17/23						(NCGH) GOP	244,160.00	244,160.00		135,800.00	135,800.00									
	Ursodeoxycholic Acid 250mg capsule	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								10/9/23				11/6/23		(NCGH) GOP	26,160.00	26,160.00		18,000.00	18,000.00									
	UTP Cable Cat 6 (305m)	IHOMP UNIT	NO	NP-53.9 - Small Value Procurement								2/1/23				2/22/23		GOP	36,000.00	36,000.00		35,928.00	35,928.00									
	UTP Cable, CAT5E, 4 pairs, jacketed (300M/roll)	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23				8/2/23		GOP	4,900.00	4,900.00		4,700.00	4,700.00									
	Vaginal Speculum, disposable plastic, medium	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								12/21/23						GOP	2,100.00	2,100.00		1,750.00	1,750.00									
	Valsartan Oral : 80mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								10/13/23				11/6/23		GOP	3,911.04	3,911.04		3,864.00	3,864.00									
	Valsartan oral: 80mg tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/7/23						GOP	3,911.04	3,911.04		3,158.40	3,158.40									
	Valve, access copper, 1/4"	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				7/26/23		GOP	648.00	648.00		420.00	420.00									
	Valve, access, copper	EFMD	NO	NP-53.9 - Small Value Procurement								12/19/23						GOP	648.00	648.00		420.00	420.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)
	Vinyl floor tiles, 3mm x 30cm x 30cm (white color)	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						GO	1,920.00	1,920.00		1,840.00	1,840.00									
	Vinyl Tile adhesive at least 1 liter	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23						GO	1,120.00	1,120.00		1,120.00	1,120.00									
	Vit B Complex Oral : B1-100mg/ B6-5mg/B12-50mcg tablet	NCGH-PHARMACY	NO	NP-53.9 - Small Value Procurement								11/17/23						GO (NCG)	157,200.00	157,200.00		35,632.00	35,632.00									
	Vitamin B Complex Oral: B1-100mg / B6-5mg / B12-50mcg (blister pack)	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/21/23						GO	9,000.00	9,000.00		2,640.00	2,640.00									
	Vitamin B Complex tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/22/23						GO	3,000.00	3,000.00		1,760.00	1,760.00									
	Vitamin B Complex, tablet	PHARMACY	NO	NP-53.9 - Small Value Procurement								11/6/23						GO	37,500.00	37,500.00		6,600.00	6,600.00									
	Vitamin B1 100mg,B6 100mg,B12 1mg per 3ml Ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								2/2/23						GO	8,400.00	8,400.00		3,600.00	3,600.00									
	Vitamin B1 100mg,B6 100mg,B12 1mg per 3ml Ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								5/8/23						GO	7,000.00	7,000.00		3,000.00	3,000.00									
	Vitamin B1 100mg,B6 100mg,B12 1mg per 3ml Ampule	PHARMACY	NO	NP-53.9 - Small Value Procurement								7/26/23						GO	7,000.00	7,000.00		2,976.00	2,976.00									
	Vitamin D + Calcium	DERMA	NO	NP-53.9 - Small Value Procurement								11/6/23						GO	20,000.00	20,000.00		10,000.00	10,000.00									
	Voltex Mixer, sturdy and durable at least 2500 rpm	PATHO & LAB	NO	NP-53.9 - Small Value Procurement								3/24/23						GO	135,000.00	135,000.00		62,940.00	62,940.00									
	Volumetric Infusion Pump	NURSING SERVICE	NO	NP-53.9 - Small Value Procurement								12/16/22						GO	300,000.00	300,000.00		147,200.00	147,200.00									
	Volumetric set 150 x 60 microdrops / ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								9/29/23						GO	684,000.00	684,000.00		433,200.00	433,200.00									
	Volumetric Set 150x60 microdrops/ml	PHARMACY	NO	NP-53.9 - Small Value Procurement								12/12/23						GO	684,000.00	684,000.00		323,000.00	323,000.00									
	Wadding sheet, 4 inches x 5 yards	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								6/7/23						GO	17,600.00	17,600.00		17,400.00	17,400.00									
	Wadding Sheet, 4 inches x 5 yards	NURSING / CSSD	NO	NP-53.9 - Small Value Procurement								3/3/23						GO	8,800.00	8,800.00		8,800.00	8,800.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)				
	Water Dispenser bottom loading, hot and cold	DEMM-NCGH	NO	NP-53.9 - Small Value Procurement									4/11/23					6/15/23	GO-P (NCGH)	9,700.00	9,700.00		8,498.00	8,498.00												
	Water, Bottle, 500ml	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement		7/18/23							8/7/23					8/31/23	GO-P	90,750.00	90,750.00		80,625.00	80,625.00												
	Water, Bottle, 500ml, purified	PARAMEDICAL / NDMD	NO	NP-53.9 - Small Value Procurement									10/2/23					10/17/23	GO-P	4,840.00	4,840.00		3,100.00	3,100.00												
	Water, Distilled 6-7 liters	NUCLEAR MEDICINE	NO	NP-53.9 - Small Value Procurement									8/24/23					9/27/23	GO-P	900.00	900.00		894.00	894.00												
	Water, Distilled 8 or 10 liters	PATHO & LAB	NO	NP-53.9 - Small Value Procurement									8/22/23						GO-P	12,000.00	12,000.00		12,000.00	12,000.00												
	Waterproof Coating, Cementitious, at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									5/15/23					10/19/23	GO-P	20,970.00	20,970.00		20,700.00	20,700.00												
	Waterproof Coating, Cementitious, at least 1 gallon	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					10/19/23	GO-P	16,776.00	16,776.00		16,320.00	16,320.00												
	WD-40 at least 100ml	EFMD	NO	NP-53.9 - Small Value Procurement									3/31/23					5/25/23	GO-P	996.00	996.00		880.00	880.00												
	Wedge Transparent, silver coated	NCGH-DENTAL	NO	NP-53.9 - Small Value Procurement		4/14/23							5/4/23					6/15/23	GO-P (NCGH)	2,071.55	2,071.55		1,850.00	1,850.00												
	Welding rod	EFMD	NO	NP-53.9 - Small Value Procurement									12/29/23						GO-P	780.00	780.00		780.00	780.00												
	Welding Rod	EFMD	NO	NP-53.9 - Small Value Procurement									5/15/23					6/8/23	GO-P	300.00	300.00		300.00	300.00												
	Welding Rod 3/32" Ordinary	EFMD	NO	NP-53.9 - Small Value Procurement									6/3/23					10/19/23	GO-P	150.00	150.00		120.00	120.00												
	Welding rod, 6013, 3/32 inch at least 2.5kg/box	EFMD	NO	NP-53.9 - Small Value Procurement									5/26/23					6/26/23	GO-P	3,250.00	3,250.00		600.00	600.00												
	Welding rod, 6013, 3/32 inch at least 2.5kg/box	EFMD	NO	NP-53.9 - Small Value Procurement									6/9/23					10/19/23	GO-P	3,250.00	3,250.00		600.00	600.00												
	Welding rod, ordinary (3/32x300mm)	EFMD	NO	NP-53.9 - Small Value Procurement									6/7/23					8/4/23	GO-P	500.00	500.00		360.00	360.00												

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Wire, Standed #14	EFMD	NO	NP-53.9 - Small Value Procurement								11/28/23						GO	4,950.00	4,950.00		4,350.00	4,350.00									
	Wire, stranded #10	EFMD	NO	NP-53.9 - Small Value Procurement								5/12/23				6/22/23		GO	10,500.00	10,500.00		10,500.00	10,500.00									
	Wire, stranded, #10	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23				3/15/23		GO	5,250.00	5,250.00		5,250.00	5,250.00									
	Wire, stranded, #10	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23				8/2/23		GO	10,500.00	10,500.00		10,200.00	10,200.00									
	Wire, stranded, #12	EFMD	NO	NP-53.9 - Small Value Procurement								3/1/23				3/15/23		GO	3,450.00	3,450.00		3,450.00	3,450.00									
	Wire, stranded, #12	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23				8/2/23		GO	6,900.00	6,900.00		6,720.00	6,720.00									
	Wire, stranded, #12	EFMD	NO	NP-53.9 - Small Value Procurement								5/4/23				6/6/23		GO	9,600.00	9,600.00		9,000.00	9,000.00									
	Wire, stranded, #12	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23				7/12/23		GO	6,900.00	6,900.00		6,750.00	6,750.00									
	Wire, stranded, #14	EFMD	NO	NP-53.9 - Small Value Procurement								3/23/23				8/12/23		GO	4,950.00	4,950.00		4,590.00	4,590.00									
	Wire, stranded, #14	EFMD	NO	NP-53.9 - Small Value Procurement								6/8/23				7/12/23		GO	4,950.00	4,950.00		4,650.00	4,650.00									
	Wire, Stranded, #14	EFMD	NO	NP-53.9 - Small Value Procurement								12/18/23						GO	4,950.00	4,950.00		4,500.00	4,500.00									
	Wireless All-In-One Ink Tank Printer with ADF	DENTAL	NO	NP-53.9 - Small Value Procurement								2/3/23						GO	16,000.00	16,000.00		15,480.00	15,480.00									
	Wireless Microphone	NCGH- PHU	NO	NP-53.9 - Small Value Procurement								8/4/23						GO (HCCN)	2,240.00	2,240.00		2,200.00	2,200.00									
	Wireless Network Router	DIALYSIS CENTER	NO	NP-53.9 - Small Value Procurement								3/9/23				6/9/23		GO	7,000.00	7,000.00		6,480.00	6,480.00									
	Wood boring bit	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23				8/4/23		GO	600.00	600.00		440.00	440.00									
	Wood Glue	EFMD	NO	NP-53.9 - Small Value Procurement								3/16/23				6/8/23		GO	240.00	240.00		230.00	230.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Wood Glue at least 1 liter	EFMD	NO	NP-53.9 - Small Value Procurement								6/7/23					8/4/23		PO	440.00	440.00		400.00	400.00									
	Wood glue, (commercially known brand)	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					5/29/23		PO	480.00	480.00		460.00	460.00									
	Wood glue, (commercially known brand)	EFMD	NO	NP-53.9 - Small Value Procurement								4/27/23					6/8/23		PO	720.00	720.00		690.00	690.00									
	Working Element	UROLOGY	NO	NP-53.9 - Small Value Procurement								6/5/23					7/12/23		PO	325,237.50		325,237.50	325,237.50	325,237.50									
	Wrench, adjustable, 12"	EFMD	NO	NP-53.9 - Small Value Procurement								5/15/23					6/22/23		PO	2,178.00	2,178.00		1,300.00	1,300.00									
	Wrist/ ankle cuff training (2 lbs each)	DPMR-OT	NO	NP-53.9 - Small Value Procurement								6/7/23					7/11/23		PO	2,670.00	2,670.00		2,500.00	2,500.00									
	Wrist/ ankle cuff training (2.5 lbs each)	DPMR-OT	NO	NP-53.9 - Small Value Procurement								6/7/23					7/11/23		PO	2,825.00	2,825.00		2,600.00	2,600.00									
	Wrist/ ankle cuff training (3 lbs each)	DPMR-OT	NO	NP-53.9 - Small Value Procurement								6/7/23					7/11/23		PO	2,960.00	2,960.00		2,700.00	2,700.00									
	Wrist/ ankle cuff training (1 lb each)	DPMR-OT	NO	NP-53.9 - Small Value Procurement								6/7/23					7/11/23		PO	2,420.00	2,420.00		2,300.00	2,300.00									
	Wrist/ ankle cuff training (1.5 lbs each)	DPMR-OT	NO	NP-53.9 - Small Value Procurement								6/7/23					7/11/23		PO	2,560.00	2,560.00		2,400.00	2,400.00									
	Xenon Bulb, 300watts, 14V, 21A Amp	SURGERY	NO	NP-53.9 - Small Value Procurement								11/10/23							PO	230,000.00	230,000.00		135,000.00	135,000.00									
	Xenon Spare Lamp	UROLOGY	NO	NP-53.9 - Small Value Procurement								11/14/23							PO	185,000.00	185,000.00		185,000.00	185,000.00									
	X-RAY FILM, size 11"x14"	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								3/31/23					5/4/23		PO	3,850.00	3,850.00		3,800.00	3,800.00									
	X-RAY FILM, size 14"x17"	RADIOTHERAPY	NO	NP-53.9 - Small Value Procurement								3/31/23					5/4/23		PO	5,500.00	5,500.00		5,450.00	5,450.00									
	Xylene	DERMA	NO	NP-53.9 - Small Value Procurement								10/11/23					11/6/23		PO	3,250.00	3,250.00		3,000.00	3,000.00									
	Xylene	DERMA	NO	NP-53.9 - Small Value Procurement								3/9/23					4/4/23		PO	1,300.00	1,300.00		1,300.00	1,300.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)			
	Board, Clip, legal size	NURSING / CSSD	NO	SHOPPING								10/12/23						GOP	4,000.00	4,000.00			1,760.00	1,760.00											
	Bond Paper (A4)	NCGH- CARDIO	NO	SHOPPING								7/13/23						GOP (NCGH)	8,800.00	8,800.00			7,000.00	7,000.00											
	Bond Paper (A4) 70 gsm, 500 sheets	IHOMP UNIT	NO	SHOPPING								3/16/23				4/28/23		GOP	5,000.00	5,000.00			3,111.00	3,111.00											
	Book, Record 300 pages	Nursing/CSSD	NO	SHOPPING								10/19/23						GOP	32,000.00	32,000.00			27,000.00	27,000.00											
	Book, Record 500 pages	Nursing/CSSD	NO	SHOPPING								10/19/23						GOP	100,000.00	100,000.00			82,500.00	82,500.00											
	Brother BT-D60BK Black	HOPSS	NO	SHOPPING								3/9/23				3/30/23		GOP	16,900.00	16,900.00			9,100.00	9,100.00											
	Brother Toner Cartridge (Black) TN-263BK	SURGERY	NO	SHOPPING								2/6/23				3/8/23		GOP	3,490.00	3,490.00			3,450.00	3,450.00											
	Brother Toner Cartridge (Black) TN-263BK	SURGERY	NO	SHOPPING								6/6/23						GOP	3,490.00	3,490.00			3,490.00	3,490.00											
	Brother Toner Cartridge (Cyan) TN-263C	SURGERY	NO	SHOPPING								2/6/23				3/8/23		GOP	3,490.00	3,490.00			3,450.00	3,450.00											
	Brother Toner Cartridge (Cyan) TN-263C	SURGERY	NO	SHOPPING								6/6/23						GOP	3,490.00	3,490.00			3,490.00	3,490.00											
	Brother Toner Cartridge (Magenta) TN-263M	SURGERY	NO	SHOPPING								2/6/23				3/8/23		GOP	3,490.00	3,490.00			3,450.00	3,450.00											
	Brother Toner Cartridge (Magenta) TN-263M	SURGERY	NO	SHOPPING								6/6/23						GOP	3,490.00	3,490.00			3,490.00	3,490.00											
	Brother Toner Cartridge (Yellow) TN-263Y	SURGERY	NO	SHOPPING								2/6/23				3/8/23		GOP	3,490.00	3,490.00			3,450.00	3,450.00											
	Brother Toner Cartridge (Yellow) TN-263Y	SURGERY	NO	SHOPPING								6/6/23						GOP	3,490.00	3,490.00			3,490.00	3,490.00											
	Brother Toner TN-3448	QUALITY MANAGEMENT UNIT	NO	SHOPPING								11/14/23						GOP	6,000.00	6,000.00			4,900.00	4,900.00											
	BrotherDrum Cartridge DR-3455	QUALITY MANAGEMENT UNIT	NO	SHOPPING								11/14/23						GOP	9,000.00	9,000.00			7,000.00	7,000.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)	
	Buttons 1 inch, emerald green	LINEN	NO	SHOPPING								5/10/23						GOP	5,400.00	5,400.00		2,700.00	2,700.00										
	Buttons 1 inch, lilac	LINEN	NO	SHOPPING								5/10/23						GOP	1,560.00	1,560.00		7,980.00	7,980.00										
	Buttons 1 inch, olive green	LINEN	NO	SHOPPING								5/10/23						GOP	780.00	780.00		780.00	780.00										
	Buttons 1 inch, royal blue	LINEN	NO	SHOPPING								5/10/23						GOP	15,000.00	15,000.00		7,500.00	7,500.00										
	Buttons 1 inch, rust	LINEN	NO	SHOPPING								5/10/23						GOP	15,000.00	15,000.00		7,500.00	7,500.00										
	Calculator	DEMM- NCGH	NO	SHOPPING								10/27/23						(HCO) GOP	1,131.20	1,131.20		1,075.00	1,075.00										
	Calculator, Compact	DEMM-NCGH	NO	SHOPPING								12/22/23						(HCO) GOP	750.00	750.00		705.00	705.00										
	Canon Cartridge 0566H Toner Cartridge, 21,000 pages	DEMM-NCGH	NO	SHOPPING								10/27/23						(HCO) GOP	20,000.00	20,000.00		18,880.00	18,880.00										
	Canon Toner Cartridge 056 Canon Image Class MF543x	HRMD	NO	SHOPPING								3/3/23				3/15/23		GOP	28,000.00	28,000.00		28,000.00	28,000.00										
	Canon Toner Cartridge 056 Canon Image Class MF543x	HRMD	NO	SHOPPING								10/27/23				11/22/23		GOP	28,000.00	28,000.00		27,200.00	27,200.00										
	Canon Toner Cartridge 056 Canon Image Class MFS43x	HRMD	NO	SHOPPING								6/6/23				6/30/23		GOP	28,000.00	28,000.00		27,900.00	27,900.00										
	Card, Index 1/8, 3x5	NURSING / CSSD	NO	SHOPPING								7/19/23						GOP	100.00	100.00		80.00	80.00										
	Card, Index 1/8, 3x5 inches (50pcs per pack)	NURSING / CSSD	NO	SHOPPING								4/4/23				5/29/23		GOP	100.00	100.00		40.00	40.00										
	Cartolina, blue	HOPSS / MMD	NO	SHOPPING								7/19/23						GOP	2,025.00	2,025.00		1,485.00	1,485.00										
	Cartolina, green	HOPSS / MMD	NO	SHOPPING								7/19/23						GOP	2,175.00	2,175.00		1,595.00	1,595.00										
	Cartolina, Green	NURSING / CSSD	NO	SHOPPING								9/26/23						GOP	1,560.00	1,560.00		1,560.00	1,560.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)			
	Cartolina, orange	NURSING / CSSD	NO	SHOPPING									5/16/23					7/5/23		GOP	2,400.00	2,400.00		1,800.00	1,800.00										
	Cartolina, orange	HOPSS / MMD	NO	SHOPPING									7/19/23							GOP	1,950.00	1,950.00		1,430.00	1,430.00										
	Cartolina, Orange	NURSING / CSSD	NO	SHOPPING									9/26/23							GOP	2,400.00	2,400.00		1,920.00	1,920.00										
	Cartolina, pink	HOPSS / MMD	NO	SHOPPING									7/19/23							GOP	1,950.00	1,950.00		1,430.00	1,430.00										
	Cartolina, Pink	NURSING / CSSD	NO	SHOPPING									9/26/23							GOP	1,600.00	1,600.00		1,280.00	1,280.00										
	Cartolina, red	NURSING / CSSD	NO	SHOPPING									5/16/23					7/5/23		GOP	160.00	160.00		130.00	130.00										
	Cartolina, red	HOPSS	NO	SHOPPING									4/20/23					6/13/23		GOP	85.00	85.00		70.00	70.00										
	Cartolina, red	HOPSS / MMD	NO	SHOPPING									7/19/23							GOP	1,950.00	1,950.00		1,820.00	1,820.00										
	Cartolina, violet	HOPSS / MMD	NO	SHOPPING									7/19/23							GOP	1,950.00	1,950.00		1,430.00	1,430.00										
	Cartolina, white	HOPSS / MMD	NO	SHOPPING									7/19/23							GOP	1,950.00	1,950.00		1,300.00	1,300.00										
	Cartolina, White	NURSING / CSSD	NO	SHOPPING									9/26/23							GOP	1,800.00	1,800.00		1,290.00	1,290.00										
	Cartolina, yellow	HOPSS / MMD	NO	SHOPPING									7/19/23							GOP	1,950.00	1,950.00		1,430.00	1,430.00										
	Cartolina, Yellow	NURSING / CSSD	NO	SHOPPING									9/26/23							GOP	2,400.00	2,400.00		2,400.00	2,400.00										
	Cartridge, Ribbon, black	NCGH- FINANCE	NO	SHOPPING									5/31/23							GOP (NCGH)	600.00	600.00		600.00	600.00										
	Cartridge, Ribbon, Black (Compatible for Epson LX-310 printer)	NCGH- FINANCE	NO	SHOPPING									9/25/23							GOP (NCGH)	600.00	600.00		540.00	540.00										
	Certificate Holder	NCGH	NO	SHOPPING									8/15/23							GOP (NCGH)	1,950.00	1,950.00		1,850.00	1,850.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)		
	Clear book 20 transparent pockets, A4	NCGH	NO	SHOPPING								3/16/23					5/9/23		(HCO) (NCO)	570.00	570.00		390.00	390.00										
	Clear book 20 transparent pockets, legal	NCGH	NO	SHOPPING								3/16/23					5/9/23		(HCO) (NCO)	800.00	800.00		600.00	600.00										
	Clear Sheet Protector, A4	IHOMP UNIT	NO	SHOPPING								3/14/23					5/9/23		(HCO) (NCO)	10,000.00	10,000.00		2,500.00	2,500.00										
	Clear Sheet Protectors, for 3-ring binder, A4 size, 100pcs/pack	FINANCE SERVICE	NO	SHOPPING								3/14/23					4/25/23		(HCO) (NCO)	460.00	460.00		260.00	260.00										
	Clear Sheet transparent	FINANCE SERVICE	NO	SHOPPING								4/27/23					7/4/23		(HCO) (NCO)	800.00	800.00		600.00	600.00										
	Clearbook 20 Transparent Pocket, A4	NCGH	NO	SHOPPING								7/3/23							(HCO) (NCO)	987.30	987.30		795.00	795.00										
	Clearbook 20 Transparent Pockt, Legal size	NCGH	NO	SHOPPING								7/3/23							(HCO) (NCO)	1,090.80	1,090.80		900.00	900.00										
	Clearbook, 20 transparent pockets, A4	FINANCE SERVICE	NO	SHOPPING								3/16/23					5/9/23		(HCO) (NCO)	285.00	285.00		78.00	78.00										
	Clearbook, 20 transparent pockets, A4	HOPSD	NO	SHOPPING								3/16/23					5/9/23		(HCO) (NCO)	280.00	280.00		210.00	210.00										
	Clearbook, 20 transparent pockets, A4	DEMM- NCGH	NO	SHOPPING								3/31/23					5/18/23		(HCO) (NCO)	1,852.00	1,852.00		1,250.00	1,250.00										
	Clearbook, 20 transparent pockets, legal	FINANCE SERVICE	NO	SHOPPING								3/16/23							(HCO) (NCO)	100.00	100.00		30.00	30.00										
	Clearbook, 20 transparent pockets, legal	FINANCE SERVICE	NO	SHOPPING								4/20/23							(HCO) (NCO)	100.00	100.00		32.00	32.00										
	Clearbook, 20 transparent pockets, legal	DEMM- NCGH	NO	SHOPPING								3/31/23					5/18/23		(HCO) (NCO)	1,920.50	1,920.50		1,500.00	1,500.00										
	Clearbook, A4	DEMM- NCGH	NO	SHOPPING								10/27/23							(HCO) (NCO)	658.20	658.20		510.00	510.00										
	Clearbook, legal	DEMM- NCGH	NO	SHOPPING								10/27/23							(HCO) (NCO)	727.20	727.20		580.00	580.00										
	Clip Backfold 32mm, 1 1/4"	NCGH	NO	SHOPPING								7/3/23							(HCO) (NCO)	1,405.80	1,405.80		110.00	110.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)
	Clip backfold 32mm	NCGH	NO	SHOPPING								7/26/23						(HCON) GOP	110.00	110.00		90.00	90.00									
	Clip backfold 25mm	NCGH	NO	SHOPPING								6/8/23						(HCON) GOP	240.00	240.00		240.00	240.00									
	Clip backfold 50mm	NCGH	NO	SHOPPING								6/8/23						(HCON) GOP	1,120.00	1,120.00		1,120.00	1,120.00									
	Clip backfold, 19mm	NCGH	NO	SHOPPING								6/8/23						(HCON) GOP	165.00	165.00		165.00	165.00									
	Clip Paper, big 50mm 100pcs/box	CMPS	NO	SHOPPING								3/9/23				4/17/23		GOP	1,400.00	1,400.00		700.00	700.00									
	Clip Paper, big, colored	NURSING / CSSD	NO	SHOPPING								8/9/23						GOP	4,200.00	4,200.00		2,310.00	2,310.00									
	Clip Paper, medium	COA	NO	SHOPPING								4/20/23				6/13/23		GOP	200.00	200.00		70.00	70.00									
	Clip Paper, small	NURSING / CSSD	NO	SHOPPING								8/9/23						GOP	2,000.00	2,000.00		1,500.00	1,500.00									
	Clip, back fold 25mm	HOPSS	NO	SHOPPING								3/9/23				4/18/23		GOP	373.29	373.29		368.00	368.00									
	Clip, back fold 32mm	HOPSS	NO	SHOPPING								3/9/23						GOP	843.60	843.60		660.00	660.00									
	Clip, back fold, 32mm	NCGH	NO	SHOPPING								3/20/23				5/18/23		(HCON) GOP	440.00	440.00		440.00	440.00									
	Clip, back fold, 50mm	HOPSS	NO	SHOPPING								3/9/23				4/18/23		GOP	2,280.68	2,280.68		2,072.00	2,072.00									
	Clip, Backfold, 19mm	FINANCE SERVICE	NO	SHOPPING								3/14/23						GOP	60.00	60.00		44.00	44.00									
	Clip, backfold, 19mm	HOPSS / MMD	NO	SHOPPING								7/21/23						GOP	390.00	390.00		286.00	286.00									
	Clip, backfold, 19mm	NCGH	NO	SHOPPING								6/8/23				7/29/23		(HCON) GOP	165.00	165.00		165.00	165.00									
	Clip, backfold, 19mm	DEMM-NCGH	NO	SHOPPING								12/22/23						(HCON) GOP	150.00	150.00		110.00	110.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Clip, Backfold, 25mm	FINANCE SERVICE	NO	SHOPPING									3/14/23					5/8/23		GOP	180.00	180.00		170.00	170.00									
	Clip, backfold, 25mm	NCGH	NO	SHOPPING									6/8/23					7/29/23		(HCON) GOP	240.00	240.00		240.00	240.00									
	Clip, backfold, 25mm	DEMM-NCGH	NO	SHOPPING									12/22/23							(HCON) GOP	400.00	400.00		320.00	320.00									
	Clip, Backfold, 32mm	FINANCE SERVICE	NO	SHOPPING									3/14/23					5/8/23		GOP	297.50	297.50		230.00	230.00									
	Clip, backfold, 32mm	HOPSS / MMD	NO	SHOPPING									7/21/23							GOP	1,000.00	1,000.00		880.00	880.00									
	Clip, backfold, 32mm	DEMM- NCGH	NO	SHOPPING									10/27/23							(HCON) GOP	511.20	511.20		500.00	500.00									
	Clip, backfold, 32mm	DEMM-NCGH	NO	SHOPPING									12/22/23							(HCON) GOP	300.00	300.00		220.00	220.00									
	Clip, backfold, 33mm	DEMM- NCGH	NO	SHOPPING									10/27/23							(HCON) GOP	264.60	264.60		225.00	225.00									
	Clip, Backfold, 50mm	FINANCE SERVICE	NO	SHOPPING									3/14/23					4/24/23		GOP	436.80	436.80		436.80	436.80									
	Clip, backfold, 50mm	DEMM-NCGH	NO	SHOPPING									12/22/23							(HCON) GOP	650.00	650.00		530.00	530.00									
	Columnar pad 18 or 20 columns book style	CMPS	NO	SHOPPING									3/16/23					4/24/23		GOP	150.00	150.00		130.00	130.00									
	Computer Continous Form, 2 ply, 280mm x 241mm	HOPSS- MMD	NO	SHOPPING									11/29/23							GOP	103,200.00	103,200.00		75,600.00	75,600.00									
	Computer Continous Form, 2 ply, 280mm x 241mm, 1,000 sets per box, carbonless	HOPSS / MMD	NO	SHOPPING									9/20/23							GOP	103,200.00	103,200.00		81,000.00	81,000.00									
	Computer Continous Form, 3 Ply, 280mm X 378mm, carbonless	FINANCE SERVICE	NO	SHOPPING									3/16/23					5/9/23		GOP	7,200.00	7,200.00		6,600.00	6,600.00									
	Computer Continous Form, 3 ply, 280mmx378mm, 500 sets per box, carbonless	HOPSS / MMD	NO	SHOPPING									9/20/23							GOP	9,680.00	9,680.00		8,000.00	8,000.00									
	Computer Continous Form, 3ply, 280mmx378mm, carbonless	FINANCE SERVICE	NO	SHOPPING									1/18/23							GOP	9,600.00	9,600.00		4,640.00	4,640.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)
	Dater, Stamp	DEMM- NCGH	NO	SHOPPING								10/27/23						(HCON) GOP	2,348.90	2,348.90		150.00	150.00									
	Dating and Stamping Machine	FINANCE SERVICE	NO	SHOPPING								3/14/23				4/25/23		(HCON) GOP	3,631.68	3,631.68		2,280.00	2,280.00									
	Dating and Stamping Machine	DEMM- NCGH	NO	SHOPPING								3/16/23				5/9/23		(HCON) GOP	4,539.60	4,539.60		2,850.00	2,850.00									
	Dating and Stamping Machine	HOPSS	NO	SHOPPING								3/16/23				5/9/23		(HCON) GOP	2,269.80	2,269.80		1,475.00	1,475.00									
	Dating and Stamping Machine	DEMM- NCGH	NO	SHOPPING								3/31/23				6/13/23		(HCON) GOP	9,079.20	9,079.20		5,960.00	5,960.00									
	Dating and stamping machine	HOPSS / MMD	NO	SHOPPING								7/21/23						(HCON) GOP	1,770.00	1,770.00		1,770.00	1,770.00									
	Dating and stamping machine	NCGH	NO	SHOPPING								8/15/23						(HCON) GOP	7,046.70	7,046.70		4,200.00	4,200.00									
	Desk tray metal	DEMM- NCGH	NO	SHOPPING								12/19/23						(HCON) GOP	3,000.00	3,000.00		2,400.00	2,400.00									
	Desk Tray, metal, 3 layers	NCGH	NO	SHOPPING								3/16/23				5/8/23		(HCON) GOP	5,000.00	5,000.00		4,600.00	4,600.00									
	Desk Tray, metal, 3 layers	NCGH	NO	SHOPPING								8/4/23						(HCON) GOP	7,500.00	7,500.00		6,750.00	6,750.00									
	Digital Voice Recorder, 4gb	HOPSS	NO	SHOPPING								4/14/23				6/15/23		(HCON) GOP	7,339.16	7,339.16		7,300.00	7,300.00									
	Document file tray organizer, metal, 3 layers	NCGH	NO	SHOPPING								7/3/23						(HCON) GOP	2,500.00	2,500.00		2,500.00	2,500.00									
	Double Sided Foam Tape, White Adhesive 12mm	NURSING/ CSSD	NO	SHOPPING								8/24/23						(HCON) GOP	360.00	360.00		128.00	128.00									
	Double Sided Tape, White Adhesive 12mm	NURSING / CSSD	NO	SHOPPING								8/24/23						(HCON) GOP	198.00	198.00		88.00	88.00									
	Drum Brother No.3455	MCC OFFICE	NO	SHOPPING								6/15/23				7/11/23		(HCON) GOP	9,600.00	9,600.00		7,000.00	7,000.00									
	Drum Cart Fujixerox CT351005	MMD	NO	SHOPPING								11/17/23						(HCON) GOP	29,920.00	29,920.00		25,920.00	25,920.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual
	File Organizer, expanding, legal, plastic	DEM-NCGH	NO	SHOPPING								9/6/23						(HPCN) GOP	1,650.00	1,650.00		1,650.00	1,650.00								
	File tab divider	DEM-NCGH	NO	SHOPPING								8/15/23						(HPCN) GOP	180.00	180.00		150.00	150.00								
	File tab divider, bristol board for A4	DEM-NCGH	NO	SHOPPING								6/7/23						(HPCN) GOP	120.00	120.00		114.00	114.00								
	File Tab Divider, legal	HOPSS	NO	SHOPPING								3/21/23				4/18/23		GOP	37.00	37.00		37.00	37.00								
	Film Laminating, A4 size, 125 microns, 100's/pack	DEM-NCGH	NO	SHOPPING								11/10/23						(HPCN) GOP	3,000.00	3,000.00		1,470.00	1,470.00								
	Flash drive 16 GB	NURSING / CSSD	NO	SHOPPING								8/24/23						GOP	1,400.00	1,400.00		980.00	980.00								
	Flash drive 16 GB	NURSING/ CSSD	NO	SHOPPING								3/16/23				5/9/23		GOP	1,400.00	1,400.00		1,060.00	1,060.00								
	Flash drive, 8gb	FINANCE SERVICE	NO	SHOPPING								3/14/23				4/17/23		GOP	800.00	800.00		460.00	460.00								
	Flash drive,16gb	NURSING / CSSD	NO	SHOPPING								3/16/23						GOP	1,400.00	1,400.00		1,060.00	1,060.00								
	Flash drive,16gb	HOPSS	NO	SHOPPING								3/31/23				6/8/23		GOP	16,473.60	16,473.60		16,380.00	16,380.00								
	Flash Drive,16gb capacity	FINANCE SERVICE	NO	SHOPPING								3/14/23				4/17/23		GOP	3,000.00	3,000.00		1,650.00	1,650.00								
	Folder short, A4	NURSING / CSSD	NO	SHOPPING								11/17/23						GOP	1,800.00	1,800.00		1,640.00	1,640.00								
	Folder with tab A4	DEM-NCGH	NO	SHOPPING								12/19/23						(HPCN) GOP	800.00	800.00		770.00	770.00								
	Folder with tab legal	DEM-NCGH	NO	SHOPPING								12/19/23						(HPCN) GOP	860.00	860.00		820.00	820.00								
	Folder with tab, A4, 100 pieces per pack	HOPSS / MMD	NO	SHOPPING								7/19/23						GOP	6,440.00	6,440.00		6,020.00	6,020.00								
	Folder with tab, legal, 100 pieces per pack	HOPSS / MMD	NO	SHOPPING								7/19/23						GOP	7,680.00	7,680.00		6,800.00	6,800.00								

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)	
	Folder, pressboard	DEMM-NCGH	NO	SHOPPING								8/4/23						(HCON) GOP	5,715.84	5,715.84		5,700.00	5,700.00										
	Folder, tagboard legal size	COA	NO	SHOPPING								4/20/23						GOP	375.00	375.00		125.00	125.00										
	Folder, white, A4	DEMM-NCGH	NO	SHOPPING								8/4/23						(HCON) GOP	6,300.00	6,300.00		5,850.00	5,850.00										
	Folder, white, legal	DEMM-NCGH	NO	SHOPPING								8/4/23						(HCON) GOP	6,300.00	6,300.00		6,150.00	6,150.00										
	Folder, white, long	RADIOTHERAPY	NO	SHOPPING								11/17/23						GOP	2,500.00	2,500.00		1,075.00	1,075.00										
	Folder, with tab A4	FINANCE SERVICE	NO	SHOPPING								3/9/23				4/24/23		GOP	960.00	960.00		880.00	880.00										
	Folder, with tab A4	COA	NO	SHOPPING								6/23/23						GOP	350.00	350.00		150.00	150.00										
	Folder, with tab A4	NCGH	NO	SHOPPING								7/7/23						(HCON) GOP	2,250.00	2,250.00		2,150.00	2,150.00										
	Folder, with tab, A4	DEMM - NCGH	NO	SHOPPING								7/26/23						(HCON) GOP	2,520.00	2,520.00		2,520.00	2,520.00										
	Folder, with tab, legal	DEMM - NCGH	NO	SHOPPING								7/26/23						(HCON) GOP	2,700.00	2,700.00		2,520.00	2,520.00										
	Glue, all multi purpose 130 grams	CVU-IM	NO	SHOPPING								9/19/23						GOP	550.00	550.00		450.00	450.00										
	Glue, all multi purpose at least 130 grams	CVU-IM	NO	SHOPPING								7/21/23						GOP	550.00	550.00		480.00	480.00										
	Glue, all purpose, gross weight 200 grams min	FINANCE SERVICE	NO	SHOPPING								3/9/23				4/17/23		GOP	320.00	320.00		300.00	300.00										
	Glue, all purpose, 200 grams	HOPSS	NO	SHOPPING								3/31/23				5/18/23		GOP	622.32	622.32		584.00	584.00										
	Hard drive external, 1 Terabyte	DEMM-NCGH	NO	SHOPPING								7/26/23						(HCON) GOP	7,000.00	7,000.00		6,338.00	6,338.00										
	High Lighter, assorted color	DEMM-NCGH	NO	SHOPPING								8/4/23						(HCON) GOP	1,470.00	1,470.00		360.00	360.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Ink Epson T003, Yellow	DEMM- NCGH	NO	SHOPPING								5/31/23						IFCON	8,700.00	8,700.00		6,600.00	6,600.00									
	Ink for Brother MFC-T810W, BTD60BK	PMD	NO	SHOPPING								11/30/23						IFCON	1,800.00	1,800.00		1,050.00	1,050.00									
	Ink for Epson L3110 black 003	NURSING/ CSSD	NO	SHOPPING								3/16/23				5/11/23		IFCON	3,025.00	3,025.00		2,800.00	2,800.00									
	Ink for EPSON L3110 black 003	NURSING / CSSD	NO	SHOPPING								7/13/23				8/14/23		IFCON	3,025.00	3,025.00		2,400.00	2,400.00									
	Ink for Epson L3110 cyan 003	NURSING / CSSD	NO	SHOPPING								3/16/23				4/27/23		IFCON	3,025.00	3,025.00		2,950.00	2,950.00									
	Ink for EPSON L3110 cyan 003	NURSING / CSSD	NO	SHOPPING								7/13/23				8/14/23		IFCON	3,025.00	3,025.00		2,400.00	2,400.00									
	Ink for Epson L3110 magenta 003	NURSING / CSSD	NO	SHOPPING								3/16/23				4/27/23		IFCON	3,025.00	3,025.00		2,950.00	2,950.00									
	Ink for EPSON L3110 magenta 003	NURSING / CSSD	NO	SHOPPING								7/13/23				8/14/23		IFCON	3,025.00	3,025.00		2,400.00	2,400.00									
	Ink for Epson L3110 yellow 003	NURSING / CSSD	NO	SHOPPING								3/16/23				4/27/23		IFCON	3,025.00	3,025.00		2,950.00	2,950.00									
	Ink for EPSON L3110 yellow 003	NURSING / CSSD	NO	SHOPPING								7/13/23				8/14/23		IFCON	3,025.00	3,025.00		2,400.00	2,400.00									
	Ink for self inking stamp, black	HOPSS / MMD	NO	SHOPPING								7/21/23						IFCON	4,000.00	4,000.00		3,200.00	3,200.00									
	Ink Pad, replacemnt for Shiny Mini Dater S-300	PMD	NO	SHOPPING								11/30/23						IFCON	300.00	300.00		258.00	258.00									
	Ink Pad, replacemnt for Trodat Printy 4910	PMD	NO	SHOPPING								11/30/23						IFCON	400.00	400.00		340.00	340.00									
	Ink Pad, replacemnt for Trodat Printy 4911	PMD	NO	SHOPPING								11/30/23						IFCON	600.00	600.00		510.00	510.00									
	Ink Pad, replacemnt for Trodat Printy S-827	PMD	NO	SHOPPING								11/30/23						IFCON	300.00	300.00		272.00	272.00									
	Ink Refill for Printer (Epson L360) Black	IM- PULMO	NO	SHOPPING								9/29/23				10/23/23		IFCON	2,500.00	2,500.00		1,100.00	1,100.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (if applicable)			
	Ink Refill for Printer (Epson L360): Black	IM-PULMO	NO	SHOPPING								4/20/23					5/12/23		GOP	2,500.00	2,500.00		1,200.00	1,200.00											
	Ink tank system refill for Epson, Black #003, 65ml per bottle	Professional Education, Training & Research Unit (PETRU)	NO	SHOPPING								3/23/23							GOP	1,900.00	1,900.00		1,200.00	1,200.00											
	Ink tank system refill for Epson, Cyn #003, 65ml per bottle	Professional Education, Training & Research Unit (PETRU)	NO	SHOPPING								3/23/23							GOP	1,140.00	1,140.00		720.00	720.00											
	Ink tank system refill for Epson, Magenta #003, 65ml per bottle	Professional Education, Training & Research Unit (PETRU)	NO	SHOPPING								3/23/23							GOP	1,140.00	1,140.00		720.00	720.00											
	Ink tank system refill for Epson, Yellow #003, 65ml per bottle	Professional Education, Training & Research Unit (PETRU)	NO	SHOPPING								3/23/23							GOP	1,140.00	1,140.00		720.00	720.00											
	Ink, black, HP680	CMPS	NO	SHOPPING								9/6/23							GOP	7,200.00	7,200.00		6,072.00	6,072.00											
	Ink, black, HPP680	CMPS	NO	SHOPPING								6/6/23					8/10/23		GOP	7,200.00	7,200.00		6,072.00	6,072.00											
	Ink, bottled for Brother DCP-T700W Printer BT 5000BK	HOPSS / MMD	NO	SHOPPING								10/12/23					11/22/23		GOP	3,120.00	3,120.00		2,100.00	2,100.00											
	Ink, bottled for Brother DCP-T700W Printer BT 5000C	HOPSS / MMD	NO	SHOPPING								10/12/23					11/22/23		GOP	2,000.00	2,000.00		1,400.00	1,400.00											
	Ink, bottled for Brother DCP-T700W Printer BT 5000M	HOPSS / MMD	NO	SHOPPING								10/12/23					11/22/23		GOP	2,000.00	2,000.00		1,400.00	1,400.00											
	Ink, bottled for Brother DCP-T700W Printer BT 5000Y	HOPSS / MMD	NO	SHOPPING								10/12/23					11/22/23		GOP	2,000.00	2,000.00		1,400.00	1,400.00											
	Ink, Brother BT 5000C	IHOMP UNIT	NO	SHOPPING								3/16/23					4/28/23		GOP	1,350.00	1,350.00		1,320.00	1,320.00											
	Ink, Brother BT 5000M	IHOMP UNIT	NO	SHOPPING								3/16/23					4/28/23		GOP	1,350.00	1,350.00		1,320.00	1,320.00											
	Ink, Brother BT 5000Y	IHOMP UNIT	NO	SHOPPING								3/16/23					4/28/23		GOP	1,350.00	1,350.00		1,320.00	1,320.00											
	Ink, Brother BT D60BK	IHOMP UNIT	NO	SHOPPING								3/16/23					4/28/23		GOP	2,600.00	2,600.00		1,760.00	1,760.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)
	Ink, BT5000Y 48.8 Yellow	CPG for ORAL, HEAD AND NECK CANCER	NO	SHOPPING								12/7/23						GOP	800.00	800.00		700.00	700.00									
	Ink, BT5000Y 48.8ml, yellow	CPG for ORAL, HEAD AND NECK CANCER	NO	SHOPPING								4/11/23				5/12/23		GOP (PHM-CPG)	800.00	800.00		700.00	700.00									
	Ink, BT6000 108.0ml black	CPG for ORAL, HEAD AND NECK CANCER	NO	SHOPPING								12/7/23						GOP	800.00	800.00		700.00	700.00									
	Ink, BT6000 108.0ml, black	CPG for ORAL, HEAD AND NECK CANCER	NO	SHOPPING								4/11/23				5/12/23		GOP (PHM-CPG)	800.00	800.00		700.00	700.00									
	Ink, Canon Image Class MF543L Canon Cart 0.56L	HIMD/Medical Records	NO	SHOPPING								10/19/23				11/7/23		GOP	14,000.00	14,000.00		7,500.00	7,500.00									
	Ink, cartridge HP 680 black	NURSING / CSSD	NO	SHOPPING								7/19/23				8/11/23		GOP	9,600.00	9,600.00		8,000.00	8,000.00									
	Ink, cartridge HP 680 Black	NUCLEAR MEDICINE	NO	SHOPPING								8/15/23						GOP	3,250.00	3,250.00		2,530.00	2,530.00									
	Ink, cartridge HP 680 colored	NURSING / CSSD	NO	SHOPPING								7/19/23				8/11/23		GOP	6,000.00	6,000.00		5,000.00	5,000.00									
	Ink, cartridge HP 680 Tricolor	NUCLEAR MEDICINE	NO	SHOPPING								8/15/23						GOP	3,250.00	3,250.00		2,530.00	2,530.00									
	Ink, Cartridge HP 680, black	NURSING / CSSD	NO	SHOPPING								9/26/23				10/13/23		GOP	9,600.00	9,600.00		9,120.00	9,120.00									
	Ink, Cartridge HP 680, colored	NURSING / CSSD	NO	SHOPPING								9/26/23				10/13/23		GOP	6,000.00	6,000.00		5,700.00	5,700.00									
	Ink, cartridge HP-680, black	NURSING / CSSD	NO	SHOPPING								5/10/23						GOP	5,000.00	5,000.00		4,990.00	4,990.00									
	Ink, cartridge HP-680, colored	NURSING / CSSD	NO	SHOPPING								5/10/23						GOP	3,000.00	3,000.00		2,994.00	2,994.00									
	Ink, Cartridge, HP 680 Black	NUCLEAR MEDICINE	NO	SHOPPING								12/7/23						GOP	3,250.00	3,250.00		2,650.00	2,650.00									
	Ink, Cartridge, HP 680 Tri-color	NUCLEAR MEDICINE	NO	SHOPPING								12/7/23						GOP	3,250.00	3,250.00		2,650.00	2,650.00									
	Ink, Computer, black (Epson L3250 003)	NCGH- DIALYSIS	NO	SHOPPING								5/4/23				6/20/23		GOP (NCGH)	1,600.00	1,600.00		960.00	960.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)			
	Ink, Computer, colored (Cyan) (Epson L320 003)	NCGH- DIALYSIS	NO	SHOPPING								5/4/23					6/20/23		PHCP	1,600.00	1,600.00		9,600.00	9,600.00											
	Ink, Epson 003, black	BAC SEC	NO	SHOPPING								2/6/23					3/8/23		PHCP	1,050.00	1,050.00		720.00	720.00											
	Ink, Epson 003, black	BAC-SEC	NO	SHOPPING								11/14/23							PHCP	1,050.00	1,050.00		780.00	780.00											
	Ink, Epson 003, cyan	BAC SEC	NO	SHOPPING								2/6/23					3/8/23		PHCP	700.00	700.00		480.00	480.00											
	Ink, Epson 003, cyan	BAC SEC	NO	SHOPPING								4/20/23					5/24/23		PHCP	700.00	700.00		480.00	480.00											
	Ink, Epson 003, cyan	BAC-SEC	NO	SHOPPING								11/14/23							PHCP	700.00	700.00		550.00	550.00											
	Ink, Epson 003, magenta	BAC SEC	NO	SHOPPING								2/6/23					3/8/23		PHCP	700.00	700.00		480.00	480.00											
	Ink, Epson 003, magenta	BAC SEC	NO	SHOPPING								4/20/23					5/24/23		PHCP	700.00	700.00		480.00	480.00											
	Ink, Epson 003, magenta	BAC-SEC	NO	SHOPPING								11/14/23							PHCP	700.00	700.00		550.00	550.00											
	Ink, Epson 003, yellow	BAC SEC	NO	SHOPPING								2/6/23					3/8/23		PHCP	700.00	700.00		480.00	480.00											
	Ink, Epson 003, yellow	BAC SEC	NO	SHOPPING								4/20/23					5/24/23		PHCP	700.00	700.00		480.00	480.00											
	Ink, Epson 003, yellow	BAC-SEC	NO	SHOPPING								11/14/23							PHCP	700.00	700.00		550.00	550.00											
	Ink, Epson 003,black	BAC SEC	NO	SHOPPING								4/20/23					5/24/23		PHCP	1,050.00	1,050.00		720.00	720.00											
	Ink, for Brother MFC-T810W, BTD60Bk	PMD	NO	SHOPPING								2/6/23					3/8/23		PHCP	3,000.00	3,000.00		1,750.00	1,750.00											
	Ink, for Brother MFC-T810W, BTD60BK (Black)	PMD	NO	SHOPPING								8/22/23					10/17/23		PHCP	1,800.00	1,800.00		1,350.00	1,350.00											
	Ink, for Brother Printer, model; MFC-T810W, BTD60BL (black)	PMD	NO	SHOPPING								6/15/23							PHCP	1,800.00	1,800.00		1,050.00	1,050.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids		Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (if applicable)		
	Lever, Arch File Folder, vertical, for A4 size document	FINANCE SERVICE	NO	SHOPPING								3/9/23					4/18/23		GOP	320.00	320.00		300.00	300.00										
	Looseleaf Cover Legal, 50's/bdl	DEMM-NCGH	NO	SHOPPING								6/21/23						(HCO) GOP	15,000.00	15,000.00		15,000.00	15,000.00											
	Looseleaf cover log 50's/bdl	CMPS	NO	SHOPPING								3/9/23					4/19/23		GOP	6,400.00	6,400.00		6,000.00	6,000.00										
	LOOSELEAF COVER, 50 sets per bundle	HOPSS / MMD	NO	SHOPPING								7/26/23							GOP	24,000.00	24,000.00		24,000.00	24,000.00										
	Looseleaf cover, legal	DEMM-NCGH	NO	SHOPPING								3/16/23					5/8/23		(HCO) GOP	3,800.00	3,800.00		3,000.00	3,000.00										
	Looseleaf cover, legal	FINANCE SERVICE	NO	SHOPPING								3/9/23					4/18/23		GOP	8,000.00	8,000.00		7,500.00	7,500.00										
	Magazine File Box, horizontal, large	FINANCE SERVICE	NO	SHOPPING								3/16/23					5/18/23		GOP	894.00	894.00		480.00	480.00										
	Magazine File Box, large	FINANCE SERVICE	NO	SHOPPING								3/16/23					5/18/23		GOP	1,760.00	1,760.00		880.00	880.00										
	Mailing White, 70gsm 500 pxc/box	CVU-IM	NO	SHOPPING								9/19/23							GOP	500.00	500.00		270.00	270.00										
	Maintenance Box for Epson Printer WF-C5790/5290 C13T671600	MSWD	NO	SHOPPING								10/27/23							GOP	11,600.00	11,600.00		7,240.00	7,240.00										
	MainInnaxe Box for Epson Printer (WF-C5790)	HOPSS / MMD	NO	SHOPPING			9/28/23					10/12/23					11/13/23		GOP	11,600.00	11,600.00		10,360.00	10,360.00										
	Manila Paper	DEMM-NCGH	NO	SHOPPING								8/15/23							(HCO) GOP	200.00	200.00		150.00	150.00										
	Marker, fluorescent	FINANCE SERVICE	NO	SHOPPING								4/27/23					7/4/23		GOP	504.00	504.00		234.00	234.00										
	Marker, fluorescent, 3 colors per set	HOPSS	NO	SHOPPING								3/31/23					5/18/23		GOP	571.92	571.92		396.00	396.00										
	Marker, Permanent, Black	DPMR-PT SECTION	NO	SHOPPING								4/27/23					6/29/23		GOP	720.00	720.00		249.00	249.00										
	Marker, permanent, black	DEMM-NCGH	NO	SHOPPING								12/19/23							(HCO) GOP	1,500.00	1,500.00		525.00	525.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)		
	Paper Shredder	DEMM-NCGH	NO	SHOPPING								4/20/23							(HCO) GOP	3,950.00	3,950.00		3,500.00	3,500.00										
	Paper Thermal 80mmx70mm	HOPSS- MMD	NO	SHOPPING		11/29/23							12/18/23						GOP	1,300.00	1,300.00		900.00	900.00										
	Paper, A4	CPG for ORAL HEAD AND NECK CANCER	NO	SHOPPING									4/14/23				6/5/23		(SPP) GOP	440.00	440.00		350.00	350.00										
	Paper, adding machine tape	FINANCE SERVICE	NO	SHOPPING									3/9/23				4/17/23		GOP	360.00	360.00		360.00	360.00										
	Paper, board (white/cream color) size 8.5 x 11 inches, 220 gsm	HOPSS/ MMD	NO	SHOPPING									12/29/23						GOP	2,200.00	2,200.00		960.00	960.00										
	Paper, board (white/cream color) size 8.5x11 inches, GSM 220	NURSING / CSSD	NO	SHOPPING									4/11/23						GOP	2,200.00	2,200.00		1,000.00	1,000.00										
	Paper, board (white/cream color) size 8.5x11 inches, GSM 220	NURSING / CSSD	NO	SHOPPING									10/2/23						GOP	2,200.00	2,200.00		880.00	880.00										
	Paper, Bond A4	NCGH-LABORATORY	NO	SHOPPING									7/21/23						(HCO) GOP	14,000.00	14,000.00		6,800.00	6,800.00										
	Paper, Bond Short, Blue, 56 to 70gsm, 500 sheets/ream	PARAMEDICAL / NDMD	NO	SHOPPING									3/20/23						GOP	1,012.00	1,012.00		720.00	720.00										
	Paper, Bond Short, Green, 56 to 70gsm, 500 sheets/ream	PARAMEDICAL / NDMD	NO	SHOPPING									3/20/23				5/9/23		GOP	759.00	759.00		540.00	540.00										
	Paper, Bond Short, Pink, 56 to 70gsm, 500 sheets/ream	PARAMEDICAL / NDMD	NO	SHOPPING									3/20/23				5/9/23		GOP	1,265.00	1,265.00		900.00	900.00										
	Paper, Bond Short, Yellow, 56 to 70gsm, 500 sheets/ream	PARAMEDICAL / NDMD	NO	SHOPPING									3/20/23				5/9/23		GOP	506.00	506.00		360.00	360.00										
	Paper, Bond, A4 size	IM- PULMO	NO	SHOPPING									10/9/23						GOP	2,000.00	2,000.00		1,690.00	1,690.00										
	Paper, Bond, Short, Blue	PARAMEDICAL/ NDMD	NO	SHOPPING									12/29/23						GOP	1,012.00	1,012.00		720.00	720.00										
	Paper, Bond, Short, Blue, 56 to 70 gsm, 500 sheets per ream	PARAMEDICAL / NDMD	NO	SHOPPING									9/18/23						GOP	2,024.00	2,024.00		1,440.00	1,440.00										
	Paper, Bond, Short, Green	PARAMEDICAL/ NDMD	NO	SHOPPING									12/29/23						GOP	759.00	759.00		540.00	540.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)							
	Paper, Multipurpose, A4	HOPSS	NO	SHOPPING		2/4/23							2/20/23					3/24/23		GOP	240,000.00	240,000.00			181,200.00	181,200.00													
	Paper, Multipurpose, A4	FINANCE SERVICE	NO	SHOPPING									3/9/23							GOP	32,340.00	32,340.00			23,954.70	23,954.70													
	Paper, Multipurpose, A4	CMPS	NO	SHOPPING		2/16/23							3/9/23					4/14/23		GOP	106,920.00	106,920.00			75,597.30	75,597.30													
	Paper, Multipurpose, A4, 70gsm	HOPSS	NO	SHOPPING									3/31/23					6/5/23		GOP	36,400.00	36,400.00			31,850.00	31,850.00													
	Paper, Multipurpose, A4, 70gsm	DEMM-NCGH	NO	SHOPPING									10/19/23							(HCO) GOP	40,000.00	40,000.00			33,000.00	33,000.00													
	Paper, Multipurpose, A4, 70gsm	NURSING / CSSD	NO	SHOPPING		11/6/23							11/20/23							GOP	180,000.00	180,000.00			164,000.00	164,000.00													
	Paper, parchment	DEMM- NC GH	NO	SHOPPING									8/15/23							(HCO) GOP	1,470.75	1,470.75			525.00	525.00													
	Paper, parchment A4 (100pcs/pack)	NURSING / CSSD	NO	SHOPPING									3/31/23					6/13/23		GOP	3,000.00	3,000.00			2,650.00	2,650.00													
	Paper, thermal	HOPSS / MMD	NO	SHOPPING									7/21/23							GOP	1,300.00	1,300.00			1,000.00	1,000.00													
	Paper, typewriting (A4)	DPMR-PT SECTION	NO	SHOPPING									4/27/23					7/6/23		GOP	1,800.00	1,800.00			1,104.00	1,104.00													
	Paper, wrapping	NURSING / CSSD	NO	SHOPPING									5/16/23							GOP	57,600.00	57,600.00			56,640.00	56,640.00													
	Paper, wrapping, brown (manila paper) 480 sheets per bundle	NURSING / CSSD	NO	SHOPPING									10/2/23							GOP	57,600.00	57,600.00			56,640.00	56,640.00													
	Paper, wrapping, brown 480 sheets per bundle	NURSING / CSSD	NO	SHOPPING		2/4/23							2/24/23							GOP	57,600.00	57,600.00			51,840.00	51,840.00													
	Paper, Wrapping, brown (manila paper) 480 sheets per bundle	NURSING / CSSD	NO	SHOPPING									11/17/23							GOP	57,600.00	57,600.00			56,640.00	56,640.00													
	Paste	HOPSS / MMD	NO	SHOPPING									7/21/23							GOP	5,400.00	5,400.00			4,600.00	4,600.00													
	Paste, solid 200 grams	CMPS	NO	SHOPPING									3/9/23					5/2/23		GOP	800.00	800.00			608.00	608.00													

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)
	Rubber band	DEMM-NCGH	NO	SHOPPING								12/22/23						(HCO) (NCO) (GOP)	2,800.00	2,800.00		2,560.00	2,560.00									
	Rubber band	DEMM-NCGH	NO	SHOPPING								12/12/23						(HCO) (NCO) (GOP)	2,800.00	2,800.00		2,560.00	2,560.00									
	Rubber, for self-inking stamp, for TYrodatt Printy 4926	BACSEC	NO	SHOPPING								8/24/23						(GOP)	900.00	900.00		650.00	650.00									
	Ruler, 12"	COA	NO	SHOPPING								4/20/23				5/17/23		(GOP)	60.00	60.00		7.00	7.00									
	Scissor	HOPSS / MMD	NO	SHOPPING								7/21/23						(GOP)	1,950.00	1,950.00		900.00	900.00									
	Scissors	COA	NO	SHOPPING								6/23/23						(GOP)	100.00	100.00		38.00	38.00									
	Scissors	DEMM-NCGH	NO	SHOPPING								12/22/23						(HCO) (NCO) (GOP)	400.00	400.00		300.00	300.00									
	Scissors, 8 inches	NURSING/ CSSD	NO	SHOPPING								8/24/23						(GOP)	3,000.00	3,000.00		960.00	960.00									
	Scissors, stainless, 7"	NCGH	NO	SHOPPING								4/20/23				5/2/23		(HCO) (NCO) (GOP)	1,000.00	1,000.00		400.00	400.00									
	Scissors, symmetrical	FINANCE SERVICE	NO	SHOPPING								3/14/23				4/25/23		(GOP)	780.00	780.00		420.00	420.00									
	Scissors, symmetrical	DEMM- NCGH	NO	SHOPPING								3/31/23				5/18/23		(HCO) (NCO) (GOP)	811.20	811.20		600.00	600.00									
	Scissors, symmetrical blade	HOPSS	NO	SHOPPING								3/31/23				5/18/23		(GOP)	220.26	220.26		180.00	180.00									
	Self Inking Stamp Ink, black	FINANCE SERVICE	NO	SHOPPING								4/20/23				6/5/23		(GOP)	800.00	800.00		684.00	684.00									
	Self inking stamp, blue at least 28ml	BACSEC	NO	SHOPPING								8/2/23						(GOP)	600.00	600.00		492.00	492.00									
	Self-inking stamp	NETRU	NO	SHOPPING								12/19/23						(GOP)	4,200.00	4,200.00		(3,002.00)	-3,002.00									
	Sharpener	HOPSS / MMD	NO	SHOPPING								7/21/23						(GOP)	2,700.00	2,700.00		2,300.00	2,300.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)		
	Sharpener, pencil, heavy duty, metal	HIMD/MRS	NO	SHOPPING								5/23/23						GOP	897.60	897.60		235.00	235.00											
	Sign Pen, black	FINANCE SERVICE	NO	SHOPPING								3/9/23					4/17/23	GOP	1,250.00	1,250.00		950.00	950.00											
	Sign Pen, black	HOPSS	NO	SHOPPING								3/16/23					4/28/23	GOP	805.86	805.86		627.00	627.00											
	Sign Pen, black	DEMM- NCGH	NO	SHOPPING								3/23/23					5/29/23	(HCO) GOP	2,100.00	2,100.00		1,600.00	1,600.00											
	Sign Pen, black	DEMM- NCGH	NO	SHOPPING								10/27/23						(HCO) GOP	666.00	666.00		555.00	555.00											
	Sign Pen, black	DEMM- NCGH	NO	SHOPPING								12/19/23						(HCO) GOP	1,800.00	1,800.00		1,020.00	1,020.00											
	Sign Pen, black, 0.3	FINANCE SERVICE	NO	SHOPPING								3/9/23					4/17/23	GOP	780.00	780.00		420.00	420.00											
	Sign Pen, black, 0.5mm	DEMM- NCGH	NO	SHOPPING								8/4/23						(HCO) GOP	1,110.00	1,110.00		975.00	975.00											
	Sign Pen, blue	FINANCE SERVICE	NO	SHOPPING								3/9/23					4/17/23	GOP	350.00	350.00		266.00	266.00											
	Sign Pen, blue	HOPSS	NO	SHOPPING								3/16/23					4/28/23	GOP	463.98	463.98		361.00	361.00											
	Sign Pen, blue	DEMM- NCGH	NO	SHOPPING								12/19/23						(HCO) GOP	1,800.00	1,800.00		1,020.00	1,020.00											
	Sign Pen, Blue, 0.7mm	HOPSS / MMD	NO	SHOPPING								7/19/23						GOP	350.00	350.00		266.00	266.00											
	Sign Pen, green, 0.5	FINANCE SERVICE	NO	SHOPPING								3/9/23					4/17/23	GOP	550.00	550.00		190.00	190.00											
	Sign Pen, liquid/gel ink 0.5mm needle tip, black	DEMM- NCGH	NO	SHOPPING								7/3/23						(HCO) GOP	1,465.20	1,465.20		1,080.00	1,080.00											
	Sign Pen, liquid/gel ink 0.5mm needle tip, blue	DEMM- NCGH	NO	SHOPPING								7/3/23						(HCO) GOP	1,465.20	1,465.20		1,080.00	1,080.00											
	Sign Pen, liquid/gel ink 0.5mm needle tip, red	DEMM- NCGH	NO	SHOPPING								7/3/23						(HCO) GOP	1,465.20	1,465.20		1,080.00	1,080.00											

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (P/AP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (if applicable)		
	Sticker, Paper, white, A4 size, matte, 10 sheets / pack	EFMD	NO	SHOPPING								11/14/23							GOP	2,000.00	2,000.00		560.00	560.00										
	Sticker, paper, white, A4 size, matte, 10 sheets/pack	NURSING/ CSSD	NO	SHOPPING								10/9/23							GOP	700.00	700.00		280.00	280.00										
	Sticky Flags (Sign Here)	COA	NO	SHOPPING								4/20/23					6/5/23		GOP	150.00	150.00		125.00	125.00										
	Sticky notes	FINANCE SERVICE	NO	SHOPPING								4/27/23					7/4/23		GOP	6,370.00	6,370.00		2,600.00	2,600.00										
	Sticky notes, pad 3x3 inches, 100 sheets, assorted color	HIMD- Medical Records	NO	SHOPPING								9/18/23							GOP	960.00	960.00		192.00	192.00										
	Tape Correction	COA	NO	SHOPPING								4/20/23					6/13/23		GOP	250.00	250.00		30.00	30.00										
	Tape Dispenser	DEMM- NCGH	NO	SHOPPING								6/8/23					7/29/23		GOP (HCOH)	720.00	720.00		720.00	720.00										
	Tape Dispenser, table top	FINANCE SERVICE	NO	SHOPPING								3/14/23					4/25/23		GOP	550.00	550.00		375.00	375.00										
	Tape Dispenser, table top	DEMM- NCGH	NO	SHOPPING								6/8/23							GOP (HCOH)	720.00	720.00		720.00	720.00										
	Tape masking 2"	CMPS	NO	SHOPPING								3/5/23					4/24/23		GOP	1,950.00	1,950.00		728.00	728.00										
	Tape masking 24mm, 50 meters length	HOPSS	NO	SHOPPING								3/24/23					5/18/23		GOP	3,478.02	3,478.02		1,715.00	1,715.00										
	Tape masking 48mm, 50 meters length	HOPSS	NO	SHOPPING								3/24/23					5/18/23		GOP	7,330.40	7,330.40		3,850.00	3,850.00										
	Tape transparent, 24mm, 50 meters	HOPSS	NO	SHOPPING								3/24/23					5/18/23		GOP	270.60	270.60		264.00	264.00										
	Tape transparent, 48mm, 50 meters	HOPSS	NO	SHOPPING								3/24/23					5/18/23		GOP	397.28	397.28		384.00	384.00										
	Tape, dispenser table top	DEMM- NCGH	NO	SHOPPING								7/3/23							GOP (HCOH)	728.00	728.00		720.00	720.00										
	Tape, Double Adhesive 1"	DEMM- NCGH	NO	SHOPPING								8/4/23							GOP (HCOH)	600.00	600.00		600.00	600.00										

JOSE R. REYES MEMORIAL MEDICAL CENTER
 PROCUREMENT MONITORING REPORT
 January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery / Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Delivery / Completion / Acceptance (if applicable)	
	Toner, Brother DCP-L2540DW	BAC SEC	NO	SHOPPING								4/13/23					5/10/23		d00	6,000.00	6,000.00		4,760.00	4,760.00									
	Toner, Brother DCP-L2540DW	BAC-SEC	NO	SHOPPING								11/14/23							d00	3,000.00	3,000.00		2,750.00	2,750.00									
	Toner, Brother TN 3428/3448/3478	MCC OFFICE	NO	SHOPPING								5/4/23					5/29/23		d00	7,800.00	7,800.00		4,000.00	4,000.00									
	Toner, Brother TN 3428/3448/3478, Black	MCC OFFICE	NO	SHOPPING								6/27/23					7/20/23		d00	8,580.00	8,580.00		4,290.00	4,290.00									
	Toner, Brother TN 3428/3448/3478, black	MCC OFFICE	NO	SHOPPING								9/6/23					9/26/23		d00	8,580.00	8,580.00		4,290.00	4,290.00									
	Toner, Brother TN3428/3448/3478 Black	HOPSS / MMD	NO	SHOPPING		10/24/23						12/18/23							d00	7,700.00	7,700.00		4,000.00	4,000.00									
	Toner, for Brother Printer, model DCP-L2540DW	PMD	NO	SHOPPING								7/13/23					9/15/23		d00	33,840.00	33,840.00		16,500.00	16,500.00									
	Toner, for Brother Printer, model DCP-L2540DW	PMD	NO	SHOPPING								11/30/23							d00	34,200.00	34,200.00		17,940.00	17,940.00									
	Toner, for Canon Image Class MF543x	MMD	NO	SHOPPING								6/21/23					7/21/23		d00	56,000.00	56,000.00		55,800.00	55,800.00									
	Toner, for canon Image Class MF543x	HOPSS- MMD	NO	SHOPPING								12/18/23							d00	55,800.00	55,800.00		32,000.00	32,000.00									
	Toner, Gestener Copier MP 2014H	MMD	NO	SHOPPING								11/17/23							d00	36,990.00	36,990.00		36,950.00	36,950.00									
	Toner, Gestetner, MP2014AD	EFMD	NO	SHOPPING								3/31/23					5/4/23		d00	3,700.00	3,700.00		3,699.00	3,699.00									
	Toner, HP Laserjet 125A Black	CENTRAL COMMUNICATIONS UNIT	NO	SHOPPING								11/17/23							d00	28,000.00	28,000.00		16,000.00	16,000.00									
	Toner, HP Laserjet P1006 CB435A	HRMD	NO	SHOPPING								2/6/23					3/14/23		d00	7,000.00	7,000.00		6,400.00	6,400.00									
	Toner, HP Laserjet P1006 CB435A	HRMD	NO	SHOPPING								8/15/23					9/4/23		d00	7,000.00	7,000.00		6,600.00	6,600.00									
	Toner, HP Laserjet P1006 CB435A	HRMD	NO	SHOPPING								10/12/23					10/26/23		d00	7,000.00	7,000.00		5,000.00	5,000.00									

JOSE R. REYES MEMORIAL MEDICAL CENTER
PROCUREMENT MONITORING REPORT
January 1, 2023 - Dec 31, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery / Completion / Acceptance (if applicable)														
	Toner, HP Laserjet P1006 CB435A	HRMD	NO	SHOPPING								12/18/23						d00	7,000.00	7,000.00		6,000.00	6,000.00																							
	Toner, MP 2014H, for gestener MP 2014AD copier	BACSEC	NO	SHOPPING								2/10/23					3/6/23	d00	7,400.00	7,400.00		7,000.00	7,000.00																							
	Toner, MP 2014H, for gestener MP 2014AD copier	BAC SEC	NO	SHOPPING								4/13/23					5/10/23	d00	7,400.00	7,400.00		7,398.00	7,398.00																							
	Toner, MP 2014H, for Gestetner MP 2014AD Copier	BAC-SEC	NO	SHOPPING								11/14/23						d00	7,400.00	7,400.00		7,390.00	7,390.00																							
	Twine, plastic	CMPS	NO	SHOPPING								3/15/23					4/24/23	d00	380.00	380.00		280.00	280.00																							
	Twine, plastic	HOPSS / MMD	NO	SHOPPING								7/19/23						d00	1,800.00	1,800.00		1,400.00	1,400.00																							
	Twine, plastic, one (1) kilo per roll	FINANCE SERVICE	NO	SHOPPING								3/23/23					5/9/23	d00	85.00	85.00		70.00	70.00																							
	Twine, plastic, one kilo per roll	HOPSS	NO	SHOPPING								3/16/23					5/9/23	d00	1,199.16	1,199.16		420.00	420.00																							
	Twine, Plastic, one kilo per roll	COA	NO	SHOPPING								4/20/23					6/13/23	d00	500.00	500.00		325.00	325.00																							
	USB, Flashdrive	CVU-IM	NO	SHOPPING								7/21/23					8/14/23	d00	8,000.00	8,000.00		2,400.00	2,400.00																							
	USB, Flashdrive, 32GB	CVU-IM	NO	SHOPPING								9/19/23						d00	8,000.00	8,000.00		2,400.00	2,400.00																							
	View Binder, 3-ring with cover pocket, A4,black	FINANCE SERVICE	NO	SHOPPING								3/16/23					5/18/23	d00	690.00	690.00		360.00	360.00																							
	View Binder, 3-ring with cover pocket, A4,blue	FINANCE SERVICE	NO	SHOPPING								4/13/23					5/29/23	d00	345.00	345.00		200.00	200.00																							
	Waste Toner Cartridge, Fuji Xerox Docu Print CP315dw, EL50093	CCU	NO	SHOPPING								3/31/23					7/21/23	d00	7,000.00	7,000.00		6,324.00	6,324.00																							
	Whiteboard Marker, black	IHOMP UNIT	NO	SHOPPING								3/16/23					5/8/23	d00	1,200.00	1,200.00		25.00	25.00																							
	Wire, Staple No. 35	NURSING / CSSD	NO	SHOPPING								10/19/23						d00	11,000.00	11,000.00		5,200.00	5,200.00																							
Total Alloted Budget of Procurement Activities:																	1,299,029,449.20				-																									

